
UNCLASSIFIED

UNCLASSIFIED

Department of Defense
Fiscal Year (FY) 2022 Budget Estimates

May 2021

Missile Defense Agency
Defense-Wide Justification Book Volume 2b of 2

Procurement, Defense-Wide
(Includes O&M and MILCON)

 

 

 

 



UNCLASSIFIED

THIS PAGE INTENTIONALLY LEFT BLANK

UNCLASSIFIED

 

 

 

 



UNCLASSIFIED

Missile Defense Agency • Budget Estimates FY 2022 • Procurement

UNCLASSIFIED

Table of Volumes

Chemical and Biological Defense Program....................................................................................................................Volume 1

Defense Contract Audit Agency...................................................................................................................................... Volume 1

Defense Contract Management Agency......................................................................................................................... Volume 1

Defense Counterintelligence and Security Agency.......................................................................................................Volume 1

DoD Human Resources Activity...................................................................................................................................... Volume 1

Defense Information Systems Agency............................................................................................................................Volume 1

Defense Logistics Agency................................................................................................................................................Volume 1

Defense Media Activity..................................................................................................................................................... Volume 1

Defense POW MIA Accounting Agency..........................................................................................................................Volume 1

Defense Production Act Purchases................................................................................................................................ Volume 1

Defense Security Cooperation Agency...........................................................................................................................Volume 1

Defense Threat Reduction Agency..................................................................................................................................Volume 1

Department of Defense Education Activity.................................................................................................................... Volume 1

Office of the Secretary Of Defense................................................................................................................................. Volume 1

The Joint Staff................................................................................................................................................................... Volume 1

United States Special Operations Command.................................................................................................................Volume 1

Volume 2b - i

 

 

 

 



UNCLASSIFIED

Missile Defense Agency • Budget Estimates FY 2022 • Procurement

UNCLASSIFIED

Washington Headquarters Services................................................................................................................................Volume 1

Missile Defense Agency................................................................................................................................................... Volume 2

Volume 2b - ii

 

 

 

 



UNCLASSIFIED

Missile Defense Agency • Budget Estimates FY 2022 • Procurement

UNCLASSIFIED

Volume 2b Table of Contents

Introduction and Explanation of Contents............................................................................................................. Volume 2b - v

Comptroller Exhibit P-1.......................................................................................................................................... Volume 2b - vii

Line Item Table of Contents (by Appropriation then Line Number).................................................................. Volume 2b - xiii

Line Item Table of Contents (Alphabetically by Line Item Title).........................................................................Volume 2b - xv

Exhibit P-40s..............................................................................................................................................................Volume 2b - 1

Volume 2b - iii

 

 

 

 



UNCLASSIFIED

THIS PAGE INTENTIONALLY LEFT BLANK

UNCLASSIFIED

Volume 2b - iv

 

 

 

 



UNCLASSIFIED 
 

 

 

 

Introduction & Explanation of Contents 
 
 

The Department of Defense Fiscal Year (FY) 2022 Budget Estimates Submission RDT&E (Includes Procurement, 

O&M, and MILCON), Defense-wide Volume 2, Missile Defense Agency (MDA) justification materials consists of 

two books titled Volume 2a and 2b.  Justification documents are provided in the books as listed below. 

 

 

 Volume 2a 

 R-1 Comptroller Exhibit 

 MDA FY 2022 Budget Estimate Overview 

 MDA Appropriation Summary  

 Acronyms 

 RDT&E Exhibits in BA-03, BA-04, and BA-06 

 

 

Volume 2b 

 P-1 Comptroller Exhibit 

 MDA Operations and Maintenance Exhibit 

 MDA MILCON Exhibits 

 MDA Procurement Exhibits 

 

 

Volume 2b - v

 

 

 

 



Footnotes 
FY 2020 Actuals 

Includes Division A, Title IX and X of the Consolidated Appropriations Act, 2020 (P.L. 116-93), Division F, Title 

IV and V from the Further Consolidated Appropriations Act, 2020 (P.L. 116-94) and the Coronavirus Aid, Relief, 

and Economic Security Act (P.L. 116-136). 

 

FY 2021 Enacted 

Includes Division C, Title IX and Division J, Title IV of the Consolidated Appropriations Act,  

2021 (P.L. 116-260). 
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Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD07 / THAAD

ID Code (A=Service Ready, B=Not Service Ready): B Program Elements for Code B Items: 0603881C, 0604876C Other Related Program Elements: 0603881C, 0604876C
Line Item MDAP/MAIS Code: 362

Resource Summary
Prior
Years FY 2020 FY 2021

FY 2022
Base

FY 2022
OCO

FY 2022
Total FY 2023 FY 2024 FY 2025 FY 2026

To
Complete Total

Procurement Quantity (Units in Each) 495 39 39 18   -    18   -      -      -      -    Continuing Continuing
Gross/Weapon System Cost ($ in Millions) 6,304.297 407.203 578.335 251.543   -    251.543   -      -      -      -    Continuing Continuing
Less PY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -      -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 6,304.297 407.203 578.335 251.543   -    251.543   -      -      -      -    Continuing Continuing
Plus CY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -      -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 6,304.297 407.203 578.335 251.543   -   251.543   -     -     -     -   Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions) 0.000   -      -      -      -      -      -      -      -      -      -      -   
Flyaway Unit Cost ($ in Millions) 9.827 8.397 9.743 9.894   -    9.894   -      -      -      -    Continuing Continuing
Gross/Weapon System Unit Cost ($ in Millions) 12.736 10.441 14.829 13.975   -    13.975   -      -      -      -    Continuing Continuing

Description:
Terminal High Altitude Area Defense (THAAD) is an element of the Terminal Defense Segment (TDS) of the Missile Defense System (MDS). THAAD enhances the TDS by deepening, complementing, and
extending the MDS battlespace and capability to engage ballistic targets in the late mid-course and terminal phases of their trajectory. THAAD Army Navy / Transportable Radar Surveillance and Control (AN/
TPY-2) radar is a surveillance and targeting sensor providing data to the THAAD system to execute intercept missions. The THAAD system, in conjunction with the fielded Phased Array Tracking Radar to
Intercept on Target (PATRIOT) system, provides the TDS for the Missile Defense Agency objective of enhancing the MDS capability. Five major components [Interceptors, Launchers, AN/TPY-2 Radar, THAAD
Fire Control and Communication (TFCC) Tactical Station Groups (TSG), and Peculiar Support Equipment including Missile Round Pallet Transportable] comprise the THAAD system.
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Missile Defense Agency Page 2 of 21 P-1 Line #29

Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD07 / THAAD

ID Code (A=Service Ready, B=Not Service Ready): B Program Elements for Code B Items: 0603881C, 0604876C Other Related Program Elements: 0603881C, 0604876C
Line Item MDAP/MAIS Code: 362

Exhibits Schedule Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Exhibit
Type Title* Subexhibits

ID
CD

MDAP/
MAIS
Code

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

P-5 THAAD P-5a, P-21 B 495 / 6,304.297 39 / 407.203 39 / 578.335 18 / 251.543   -    /   -    18 / 251.543

P-40 Total Gross/Weapon System Cost 495 / 6,304.297 39 / 407.203 39 / 578.335 18 / 251.543   -    /   -   18 / 251.543

*Title represents 1) the Number / Title for Items; 2) the Number / Title [DODIC] for Ammunition; and/or 3) the Number / Title (Modification Type) for Modifications.
Note: Totals in this Exhibit P-40 set may not be exact or sum exactly due to rounding.

Justification:
The FY 2021 budget includes Congressional increases of $76.325 million for the 8th THAAD Battery and $30.108 million for 30 Heavy Expanded Mobility Tactical Trucks (HEMTT) and a decrease of $23.494
million due to unit cost growth.

The decrease from FY 2021 to FY 2022 budget reflects a decrease in the THAAD Interceptor procurement quantity from 39 in FY 2021 to 18 in FY 2022, a lower requirement for the procurement of required
THAAD Battery Ground Component modifications to meet the cyber threat, and a FY 2021 Congressional increase for the 8th THAAD Battery and 30 HEMTT.

The FY 2022 budget request includes 18 THAAD Interceptors, the Stockpile Reliability Program, Production and Training Support, Obsolescence mitigation efforts, and the procurement of required THAAD
Battery Ground Component modifications to meet the cyber threat.

In FY 2022 MDA will continue a “synergy” lot buy approach to THAAD Interceptor purchases. This approach entails awarding a contract that includes an option for the following fiscal year funding. By utilizing this
approach, MDA will achieve savings in material costs in multiple fiscal years. This will result in a higher Interceptor quantity buy at a lower average unit price than if buys were not combined. Depending on the
outcome of the synergy buy, THAAD plans to buy to budget such that potentially more interceptors or their enabling hardware items as required could be procured.

Interceptor unit costs vary from year to year based on the quantity being procured.

MDA’s "synergy" buy approach to THAAD purchases of interceptors include the combination of US lots and FMS interceptors when possible.

The FY 2021 and FY2022 planned buy is currently being negotiated with the contract award planned in September 2021.

Two (2) of the seven (7) THAAD Batteries delivered to date were funded with Research Development Test and Evaluation in Program Element 0603881C, thus not included in the costs above.

"Procurement Quantity" and "Flyaway Unit Cost" above represent interceptors only, but the "Net Procurement" cost above includes the costs of all hardware. Prior FYs funding included procurement of ground
components, which affected the "Gross Weapon System Unit Cost".
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Missile Defense Agency Page 3 of 21 P-1 Line #29

Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD07 / THAAD

Item Number / Title [DODIC]:
THAAD

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each) 495 39 39 18   -    18
Gross/Weapon System Cost ($ in Millions) 6,304.297 407.203 578.335 251.543   -    251.543
Less PY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Net Procurement (P-1) ($ in Millions) 6,304.297 407.203 578.335 251.543   -    251.543
Plus CY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Total Obligation Authority ($ in Millions) 6,304.297 407.203 578.335 251.543   -   251.543

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 12.736 10.441 14.829 13.975   -    13.975

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

8th THAAD Battery   -      -      -      -      -      -    76.325 1 76.325   -      -      -      -      -      -      -      -      -   

HEMTT Trucks   -      -      -      -      -      -    1.004 30 30.108   -      -      -      -      -      -      -      -      -   

Interceptor(†) 9.827 495 4,864.538 8.397 39 327.498 9.743 39 379.959 9.894 18 178.095   -      -      -    9.894 18 178.095

Launcher(†) 8.110 36 291.977   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

Support Equipment 25.943 9 233.491   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

TFCC Tactical Station
Group(†) 10.522 8 84.179   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

Subtotal: Recurring Cost   -     -   5,474.185   -     -   327.498   -     -   486.392   -     -   178.095   -     -     -     -     -   178.095

Subtotal: Hardware Cost   -     -   5,474.185   -     -   327.498   -     -   486.392   -     -   178.095   -     -     -     -     -   178.095

Support Cost

JEON 20.970 2 41.940   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

Obsolescence and
Modifications 32.818 7 229.725 29.038 1 29.038 65.774 1 65.774 55.561 1 55.561   -      -      -    55.561 1 55.561

Production Support &
Testing 57.987 7 405.910 41.614 1 41.614 18.612 1 18.612 15.002 1 15.002   -      -      -    15.002 1 15.002

Training 21.791 7 152.537 9.053 1 9.053 7.557 1 7.557 2.885 1 2.885   -      -      -    2.885 1 2.885

Subtotal: Support Cost   -     -   830.112   -     -   79.705   -     -   91.943   -     -   73.448   -     -     -     -     -   73.448

Gross/Weapon System
Cost 12.736 495 6,304.297 10.441 39 407.203 14.829 39 578.335 13.975 18 251.543   -     -     -   13.975 18 251.543

Remarks:

Volume 2b - 3
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Missile Defense Agency Page 4 of 21 P-1 Line #29

Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD07 / THAAD

Item Number / Title [DODIC]:
THAAD

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
"Procurement Quantity" above represents interceptors only, but the "Net Procurement" cost above includes the costs of all hardware. Prior FYs funding includes procurement of ground components, which affects
the "Gross Weapon System Unit Cost". Support Equipment captures miscellaneous items such as Terminal High Altitude Area Defense (THAAD) Missile Round Pallet-Transportable (MRP-T), THAAD Active
Leak Sensor System (TALSS), and Battery Support Center (BSC) that support the THAAD Batteries and varies from year to year.

The FY 2021 budget includes Congressional increases of $76.325 million for the 8th THAAD Battery and $30.108 million for 30 Heavy Expanded Mobility Tactical Trucks (HEMTT) and a decrease of $23.494
million due to unit cost growth.

The decrease in the Interceptor line above from FY 2021 to FY 2022 reflects a decrease in the THAAD Interceptor procurement quantity from 39 in FY 2021 to 18 in FY 2022.

The decrease in the Obsolescence and Modifications line above from FY 2021 to FY 2022 reflects a lower requirement for the procurement of required THAAD Battery Ground Component modifications to meet
the cyber threat.

The decrease in the Training line above from FY 2021 to FY 2022 reflects the completion of the THAAD Skills Trainer (TST).

Obsolescence encompasses mitigation activities that protect the system design and ensure a producible technical data package.  This preserves an affordable future product cost within an acceptable production
schedule.  Examples of mitigation activities include component replacement parts, materials, qualification, alternative source/parts qualification, and piece part/material bridge buys to support subsequent years'
production lots.

(†) indicates the presence of a P-5a

Volume 2b - 4
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LI MD07 - THAAD UNCLASSIFIED
Missile Defense Agency Page 5 of 21 P-1 Line #29

Exhibit P-5a, Procurement History and Planning: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD07 / THAAD

Item Number / Title [DODIC]:
THAAD

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ M)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

Interceptor - Lot 1(†) 2010 Lockheed Martin / Troy, AL SS / FPIF MDA, Huntsville, AL Mar 2011 Jul 2012 26 14.480 Y Oct 2009

Interceptor - Lot 2(†) 2011 Lockheed Martin / Troy, AL SS / FPIF MDA, Huntsville, AL Mar 2011 Jul 2013 22 12.100 N Oct 2009

Interceptor - Lot 4(†) 2012 Lockheed Martin / Troy, AL SS / FPIF MDA, Huntsville, AL Aug 2012 Jun 2015 46 11.022 N Aug 2011

Interceptor - Lot 5(†) 2013 Lockheed Martin / Troy, AL SS / FPIF MDA, Huntsville, AL Sep 2013 Jul 2017 34 11.022 N Aug 2011

Interceptor - Lot 6(†) 2014 Lockheed Martin / Troy, AL SS / FPIF MDA, Huntsville, AL Dec 2013 Mar 2018 27 11.022 N Jun 2013

Interceptor - Lot 7(†) 2015 Lockheed Martin / Troy, AL SS / FPIF MDA, Huntsville, AL Dec 2015 Aug 2018 38 10.100 N Mar 2014

Interceptor - Lot 8(†) 2016 Lockheed Martin / Troy, AL SS / FPIF MDA, Huntsville, AL Dec 2015 Feb 2019 36 10.100 N Apr 2015

Interceptor - Lot 9(†) 2017 Lockheed Martin / Troy, AL SS / FPIF MDA, Huntsville, AL Mar 2017 Jan 2020 47 9.185 N May 2016

Interceptor - Lot 10(†) 2018 Lockheed Martin / Troy, AL SS / FPIF MDA, Huntsville, AL Dec 2017 Oct 2020 109 9.169 N Dec 2016

Interceptor - Lot 11(†) 2019 Lockheed Martin / Troy, AL SS / FPIF MDA, Huntsville, AL Apr 2019 Feb 2022 110 8.410 N May 2018

Launcher - Lot 1(†) 2010 Lockheed Martin / Camden, AR SS / FFP MDA, Huntsville, AL May 2011 Apr 2013 6 9.170 Y Oct 2009

Launcher - Lot 2(†) 2011 Lockheed Martin / Camden, AR SS / FFP MDA, Huntsville, AL May 2011 Oct 2013 6 9.130 Y Oct 2009

Launcher - Lot 3(†) 2011 Lockheed Martin / Camden, AR SS / FFP MDA, Huntsville, AL Jul 2012 May 2014 6 9.130 Y Aug 2011

Launcher - Lot 4(†) 2012 Lockheed Martin / Camden, AR SS / FFP MDA, Huntsville, AL Jul 2012 Nov 2014 6 7.490 Y Aug 2011

Launcher - Lot 6(†) 2014 Lockheed Martin / Camden, AR SS / FFP MDA, Huntsville, AL Aug 2014 Mar 2016 12 9.050 Y Jun 2013

TFCC Tactical Station Group - Lot
2(†) 2011 Lockheed Martin / Camden, AR SS / FFP MDA, Huntsville, AL Mar 2011 May 2013 4 10.100 Y Oct 2009

TFCC Tactical Station Group - Lot
3(†) 2011 Lockheed Martin / Camden, AR SS / FFP MDA, Huntsville, AL Jul 2012 Aug 2014 2 10.100 Y Aug 2011

TFCC Tactical Station Group - Lot
4(†) 2012 Lockheed Martin / Camden, AR SS / FFP MDA, Huntsville, AL Jul 2012 Oct 2014 2 9.260 Y Aug 2011

(†) indicates the presence of a P-21

Remarks:
Lot 3 Interceptors were removed due to a Congressional Mark in FY 2011.  Lot numbers relate to groupings in fiscal years and no Launcher or Tactical Fire Control and Communication (TFCC) Tactical Station Groups (TSGs) were scheduled
for procurement in FY 2013, therefore Lot 5 is an interceptor only Lot.  Delivery of Battery 3 completed in FY 2013.  Delivery of Battery 4 completed in FY 2014. Delivery of Battery 5 completed in FY 2015.  Delivery of Battery 6 completed in
FY 2016.  Delivery of Battery 7 completed in FY 2017.  Concurrent with the Lot 4, 5, and 6 (FY 2012-FY 2014) U.S. procurements, MDA THAAD is executing a Foreign Military Sales (FMS) Case for two (2) Batteries and 192 Interceptors.  The
magnitude of the USG and FMS combined buy reduced the unit price for those Lots, and an overlap in period of performance with FMS interceptors also benefited the unit price for Lots 7 and 8 (FY 2015 and FY 2016).
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD07 / THAAD

Item Number / Title [DODIC]:
THAAD

Cost Elements
(Units in Each) Fiscal Year 2011 Fiscal Year 2012

Calendar Year 2011 Calendar Year 2012

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2010

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L
A
N
C
E

Interceptor - Lot 1

1 2010 MDA 26 0 26 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1   -      -    25

Interceptor - Lot 2

2 2011 MDA 22 0 22 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    22

Interceptor - Lot 4

3 2012 MDA 46 0 46 A  -      -    46

Interceptor - Lot 5

4 2013 MDA 34 0 34 34

Interceptor - Lot 6

5 2014 MDA 27 0 27 27

Interceptor - Lot 7

6 2015 MDA 38 0 38 38

Interceptor - Lot 8

6 2016 MDA 36 0 36 36

Interceptor - Lot 9

7 2017 MDA 47 0 47 47

Interceptor - Lot 10

8 2018 MDA 109 0 109 109

Interceptor - Lot 11

9 2019 MDA 110 0 110 110

Launcher - Lot 1

10 2010 MDA 6 0 6 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    6

Launcher - Lot 2

11 2011 MDA 6 0 6 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    6

Launcher - Lot 3

12 2011 MDA 6 0 6 A  -      -      -    6

Launcher - Lot 4

13 2012 MDA 6 0 6 A  -      -      -    6

Launcher - Lot 6

14 2014 MDA 12 0 12 12

TFCC Tactical Station Group - Lot 2

15 2011 MDA 4 0 4 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    4

TFCC Tactical Station Group - Lot 3
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UNCLASSIFIED

LI MD07 - THAAD UNCLASSIFIED
Missile Defense Agency Page 7 of 21 P-1 Line #29

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD07 / THAAD

Item Number / Title [DODIC]:
THAAD

Cost Elements
(Units in Each) Fiscal Year 2011 Fiscal Year 2012

Calendar Year 2011 Calendar Year 2012

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2010

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L
A
N
C
E

16 2011 MDA 2 0 2 A  -      -      -    2

TFCC Tactical Station Group - Lot 4

17 2012 MDA 2 0 2 A  -      -      -    2
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UNCLASSIFIED

LI MD07 - THAAD UNCLASSIFIED
Missile Defense Agency Page 8 of 21 P-1 Line #29

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD07 / THAAD

Item Number / Title [DODIC]:
THAAD

Cost Elements
(Units in Each) Fiscal Year 2013 Fiscal Year 2014

Calendar Year 2013 Calendar Year 2014

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2012

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L
A
N
C
E

Interceptor - Lot 1

1 2010 MDA 26 1 25   -      -      -      -      -    3 6 6 7 3 0

Interceptor - Lot 2

2 2011 MDA 22 0 22   -      -      -      -      -      -      -      -      -    4 4 4 3 3 3   -      -      -    1 0

Interceptor - Lot 4

3 2012 MDA 46 0 46   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    46

Interceptor - Lot 5

4 2013 MDA 34 0 34 A  -      -      -      -      -      -      -      -      -      -      -      -      -    34

Interceptor - Lot 6

5 2014 MDA 27 0 27 A  -      -      -      -      -      -      -      -      -      -    27

Interceptor - Lot 7

6 2015 MDA 38 0 38 38

Interceptor - Lot 8

6 2016 MDA 36 0 36 36

Interceptor - Lot 9

7 2017 MDA 47 0 47 47

Interceptor - Lot 10

8 2018 MDA 109 0 109 109

Interceptor - Lot 11

9 2019 MDA 110 0 110 110

Launcher - Lot 1

10 2010 MDA 6 0 6   -      -      -      -      -      -    1 2   -      -    3 0

Launcher - Lot 2

11 2011 MDA 6 0 6   -      -      -      -      -      -      -      -      -      -      -      -    1 1 1 1 1 1 0

Launcher - Lot 3

12 2011 MDA 6 0 6   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1 1 1 1 1 1

Launcher - Lot 4

13 2012 MDA 6 0 6   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    6

Launcher - Lot 6

14 2014 MDA 12 0 12 A  -      -    12

TFCC Tactical Station Group - Lot 2

15 2011 MDA 4 0 4   -      -      -      -      -      -      -    1 1   -      -      -      -      -    2 0

TFCC Tactical Station Group - Lot 3
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UNCLASSIFIED

LI MD07 - THAAD UNCLASSIFIED
Missile Defense Agency Page 9 of 21 P-1 Line #29

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD07 / THAAD

Item Number / Title [DODIC]:
THAAD

Cost Elements
(Units in Each) Fiscal Year 2013 Fiscal Year 2014

Calendar Year 2013 Calendar Year 2014

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2012

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
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U
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E
P
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C
T
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O
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C
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P
R
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A
Y
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U
N

J
U
L
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U
G

S
E
P

B
A
L
A
N
C
E

16 2011 MDA 2 0 2   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1 1 0

TFCC Tactical Station Group - Lot 4

17 2012 MDA 2 0 2   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    2
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UNCLASSIFIED

LI MD07 - THAAD UNCLASSIFIED
Missile Defense Agency Page 10 of 21 P-1 Line #29

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD07 / THAAD

Item Number / Title [DODIC]:
THAAD

Cost Elements
(Units in Each) Fiscal Year 2015 Fiscal Year 2016

Calendar Year 2015 Calendar Year 2016

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2014

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T
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O
V

D
E
C

J
A
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F
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A
R

A
P
R
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A
Y
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U
N

J
U
L

A
U
G

S
E
P

B
A
L
A
N
C
E

Interceptor - Lot 1

1 2010 MDA 26 26 0 0

Interceptor - Lot 2

2 2011 MDA 22 22 0 0

Interceptor - Lot 4

3 2012 MDA 46 0 46   -      -      -      -      -      -      -      -    3   -      -      -      -    2 7   -      -      -      -      -    12   -      -      -    22

Interceptor - Lot 5

4 2013 MDA 34 0 34   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    34

Interceptor - Lot 6

5 2014 MDA 27 0 27   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    27

Interceptor - Lot 7

6 2015 MDA 38 0 38 A  -      -      -      -      -      -      -      -      -      -    38

Interceptor - Lot 8

6 2016 MDA 36 0 36 A  -      -      -      -      -      -      -      -      -      -    36

Interceptor - Lot 9

7 2017 MDA 47 0 47 47

Interceptor - Lot 10

8 2018 MDA 109 0 109 109

Interceptor - Lot 11

9 2019 MDA 110 0 110 110

Launcher - Lot 1

10 2010 MDA 6 6 0 0

Launcher - Lot 2

11 2011 MDA 6 6 0 0

Launcher - Lot 3

12 2011 MDA 6 5 1 1 0

Launcher - Lot 4

13 2012 MDA 6 0 6   -    1 1 1 1 1 1 0

Launcher - Lot 6

14 2014 MDA 12 0 12   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    2 2 1 1 1 2 1 2

TFCC Tactical Station Group - Lot 2

15 2011 MDA 4 4 0 0

TFCC Tactical Station Group - Lot 3
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UNCLASSIFIED

LI MD07 - THAAD UNCLASSIFIED
Missile Defense Agency Page 11 of 21 P-1 Line #29

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD07 / THAAD

Item Number / Title [DODIC]:
THAAD

Cost Elements
(Units in Each) Fiscal Year 2015 Fiscal Year 2016

Calendar Year 2015 Calendar Year 2016

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2014

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y
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U
G
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E
P
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C
T
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O
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C
E

16 2011 MDA 2 2 0 0

TFCC Tactical Station Group - Lot 4

17 2012 MDA 2 0 2 1 1 0
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UNCLASSIFIED

LI MD07 - THAAD UNCLASSIFIED
Missile Defense Agency Page 12 of 21 P-1 Line #29

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD07 / THAAD

Item Number / Title [DODIC]:
THAAD

Cost Elements
(Units in Each) Fiscal Year 2017 Fiscal Year 2018

Calendar Year 2017 Calendar Year 2018

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2016

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y
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U
G
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E
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T
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O
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A
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P
R
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Y
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U
G

S
E
P

B
A
L
A
N
C
E

Interceptor - Lot 1

1 2010 MDA 26 26 0 0

Interceptor - Lot 2

2 2011 MDA 22 22 0 0

Interceptor - Lot 4

3 2012 MDA 46 24 22   -      -      -      -      -      -    2 3 9 8 0

Interceptor - Lot 5

4 2013 MDA 34 0 34   -      -      -      -      -      -      -      -      -    4 8 7 1   -    4   -    7 3 0

Interceptor - Lot 6

5 2014 MDA 27 0 27   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    8 12 6 1 0

Interceptor - Lot 7

6 2015 MDA 38 0 38   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    10 6 22

Interceptor - Lot 8

6 2016 MDA 36 0 36   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    36

Interceptor - Lot 9

7 2017 MDA 47 0 47 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    47

Interceptor - Lot 10

8 2018 MDA 109 0 109 A  -      -      -      -      -      -      -      -      -      -    109

Interceptor - Lot 11

9 2019 MDA 110 0 110 110

Launcher - Lot 1

10 2010 MDA 6 6 0 0

Launcher - Lot 2

11 2011 MDA 6 6 0 0

Launcher - Lot 3

12 2011 MDA 6 6 0 0

Launcher - Lot 4

13 2012 MDA 6 6 0 0

Launcher - Lot 6

14 2014 MDA 12 10 2 1 1 0

TFCC Tactical Station Group - Lot 2

15 2011 MDA 4 4 0 0

TFCC Tactical Station Group - Lot 3
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UNCLASSIFIED

LI MD07 - THAAD UNCLASSIFIED
Missile Defense Agency Page 13 of 21 P-1 Line #29

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD07 / THAAD

Item Number / Title [DODIC]:
THAAD

Cost Elements
(Units in Each) Fiscal Year 2017 Fiscal Year 2018

Calendar Year 2017 Calendar Year 2018

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2016

BAL
DUE

AS OF
1 OCT

O
C
T
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V

D
E
C

J
A
N
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E
B
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A
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P
R
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E
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P
R
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A
Y
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E
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B
A
L
A
N
C
E

16 2011 MDA 2 2 0 0

TFCC Tactical Station Group - Lot 4

17 2012 MDA 2 2 0 0
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LI MD07 - THAAD UNCLASSIFIED
Missile Defense Agency Page 14 of 21 P-1 Line #29

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD07 / THAAD

Item Number / Title [DODIC]:
THAAD

Cost Elements
(Units in Each) Fiscal Year 2019 Fiscal Year 2020

Calendar Year 2019 Calendar Year 2020

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2018

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R
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Y
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G
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P
R
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Y
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U
G

S
E
P

B
A
L
A
N
C
E

Interceptor - Lot 1

1 2010 MDA 26 26 0 0

Interceptor - Lot 2

2 2011 MDA 22 22 0 0

Interceptor - Lot 4

3 2012 MDA 46 46 0 0

Interceptor - Lot 5

4 2013 MDA 34 34 0 0

Interceptor - Lot 6

5 2014 MDA 27 27 0 0

Interceptor - Lot 7

6 2015 MDA 38 16 22   -    4 10   -    8 0

Interceptor - Lot 8

6 2016 MDA 36 0 36   -      -      -      -    3 6 3 3 4 5 2 5 1 4 0

Interceptor - Lot 9

7 2017 MDA 47 0 47   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    8 8 8 8 5   -      -      -      -    10

Interceptor - Lot 10

8 2018 MDA 109 0 109   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    109

Interceptor - Lot 11

9 2019 MDA 110 0 110 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    110

Launcher - Lot 1

10 2010 MDA 6 6 0 0

Launcher - Lot 2

11 2011 MDA 6 6 0 0

Launcher - Lot 3

12 2011 MDA 6 6 0 0

Launcher - Lot 4

13 2012 MDA 6 6 0 0

Launcher - Lot 6

14 2014 MDA 12 12 0 0

TFCC Tactical Station Group - Lot 2

15 2011 MDA 4 4 0 0

TFCC Tactical Station Group - Lot 3
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LI MD07 - THAAD UNCLASSIFIED
Missile Defense Agency Page 15 of 21 P-1 Line #29

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD07 / THAAD

Item Number / Title [DODIC]:
THAAD

Cost Elements
(Units in Each) Fiscal Year 2019 Fiscal Year 2020

Calendar Year 2019 Calendar Year 2020

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2018

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V
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E
C
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P
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B
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A
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E

16 2011 MDA 2 2 0 0

TFCC Tactical Station Group - Lot 4

17 2012 MDA 2 2 0 0
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD07 / THAAD

Item Number / Title [DODIC]:
THAAD

Cost Elements
(Units in Each) Fiscal Year 2021 Fiscal Year 2022

Calendar Year 2021 Calendar Year 2022

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2020

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y
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U
N
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P
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P
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E
P

B
A
L
A
N
C
E

Interceptor - Lot 1

1 2010 MDA 26 26 0 0

Interceptor - Lot 2

2 2011 MDA 22 22 0 0

Interceptor - Lot 4

3 2012 MDA 46 46 0 0

Interceptor - Lot 5

4 2013 MDA 34 34 0 0

Interceptor - Lot 6

5 2014 MDA 27 27 0 0

Interceptor - Lot 7

6 2015 MDA 38 38 0 0

Interceptor - Lot 8

6 2016 MDA 36 36 0 0

Interceptor - Lot 9

7 2017 MDA 47 37 10 10 0

Interceptor - Lot 10

8 2018 MDA 109 0 109 2 10 8 5 6 8 8 9 9 8 9 9 10 8 0

Interceptor - Lot 11

9 2019 MDA 110 0 110   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    8 8 8 8 8 8 8 8 46

Launcher - Lot 1

10 2010 MDA 6 6 0 0

Launcher - Lot 2

11 2011 MDA 6 6 0 0

Launcher - Lot 3

12 2011 MDA 6 6 0 0

Launcher - Lot 4

13 2012 MDA 6 6 0 0

Launcher - Lot 6

14 2014 MDA 12 12 0 0

TFCC Tactical Station Group - Lot 2

15 2011 MDA 4 4 0 0

TFCC Tactical Station Group - Lot 3
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD07 / THAAD

Item Number / Title [DODIC]:
THAAD

Cost Elements
(Units in Each) Fiscal Year 2021 Fiscal Year 2022

Calendar Year 2021 Calendar Year 2022

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2020

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B
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A
R

A
P
R

M
A
Y
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U
N
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G
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E
P
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P
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16 2011 MDA 2 2 0 0

TFCC Tactical Station Group - Lot 4

17 2012 MDA 2 2 0 0
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD07 / THAAD

Item Number / Title [DODIC]:
THAAD

Cost Elements
(Units in Each) Fiscal Year 2023 Fiscal Year 2024

Calendar Year 2023 Calendar Year 2024

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2022

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R
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P
R
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A
Y
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P
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P
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Interceptor - Lot 1

1 2010 MDA 26 26 0 0

Interceptor - Lot 2

2 2011 MDA 22 22 0 0

Interceptor - Lot 4

3 2012 MDA 46 46 0 0

Interceptor - Lot 5

4 2013 MDA 34 34 0 0

Interceptor - Lot 6

5 2014 MDA 27 27 0 0

Interceptor - Lot 7

6 2015 MDA 38 38 0 0

Interceptor - Lot 8

6 2016 MDA 36 36 0 0

Interceptor - Lot 9

7 2017 MDA 47 47 0 0

Interceptor - Lot 10

8 2018 MDA 109 109 0 0

Interceptor - Lot 11

9 2019 MDA 110 64 46 8 8 8 8 8 6 0

Launcher - Lot 1

10 2010 MDA 6 6 0 0

Launcher - Lot 2

11 2011 MDA 6 6 0 0

Launcher - Lot 3

12 2011 MDA 6 6 0 0

Launcher - Lot 4

13 2012 MDA 6 6 0 0

Launcher - Lot 6

14 2014 MDA 12 12 0 0

TFCC Tactical Station Group - Lot 2

15 2011 MDA 4 4 0 0

TFCC Tactical Station Group - Lot 3
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD07 / THAAD

Item Number / Title [DODIC]:
THAAD

Cost Elements
(Units in Each) Fiscal Year 2023 Fiscal Year 2024

Calendar Year 2023 Calendar Year 2024

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2022

BAL
DUE

AS OF
1 OCT

O
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T
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P
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16 2011 MDA 2 2 0 0

TFCC Tactical Station Group - Lot 4

17 2012 MDA 2 2 0 0
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD07 / THAAD

Item Number / Title [DODIC]:
THAAD

Production Rates (Each / Month) Procurement Leadtime (Months)
Initial ReorderMFR

Ref
#

Manufacturer
Name - Location MSR For 2022 1-8-5 For 2022 MAX For 2022

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

1 Lockheed Martin - Troy, AL 1 4 8 6 6 16 22 6 4 27 31
2 Lockheed Martin - Troy, AL 1 4 8 6 6 28 34 6 4 27 31
3 Lockheed Martin - Troy, AL 1 4 8 6 11 36 47 6 11 36 47
4 Lockheed Martin - Troy, AL 1 4 8 6 12 37 49 6 12 37 49
5 Lockheed Martin - Troy, AL 1 4 8 6 3 43 46 6 3 43 46
6 Lockheed Martin - Troy, AL 1 4 8 6 12 31 43 6 12 31 43
7 Lockheed Martin - Troy, AL 1 4 8 6 5 34 39 6 5 34 39
8 Lockheed Martin - Troy, AL 1 4 8 6 3 34 37 6 3 34 37
9 Lockheed Martin - Troy, AL 1 4 8 6 6 34 40 6 6 34 40

10 Lockheed Martin - Camden,
AR 1 1 3 6 8 23 31 6 4 21 25

11 Lockheed Martin - Camden,
AR 1 1 2 6 8 29 37 6 4 21 25

12 Lockheed Martin - Camden,
AR 1 1 2 6 10 22 32 6 4 21 25

13 Lockheed Martin - Camden,
AR 1 1 2 6 10 28 38 6 3 21 24

14 Lockheed Martin - Camden,
AR 1 1 2 6 6 22 28 6 4 21 25

15 Lockheed Martin - Camden,
AR 1 2 2 6 6 26 32 6 4 24 28

16 Lockheed Martin - Camden,
AR 1 1 1 6 10 25 35 6 4 24 28

17 Lockheed Martin - Camden,
AR 1 1 1 6 10 27 37 6 3 24 27

Remarks:
- Max Production rate is 8 at normal capacity.

- FMS deliveries of approximately 4 per month from December 2015 to October 2019 are not included.

- In August 2016, interceptor deliveries were paused in order to resolve a cable connector sub-assembly issue. During this time however, production of other interceptor sub-assemblies continued. Interceptor production resumed in November
2016, and associated deliveries resumed in April 2017.  Lockheed Martin worked extended work days and additional shifts in order to surge deliveries through September 2018 in order to complete interceptor deliveries in accordance with
current contract requirements.

- Manufacturing lead times can vary due to factors such as managing multiple lot buys concurrently to achieve price discounts, increasing the lead time for the second awarded lot buy.

- A Lot 4 Interceptor mission computer static random access memory failure, root cause analysis, corrective action, and incorporation of leap second software update resulted in a seven (7) month production delay from November 2014 to
June 2015.
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD07 / THAAD

Item Number / Title [DODIC]:
THAAD

"A" in the Delivery Schedule indicates the Contract Award Date.
Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities
are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest
thousand).If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).
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LI MD08 - Ground Based Midcourse UNCLASSIFIED
Missile Defense Agency Page 1 of 13 P-1 Line #30

Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD08 / Ground Based Midcourse

ID Code (A=Service Ready, B=Not Service Ready): B Program Elements for Code B Items: 0603882C Other Related Program Elements: 0603882C
Line Item MDAP/MAIS Code: 362

Resource Summary
Prior
Years FY 2020 FY 2021

FY 2022
Base

FY 2022
OCO

FY 2022
Total FY 2023 FY 2024 FY 2025 FY 2026

To
Complete Total

Procurement Quantity (Units in Each) 23 69 4   -      -      -      -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 720.464 400.471 150.000   -      -      -      -      -      -      -      -      -   
Less PY Advance Procurement ($ in Millions) 135.000 115.000 0.000   -      -      -      -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 585.464 285.471 150.000   -      -      -      -      -      -      -      -      -   
Plus CY Advance Procurement ($ in Millions) 250.000 0.000 0.000   -      -      -      -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 835.464 285.471 150.000   -     -     -     -     -     -     -     -     -   

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions) 0.000   -      -      -      -      -      -      -      -      -      -      -   
Flyaway Unit Cost ($ in Millions) 0.000   -      -      -      -      -      -      -      -      -    Continuing Continuing
Gross/Weapon System Unit Cost ($ in Millions) 31.325 5.804 37.500   -      -      -      -      -      -      -      -      -   

Description:
The Ground-based Midcourse Defense (GMD) element of the Missile Defense System provides combatant commands with a continuously available (24 hours a day, 365 days a year) capability to defend the
Homeland against limited Intercontinental Ballistic Missile attacks. The GMD capability consists of Ground Based Interceptors (GBI), GMD Fire Control system (GFC), GMD Communications Network (GCN), In-
Flight Interceptor Communications System Data Terminal (IDT) and ground Launch Support Systems (LSS). Each GBI delivers a single kill vehicle to defeat threat warheads in space during the midcourse phase
of the ballistic trajectory. The GFC consists of fire control nodes in Fort Greely, Alaska (FGA) and Missile Defense Integration and Operations Center (MDIOC) Colorado Springs, Colorado. IDTs are currently
located in FGA, Vandenberg Air Force Base (VAFB), California; Eareckson Air Station, Alaska; and Fort Drum, New York. LSS are currently located at FGA and VAFB.

Prior years do not include the rescission of $312 million due to RKV termination: $115 million Advanced Procurement and $197 million Procurement.

Prior Year Advanced Procurement consisted of $79M FY18 Advanced Procurement for Silo Interface Vaults/Silos and $56M FY 18 Advanced Procurement for Ground Based Interceptors (GBI).  This totals
$135M in Prior Year Procurement.

FY 2021 procures four (4) Configuration (C2) boost vehicles to maintain the industrial base, improve reliability, and extend the service life of extend the service life of the GBI fleet.

FY 2020 procures three (3) Configuration 2 (C2) boost vehicles to maintain the industrial base, improve reliability, and extend the service life of up to three (3) Capability Enhancement I GBIs.

FY 2020 provides for 66 LSS kits.

FY 2021 provides for additional spare boost vehicles to address operational needs, reduce turn-around time of GBI Service Life Extension Program upgrades, and maintain the Orion solid rocket motor production
line.
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LI MD08 - Ground Based Midcourse UNCLASSIFIED
Missile Defense Agency Page 2 of 13 P-1 Line #30

Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD08 / Ground Based Midcourse

ID Code (A=Service Ready, B=Not Service Ready): B Program Elements for Code B Items: 0603882C Other Related Program Elements: 0603882C
Line Item MDAP/MAIS Code: 362

Exhibits Schedule Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Exhibit
Type Title* Subexhibits

ID
CD

MDAP/
MAIS
Code

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

P-5 Ground Based Midcourse B 0 / 0.000 69 / 285.471 4 / 150.000   -    /   -      -    /   -      -    /   -   

P-5 Ground Based Interceptors (GBI) P-5a, P-21 B 1 / 253.000   -    / 115.000   -    / 0.000   -    /   -      -    /   -      -    /   -   

P-5 Silo Interface Vaults/Silos P-5a, P-21 B 22 / 467.464   -    / 0.000   -    / 0.000   -    /   -      -    /   -      -    /   -   

P-40 Total Gross/Weapon System Cost 23 / 720.464 69 / 400.471 4 / 150.000   -    /   -     -    /   -     -    /   -   

*Title represents 1) the Number / Title for Items; 2) the Number / Title [DODIC] for Ammunition; and/or 3) the Number / Title (Modification Type) for Modifications.
Note: Totals in this Exhibit P-40 set may not be exact or sum exactly due to rounding.

Justification:
N/A
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Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD08 / Ground Based Midcourse

Item Number / Title [DODIC]:
Ground Based Midcourse

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each) 0 69 4   -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 285.471 150.000   -      -      -   
Less PY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 285.471 150.000   -      -      -   
Plus CY Advance Procurement ($ in Millions) 115.000 0.000 0.000   -      -      -   
Total Obligation Authority ($ in Millions) 115.000 285.471 150.000   -     -     -   

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 0.000 4.137 37.500   -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Non Recurring Cost

Boost Vehicles   -      -      -    50.000 3 150.000 37.500 4 150.000   -      -      -      -      -      -      -      -      -   

Launch Support
Systems   -      -      -    2.045 66 135.000   -      -      -      -      -      -      -      -      -      -      -      -   

Subtotal: Non Recurring
Cost   -     -     -     -     -   285.000   -     -   150.000   -     -     -     -     -     -     -     -     -   

Subtotal: Hardware Cost   -     -     -     -     -   285.000   -     -   150.000   -     -     -     -     -     -     -     -     -   

Support Cost

Obsolescence   -      -      -    0.471 1 0.471   -      -      -      -      -      -      -      -      -      -      -      -   

Subtotal: Support Cost   -     -     -     -     -   0.471   -     -     -     -     -     -     -     -     -     -     -     -   

Gross/Weapon System
Cost 0.000 0 0.000 4.137 69 285.471 37.500 4 150.000   -     -     -     -     -     -     -     -     -   

Remarks:
N/A
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Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD08 / Ground Based Midcourse

Item Number / Title [DODIC]:
Ground Based Interceptors (GBI)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each) 1   -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 253.000 115.000 0.000   -      -      -   
Less PY Advance Procurement ($ in Millions) 56.000 115.000 0.000   -      -      -   
Net Procurement (P-1) ($ in Millions) 197.000 0.000 0.000   -      -      -   
Plus CY Advance Procurement ($ in Millions) 56.000 0.000 0.000   -      -      -   
Total Obligation Authority ($ in Millions) 253.000 0.000 0.000   -     -     -   

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 253.000 0.000 0.000   -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Ground Based
Interceptors(†) 253.000 1 253.000   -      -    115.000   -      -      -      -      -      -      -      -      -      -      -      -   

Subtotal: Recurring Cost   -     -   253.000   -     -   115.000   -     -     -     -     -     -     -     -     -     -     -     -   

Subtotal: Hardware Cost   -     -   253.000   -     -   115.000   -     -     -     -     -     -     -     -     -     -     -     -   

Gross/Weapon System
Cost 253.000 1 253.000 0.000   -   115.000 0.000   -   0.000   -     -     -     -     -     -     -     -     -   

Remarks:
For purchase of long-lead hardware

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD08 / Ground Based Midcourse

Item Number / Title [DODIC]:
Ground Based Interceptors (GBI)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ M)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

Ground Based Interceptors -
Hardware(†) 2019 Boeing / Huntsville C / CPIF Huntsville Oct 2018 Jan 2019 1 0.000 Y Jan 2018

(†) indicates the presence of a P-21

Volume 2b - 27

 

 

 

 



UNCLASSIFIED

LI MD08 - Ground Based Midcourse UNCLASSIFIED
Missile Defense Agency Page 6 of 13 P-1 Line #30

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD08 / Ground Based Midcourse

Item Number / Title [DODIC]:
Ground Based Interceptors (GBI)

Cost Elements
(Units in Each) Fiscal Year 2019 Fiscal Year 2020

Calendar Year 2019 Calendar Year 2020

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2018

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N
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G

S
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P
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G
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E
P

B
A
L
A
N
C
E

Ground Based Interceptors - Hardware

1 2019 MDA 1 0 1 A  -      -      -    1 0
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD08 / Ground Based Midcourse

Item Number / Title [DODIC]:
Ground Based Interceptors (GBI)

Production Rates (Each / Month) Procurement Leadtime (Months)
Initial ReorderMFR

Ref
#

Manufacturer
Name - Location MSR For 2022 1-8-5 For 2022 MAX For 2022

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

1 Boeing - Huntsville 1 1 2 6 0 38 38 6 0 38 38

"A" in the Delivery Schedule indicates the Contract Award Date.
Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities
are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest
thousand).If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).
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Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD08 / Ground Based Midcourse

Item Number / Title [DODIC]:
Silo Interface Vaults/Silos

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each) 22   -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 467.464 0.000 0.000   -      -      -   
Less PY Advance Procurement ($ in Millions) 79.000 0.000 0.000   -      -      -   
Net Procurement (P-1) ($ in Millions) 388.464 0.000 0.000   -      -      -   
Plus CY Advance Procurement ($ in Millions) 79.000 0.000 0.000   -      -      -   
Total Obligation Authority ($ in Millions) 467.464 0.000 0.000   -     -     -   

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 21.248 0.000 0.000   -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Non Recurring Cost

Silos(†) 21.248 22 467.464   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

Subtotal: Non Recurring
Cost   -     -   467.464   -     -     -     -     -     -     -     -     -     -     -     -     -     -     -   

Subtotal: Hardware Cost   -     -   467.464   -     -     -     -     -     -     -     -     -     -     -     -     -     -     -   

Gross/Weapon System
Cost 21.248 22 467.464 0.000   -   0.000 0.000   -   0.000   -     -     -     -     -     -     -     -     -   

Remarks:
N/A

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD08 / Ground Based Midcourse

Item Number / Title [DODIC]:
Silo Interface Vaults/Silos

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ M)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

Silos - Hardware(†) 2018 Boeing / AL/AK/AZ/CA/CO/VA SS / FPIF Huntsville, AL Jan 2018 Feb 2021 10 22.700 Y Sep 2018 Jan 2018

Silos - Hardware(†) 2019 Boeing / AL/AK/AZ/CA/CO/VA SS / FPIF Huntsville, AL Jan 2018 Nov 2021 12 21.050 Y Sep 2018 Jan 2018

(†) indicates the presence of a P-21
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD08 / Ground Based Midcourse

Item Number / Title [DODIC]:
Silo Interface Vaults/Silos

Cost Elements
(Units in Each) Fiscal Year 2018 Fiscal Year 2019

Calendar Year 2018 Calendar Year 2019

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2017

BAL
DUE

AS OF
1 OCT

O
C
T

N
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V
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B
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L
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E

Silos - Hardware

1 2018 MDA 10 0 10 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    10

1 2019 MDA 12 0 12 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    12
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD08 / Ground Based Midcourse

Item Number / Title [DODIC]:
Silo Interface Vaults/Silos

Cost Elements
(Units in Each) Fiscal Year 2020 Fiscal Year 2021

Calendar Year 2020 Calendar Year 2021

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2019

BAL
DUE

AS OF
1 OCT
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Silos - Hardware

1 2018 MDA 10 0 10   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    2 2   -      -    1 3 2 0

1 2019 MDA 12 0 12   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    12
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD08 / Ground Based Midcourse

Item Number / Title [DODIC]:
Silo Interface Vaults/Silos

Cost Elements
(Units in Each) Fiscal Year 2022 Fiscal Year 2023

Calendar Year 2022 Calendar Year 2023

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2021

BAL
DUE

AS OF
1 OCT

O
C
T
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O
V
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C
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P
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Silos - Hardware

1 2018 MDA 10 10 0 0

1 2019 MDA 12 0 12   -    2 1 2 3 2   -      -      -      -      -      -      -      -      -      -      -      -    2 0
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD08 / Ground Based Midcourse

Item Number / Title [DODIC]:
Silo Interface Vaults/Silos

Production Rates (Each / Month) Procurement Leadtime (Months)
Initial ReorderMFR

Ref
#

Manufacturer
Name - Location MSR For 2022 1-8-5 For 2022 MAX For 2022

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

1 Boeing - AL/AK/AZ/CA/CO/
VA 1 1 6 6 0 20 20 6 0 20 20

Remarks:
FY 2019 MILCON for Missile Field-1 was reprogrammed as a result of the utilization of 10 U.S. Code section 2808, the declaration of a national emergency at the southern border. GM Missile Field-1 construction was cancelled and
subsequent delivery of the silos was delayed.

"A" in the Delivery Schedule indicates the Contract Award Date.
Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities
are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest
thousand).If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).
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Missile Defense Agency Page 1 of 21 P-1 Line #31

Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

ID Code (A=Service Ready, B=Not Service Ready): B Program Elements for Code B Items: 0604881C, 0603892C Other Related Program Elements: 0603892C
Line Item MDAP/MAIS Code: 362

Resource Summary
Prior
Years FY 2020 FY 2021

FY 2022
Base

FY 2022
OCO

FY 2022
Total FY 2023 FY 2024 FY 2025 FY 2026

To
Complete Total

Procurement Quantity (Units in Each) 345 32 40 40   -    40   -      -      -      -    Continuing Continuing
Gross/Weapon System Cost ($ in Millions) 5,504.950 336.374 399.920 394.386   -    394.386   -      -      -      -    Continuing Continuing
Less PY Advance Procurement ($ in Millions) 0.000 0.000 46.024 59.765   -    59.765   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 5,504.950 336.374 353.896 334.621   -    334.621   -      -      -      -    Continuing Continuing
Plus CY Advance Procurement ($ in Millions) 0.000 96.995 44.901 17.493   -    17.493   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 5,504.950 433.369 398.797 352.114   -   352.114   -     -     -     -   Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions) 0.000   -      -      -      -      -      -      -      -      -      -      -   
Flyaway Unit Cost ($ in Millions) 57.642 12.786 11.997 12.515   -    12.515   -      -      -      -    Continuing Continuing
Gross/Weapon System Unit Cost ($ in Millions) 15.956 10.512 9.998 9.860   -    9.860   -      -      -      -    Continuing Continuing

Description:
In accordance with the Consolidated Appropriations Act 2020, SM-3 Block IIA was transferred to MD14 from MD09 in FY 2020 and beyond. FY 2018 and FY 2019 costs are contained in MD09.

Net Procurement and Gross Weapon System costs includes all hardware and support costs and are detailed in separate P5s.
Prior Year procurement 71 SM-3 Block IAs are not included.

The Sea-Based Weapon Systems mission is to deliver an operationally effective and supportable Ballistic Missile Defense (BMD) capability to defend the nation, deployed forces, and allies. Aegis BMD aims to
increase this capability by delivering evolutionary improvements as part of Missile Defense System upgrades. Sea-Based Weapon Systems provides a forward-deployable, mobile capability to detect and track
ballistic missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles (SRBM), Medium-Range Ballistic Missiles (MRBM), and Intermediate-Range Ballistic Missiles (IRBM) in the midcourse phase
of flight. Upgrades to both the Aegis BMD Weapon System and SM-3 configuration enable Aegis BMD to provide an effective, supportable, and defensive capability against longer range, more sophisticated
threats and an enduring Aegis Ashore defensive capability.

The SM-3 Block IB improves Sea-Based Weapon Systems ability to expand the BMD battlespace, engage longer range, more sophisticated ballistic missiles that may deploy countermeasures and launch in
larger raid sizes. The SM-3 Block IB Kinetic Warhead's (KW) two color infrared (IR) seeker and advanced signal processor provides a real-time discrimination and characterization capability while improving
sensitivity for longer range targets and performance against more sophisticated threats. Additionally, the Throttleable Divert and Attitude Control System KW divert engine has been upgraded over the SM-3 Block
IA to provide a more flexible divert in order to maneuver the KW to intercept.

The SM-3 Block IIA provides greater capability over SM-3 Block IB, including increased velocity and range provided by a 21-inch diameter rocket motor propulsion stack, more than doubled seeker sensitivity, and
more than tripled divert capability incorporated in an advanced KW. New component technologies include, but are not limited to: lightweight nosecone, advanced KW, 21-inch second stage rocket motor, and 21-
inch third stage rocket motor.  Working in concert with the SM-3 Block IB, the SM-3 Block IIA, will increase the Ballistic Missile Defense System defended area and increase the probability of kill against a larger
threat set. The SM-3 Block IIA is also a critical part of the Aegis Ashore Missile Defense System Complex - Romania and Poland, and is also vital to defense efforts for Aegis afloat in the European and Indo-
Pacific Commands. This will provide a more robust protection of Europe and the Indo-Pacific. The SM-3 Block IIA also provides defense against IRBMs and other threats. SM-3 Block IIA was transferred to MD14
from MD09 in FY 2020 and beyond.
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LI MD09 - AEGIS BMD UNCLASSIFIED
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Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

ID Code (A=Service Ready, B=Not Service Ready): B Program Elements for Code B Items: 0604881C, 0603892C Other Related Program Elements: 0603892C
Line Item MDAP/MAIS Code: 362

Exhibits Schedule Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Exhibit
Type Title* Subexhibits

ID
CD

MDAP/
MAIS
Code

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

P-5 Aegis BMD SM-3 Block IB P-5a, P-21 B 315 / 4,653.892 32 / 336.374 40 / 399.920 40 / 394.386   -    /   -    40 / 394.386

P-5 Aegis BMD SM-3 Block IIA P-5a, P-21 B 30 / 851.058   -    / 0.000   -    / 0.000   -    /   -      -    /   -      -    /   -   

P-40 Total Gross/Weapon System Cost 345 / 5,504.950 32 / 336.374 40 / 399.920 40 / 394.386   -    /   -   40 / 394.386

*Title represents 1) the Number / Title for Items; 2) the Number / Title [DODIC] for Ammunition; and/or 3) the Number / Title (Modification Type) for Modifications.
Note: Totals in this Exhibit P-40 set may not be exact or sum exactly due to rounding.

Justification:
N/A
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Missile Defense Agency Page 3 of 21 P-1 Line #31

Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Item Number / Title [DODIC]:
Aegis BMD SM-3 Block IB

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each) 315 32 40 40   -    40
Gross/Weapon System Cost ($ in Millions) 4,653.892 336.374 399.920 394.386   -    394.386
Less PY Advance Procurement ($ in Millions) 0.000 0.000 46.024 59.765   -    59.765
Net Procurement (P-1) ($ in Millions) 4,653.892 336.374 353.896 334.621   -    334.621
Plus CY Advance Procurement ($ in Millions) 0.000 96.995 44.901 17.493   -    17.493
Total Obligation Authority ($ in Millions) 4,653.892 433.369 398.797 352.114   -   352.114

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 14.774 10.512 9.998 9.860   -    9.860

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Flyaway Cost

Recurring Cost

SM-3 Block IA
Procurement(†) 10.800 71 766.765   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

SM-3 Block IB
Procurement(†) 11.005 315 3,466.715 9.311 32 297.962 8.975 40 359.000 9.032 40 361.273   -      -      -    9.032 40 361.273

Subtotal: Recurring Cost   -     -   4,233.480   -     -   297.962   -     -   359.000   -     -   361.273   -     -     -     -     -   361.273

Subtotal: Flyaway Cost   -     -   4,233.480   -     -   297.962   -     -   359.000   -     -   361.273   -     -     -     -     -   361.273

Hardware Cost

Recurring Cost

Canisters
Procurement SM-3
Block IA/IB (1)

0.239 324 77.585 0.304 32 9.712 0.322 40 12.888 0.297 40 11.889   -      -      -    0.297 40 11.889

Subtotal: Recurring Cost   -     -   77.585   -     -   9.712   -     -   12.888   -     -   11.889   -     -     -     -     -   11.889

Subtotal: Hardware Cost   -     -   77.585   -     -   9.712   -     -   12.888   -     -   11.889   -     -     -     -     -   11.889

Support Cost

Ballistic Barriers for
Transportation SM-3
Block IB (2)

0.305 36 10.963   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

Cyber Security (3)   -      -      -    1.500 1 1.500 1.500 1 1.500   -      -      -      -      -      -      -      -      -   

Diminishing
Manufacturing Sources
Mitigation (4)

8.658 2 17.315 3.660 1 3.660 3.733 1 3.733 3.866 1 3.866   -      -      -    3.866 1 3.866

SM-3 Blk IB Investment
Spares (5) 8.156 3 24.467 7.419 1 7.419 10.737 1 10.737 7.414 1 7.414   -      -      -    7.414 1 7.414
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Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Item Number / Title [DODIC]:
Aegis BMD SM-3 Block IB

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

SM-3 Block IB
Obsolescence (6) 17.425 3 52.274 1.367 1 1.367 1.394 1 1.394 1.375 1 1.375   -      -      -    1.375 1 1.375

SM-3 Block IB Production
Engineering (7) 26.484 8 211.875 4.080 1 4.080 4.162 1 4.162 3.751 1 3.751   -      -      -    3.751 1 3.751

SM-3 Block IB Service
Life Evaluation Program 3.910 3 11.729 0.171 1 0.171 2.000 1 2.000   -      -      -      -      -      -      -      -      -   

SM-3 Block IB Systems
Engineering and
Integration (9)

7.102 2 14.204 10.503 1 10.503 4.506 1 4.506 4.818 1 4.818   -      -      -    4.818 1 4.818

Subtotal: Support Cost   -     -   342.827   -     -   28.700   -     -   28.032   -     -   21.224   -     -     -     -     -   21.224

Gross/Weapon System
Cost 14.774 315 4,653.892 10.512 32 336.374 9.998 40 399.920 9.860 40 394.386   -     -     -   9.860 40 394.386

Remarks:
(1) Canisters are required for each SM-3 procured.

(2) SM-3 Transportation of Ballistic Barriers are required by Joint Service Insensitive Munitions Technical Panel) and Naval Ordnance Safety and Security Activity to transport missiles.

(3) Cyber Security - Support Certification & Accreditation planning and testing in accordance with the Operational Designated Accrediting Authority Process.  Conduct certification and accreditation of classified
systems and networks under The National Industrial Security Program Operating Manual.  Ensure protection of trusted system networks and unclassified contractor networks containing DoD Information.

(4) Diminishing Manufacturing Sources Mitigation allows Aegis Ballistic Missile Defense to mitigate the loss, or impending loss, of manufacturers of items or suppliers of items or of raw materials caused by
several factors.  These factors include new or evolving science, detection limits, toxicity values, and regulations related to chemicals and materials resulting in significant impact on the supply chain and industrial
base . (5) SM-3 Block IB Investment Spares are procured to coincide with the delivery of the missile and are required to support All Up Rounds during 4 year maintenance period.

(6) Obsolescence monitoring and management is the program’s most effective and efficient way to minimize materiel readiness risks, realize future savings during production and sustainment, and improve
overall life-cycle management.  Identifies risk associated with the 800 vendors/suppliers discontinuing production of a component or raw material and then properly mitigating impacts to production.  If not
identified early, such activities will impact production and Fleet deliveries.

(7) Production Engineering supports SM-3 Guided Missile Round production activities and issue resolution during manufacturing, assembly, testing, and missile integration. Funding provides production change
validation, preparation, and configuration management, government prepared production acceptance procedures, production planning, Integrated Logistics Support planning, coordination of government
furnished information and government furnished equipment, contract deliverable monitoring and prime contractor monitoring of cost/schedule performance. Also provides in-service engineering agent and
technical direction agent support.

(8) SM-3 Block IB Service Life Evaluation Program includes testing and analysis to demonstrate the safety and suitability of the SM-3 for an extended service life goal of 12 years.

(9) Systems Engineering and Integration - Addresses production technical issues that arise within the entire SM-3 vendor/supplier base.  Includes improvement and efficiency activities such as configuration
management and control boards, engineering assessments of manufacturing process improvement changes, engineering assessments of sub-vendor production issues, and engineering and quality review of
documentation and test data prior to missile acceptance by the government.
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Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Item Number / Title [DODIC]:
Aegis BMD SM-3 Block IB

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Item Number / Title [DODIC]:
Aegis BMD SM-3 Block IB

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ M)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

SM-3 Block IA Procurement(†) 2009 Raytheon / Tucson, AZ SS / CPIF Dahlgren, VA Feb 2008 Mar 2010 11 8.405 Y Mar 2007

SM-3 Block IA Procurement(†) 2010 Raytheon / Tucson, AZ SS / CPIF Dahlgren, VA Apr 2008 Aug 2010 24 8.119 Y Mar 2007

SM-3 Block IA Procurement(†) 2011 Raytheon / Tucson, AZ SS / CPIF Dahlgren, VA Aug 2012 Sep 2013 22 9.525 Y Nov 2010

SM-3 Block IA Procurement(†) 2012 Raytheon / Tucson, AZ SS / CPIF Dahlgren, VA Aug 2012 Jul 2014 14 9.867 Y Aug 2011

SM-3 Block IB Procurement(†) 2012 Raytheon / Tucson, AZ SS / CPIF Dahlgren, VA May 2012 Dec 2013 14 13.400 Y Aug 2011

SM-3 Block IB Procurement(†) 2013 Raytheon / Tucson, AZ SS / CPIF Dahlgren, VA Jun 2013 Jun 2014 33 12.130 Y Aug 2012

SM-3 Block IB Procurement(†) 2014 Raytheon / Tucson, AZ SS / CPIF Dahlgren, VA Apr 2014 Jan 2016 52 10.236 Y Aug 2013

SM-3 Block IB Procurement(†) 2015 Raytheon / Tucson, AZ SS / FPIF Dahlgren, VA Mar 2015 Nov 2016 52 11.411 Y Aug 2014

SM-3 Block IB Procurement(†) 2016 Raytheon / Tucson, AZ SS / FPIF Dahlgren, VA Mar 2016 Oct 2018 46 11.538 Y Aug 2015

SM-3 Block IB Procurement(†) 2017 Raytheon / Tucson, AZ SS / FP Dahlgren, VA Mar 2017 Oct 2019 35 10.896 Y Aug 2016

SM-3 Block IB Procurement(†) 2018 Raytheon / Tucson, AZ SS / FPIF Dahlgren, VA Apr 2019 Jan 2021 44 11.843 Y Aug 2017

SM-3 Block IB Procurement(†) 2019 Raytheon / Tucson, AZ SS / FPIF Dahlgren, VA Mar 2020 May 2022 39 8.980 Y Aug 2018

(†) indicates the presence of a P-21
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Item Number / Title [DODIC]:
Aegis BMD SM-3 Block IB

Cost Elements
(Units in Each) Fiscal Year 2008 Fiscal Year 2009

Calendar Year 2008 Calendar Year 2009

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2007

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T
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V

D
E
C

J
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N

F
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B
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A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L
A
N
C
E

SM-3 Block IA Procurement

1 2009 MDA 11 0 11 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    11

1 2010 MDA 24 0 24 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    24

1 2011 MDA 22 0 22 22

1 2012 MDA 14 0 14 14

SM-3 Block IB Procurement

2 2012 MDA 14 0 14 14

2 2013 MDA 33 0 33 33

2 2014 MDA 52 0 52 52

2 2015 MDA 52 0 52 52

2 2016 MDA 46 0 46 46

2 2017 MDA 35 0 35 35

2 2018 MDA 44 0 44 44

2 2019 MDA 39 0 39 39
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N
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P
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Item Number / Title [DODIC]:
Aegis BMD SM-3 Block IB

Cost Elements
(Units in Each) Fiscal Year 2010 Fiscal Year 2011

Calendar Year 2010 Calendar Year 2011

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2009

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C
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A
N
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E
B

M
A
R

A
P
R

M
A
Y

J
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N

J
U
L

A
U
G

S
E
P

B
A
L
A
N
C
E

SM-3 Block IA Procurement

1 2009 MDA 11 0 11   -      -      -      -      -    2   -      -      -    2 2   -      -      -      -      -      -    1 1 3 0

1 2010 MDA 24 0 24   -      -      -      -      -      -      -      -      -      -    2 2 7   -      -      -      -      -      -      -      -      -      -      -    13

1 2011 MDA 22 0 22 22

1 2012 MDA 14 0 14 14

SM-3 Block IB Procurement

2 2012 MDA 14 0 14 14

2 2013 MDA 33 0 33 33

2 2014 MDA 52 0 52 52

2 2015 MDA 52 0 52 52

2 2016 MDA 46 0 46 46

2 2017 MDA 35 0 35 35

2 2018 MDA 44 0 44 44

2 2019 MDA 39 0 39 39

O
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Item Number / Title [DODIC]:
Aegis BMD SM-3 Block IB

Cost Elements
(Units in Each) Fiscal Year 2012 Fiscal Year 2013

Calendar Year 2012 Calendar Year 2013

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2011

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T
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O
V
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E
C
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B
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R
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P
R

M
A
Y
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J
U
L

A
U
G

S
E
P

B
A
L
A
N
C
E

SM-3 Block IA Procurement

1 2009 MDA 11 11 0 0

1 2010 MDA 24 11 13   -      -      -      -    6   -    1   -      -    2   -    3   -      -      -      -      -      -      -      -      -      -      -    1 0

1 2011 MDA 22 0 22 A  -      -      -      -      -      -      -      -      -      -      -      -      -    1 21

1 2012 MDA 14 0 14 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -    14

SM-3 Block IB Procurement

2 2012 MDA 14 0 14 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    14

2 2013 MDA 33 0 33 A  -      -      -      -    33

2 2014 MDA 52 0 52 52

2 2015 MDA 52 0 52 52

2 2016 MDA 46 0 46 46

2 2017 MDA 35 0 35 35

2 2018 MDA 44 0 44 44

2 2019 MDA 39 0 39 39
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Item Number / Title [DODIC]:
Aegis BMD SM-3 Block IB

Cost Elements
(Units in Each) Fiscal Year 2014 Fiscal Year 2015

Calendar Year 2014 Calendar Year 2015

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2013

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y
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U
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P
R
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U
G

S
E
P

B
A
L
A
N
C
E

SM-3 Block IA Procurement

1 2009 MDA 11 11 0 0

1 2010 MDA 24 24 0 0

1 2011 MDA 22 1 21 5 1 2 1   -    3 4 1 1 3 0

1 2012 MDA 14 0 14   -      -      -      -      -      -      -      -      -    2 1 3   -      -      -    3 4   -    1 0

SM-3 Block IB Procurement

2 2012 MDA 14 0 14   -      -    1 3 2 3 1 2 2 0

2 2013 MDA 33 0 33   -      -      -      -      -      -      -      -    2 1   -    1   -    6 3 1   -    3 2 4   -      -      -    1 9

2 2014 MDA 52 0 52 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    52

2 2015 MDA 52 0 52 A  -      -      -      -      -      -      -    52

2 2016 MDA 46 0 46 46

2 2017 MDA 35 0 35 35

2 2018 MDA 44 0 44 44

2 2019 MDA 39 0 39 39
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Item Number / Title [DODIC]:
Aegis BMD SM-3 Block IB

Cost Elements
(Units in Each) Fiscal Year 2016 Fiscal Year 2017

Calendar Year 2016 Calendar Year 2017

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2015

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R
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P
R
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B
A
L
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N
C
E

SM-3 Block IA Procurement

1 2009 MDA 11 11 0 0

1 2010 MDA 24 24 0 0

1 2011 MDA 22 22 0 0

1 2012 MDA 14 14 0 0

SM-3 Block IB Procurement

2 2012 MDA 14 14 0 0

2 2013 MDA 33 24 9 4   -    5 0

2 2014 MDA 52 0 52   -      -      -    2   -      -      -    2   -      -    14 6   -      -    12 5 5 4 2 0

2 2015 MDA 52 0 52   -      -      -      -      -      -      -      -      -      -      -      -      -    2 1   -      -      -    2 6 3   -    5 8 25

2 2016 MDA 46 0 46 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    46

2 2017 MDA 35 0 35 A  -      -      -      -      -      -      -    35

2 2018 MDA 44 0 44 44

2 2019 MDA 39 0 39 39
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Item Number / Title [DODIC]:
Aegis BMD SM-3 Block IB

Cost Elements
(Units in Each) Fiscal Year 2018 Fiscal Year 2019

Calendar Year 2018 Calendar Year 2019

O
C
O
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R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2017
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AS OF
1 OCT
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SM-3 Block IA Procurement

1 2009 MDA 11 11 0 0

1 2010 MDA 24 24 0 0

1 2011 MDA 22 22 0 0

1 2012 MDA 14 14 0 0

SM-3 Block IB Procurement

2 2012 MDA 14 14 0 0

2 2013 MDA 33 33 0 0

2 2014 MDA 52 52 0 0

2 2015 MDA 52 27 25 3   -    9   -      -      -      -      -      -      -      -      -    13 0

2 2016 MDA 46 0 46   -      -      -      -      -      -      -      -      -      -      -      -    4   -      -      -      -      -    3 3 6 5 13 3 9

2 2017 MDA 35 0 35   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    35

2 2018 MDA 44 0 44 A  -      -      -      -      -      -    44

2 2019 MDA 39 0 39 39
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Item Number / Title [DODIC]:
Aegis BMD SM-3 Block IB

Cost Elements
(Units in Each) Fiscal Year 2020 Fiscal Year 2021

Calendar Year 2020 Calendar Year 2021

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2019

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L
A
N
C
E

SM-3 Block IA Procurement

1 2009 MDA 11 11 0 0

1 2010 MDA 24 24 0 0

1 2011 MDA 22 22 0 0

1 2012 MDA 14 14 0 0

SM-3 Block IB Procurement

2 2012 MDA 14 14 0 0

2 2013 MDA 33 33 0 0

2 2014 MDA 52 52 0 0

2 2015 MDA 52 52 0 0

2 2016 MDA 46 37 9 9 0

2 2017 MDA 35 0 35 4 10   -    1 1 2 2 3 3 3 3 3 0

2 2018 MDA 44 0 44   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    3 3 2 4 4 4 4 4 4 12

2 2019 MDA 39 0 39 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    39
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Item Number / Title [DODIC]:
Aegis BMD SM-3 Block IB

Cost Elements
(Units in Each) Fiscal Year 2022 Fiscal Year 2023

Calendar Year 2022 Calendar Year 2023

O
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R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2021

BAL
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AS OF
1 OCT
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SM-3 Block IA Procurement

1 2009 MDA 11 11 0 0

1 2010 MDA 24 24 0 0

1 2011 MDA 22 22 0 0

1 2012 MDA 14 14 0 0

SM-3 Block IB Procurement

2 2012 MDA 14 14 0 0

2 2013 MDA 33 33 0 0

2 2014 MDA 52 52 0 0

2 2015 MDA 52 52 0 0

2 2016 MDA 46 46 0 0

2 2017 MDA 35 35 0 0

2 2018 MDA 44 32 12 4 4 4 0

2 2019 MDA 39 0 39   -      -      -      -      -      -      -    7   -      -    10   -      -    10   -      -    12 0
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Item Number / Title [DODIC]:
Aegis BMD SM-3 Block IB

Production Rates (Each / Month) Procurement Leadtime (Months)
Initial ReorderMFR

Ref
#

Manufacturer
Name - Location MSR For 2022 1-8-5 For 2022 MAX For 2022

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

1 Raytheon - Tucson, AZ 4 0 30 30 4 0 30 30
2 Raytheon - Tucson, AZ 1 4 5 0 0 0 0 0 0 0 0

"A" in the Delivery Schedule indicates the Contract Award Date.
Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities
are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest
thousand).If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).
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Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Item Number / Title [DODIC]:
Aegis BMD SM-3 Block IIA

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each) 30   -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 851.058 0.000 0.000   -      -      -   
Less PY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Net Procurement (P-1) ($ in Millions) 851.058 0.000 0.000   -      -      -   
Plus CY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Total Obligation Authority ($ in Millions) 851.058 0.000 0.000   -     -     -   

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 28.369 0.000 0.000   -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Flyaway Cost

Recurring Cost

SM-3 Block IIA
Procurement(†) 27.018 30 810.533   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

Subtotal: Recurring Cost   -     -   810.533   -     -     -     -     -     -     -     -     -     -     -     -     -     -     -   

Subtotal: Flyaway Cost   -     -   810.533   -     -     -     -     -     -     -     -     -     -     -     -     -     -     -   

Hardware Cost

Recurring Cost

Canisters
Procurement SM-3
Block IIA

1.224 32 39.171   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

Subtotal: Recurring Cost   -     -   39.171   -     -     -     -     -     -     -     -     -     -     -     -     -     -     -   

Subtotal: Hardware Cost   -     -   39.171   -     -     -     -     -     -     -     -     -     -     -     -     -     -     -   

Support Cost

SM-3 Block IIA
Production Engineering 1.354 1 1.354   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

Subtotal: Support Cost   -     -   1.354   -     -     -     -     -     -     -     -     -     -     -     -     -     -     -   

Gross/Weapon System
Cost 28.369 30 851.058 0.000   -   0.000 0.000   -   0.000   -     -     -     -     -     -     -     -     -   

Remarks:
N/A

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Item Number / Title [DODIC]:
Aegis BMD SM-3 Block IIA

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ M)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

SM-3 Block IIA Procurement(†) 2018 Raytheon / Tucson, AZ SS / CPIF Dahlgren, VA Aug 2018 Apr 2022 20 26.848 Y

(†) indicates the presence of a P-21
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Item Number / Title [DODIC]:
Aegis BMD SM-3 Block IIA

Cost Elements
(Units in Each) Fiscal Year 2018 Fiscal Year 2019

Calendar Year 2018 Calendar Year 2019

O
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R
# FY SERVICE

PROC
QTY
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PRIOR
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SM-3 Block IIA Procurement

Prior Years Deliveries: 10

1 2018 MDA 20 0 20 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -    20
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Item Number / Title [DODIC]:
Aegis BMD SM-3 Block IIA

Cost Elements
(Units in Each) Fiscal Year 2020 Fiscal Year 2021

Calendar Year 2020 Calendar Year 2021
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SM-3 Block IIA Procurement

Prior Years Deliveries: 10

1 2018 MDA 20 0 20   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    20
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Item Number / Title [DODIC]:
Aegis BMD SM-3 Block IIA

Cost Elements
(Units in Each) Fiscal Year 2022 Fiscal Year 2023

Calendar Year 2022 Calendar Year 2023
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SM-3 Block IIA Procurement

Prior Years Deliveries: 10

1 2018 MDA 20 0 20   -      -      -      -      -      -    2 2 2 2 2 2 2 2 2 2 0
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Item Number / Title [DODIC]:
Aegis BMD SM-3 Block IIA

Production Rates (Each / Month) Procurement Leadtime (Months)
Initial ReorderMFR

Ref
#

Manufacturer
Name - Location MSR For 2022 1-8-5 For 2022 MAX For 2022

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

1 Raytheon - Tucson, AZ 1 1 2 0 0 0 0 0 0 0 0

"A" in the Delivery Schedule indicates the Contract Award Date.
Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities
are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest
thousand).If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).
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Exhibit P-40, Advance Procurement Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Program Elements for Code B Items: 0604881C, 0603892C Other Related Program Elements: 0603892C
Line Item MDAP/MAIS Code: 362

Resource Summary
Prior
Years FY 2020 FY 2021

FY 2022
Base

FY 2022
OCO

FY 2022
Total FY 2023 FY 2024 FY 2025 FY 2026

To
Complete Total

Gross/Weapon System Cost ($ in Millions) 0.000 96.995 44.901 17.493   -    17.493   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 96.995 44.901 17.493   -    17.493   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 96.995 44.901 17.493   -   17.493   -     -     -     -     -     -   

Description:
The Missile Defense Agency awarded a five year Multi-Year Procurement (MYP) contract for 198 Standard Missile-3 Block IBs in FY 2019 through FY 2023 (final delivery FY 2026).  This multiyear contract
strategy uses Economic Order Quantity Advance Procurement (EOQ AP) funding to provide the U.S. Government maximum savings in price and delivery schedule.  No EOQ AP was appropriated in FY 2019
with $96.995 million requested was appropriated in FY 2020 and requested $44.901 million Economic Order Quantity.  This MYP requests $44.901 million EOQ AP funding in FY 2021.  This MYP request
$17.493 million EOQ AP funding in FY 2022 which results in savings for bulk purchases of materials and components to reduce material costs and for investments in productivity enhancements to reduce labor
costs.  The EOQ AP funding in FY 2020-FY 2022 supports the production of 127 All Up Rounds (AUR).  EOQ AP funding will enable Raytheon Missile Defense Systems to bulk order materials with long lead
times, and authorize equipment suppliers and subcontractors to do the same with sufficient lead time to support the planned delivery schedule within the context of the multiyear funding, prices, and cancellation
ceilings.

Many components have minimum buy quantities which may not be met under single year procurements, which result in increased unit costs.  EOQ AP quantities will allow the prime contractor and subcontractors
at all tiers to exceed minimum order quantities and capture cost avoidance on these components. Long-term Agreements will provide price discounts to guarantee business. Given EOQ AP, suppliers will
have increased business and stability.  Suppliers will implement innovative processes and capital investments necessary to reduce costs which result in missile unit cost savings. As a result of these process
innovations and capital investments, obsolescence risks and costs are also expected to be minimized.

Procuring at a guaranteed rate of minimum production will also yield cost avoidances. Allowing the contractor to manage facilities and subcontractors to a guaranteed production rate will reduce costs by allowing
the Prime and subcontractors to engage in activities including, but not limited to, reducing the number of production set-ups.
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Exhibit P-40, Advance Procurement Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

Program Elements for Code B Items: 0604881C, 0603892C Other Related Program Elements: 0603892C
Line Item MDAP/MAIS Code: 362

Exhibits Schedule Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Exhibit
Type Title*

ID
CD

MDAP/
MAIS
Code

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

P-10 Aegis BMD SM-3 Block IB 315 / 0.000 32 / 96.995 40 / 44.901 40 / 17.493   -    /   -    40 / 17.493

P-40 Total Gross/Weapon System Cost 345 / 0.000 32 / 96.995 40 / 44.901 40 / 17.493   -    /   -   40 / 17.493

*Title represents the P-10 Title for Advance Procurement.
Note: Totals in this Exhibit P-40 set may not be exact or sum exactly due to rounding.

Justification:
EOQ AP procures long lead items in bulk for FY 2021 through FY 2023 lots in order to reduce the cost of subcontractor effort, material, and components as compared to single future fiscal year lot buys.  The bulk
advance buys enable greater production efficiencies and substantial cost savings over separate single year lot buys.

Advance Procurement (FY 2021 $44.901 million and FY 2022 $17.493 million) funding will procure the following major items for the FY 2022 through FY 2023 lots:
1.  Kinetic Warhead Guidance Unit (29 month lead time) with estimated savings of 18% across MYP contract.
2.  Third Stage Rocket Motors (24 month lead time) with estimated savings of 13% across MYP contract.
3.  Throttling Divert Attitude Control System (25 month lead time) with estimated savings of 13% across MYP contract.
4.  MK-72 Booster (25 month lead time) with estimated savings of 12% across MYP contract.
5.  Guidance Section (Gravity Switch, Thermal Batteries) (23 month lead time) with estimated savings of 3% across MYP contract.
6.  Sub-components and raw materials to facilitate production efficiencies including Integrated Dewar Assembly Substrates, Fiber Material, Beryllium Material, Electronic Components, Printed Wire Boards,
Housings, Antennas and Shell Material.
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Exhibit P-10, Advance Procurement Requirements Analysis (page 1 - Budget Funding Justification): PB 2022 Missile
Defense Agency

Date: May 2021

Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

P-5 Number / Title:
Aegis BMD SM-3 Block IB

First System (2022) Award Date:
January 2018

First System (2022) Completion Date:
October 2020

Interval Between Systems:
1 Months

Aegis BMD SM-3 Block IB
Production Leadtime

(Months)
Prior Years

(Each)
FY 2020

(Each)
FY 2021

(Each)
FY 2022

(Each)

Quantity 30 315 32 40 40

Cost Elements
When Required

(Months)
Prior Years

($ M)
FY 2020

($ M)
FY 2021

($ M)
FY 2022

($ M)

EOQ
Aegis Advanced Procurement 0   -    96.995 44.901 17.493
Total: EOQ 0.000 96.995 44.901 17.493
Total Advance Procurement/Obligation Authority 0.000 96.995 44.901 17.493
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Exhibit P-10, Advance Procurement Requirements Analysis (page 2 - Budget Funding Justification): PB 2022 Missile
Defense Agency

Date: May 2021

Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD09 / AEGIS BMD

P-5 Number / Title:
Aegis BMD SM-3 Block IB

FY 2022

Cost Elements
QPA
(Each)

Production
Leadtime

(Months)
Unit Cost

($ M)

Contract
Forecast Date

2022 Qty
(Each) For FY

Total Cost
Request

($ M)

EOQ
Aegis Advanced Procurement 0 17.493
Total: EOQ 17.493
Total Advance Procurement/Obligation Authority 17.493

Description:
The Advance Procurement (AP) funding provides economic order quantity (EOQ) to reduce the cost of subcontractor effort, material, and components enabling greater production efficiencies and substantial cost
savings.
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Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

ID Code (A=Service Ready, B=Not Service Ready): A Program Elements for Code B Items: 0603881C, 0603884C Other Related Program Elements: 0603884C, 0603881C
Line Item MDAP/MAIS Code: 362

Resource Summary
Prior
Years FY 2020 FY 2021

FY 2022
Base

FY 2022
OCO

FY 2022
Total FY 2023 FY 2024 FY 2025 FY 2026

To
Complete Total

Procurement Quantity (Units in Each) 5   -    1   -      -      -      -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 2,651.672 10.046 243.270 2.738   -    2.738   -      -      -      -      -      -   
Less PY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -      -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 2,651.672 10.046 243.270 2.738   -    2.738   -      -      -      -      -      -   
Plus CY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -      -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 2,651.672 10.046 243.270 2.738   -   2.738   -     -     -     -     -     -   

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions) 10.901   -      -      -      -      -      -      -      -      -      -      -   
Flyaway Unit Cost ($ in Millions) 172.502   -      -      -      -      -      -      -      -      -    Continuing Continuing
Gross/Weapon System Unit Cost ($ in Millions) 530.334 0.000 243.270   -      -      -      -      -      -      -      -      -   

Description:
The Army Navy/Transportable Radar Surveillance and Control (AN/TPY-2) radar is an integral component of the Missile Defense System (MDS) layered network of sensors. It is easily transported and can be
configured to operate as either a Terminal High Altitude Area Defense (THAAD) Fire Unit Radar (terminal mode) or Forward-Based Radar. The forward-based AN/TPY-2 provides detection and tracking during
the boost phase. This significantly reduces the uncertainty in target discrimination and reaction time, increasing the probability of a successful MDS engagement. In forward-based mode, the AN/TPY-2 also
provides acquisition and track data via the MDS Command, Control, Battle Management and Communications and Link 16 to the Aegis missile defense system for cueing. The AN/TPY-2 used in terminal mode
is an integral component of the THAAD Battery. The THAAD battery radar is capable of tracking multiple threats and multiple interceptors during engagements in the terminal phase. It provides surveillance,
acquisition, track, discrimination, interceptor communications, and hit assessment data collection for fire control.

Prior year procurement funding acquired five AN/TPY-2 Radars required to complete the THAAD Battery acquisitions. "Procurement Quantity" and "Flyaway Unit Cost" represent AN/TPY-2 radar systems ((i.e.
one Antenna Equipment Unit (AEU), one Cooling Equipment Unit (CEU), one Electronic Equipment Unit (EEU), and two Prime Power Units (PPU)) only, but the "Net Procurement" cost plus the Initial Spares
amount includes the costs of all hardware.

The AN/TPY-2 EEU Modification Kits and Radar Field Upgrade Kits provided updated processing capabilities and added a cybersecurity server in the EEUs in both Terminal and Forward-based modes.  The
AEU transformers include design improvements to extend the life of this mission critical component.

The secure server procurement updates the existing servers and enhances cybersecurity protection for the fleet.

The Change Notices procure CEU modernization kits and bring the fleets CEUs into a common, more reliable configuration.

The Digital Receiver/Exciter (DREX) redesign kit with Arbitrary Waveform Generator (AWFG) procurement will upgrade from the current analog Receiver/Exciter (REX) technology to a modern digital capability
increasing reliability and spares availability for the fleet.

The AEU Transformer and PPU procurement addressed the obsolescence in major end items and was completed in FY 2020.

The FY 2021 Congressional Plus Up (CPU) procures one (1) AN/TPY-2 Radar which includes one AEU, one CEU, one EEU, and two PPUs.
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Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

ID Code (A=Service Ready, B=Not Service Ready): A Program Elements for Code B Items: 0603881C, 0603884C Other Related Program Elements: 0603884C, 0603881C
Line Item MDAP/MAIS Code: 362

Exhibits Schedule Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Exhibit
Type Title* Subexhibits

ID
CD

MDAP/
MAIS
Code

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

P-5 BMDS AN/TPY-2 Radars P-5a, P-21 A 5 / 2,651.672   -    / 10.046 1 / 243.270   -    / 2.738   -    /   -      -    / 2.738

P-40 Total Gross/Weapon System Cost 5 / 2,651.672   -    / 10.046 1 / 243.270   -    / 2.738   -    /   -     -    / 2.738

*Title represents 1) the Number / Title for Items; 2) the Number / Title [DODIC] for Ammunition; and/or 3) the Number / Title (Modification Type) for Modifications.
Note: Totals in this Exhibit P-40 set may not be exact or sum exactly due to rounding.

Justification:
FY 2021 through FY 2026 base procurement provides:
- Procure one (1) complete AN/TPY-2 Radar which includes one AEU, one CEU, one EEU, and two PPUs.
- Secure servers to upgrade the existing servers and enhance cybersecurity protection for the fleet.
- The Change Notice procurement will procure CEU modernization kits and bring the fleets CEUs into a common , more reliable configuration.
- DREX redesign kits with AWFG to upgrade the current analog REX technology to a modern digital capability increasing reliability and availability to the fleet.
- The AEU Transformer and PPU procurement addressed the obsolescence in major end items, and was completed in FY 2020.

The decrease from FY 2021 to FY 2022 reflects the procurement of (1) AN/TPY-2 Radar with FY 2021 CPU.

Procurement quantity above reflects procurement of complete radars only. Seven (7) of the twelve (12) AN/TPY-2 Radars delivered to date were funded with Research Development Test and Evaluation in
Program Element 0603884C, thus not included in the costs above.

Volume 2b - 64

 

 

 

 



UNCLASSIFIED

LI MD11 - BMDS Sensors UNCLASSIFIED
Missile Defense Agency Page 3 of 30 P-1 Line #33

Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each) 5   -    1   -      -      -   
Gross/Weapon System Cost ($ in Millions) 2,651.672 10.046 243.270 2.738   -    2.738
Less PY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Net Procurement (P-1) ($ in Millions) 2,651.672 10.046 243.270 2.738   -    2.738
Plus CY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Total Obligation Authority ($ in Millions) 2,651.672 10.046 243.270 2.738   -   2.738

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 530.334 0.000 243.270   -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

AN/TPY-2 Major End
Item CN Kits(†)   -      -      -      -      -      -      -      -      -    2.738 1 2.738   -      -      -    2.738 1 2.738

AN/TPY-2 Secure
Servers(†) 1.862 2 3.724   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

Antenna Equipment
Unit (AEU)(†) 130.482 5 652.411   -      -      -    164.040 1 164.040   -      -      -      -      -      -      -      -      -   

Antenna Equipment
Unit (AEU)
Transformer(†)

1.132 8 9.055 0.887 2 1.774   -      -      -      -      -      -      -      -      -      -      -      -   

COBRA DANE
Transmitter Group
Replacement(†)

9.704 2 19.408   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

Cooling Equipment
Unit (CEU)(†) 6.996 5 34.982   -      -      -    13.660 1 13.660   -      -      -      -      -      -      -      -      -   

Critical Spares(†) 9.742 3 29.227   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

Electronic Equipment
Unit (EEU)(†) 20.914 5 104.572   -      -      -    29.355 1 29.355   -      -      -      -      -      -      -      -      -   

Electronic Equipment
Unit (EEU)
Modification Kit(†)

4.850 5 24.248   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   
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Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Float Antenna
Equipment Unit
(AEU)(†)

62.019 1 62.019   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

Float Cooling
Equipment Unit
(CEU)(†)

12.929 2 25.857   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

Float Electronic
Equipment Unit
(EEU)(†)

21.491 2 42.982   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

Forward-Based Mode
Prime Power Units
(PPU)(†)

10.985 4 43.940   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

Prime Power Unit
(PPUs - 2 each radar
system)(†)

14.109 5 70.545   -      -      -    18.108 2 36.215   -      -      -      -      -      -      -      -      -   

Transmit/Receive
Integrated Microwave
Module (TRIMMs)(†)

59.840 1 59.840   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

†Radar Field Upgrade
(RAFU) Kit 1,450.000 1 1,450.000   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

Subtotal: Recurring Cost   -     -   2,632.810   -     -   1.774   -     -   243.270   -     -   2.738   -     -     -     -     -   2.738

Non Recurring Cost

Antenna Equipment
Unit (AEU) Radome(†)   -      -      -    1.525 1 1.525   -      -      -      -      -      -      -      -      -      -      -      -   

Antenna Equipment
Unit (AEU)
Transformer Hoses

  -      -      -    0.001 180 0.151   -      -      -      -      -      -      -      -      -      -      -      -   

CEU Fan Motors(†)   -      -      -    0.122 24 2.933   -      -      -      -      -      -      -      -      -      -      -      -   

Contractor
Certification(†) 2.862 1 2.862   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

Reference Horn
Switch Assembly
(RHSA) Retrofit Kits(†)

  -      -      -    0.242 1 0.242   -      -      -      -      -      -      -      -      -      -      -      -   

Retrofit Firewall Kits(†)   -      -      -    0.092 37 3.421   -      -      -      -      -      -      -      -      -      -      -      -   

Subtotal: Non Recurring
Cost   -     -   2.862   -     -   8.272   -     -     -     -     -     -     -     -     -     -     -     -   

Subtotal: Hardware Cost   -     -   2,635.672   -     -   10.046   -     -   243.270   -     -   2.738   -     -     -     -     -   2.738

Support Cost

Program Support* 16.000 1 16.000   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   
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Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Subtotal: Support Cost   -     -   16.000   -     -     -     -     -     -     -     -     -     -     -     -     -     -     -   

Gross/Weapon System
Cost 530.334 5 2,651.672 0.000   -   10.046 243.270 1 243.270   -     -   2.738   -     -     -     -     -   2.738

Remarks:
AN/TPY-2 Radar consists of one Antenna Equipment Unit (AEU), one Cooling Equipment Unit (CEU), one Electronic Equipment Unit (EEU) and two Prime Power Units (PPUs).

Procurement quantity above reflects procurement of complete radars only. Seven (7) of the twelve (12) AN/TPY-2 Radars delivered to date were funded with Research Development Test and Evaluation
(RDT&E) in Program Element (PE) 0603884C, thus not included in the costs above.

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ M)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

AN/TPY-2 Major End Item CN Kits
- 1(†) 2022 Raytheon / Woburn, MA C / BA MDA, Huntsville, AL Oct 2021 Apr 2022 1 2.738 N May 2021

AN/TPY-2 Secure Servers - Lot(†) 2019 Raytheon / Woburn, MA C / BA MDA, Huntsville, AL Feb 2019 Aug 2020 2 1.862 N Jun 2018

Antenna Equipment Unit (AEU)(†) 2010 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Jun 2010 Dec 2012 1 144.290 Y

Antenna Equipment Unit (AEU)(†) 2012 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2011 Jun 2014 2 144.090 Y

Antenna Equipment Unit (AEU) -
1(†) 2013 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2012 Jun 2015 1 126.400 Y

Antenna Equipment Unit (AEU) -
2(†) 2013 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2013 Jun 2016 1 126.400 Y

Antenna Equipment Unit (AEU)
Transformer(†) 2015 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2014 Sep 2015 3 1.775 Y

Antenna Equipment Unit (AEU)
Transformer(†) 2016 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2015 Sep 2016 1 0.410 Y

Antenna Equipment Unit (AEU)
Transformer(†) 2017 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2016 Sep 2017 1 0.919 Y

Antenna Equipment Unit (AEU)
Transformer(†) 2018 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2017 Sep 2018 1 0.947 Y

Antenna Equipment Unit (AEU)
Transformer(†) 2019 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2018 Sep 2019 2 0.978 Y

Antenna Equipment Unit (AEU)
Transformer(†) 2020 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2019 Sep 2020 2 0.869 N

COBRA DANE Transmitter Group
Replacement(†) 2018 Raytheon / Washington, D.C. C / IDIQ MDA, Huntsville, AL Apr 2018 Apr 2019 1 11.000 Y

COBRA DANE Transmitter Group
Replacement(†) 2019 Raytheon / Washington, D.C. C / IDIQ MDA, Huntsville, AL Jun 2019 Jun 2020 1 8.000 Y

Cooling Equipment Unit (CEU)(†) 2010 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Jun 2010 Dec 2012 1 7.800 Y

Cooling Equipment Unit (CEU)(†) 2012 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2011 Jun 2014 2 7.668 Y

Cooling Equipment Unit (CEU) -
1(†) 2013 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2012 Jun 2015 1 6.802 Y

Cooling Equipment Unit (CEU) -
2(†) 2013 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2013 Jun 2016 1 6.802 Y

Critical Spares(†) 2014 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL May 2014 May 2015 1 14.361 Y

Critical Spares(†) 2015 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2014 Dec 2015 1 11.391 Y
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Exhibit P-5a, Procurement History and Planning: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ M)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

Critical Spares(†) 2016 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2015 Dec 2016 1 3.475 Y

Electronic Equipment Unit (EEU)(†) 2010 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Jun 2010 Dec 2012 1 23.400 Y

Electronic Equipment Unit (EEU)(†) 2012 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2011 Jun 2014 2 23.000 Y

Electronic Equipment Unit (EEU) -
1(†) 2013 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2012 Jun 2015 1 20.220 Y

Electronic Equipment Unit (EEU) -
2(†) 2013 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2013 Jun 2016 1 20.220 Y

Electronic Equipment Unit (EEU)
Modification Kit(†) 2015 Raytheon / Woburn, MA SS / FFP M Dec 2014 Jun 2015 3 2.795 Y

Electronic Equipment Unit (EEU)
Modification Kit(†) 2016 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Mar 2016 Sep 2016 1 3.183 Y

Electronic Equipment Unit (EEU)
Modification Kit(†) 2017 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2016 Jun 2017 1 3.134 Y

Float Antenna Equipment Unit
(AEU)(†) 2016 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2015 Jun 2018 1 62.019 Y

Float Cooling Equipment Unit
(CEU)(†) 2012 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2011 Jun 2014 1 7.140 Y

Float Cooling Equipment Unit
(CEU)(†) 2014 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Sep 2014 Dec 2015 1 18.721 Y

Float Electronic Equipment Unit
(EEU)(†) 2012 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2011 Jun 2014 1 20.260 Y

Float Electronic Equipment Unit
(EEU)(†) 2014 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Sep 2014 Sep 2016 1 22.718 Y

Forward-Based Mode Prime Power
Units (PPU)(†) 2013 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2012 Dec 2014 4 10.985 Y

Prime Power Unit (PPUs - 2 each
radar system)(†) 2010 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Jun 2010 Dec 2012 1 15.600 Y

Prime Power Unit (PPUs - 2 each
radar system)(†) 2012 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2011 Jun 2014 2 15.336 Y

Prime Power Unit (PPUs - 2 each
radar system) - 1(†) 2013 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2012 Jun 2015 1 13.895 Y

Prime Power Unit (PPUs - 2 each
radar system) - 2(†) 2013 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2013 Jun 2016 1 13.895 Y
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Exhibit P-5a, Procurement History and Planning: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ M)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

Transmit/Receive Integrated
Microwave Module (TRIMMs)(†) 2015 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2014 Jun 2016 1 59.840 Y

Antenna Equipment Unit (AEU)
Radome - Raytheon(†) 2020 Raytheon / Huntsville C / BA Huntsville, AL Jan 2020 Sep 2020 1 1.525 N May 2019

CEU Fan Motors - Raytheon(†) 2020 Raytheon / Huntsville C / BA Huntsville, AL Dec 2019 Sep 2020 24 0.122 N Oct 2019

Contractor Certification(†) 2015 Raytheon / Woburn, MA SS / FFP MDA, Huntsville, AL Dec 2014 Dec 2015 1 2.862 Y

Reference Horn Switch Assembly
(RHSA) Retrofit Kits - Raytheon(†) 2020 Rayteon / Huntsville C / BA Huntsville, AL Feb 2020 Sep 2020 1 0.242 N Oct 2019

Retrofit Firewall Kits - Raytheon(†) 2020 Raytheon / Huntsville C / BA Huntsville, AL Dec 2019 Sep 2020 37 0.092 N Nov 2019

(†) indicates the presence of a P-21

Remarks:
N/A
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2010 Fiscal Year 2011

Calendar Year 2010 Calendar Year 2011

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2009

BAL
DUE

AS OF
1 OCT

O
C
T
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R
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P
R
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P
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N
C
E

AN/TPY-2 Major End Item CN Kits - 1

1 2022 MDA 1 0 1 1

AN/TPY-2 Secure Servers - Lot

2 2019 MDA 2 0 2 2

Antenna Equipment Unit (AEU)

3 2010 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1

3 2012 MDA 2 0 2 2

Antenna Equipment Unit (AEU) - 1

3 2013 MDA 1 0 1 1

Antenna Equipment Unit (AEU) - 2

3 2013 MDA 1 0 1 1

Antenna Equipment Unit (AEU) Transformer

4 2015 MDA 3 0 3 3

4 2016 MDA 1 0 1 1

4 2017 MDA 1 0 1 1

4 2018 MDA 1 0 1 1

4 2019 MDA 2 0 2 2

4 2020 MDA 2 0 2 2

COBRA DANE Transmitter Group Replacement

5 2018 MDA 1 0 1 1

5 2019 MDA 1 0 1 1

Cooling Equipment Unit (CEU)

6 2010 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1

6 2012 MDA 2 0 2 2

Cooling Equipment Unit (CEU) - 1

6 2013 MDA 1 0 1 1

Cooling Equipment Unit (CEU) - 2

6 2013 MDA 1 0 1 1

Critical Spares

7 2014 MDA 1 0 1 1

7 2015 MDA 1 0 1 1

7 2016 MDA 1 0 1 1

Electronic Equipment Unit (EEU)
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2010 Fiscal Year 2011

Calendar Year 2010 Calendar Year 2011

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2009

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C
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N
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B
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P
R
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P
R
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E

8 2010 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1

8 2012 MDA 2 0 2 2

Electronic Equipment Unit (EEU) - 1

8 2013 MDA 1 0 1 1

Electronic Equipment Unit (EEU) - 2

8 2013 MDA 1 0 1 1

Electronic Equipment Unit (EEU) Modification Kit

9 2015 MDA 3 0 3 3

9 2016 MDA 1 0 1 1

9 2017 MDA 1 0 1 1

Float Antenna Equipment Unit (AEU)

10 2016 MDA 1 0 1 1

Float Cooling Equipment Unit (CEU)

11 2012 MDA 1 0 1 1

11 2014 MDA 1 0 1 1

Float Electronic Equipment Unit (EEU)

12 2012 MDA 1 0 1 1

12 2014 MDA 1 0 1 1

Forward-Based Mode Prime Power Units (PPU)

13 2013 MDA 4 0 4 4

Prime Power Unit (PPUs - 2 each radar system)

14 2010 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1

14 2012 MDA 2 0 2 2

Prime Power Unit (PPUs - 2 each radar system) - 1

14 2013 MDA 1 0 1 1

Prime Power Unit (PPUs - 2 each radar system) - 2

14 2013 MDA 1 0 1 1

Transmit/Receive Integrated Microwave Module (TRIMMs)

15 2015 MDA 1 0 1 1

Antenna Equipment Unit (AEU) Radome - Raytheon

16 2020 MDA 1 0 1 1

CEU Fan Motors - Raytheon

17 2020 MDA 24 0 24 24
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2010 Fiscal Year 2011

Calendar Year 2010 Calendar Year 2011

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2009

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R
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Contractor Certification

18 2015 MDA 1 0 1 1

Reference Horn Switch Assembly (RHSA) Retrofit Kits - Raytheon

19 2020 MDA 1 0 1 1

Retrofit Firewall Kits - Raytheon

20 2020 MDA 37 0 37 37
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2012 Fiscal Year 2013

Calendar Year 2012 Calendar Year 2013

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2011

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C
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A
N
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B
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P
R
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P
R
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C
E

AN/TPY-2 Major End Item CN Kits - 1

1 2022 MDA 1 0 1 1

AN/TPY-2 Secure Servers - Lot

2 2019 MDA 2 0 2 2

Antenna Equipment Unit (AEU)

3 2010 MDA 1 0 1   -      -      -      -      -      -      -      -      -      -      -      -      -      -    1 0

3 2012 MDA 2 0 2 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    2

Antenna Equipment Unit (AEU) - 1

3 2013 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -    1

Antenna Equipment Unit (AEU) - 2

3 2013 MDA 1 0 1 1

Antenna Equipment Unit (AEU) Transformer

4 2015 MDA 3 0 3 3

4 2016 MDA 1 0 1 1

4 2017 MDA 1 0 1 1

4 2018 MDA 1 0 1 1

4 2019 MDA 2 0 2 2

4 2020 MDA 2 0 2 2

COBRA DANE Transmitter Group Replacement

5 2018 MDA 1 0 1 1

5 2019 MDA 1 0 1 1

Cooling Equipment Unit (CEU)

6 2010 MDA 1 0 1   -      -      -      -      -      -      -      -      -      -      -      -      -      -    1 0

6 2012 MDA 2 0 2 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    2

Cooling Equipment Unit (CEU) - 1

6 2013 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -    1

Cooling Equipment Unit (CEU) - 2

6 2013 MDA 1 0 1 1

Critical Spares

7 2014 MDA 1 0 1 1

7 2015 MDA 1 0 1 1

7 2016 MDA 1 0 1 1

Electronic Equipment Unit (EEU)
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2012 Fiscal Year 2013

Calendar Year 2012 Calendar Year 2013

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2011

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C
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N
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P
R
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8 2010 MDA 1 0 1   -      -      -      -      -      -      -      -      -      -      -      -      -      -    1 0

8 2012 MDA 2 0 2 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    2

Electronic Equipment Unit (EEU) - 1

8 2013 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -    1

Electronic Equipment Unit (EEU) - 2

8 2013 MDA 1 0 1 1

Electronic Equipment Unit (EEU) Modification Kit

9 2015 MDA 3 0 3 3

9 2016 MDA 1 0 1 1

9 2017 MDA 1 0 1 1

Float Antenna Equipment Unit (AEU)

10 2016 MDA 1 0 1 1

Float Cooling Equipment Unit (CEU)

11 2012 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1

11 2014 MDA 1 0 1 1

Float Electronic Equipment Unit (EEU)

12 2012 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1

12 2014 MDA 1 0 1 1

Forward-Based Mode Prime Power Units (PPU)

13 2013 MDA 4 0 4 A  -      -      -      -      -      -      -      -      -      -    4

Prime Power Unit (PPUs - 2 each radar system)

14 2010 MDA 1 0 1   -      -      -      -      -      -      -      -      -      -      -      -      -      -    1 0

14 2012 MDA 2 0 2 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    2

Prime Power Unit (PPUs - 2 each radar system) - 1

14 2013 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -    1

Prime Power Unit (PPUs - 2 each radar system) - 2

14 2013 MDA 1 0 1 1

Transmit/Receive Integrated Microwave Module (TRIMMs)

15 2015 MDA 1 0 1 1

Antenna Equipment Unit (AEU) Radome - Raytheon

16 2020 MDA 1 0 1 1

CEU Fan Motors - Raytheon

17 2020 MDA 24 0 24 24
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2012 Fiscal Year 2013

Calendar Year 2012 Calendar Year 2013

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2011

BAL
DUE

AS OF
1 OCT
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R
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Contractor Certification

18 2015 MDA 1 0 1 1

Reference Horn Switch Assembly (RHSA) Retrofit Kits - Raytheon

19 2020 MDA 1 0 1 1

Retrofit Firewall Kits - Raytheon

20 2020 MDA 37 0 37 37
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2014 Fiscal Year 2015

Calendar Year 2014 Calendar Year 2015

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2013

BAL
DUE

AS OF
1 OCT

O
C
T
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P
R
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AN/TPY-2 Major End Item CN Kits - 1

1 2022 MDA 1 0 1 1

AN/TPY-2 Secure Servers - Lot

2 2019 MDA 2 0 2 2

Antenna Equipment Unit (AEU)

3 2010 MDA 1 1 0 0

3 2012 MDA 2 0 2   -      -      -      -      -      -      -      -    2 0

Antenna Equipment Unit (AEU) - 1

3 2013 MDA 1 0 1   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1 0

Antenna Equipment Unit (AEU) - 2

3 2013 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1

Antenna Equipment Unit (AEU) Transformer

4 2015 MDA 3 0 3 A  -      -      -      -      -      -      -      -      -    3 0

4 2016 MDA 1 0 1 1

4 2017 MDA 1 0 1 1

4 2018 MDA 1 0 1 1

4 2019 MDA 2 0 2 2

4 2020 MDA 2 0 2 2

COBRA DANE Transmitter Group Replacement

5 2018 MDA 1 0 1 1

5 2019 MDA 1 0 1 1

Cooling Equipment Unit (CEU)

6 2010 MDA 1 1 0 0

6 2012 MDA 2 0 2   -      -      -      -      -      -      -      -    2 0

Cooling Equipment Unit (CEU) - 1

6 2013 MDA 1 0 1   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1 0

Cooling Equipment Unit (CEU) - 2

6 2013 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1

Critical Spares

7 2014 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -      -      -    1 0

7 2015 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -    1

7 2016 MDA 1 0 1 1

Electronic Equipment Unit (EEU)
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LI MD11 - BMDS Sensors UNCLASSIFIED
Missile Defense Agency Page 16 of 30 P-1 Line #33

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2014 Fiscal Year 2015

Calendar Year 2014 Calendar Year 2015

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2013

BAL
DUE

AS OF
1 OCT

O
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T
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8 2010 MDA 1 1 0 0

8 2012 MDA 2 0 2   -      -      -      -      -      -      -      -    2 0

Electronic Equipment Unit (EEU) - 1

8 2013 MDA 1 0 1   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1 0

Electronic Equipment Unit (EEU) - 2

8 2013 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1

Electronic Equipment Unit (EEU) Modification Kit

9 2015 MDA 3 0 3 A  -      -      -      -      -      -    3 0

9 2016 MDA 1 0 1 1

9 2017 MDA 1 0 1 1

Float Antenna Equipment Unit (AEU)

10 2016 MDA 1 0 1 1

Float Cooling Equipment Unit (CEU)

11 2012 MDA 1 0 1   -      -      -      -      -      -      -      -    1 0

11 2014 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -      -      -      -    1

Float Electronic Equipment Unit (EEU)

12 2012 MDA 1 0 1   -      -      -      -      -      -      -      -    1 0

12 2014 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -      -      -      -    1

Forward-Based Mode Prime Power Units (PPU)

13 2013 MDA 4 0 4   -      -      -      -      -      -      -      -      -      -      -      -      -      -    3 1

Prime Power Unit (PPUs - 2 each radar system)

14 2010 MDA 1 1 0 0

14 2012 MDA 2 0 2   -      -      -      -      -      -      -      -    2 0

Prime Power Unit (PPUs - 2 each radar system) - 1

14 2013 MDA 1 0 1   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1 0

Prime Power Unit (PPUs - 2 each radar system) - 2

14 2013 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1

Transmit/Receive Integrated Microwave Module (TRIMMs)

15 2015 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -    1

Antenna Equipment Unit (AEU) Radome - Raytheon

16 2020 MDA 1 0 1 1

CEU Fan Motors - Raytheon

17 2020 MDA 24 0 24 24
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LI MD11 - BMDS Sensors UNCLASSIFIED
Missile Defense Agency Page 17 of 30 P-1 Line #33

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2014 Fiscal Year 2015

Calendar Year 2014 Calendar Year 2015

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2013

BAL
DUE

AS OF
1 OCT

O
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T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R
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Contractor Certification

18 2015 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -    1

Reference Horn Switch Assembly (RHSA) Retrofit Kits - Raytheon

19 2020 MDA 1 0 1 1

Retrofit Firewall Kits - Raytheon

20 2020 MDA 37 0 37 37
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LI MD11 - BMDS Sensors UNCLASSIFIED
Missile Defense Agency Page 18 of 30 P-1 Line #33

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2016 Fiscal Year 2017

Calendar Year 2016 Calendar Year 2017

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2015

BAL
DUE

AS OF
1 OCT
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T
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AN/TPY-2 Major End Item CN Kits - 1

1 2022 MDA 1 0 1 1

AN/TPY-2 Secure Servers - Lot

2 2019 MDA 2 0 2 2

Antenna Equipment Unit (AEU)

3 2010 MDA 1 1 0 0

3 2012 MDA 2 2 0 0

Antenna Equipment Unit (AEU) - 1

3 2013 MDA 1 1 0 0

Antenna Equipment Unit (AEU) - 2

3 2013 MDA 1 0 1   -      -      -      -      -      -      -      -    1 0

Antenna Equipment Unit (AEU) Transformer

4 2015 MDA 3 3 0 0

4 2016 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -    1 0

4 2017 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -    1 0

4 2018 MDA 1 0 1 1

4 2019 MDA 2 0 2 2

4 2020 MDA 2 0 2 2

COBRA DANE Transmitter Group Replacement

5 2018 MDA 1 0 1 1

5 2019 MDA 1 0 1 1

Cooling Equipment Unit (CEU)

6 2010 MDA 1 1 0 0

6 2012 MDA 2 2 0 0

Cooling Equipment Unit (CEU) - 1

6 2013 MDA 1 1 0 0

Cooling Equipment Unit (CEU) - 2

6 2013 MDA 1 0 1   -      -      -      -      -      -      -      -    1 0

Critical Spares

7 2014 MDA 1 1 0 0

7 2015 MDA 1 0 1   -      -    1 0

7 2016 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -      -      -    1 0

Electronic Equipment Unit (EEU)
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LI MD11 - BMDS Sensors UNCLASSIFIED
Missile Defense Agency Page 19 of 30 P-1 Line #33

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2016 Fiscal Year 2017

Calendar Year 2016 Calendar Year 2017

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2015

BAL
DUE

AS OF
1 OCT
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8 2010 MDA 1 1 0 0

8 2012 MDA 2 2 0 0

Electronic Equipment Unit (EEU) - 1

8 2013 MDA 1 1 0 0

Electronic Equipment Unit (EEU) - 2

8 2013 MDA 1 0 1   -      -      -      -      -      -      -      -    1 0

Electronic Equipment Unit (EEU) Modification Kit

9 2015 MDA 3 3 0 0

9 2016 MDA 1 0 1 A  -      -      -      -      -      -    1 0

9 2017 MDA 1 0 1 A  -      -      -      -      -      -    1 0

Float Antenna Equipment Unit (AEU)

10 2016 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1

Float Cooling Equipment Unit (CEU)

11 2012 MDA 1 1 0 0

11 2014 MDA 1 0 1   -      -    1 0

Float Electronic Equipment Unit (EEU)

12 2012 MDA 1 1 0 0

12 2014 MDA 1 0 1   -      -      -      -      -      -      -      -      -      -      -    1 0

Forward-Based Mode Prime Power Units (PPU)

13 2013 MDA 4 3 1 1

Prime Power Unit (PPUs - 2 each radar system)

14 2010 MDA 1 1 0 0

14 2012 MDA 2 2 0 0

Prime Power Unit (PPUs - 2 each radar system) - 1

14 2013 MDA 1 1 0 0

Prime Power Unit (PPUs - 2 each radar system) - 2

14 2013 MDA 1 0 1   -      -      -      -      -      -      -      -    1 0

Transmit/Receive Integrated Microwave Module (TRIMMs)

15 2015 MDA 1 0 1   -      -      -      -      -      -      -      -    1 0

Antenna Equipment Unit (AEU) Radome - Raytheon

16 2020 MDA 1 0 1 1

CEU Fan Motors - Raytheon

17 2020 MDA 24 0 24 24
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LI MD11 - BMDS Sensors UNCLASSIFIED
Missile Defense Agency Page 20 of 30 P-1 Line #33

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2016 Fiscal Year 2017

Calendar Year 2016 Calendar Year 2017

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2015

BAL
DUE

AS OF
1 OCT
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Contractor Certification

18 2015 MDA 1 0 1   -      -    1 0

Reference Horn Switch Assembly (RHSA) Retrofit Kits - Raytheon

19 2020 MDA 1 0 1 1

Retrofit Firewall Kits - Raytheon

20 2020 MDA 37 0 37 37
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LI MD11 - BMDS Sensors UNCLASSIFIED
Missile Defense Agency Page 21 of 30 P-1 Line #33

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2018 Fiscal Year 2019

Calendar Year 2018 Calendar Year 2019

O
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R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2017

BAL
DUE

AS OF
1 OCT
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AN/TPY-2 Major End Item CN Kits - 1

1 2022 MDA 1 0 1 1

AN/TPY-2 Secure Servers - Lot

2 2019 MDA 2 0 2 A  -      -      -      -      -      -      -      -    2

Antenna Equipment Unit (AEU)

3 2010 MDA 1 1 0 0

3 2012 MDA 2 2 0 0

Antenna Equipment Unit (AEU) - 1

3 2013 MDA 1 1 0 0

Antenna Equipment Unit (AEU) - 2

3 2013 MDA 1 1 0 0

Antenna Equipment Unit (AEU) Transformer

4 2015 MDA 3 3 0 0

4 2016 MDA 1 1 0 0

4 2017 MDA 1 1 0 0

4 2018 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -    1 0

4 2019 MDA 2 0 2 A  -      -      -      -      -      -      -      -      -    2 0

4 2020 MDA 2 0 2 2

COBRA DANE Transmitter Group Replacement

5 2018 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -      -      -    1 0

5 2019 MDA 1 0 1 A  -      -      -      -    1

Cooling Equipment Unit (CEU)

6 2010 MDA 1 1 0 0

6 2012 MDA 2 2 0 0

Cooling Equipment Unit (CEU) - 1

6 2013 MDA 1 1 0 0

Cooling Equipment Unit (CEU) - 2

6 2013 MDA 1 1 0 0

Critical Spares

7 2014 MDA 1 1 0 0

7 2015 MDA 1 1 0 0

7 2016 MDA 1 1 0 0

Electronic Equipment Unit (EEU)
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LI MD11 - BMDS Sensors UNCLASSIFIED
Missile Defense Agency Page 22 of 30 P-1 Line #33

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2018 Fiscal Year 2019

Calendar Year 2018 Calendar Year 2019
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R
# FY SERVICE

PROC
QTY
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2017
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AS OF
1 OCT
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8 2010 MDA 1 1 0 0

8 2012 MDA 2 2 0 0

Electronic Equipment Unit (EEU) - 1

8 2013 MDA 1 1 0 0

Electronic Equipment Unit (EEU) - 2

8 2013 MDA 1 1 0 0

Electronic Equipment Unit (EEU) Modification Kit

9 2015 MDA 3 3 0 0

9 2016 MDA 1 1 0 0

9 2017 MDA 1 1 0 0

Float Antenna Equipment Unit (AEU)

10 2016 MDA 1 0 1   -      -      -      -      -      -      -      -    1 0

Float Cooling Equipment Unit (CEU)

11 2012 MDA 1 1 0 0

11 2014 MDA 1 1 0 0

Float Electronic Equipment Unit (EEU)

12 2012 MDA 1 1 0 0

12 2014 MDA 1 1 0 0

Forward-Based Mode Prime Power Units (PPU)

13 2013 MDA 4 3 1 1

Prime Power Unit (PPUs - 2 each radar system)

14 2010 MDA 1 1 0 0

14 2012 MDA 2 2 0 0

Prime Power Unit (PPUs - 2 each radar system) - 1

14 2013 MDA 1 1 0 0

Prime Power Unit (PPUs - 2 each radar system) - 2

14 2013 MDA 1 1 0 0

Transmit/Receive Integrated Microwave Module (TRIMMs)

15 2015 MDA 1 1 0 0

Antenna Equipment Unit (AEU) Radome - Raytheon

16 2020 MDA 1 0 1 1

CEU Fan Motors - Raytheon

17 2020 MDA 24 0 24 24
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LI MD11 - BMDS Sensors UNCLASSIFIED
Missile Defense Agency Page 23 of 30 P-1 Line #33

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2018 Fiscal Year 2019

Calendar Year 2018 Calendar Year 2019

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2017

BAL
DUE

AS OF
1 OCT
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Contractor Certification

18 2015 MDA 1 1 0 0

Reference Horn Switch Assembly (RHSA) Retrofit Kits - Raytheon

19 2020 MDA 1 0 1 1

Retrofit Firewall Kits - Raytheon

20 2020 MDA 37 0 37 37
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LI MD11 - BMDS Sensors UNCLASSIFIED
Missile Defense Agency Page 24 of 30 P-1 Line #33

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2020 Fiscal Year 2021

Calendar Year 2020 Calendar Year 2021

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2019

BAL
DUE

AS OF
1 OCT
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AN/TPY-2 Major End Item CN Kits - 1

1 2022 MDA 1 0 1 1

AN/TPY-2 Secure Servers - Lot

2 2019 MDA 2 0 2   -      -      -      -      -      -      -      -      -      -    2 0

Antenna Equipment Unit (AEU)

3 2010 MDA 1 1 0 0

3 2012 MDA 2 2 0 0

Antenna Equipment Unit (AEU) - 1

3 2013 MDA 1 1 0 0

Antenna Equipment Unit (AEU) - 2

3 2013 MDA 1 1 0 0

Antenna Equipment Unit (AEU) Transformer

4 2015 MDA 3 3 0 0

4 2016 MDA 1 1 0 0

4 2017 MDA 1 1 0 0

4 2018 MDA 1 1 0 0

4 2019 MDA 2 2 0 0

4 2020 MDA 2 0 2 A  -      -      -      -      -      -      -      -      -    2 0

COBRA DANE Transmitter Group Replacement

5 2018 MDA 1 1 0 0

5 2019 MDA 1 0 1   -      -      -      -      -      -      -      -    1 0

Cooling Equipment Unit (CEU)

6 2010 MDA 1 1 0 0

6 2012 MDA 2 2 0 0

Cooling Equipment Unit (CEU) - 1

6 2013 MDA 1 1 0 0

Cooling Equipment Unit (CEU) - 2

6 2013 MDA 1 1 0 0

Critical Spares

7 2014 MDA 1 1 0 0

7 2015 MDA 1 1 0 0

7 2016 MDA 1 1 0 0

Electronic Equipment Unit (EEU)
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LI MD11 - BMDS Sensors UNCLASSIFIED
Missile Defense Agency Page 25 of 30 P-1 Line #33

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2020 Fiscal Year 2021

Calendar Year 2020 Calendar Year 2021

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2019

BAL
DUE

AS OF
1 OCT
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8 2010 MDA 1 1 0 0

8 2012 MDA 2 2 0 0

Electronic Equipment Unit (EEU) - 1

8 2013 MDA 1 1 0 0

Electronic Equipment Unit (EEU) - 2

8 2013 MDA 1 1 0 0

Electronic Equipment Unit (EEU) Modification Kit

9 2015 MDA 3 3 0 0

9 2016 MDA 1 1 0 0

9 2017 MDA 1 1 0 0

Float Antenna Equipment Unit (AEU)

10 2016 MDA 1 1 0 0

Float Cooling Equipment Unit (CEU)

11 2012 MDA 1 1 0 0

11 2014 MDA 1 1 0 0

Float Electronic Equipment Unit (EEU)

12 2012 MDA 1 1 0 0

12 2014 MDA 1 1 0 0

Forward-Based Mode Prime Power Units (PPU)

13 2013 MDA 4 3 1 1

Prime Power Unit (PPUs - 2 each radar system)

14 2010 MDA 1 1 0 0

14 2012 MDA 2 2 0 0

Prime Power Unit (PPUs - 2 each radar system) - 1

14 2013 MDA 1 1 0 0

Prime Power Unit (PPUs - 2 each radar system) - 2

14 2013 MDA 1 1 0 0

Transmit/Receive Integrated Microwave Module (TRIMMs)

15 2015 MDA 1 1 0 0

Antenna Equipment Unit (AEU) Radome - Raytheon

16 2020 MDA 1 0 1 A  -      -      -      -      -      -      -      -    1 0

CEU Fan Motors - Raytheon

17 2020 MDA 24 0 24 A  -      -      -      -      -      -      -      -      -    24 0
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LI MD11 - BMDS Sensors UNCLASSIFIED
Missile Defense Agency Page 26 of 30 P-1 Line #33

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2020 Fiscal Year 2021

Calendar Year 2020 Calendar Year 2021

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2019

BAL
DUE

AS OF
1 OCT
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Contractor Certification

18 2015 MDA 1 1 0 0

Reference Horn Switch Assembly (RHSA) Retrofit Kits - Raytheon

19 2020 MDA 1 0 1 A  -      -      -      -      -      -      -    1 0

Retrofit Firewall Kits - Raytheon

20 2020 MDA 37 0 37 A  -      -      -      -      -      -      -      -      -    37 0
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LI MD11 - BMDS Sensors UNCLASSIFIED
Missile Defense Agency Page 27 of 30 P-1 Line #33

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2022 Fiscal Year 2023

Calendar Year 2022 Calendar Year 2023
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R
# FY SERVICE
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PRIOR
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2021
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DUE

AS OF
1 OCT
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AN/TPY-2 Major End Item CN Kits - 1

1 2022 MDA 1 0 1 A  -      -      -      -      -      -    1 0

AN/TPY-2 Secure Servers - Lot

2 2019 MDA 2 2 0 0

Antenna Equipment Unit (AEU)

3 2010 MDA 1 1 0 0

3 2012 MDA 2 2 0 0

Antenna Equipment Unit (AEU) - 1

3 2013 MDA 1 1 0 0

Antenna Equipment Unit (AEU) - 2

3 2013 MDA 1 1 0 0

Antenna Equipment Unit (AEU) Transformer

4 2015 MDA 3 3 0 0

4 2016 MDA 1 1 0 0

4 2017 MDA 1 1 0 0

4 2018 MDA 1 1 0 0

4 2019 MDA 2 2 0 0

4 2020 MDA 2 2 0 0

COBRA DANE Transmitter Group Replacement

5 2018 MDA 1 1 0 0

5 2019 MDA 1 1 0 0

Cooling Equipment Unit (CEU)

6 2010 MDA 1 1 0 0

6 2012 MDA 2 2 0 0

Cooling Equipment Unit (CEU) - 1

6 2013 MDA 1 1 0 0

Cooling Equipment Unit (CEU) - 2

6 2013 MDA 1 1 0 0

Critical Spares

7 2014 MDA 1 1 0 0

7 2015 MDA 1 1 0 0

7 2016 MDA 1 1 0 0

Electronic Equipment Unit (EEU)
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LI MD11 - BMDS Sensors UNCLASSIFIED
Missile Defense Agency Page 28 of 30 P-1 Line #33

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2022 Fiscal Year 2023

Calendar Year 2022 Calendar Year 2023
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# FY SERVICE

PROC
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PRIOR
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AS OF
1 OCT
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8 2010 MDA 1 1 0 0

8 2012 MDA 2 2 0 0

Electronic Equipment Unit (EEU) - 1

8 2013 MDA 1 1 0 0

Electronic Equipment Unit (EEU) - 2

8 2013 MDA 1 1 0 0

Electronic Equipment Unit (EEU) Modification Kit

9 2015 MDA 3 3 0 0

9 2016 MDA 1 1 0 0

9 2017 MDA 1 1 0 0

Float Antenna Equipment Unit (AEU)

10 2016 MDA 1 1 0 0

Float Cooling Equipment Unit (CEU)

11 2012 MDA 1 1 0 0

11 2014 MDA 1 1 0 0

Float Electronic Equipment Unit (EEU)

12 2012 MDA 1 1 0 0

12 2014 MDA 1 1 0 0

Forward-Based Mode Prime Power Units (PPU)

13 2013 MDA 4 3 1 1

Prime Power Unit (PPUs - 2 each radar system)

14 2010 MDA 1 1 0 0

14 2012 MDA 2 2 0 0

Prime Power Unit (PPUs - 2 each radar system) - 1

14 2013 MDA 1 1 0 0

Prime Power Unit (PPUs - 2 each radar system) - 2

14 2013 MDA 1 1 0 0

Transmit/Receive Integrated Microwave Module (TRIMMs)

15 2015 MDA 1 1 0 0

Antenna Equipment Unit (AEU) Radome - Raytheon

16 2020 MDA 1 1 0 0

CEU Fan Motors - Raytheon

17 2020 MDA 24 24 0 0
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LI MD11 - BMDS Sensors UNCLASSIFIED
Missile Defense Agency Page 29 of 30 P-1 Line #33

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Cost Elements
(Units in Each) Fiscal Year 2022 Fiscal Year 2023

Calendar Year 2022 Calendar Year 2023
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Contractor Certification

18 2015 MDA 1 1 0 0

Reference Horn Switch Assembly (RHSA) Retrofit Kits - Raytheon

19 2020 MDA 1 1 0 0

Retrofit Firewall Kits - Raytheon

20 2020 MDA 37 37 0 0
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LI MD11 - BMDS Sensors UNCLASSIFIED
Missile Defense Agency Page 30 of 30 P-1 Line #33

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD11 / BMDS Sensors

Item Number / Title [DODIC]:
BMDS AN/TPY-2 Radars

Production Rates (Each / Month) Procurement Leadtime (Months)
Initial ReorderMFR

Ref
#

Manufacturer
Name - Location MSR For 2022 1-8-5 For 2022 MAX For 2022

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

1 Raytheon - Woburn, MA 1 1 2 2 3 6 9 2 3 6 9
2 Raytheon - Woburn, MA 2 2 9 0 6 6 0 0 0 0
3 Raytheon - Woburn, MA 1 1 4 4 3 30 33 0 0 0 0
4 Raytheon - Woburn, MA 1 4 4 2 3 9 12 2 3 9 12
5 Raytheon - Washington, D.C. 1 1 1 3 2 12 14 3 2 12 14
6 Raytheon - Woburn, MA 1 1 4 4 2 30 32 0 0 0 0
7 Raytheon - Woburn, MA 1 1 4 4 2 12 14 4 2 12 14
8 Raytheon - Woburn, MA 1 1 4 4 2 30 32 0 0 0 0
9 Raytheon - Woburn, MA 1 2 4 2 3 6 9 2 3 6 9

10 Raytheon - Woburn, MA 1 1 4 4 2 30 32 0 0 0 0
11 Raytheon - Woburn, MA 1 1 4 4 2 15 17 0 0 0 0
12 Raytheon - Woburn, MA 1 1 4 4 2 24 26 0 0 0 0
13 Raytheon - Woburn, MA 1 1 4 4 2 24 26 0 0 0 0
14 Raytheon - Woburn, MA 1 1 4 4 2 30 32 0 0 0 0
15 Raytheon - Woburn, MA 1 1 4 4 2 18 20 4 2 18 20
16 Raytheon - Huntsville 1 1 1 2 3 6 9 2 3 6 9
17 Raytheon - Huntsville 1 1 24 2 3 6 9 2 3 6 9
18 Raytheon - Woburn, MA 1 1 1 3 2 12 14 3 2 12 14
19 Rayteon - Huntsville 1 1 37 2 3 6 9 2 3 6 9
20 Raytheon - Huntsville 1 1 37 2 3 3 6 2 3 3 6

"A" in the Delivery Schedule indicates the Contract Award Date.
Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities
are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest
thousand).If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).
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LI MD14 - SM-3 Block IIA UNCLASSIFIED
Missile Defense Agency Page 1 of 4 P-1 Line #34

Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD14 / SM-3 Block IIA

ID Code (A=Service Ready, B=Not Service Ready): A Program Elements for Code B Items: 0604881C, 0603892C Other Related Program Elements: 0604878C, 0603892C
Line Item MDAP/MAIS Code: 362

Resource Summary
Prior
Years FY 2020 FY 2021

FY 2022
Base

FY 2022
OCO

FY 2022
Total FY 2023 FY 2024 FY 2025 FY 2026

To
Complete Total

Procurement Quantity (Units in Each) 0 7 9 8   -    8   -      -      -      -    Continuing Continuing
Gross/Weapon System Cost ($ in Millions) 0.000 238.000 318.322 295.322   -    295.322   -      -      -      -    Continuing Continuing
Less PY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -      -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 238.000 318.322 295.322   -    295.322   -      -      -      -    Continuing Continuing
Plus CY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -      -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 238.000 318.322 295.322   -   295.322   -     -     -     -   Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions) 0.000   -      -      -      -      -      -      -      -      -      -      -   
Flyaway Unit Cost ($ in Millions) 0.000   -      -      -      -      -      -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 0.000 34.000 35.369 36.915   -    36.915   -      -      -      -    Continuing Continuing

Description:
In accordance with the Consolidated Appropriations Act 2020, SM-3 Block IIA was transferred to MD14 from MD09 in FY 2020 and beyond. FY 2018 and FY 2019 costs are contained in MD09.

FY 2021 All Up Rounds (AUR) increased from 6 to 9 AURs due to PB21 Congressional Plus up of $100M.

Net Procurement and Gross Weapon System costs includes all hardware and support costs including canisters, production engineering, obsolescence and system engineering, which are detailed in separate
P-5s.

The Sea-Based Weapon Systems mission is to deliver an operationally effective and supportable Ballistic Missile Defense (BMD) capability to defend the nation, deployed forces, and allies. Sea-Based Weapon
Systems mission aims to increase this capability by delivering evolutionary improvements as part of Missile Defense System upgrades. Sea-Based Weapon Systems mission provides a forward-deployable,
mobile capability to detect and track ballistic missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles, Medium-Range Ballistic Missiles, and Intermediate-Range Ballistic Missiles (IRBM) in
the midcourse phase of flight. Upgrades to both the Aegis Weapon System and the SM-3 configuration provides effective and supportable defensive capability against longer range and more sophisticated threats
and an enduring Aegis Ashore defensive capability.

The SM-3 Block IB improves Sea-Based Weapon Systems mission ability to expand the BMD battlespace, engage longer range, more sophisticated ballistic missiles that may deploy countermeasures, and
launch in larger raid sizes. The SM-3 Block IB Kinetic Warhead's (KW) two color infrared seeker and advanced signal processor provides a real-time discrimination and characterization capability while improving
sensitivity for longer range targets and performance against more sophisticated threats. Additionally, the new Throttleable Divert and Attitude Control System KW divert engine has been upgraded over the SM-3
Block IA to provide a more flexible divert in order to maneuver the KW to intercept.

The SM-3 Block IIA provides greater capability over SM-3 Block IB, including increased velocity and range provided by a 21-inch diameter rocket motor propulsion stack, more than doubled seeker sensitivity, and
more than tripled divert capability incorporated in an advanced KW. New component technologies include, but are not limited to: lightweight nosecone, advanced KW, 21-inch second stage rocket motor, and 21-
inch third stage rocket motor.  Working in concert with the SM-3 Block IB, the SM-3 Block IIA, will increase the Ballistic Missile Defense System defended area and increase the probability of kill against a larger
threat set. The SM-3 Block IIA is also a critical part of the Aegis Ashore Missile Defense System Complex - Romania and Poland, and is also vital to defense efforts for Aegis afloat in the European and Indo-
Pacific Commands. This will provide a more robust protection of Europe and the Indo-Pacific. The SM-3 Block IIA also provides defense against IRBMs and other threats.
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Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD14 / SM-3 Block IIA

ID Code (A=Service Ready, B=Not Service Ready): A Program Elements for Code B Items: 0604881C, 0603892C Other Related Program Elements: 0604878C, 0603892C
Line Item MDAP/MAIS Code: 362

Exhibits Schedule Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Exhibit
Type Title* Subexhibits

ID
CD

MDAP/
MAIS
Code

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

P-5 Seabased BMD SM-3 Blk IIA A 0 / 0.000 7 / 238.000 9 / 318.322 8 / 295.322   -    /   -    8 / 295.322

P-40 Total Gross/Weapon System Cost 0 / 0.000 7 / 238.000 9 / 318.322 8 / 295.322   -    /   -   8 / 295.322

*Title represents 1) the Number / Title for Items; 2) the Number / Title [DODIC] for Ammunition; and/or 3) the Number / Title (Modification Type) for Modifications.
Note: Totals in this Exhibit P-40 set may not be exact or sum exactly due to rounding.

Justification:
N/A
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Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD14 / SM-3 Block IIA

Item Number / Title [DODIC]:
Seabased BMD SM-3 Blk IIA

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each) 0 7 9 8   -    8
Gross/Weapon System Cost ($ in Millions) 0.000 238.000 318.322 295.322   -    295.322
Less PY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 238.000 318.322 295.322   -    295.322
Plus CY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Total Obligation Authority ($ in Millions) 0.000 238.000 318.322 295.322   -   295.322

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 0.000 34.000 35.369 36.915   -    36.915

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Flyaway Cost

Recurring Cost

SBMD SM-3 Block IIA   -      -      -    27.348 7 191.436 28.407 9 255.665 33.254 8 266.032   -      -      -    33.254 8 266.032

Subtotal: Recurring Cost   -     -     -     -     -   191.436   -     -   255.665   -     -   266.032   -     -     -     -     -   266.032

Subtotal: Flyaway Cost   -     -     -     -     -   191.436   -     -   255.665   -     -   266.032   -     -     -     -     -   266.032

Hardware Cost

Recurring Cost

Canisters
Procurement SM-3
Block IIA (1)

  -      -      -    1.054 8 8.433 0.949 10 9.486 0.894 9 8.047   -      -      -    0.894 9 8.047

Subtotal: Recurring Cost   -     -     -     -     -   8.433   -     -   9.486   -     -   8.047   -     -     -     -     -   8.047

Subtotal: Hardware Cost   -     -     -     -     -   8.433   -     -   9.486   -     -   8.047   -     -     -     -     -   8.047

Support Cost

SM-3 BLK IIA Investment
Spares (2)   -      -      -    9.630 1 9.630 14.003 1 14.003 4.194 1 4.194   -      -      -    4.194 1 4.194

SM-3 BLK IIA Service
Life Evaluation Programs
(3)

  -      -      -    20.645 1 20.645 27.492 1 27.492 8.152 1 8.152   -      -      -    8.152 1 8.152

SM-3 Block IIA
Obsolescence (4)   -      -      -    4.860 1 4.860 5.001 1 5.001 7.331 1 7.331   -      -      -    7.331 1 7.331

SM-3 Block IIA
Production Engineering
(5)

  -      -      -    2.996 1 2.996 6.675 1 6.675 1.566 1 1.566   -      -      -    1.566 1 1.566

Subtotal: Support Cost   -     -     -     -     -   38.131   -     -   53.171   -     -   21.243   -     -     -     -     -   21.243
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Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD14 / SM-3 Block IIA

Item Number / Title [DODIC]:
Seabased BMD SM-3 Blk IIA

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Gross/Weapon System
Cost 0.000 0 0.000 34.000 7 238.000 35.369 9 318.322 36.915 8 295.322   -     -     -   36.915 8 295.322

Remarks:
(1) Canisters are required for each SM-3 procured. Historical trends have identified 1 canister per year breaking during delivery, thus the request for a spare canister.

(2) SM-3 Block IIA Investment Spares are procured to coincide with the delivery of the missile and are required to support AURs during 6-year maintenance period.

(3) SM-3 Block IIA Service Life Evaluation Program Testing and analysis program to demonstrate the safety and suitability of the SM-3 for an extended service life.

(4) Obsolescence is the program’s most effective and efficient way to minimize materiel readiness risks, realize future savings during production and sustainment, and improve overall life-cycle management.
Identifies risk associated with the 800 vendors/suppliers discontinuing production of a component or raw material and then properly mitigating impacts to production.  If not identified early, such activities will
impact production and Fleet deliveries.

(5) Production Engineering provides engineering efforts support of SM-3 Guided Missile Round (GMR) production activities, manage and resolve issues that arise during manufacturing, assembly, tests, and
missile integration. This effort addresses production technical issues that arise within the entire SM-3 vendor/supplier base.  Includes improvement and efficiency activities such as configuration management and
control boards, engineering assessments of manufacturing process improvement changes, engineering assessments of sub-vendor production issues, and engineering and quality review of documentation and
test data prior to missile acceptance by the government.  Additionally, includes Special Tooling and Test Equipment, which sustains and maintains the tools and test equipment vital to manufacture and test prior
to government acceptance of new SM-3 missiles.
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Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD26 / Arrow 3 Upper Tier System

ID Code (A=Service Ready, B=Not Service Ready): A Program Elements for Code B Items: N/A Other Related Program Elements: 0603913C
Line Item MDAP/MAIS Code: 362

Resource Summary
Prior
Years FY 2020 FY 2021

FY 2022
Base

FY 2022
OCO

FY 2022
Total FY 2023 FY 2024 FY 2025 FY 2026

To
Complete Total

Procurement Quantity (Units in Each) 4 1 1 1   -    1   -      -      -      -    Continuing Continuing
Gross/Weapon System Cost ($ in Millions) 335.000 55.000 77.000 62.000   -    62.000   -      -      -      -    Continuing Continuing
Less PY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -      -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 335.000 55.000 77.000 62.000   -    62.000   -      -      -      -    Continuing Continuing
Plus CY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -      -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 335.000 55.000 77.000 62.000   -   62.000   -     -     -     -   Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions) 0.000   -      -      -      -      -      -      -      -      -      -      -   
Flyaway Unit Cost ($ in Millions) 0.000   -      -      -      -      -      -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 83.750 55.000 77.000 62.000   -    62.000   -      -      -      -    Continuing Continuing

Description:
For procurement of Arrow Weapon System (AWS) components. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with funding.
Funding profile mirrors the Program Funding Baseline that has been coordinated with Israeli Missile Defense Organization based on the Strategic Plan of the MOU between Israel and the U.S.

Volume 2b - 97

 

 

 

 



UNCLASSIFIED
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Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD26 / Arrow 3 Upper Tier System

ID Code (A=Service Ready, B=Not Service Ready): A Program Elements for Code B Items: N/A Other Related Program Elements: 0603913C
Line Item MDAP/MAIS Code: 362

Exhibits Schedule Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Exhibit
Type Title* Subexhibits

ID
CD

MDAP/
MAIS
Code

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

P-5 Israeli Program Procurement A 4 / 335.000 1 / 55.000 1 / 77.000 1 / 62.000   -    /   -    1 / 62.000

P-40 Total Gross/Weapon System Cost 4 / 335.000 1 / 55.000 1 / 77.000 1 / 62.000   -    /   -   1 / 62.000

*Title represents 1) the Number / Title for Items; 2) the Number / Title [DODIC] for Ammunition; and/or 3) the Number / Title (Modification Type) for Modifications.
Note: Totals in this Exhibit P-40 set may not be exact or sum exactly due to rounding.

Justification:
For procurement of additional AWS components.
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Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD26 / Arrow 3 Upper Tier System

Item Number / Title [DODIC]:
Israeli Program Procurement

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each) 4 1 1 1   -    1
Gross/Weapon System Cost ($ in Millions) 335.000 55.000 77.000 62.000   -    62.000
Less PY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Net Procurement (P-1) ($ in Millions) 335.000 55.000 77.000 62.000   -    62.000
Plus CY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Total Obligation Authority ($ in Millions) 335.000 55.000 77.000 62.000   -   62.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 83.750 55.000 77.000 62.000   -    62.000

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Israeli Programs 83.750 4 335.000 55.000 1 55.000 77.000 1 77.000 62.000 1 62.000   -      -      -    62.000 1 62.000

Subtotal: Recurring Cost   -     -   335.000   -     -   55.000   -     -   77.000   -     -   62.000   -     -     -     -     -   62.000

Subtotal: Hardware Cost   -     -   335.000   -     -   55.000   -     -   77.000   -     -   62.000   -     -     -     -     -   62.000

Gross/Weapon System
Cost 83.750 4 335.000 55.000 1 55.000 77.000 1 77.000 62.000 1 62.000   -     -     -   62.000 1 62.000

Remarks:
For procurement of AWS components. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with funding.
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Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD34 / Short Range Ballistic Missile Defense (SRBMD)(David's Sling Weapon
System (DSWS))

ID Code (A=Service Ready, B=Not Service Ready): A Program Elements for Code B Items: N/A Other Related Program Elements: 0603913C
Line Item MDAP/MAIS Code: 362

Resource Summary
Prior
Years FY 2020 FY 2021

FY 2022
Base

FY 2022
OCO

FY 2022
Total FY 2023 FY 2024 FY 2025 FY 2026

To
Complete Total

Procurement Quantity (Units in Each) 4 1 1 1   -    1   -      -      -      -    Continuing Continuing
Gross/Weapon System Cost ($ in Millions) 470.000 50.000 50.000 30.000   -    30.000   -      -      -      -    Continuing Continuing
Less PY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -      -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 470.000 50.000 50.000 30.000   -    30.000   -      -      -      -    Continuing Continuing
Plus CY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -      -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 470.000 50.000 50.000 30.000   -   30.000   -     -     -     -   Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions) 0.000   -      -      -      -      -      -      -      -      -      -      -   
Flyaway Unit Cost ($ in Millions) 0.000   -      -      -      -      -      -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 117.500 50.000 50.000 30.000   -    30.000   -      -      -      -    Continuing Continuing

Description:
Previously named David's Sling. FY 2018 name change to Short Range Ballistic Missile Defense (SRBMD).

Provides funding to the Government of Israel to procure DSWS/SRBMD components. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with funding.

Funding profile mirrors the Program Funding Baseline that has been coordinated with Israeli Missile Defense Organization based on the Strategic Plan of the MOU between Israel and the U.S.
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Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD34 / Short Range Ballistic Missile Defense (SRBMD)(David's Sling Weapon
System (DSWS))

ID Code (A=Service Ready, B=Not Service Ready): A Program Elements for Code B Items: N/A Other Related Program Elements: 0603913C
Line Item MDAP/MAIS Code: 362

Exhibits Schedule Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Exhibit
Type Title* Subexhibits

ID
CD

MDAP/
MAIS
Code

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

P-5 1 / David's Sling Weapon System [1] A 4 / 470.000 1 / 50.000 1 / 50.000 1 / 30.000   -    /   -    1 / 30.000

P-40 Total Gross/Weapon System Cost 4 / 470.000 1 / 50.000 1 / 50.000 1 / 30.000   -    /   -   1 / 30.000

*Title represents 1) the Number / Title for Items; 2) the Number / Title [DODIC] for Ammunition; and/or 3) the Number / Title (Modification Type) for Modifications.
Note: Totals in this Exhibit P-40 set may not be exact or sum exactly due to rounding.

Justification:
For procurement of additional SRBMD/DSWS components.
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Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD34 / Short Range Ballistic Missile Defense (SRBMD)
(David's Sling Weapon System (DSWS))

Item Number / Title [DODIC]:
1 / David's Sling Weapon System [1]

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each) 4 1 1 1   -    1
Gross/Weapon System Cost ($ in Millions) 470.000 50.000 50.000 30.000   -    30.000
Less PY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Net Procurement (P-1) ($ in Millions) 470.000 50.000 50.000 30.000   -    30.000
Plus CY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Total Obligation Authority ($ in Millions) 470.000 50.000 50.000 30.000   -   30.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 117.500 50.000 50.000 30.000   -    30.000

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

David's Sling Weapon
System 117.500 4 470.000 50.000 1 50.000 50.000 1 50.000 30.000 1 30.000   -      -      -    30.000 1 30.000

Subtotal: Recurring Cost   -     -   470.000   -     -   50.000   -     -   50.000   -     -   30.000   -     -     -     -     -   30.000

Subtotal: Hardware Cost   -     -   470.000   -     -   50.000   -     -   50.000   -     -   30.000   -     -     -     -     -   30.000

Gross/Weapon System
Cost 117.500 4 470.000 50.000 1 50.000 50.000 1 50.000 30.000 1 30.000   -     -     -   30.000 1 30.000

Remarks:
DSWS/SRBMD component procurement. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with Funding.
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LI MD65 - Defense of Guam Procurement UNCLASSIFIED
Missile Defense Agency Page 1 of 3 P-1 Line #37

Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD65 / Defense of Guam Procurement

ID Code (A=Service Ready, B=Not Service Ready): B Program Elements for Code B Items: N/A Other Related Program Elements: 0604102C
Line Item MDAP/MAIS Code: 362

Resource Summary
Prior
Years FY 2020 FY 2021

FY 2022
Base

FY 2022
OCO

FY 2022
Total FY 2023 FY 2024 FY 2025 FY 2026

To
Complete Total

Procurement Quantity (Units in Each) 0   -      -      -      -      -      -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 0.000 0.000 40.000   -    40.000   -      -      -      -      -      -   
Less PY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -      -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 0.000 0.000 40.000   -    40.000   -      -      -      -      -      -   
Plus CY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -      -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 0.000 0.000 40.000   -   40.000   -     -     -     -     -     -   

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions) 0.000   -      -      -      -      -      -      -      -      -      -      -   
Flyaway Unit Cost ($ in Millions) 0.000   -      -      -      -      -      -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 0.000 0.000 0.000   -      -      -      -      -      -      -      -      -   

Description:
Note: The increase from FY 2021 to FY 2022 provides the procurement of initial materials in support of an integrated air and missile defense (IAMD) system on Guam.

The Department is in the process of finalizing the details of this IAMD system, therefore the material procured with this funding shall not be used to procure items that are unique to any given IAMD architecture.
However, all architectures under consideration carry some common elements, such as Fire Control System Transmitters, Directors, and processing equipment, Solid State Radar Components, Common Display
Processing Equipment.  The final configuration for IAMD on Guam will be made based on the results of the MDA and Cost Assessment and Program Evaluation (CAPE) architecture studies.
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LI MD65 - Defense of Guam Procurement UNCLASSIFIED
Missile Defense Agency Page 2 of 3 P-1 Line #37

Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD65 / Defense of Guam Procurement

ID Code (A=Service Ready, B=Not Service Ready): B Program Elements for Code B Items: N/A Other Related Program Elements: 0604102C
Line Item MDAP/MAIS Code: 362

Exhibits Schedule Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Exhibit
Type Title* Subexhibits

ID
CD

MDAP/
MAIS
Code

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

P-5 GDS Equipment B 0 / 0.000   -    / 0.000   -    / 0.000   -    / 40.000   -    /   -      -    / 40.000

P-40 Total Gross/Weapon System Cost 0 / 0.000   -    / 0.000   -    / 0.000   -    / 40.000   -    /   -     -    / 40.000

*Title represents 1) the Number / Title for Items; 2) the Number / Title [DODIC] for Ammunition; and/or 3) the Number / Title (Modification Type) for Modifications.
Note: Totals in this Exhibit P-40 set may not be exact or sum exactly due to rounding.

Justification:
Defense of Guam Procurement is a new start in FY 2022.  MDA plans to begin purchasing material that are common to the architectures under consideration, consistent with Department decisions based on
CAPE and MDA studies such as:
-Fire Control System Transmitters, Directors, and processing equipment
-Solid State Radar Components
-Common Display Processing Equipment
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Missile Defense Agency Page 3 of 3 P-1 Line #37

Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD65 / Defense of Guam Procurement

Item Number / Title [DODIC]:
GDS Equipment

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each) 0   -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 0.000 0.000 40.000   -    40.000
Less PY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 0.000 0.000 40.000   -    40.000
Plus CY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Total Obligation Authority ($ in Millions) 0.000 0.000 0.000 40.000   -   40.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 0.000 0.000 0.000   -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Non Recurring Cost

Common Material
Components   -      -      -      -      -      -      -      -      -    40.000 1 40.000   -      -      -    40.000 1 40.000

Subtotal: Non Recurring
Cost   -     -     -     -     -     -     -     -     -     -     -   40.000   -     -     -     -     -   40.000

Subtotal: Hardware Cost   -     -     -     -     -     -     -     -     -     -     -   40.000   -     -     -     -     -   40.000

Gross/Weapon System
Cost 0.000 0 0.000 0.000   -   0.000 0.000   -   0.000   -     -   40.000   -     -     -     -     -   40.000

Remarks:
Common IAMD elements include:
-Fire Control System Transmitters, Directors, and processing equipment
-Solid State Radar Components
-Common Display Processing Equipment
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LI MD73 - Aegis Ashore Phase III UNCLASSIFIED
Missile Defense Agency Page 1 of 9 P-1 Line #38

Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD73 / Aegis Ashore Phase III

ID Code (A=Service Ready, B=Not Service Ready): A Program Elements for Code B Items: 0604881C, 0603892C,
0604880C

Other Related Program Elements: 0604880C

Line Item MDAP/MAIS Code: 362

Resource Summary
Prior
Years FY 2020 FY 2021

FY 2022
Base

FY 2022
OCO

FY 2022
Total FY 2023 FY 2024 FY 2025 FY 2026

To
Complete Total

Procurement Quantity (Units in Each) 1   -      -      -      -      -      -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 514.820 26.495 34.629 25.866   -    25.866   -      -      -      -      -      -   
Less PY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -      -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 514.820 26.495 34.629 25.866   -    25.866   -      -      -      -      -      -   
Plus CY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -      -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 514.820 26.495 34.629 25.866   -   25.866   -     -     -     -     -     -   

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions) 0.000   -      -      -      -      -      -      -      -      -      -      -   
Flyaway Unit Cost ($ in Millions) 0.000   -      -      -      -      -      -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 514.820 0.000 0.000   -      -      -      -      -      -      -      -      -   

Description:
Note: The decrease from FY 2021 to FY 2022 reflects planned program maturation costs to meet European Phased Adaptive Approach (EPAA) Phase III Technical Capability Declaration (TCD) in FY 2022.

On 17 December 2009, the President announced an overarching policy to provide regional missile defense to U.S. deployed forces, allies and partners in Europe called the European Phased Adaptive Approach
(EPAA). Within this policy, a European PAA specifically addresses a timeline to deploy a mix of afloat and land-based Missile Defense (MD) capabilities. Aegis Ashore represents one of these land-based
capabilities.

Aegis Ashore provides the Aegis Missile Defense capability against short and medium range ballistic missiles in an ashore configuration. It will be similar to the Aegis At-Sea BMD capability inherent in the
new Arleigh Burke-class Aegis destroyers (DDG-113 and following ships) to facilitate training and logistical support by the lead service, Navy. Aegis Ashore re-hosts the required BMD components of a Navy
Destroyer in an ashore configuration to include a Deckhouse structure and Weapon System comprised of an AN/SPY-1D(V) radar, Vertical Launch System (VLS), computing infrastructure, Command, Control,
Communications, Computers and Intelligence (C4I) systems, and operator consoles. Aegis Ashore can adapt to the threat and can be deployed to other regions as needed to provide persistent coverage for the
Geographic Combatant Commanders.  Phase III of EPAA (FY 2022) deploys a land based Aegis Ashore in Poland, and introduces an upgraded Standard Missile, the SM-3 Block IIA. This missile brings improved
coverage against medium and intermediate range ballistic threats.
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LI MD73 - Aegis Ashore Phase III UNCLASSIFIED
Missile Defense Agency Page 2 of 9 P-1 Line #38

Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD73 / Aegis Ashore Phase III

ID Code (A=Service Ready, B=Not Service Ready): A Program Elements for Code B Items: 0604881C, 0603892C,
0604880C

Other Related Program Elements: 0604880C

Line Item MDAP/MAIS Code: 362
Exhibits Schedule Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Exhibit
Type Title* Subexhibits

ID
CD

MDAP/
MAIS
Code

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

P-5 Aegis Ashore Poland, Equipment and Deckhouse P-5a, P-21 A 1 / 514.820   -    / 26.495   -    / 34.629   -    / 25.866   -    /   -      -    / 25.866

P-40 Total Gross/Weapon System Cost 1 / 514.820   -    / 26.495   -    / 34.629   -    / 25.866   -    /   -     -    / 25.866

*Title represents 1) the Number / Title for Items; 2) the Number / Title [DODIC] for Ammunition; and/or 3) the Number / Title (Modification Type) for Modifications.
Note: Totals in this Exhibit P-40 set may not be exact or sum exactly due to rounding.

Justification:
The Aegis Ashore to be installed in Poland contains a Deckhouse structure and Weapon System comprised of a AN/SPY-1D(V) radar, Vertical Launch System (VLS), computing infrastructure, Command,
Control, Communications, Computers and Intelligence (C4I) systems, and operator consoles with very diverse procurement lead times from multiple contracts.  The funding profile addresses the multiple actions
required to field the Aegis Ashore end item in Poland in FY 2022, keep the individual components up to date with the Navy's destroyer modernization plan and install modifications as required to enhance co-
existence with Broadband Wireless Access systems in the European theater.  MDA uses Research Development, Test, and Evaluation (RDT&E) (Program Element (PE)-0604880C) to modernize, develop and
test Aegis Ashore capability improvements at the Aegis Ashore Missile Defense Test Complex (AAMDTC) in Hawaii for implementation at operational sites.  Procurement funding provides the following:

FY 2016 Fabrication of the Deckhouse structure and assembly of Aegis Ashore Deckhouse structure in Poland.
FY 2017 Install Aegis Ashore Weapon System in the Aegis Ashore Deckhouse structure in Poland.
FY 2018 Continue installation of the Aegis Ashore Weapon System in the Aegis Ashore Deckhouse structure in Poland.
FY 2019 Continue installation of the combat system and combat structure adaptation, integration and installation
FY 2020 Continue installation of the combat system and combat structure adaptation, integration and installation
FY 2021 Continue installation of the combat system and combat structure adaptation, integration and installation
FY 2022 Complete weapon system commissioning prior to Chief of Naval Operations acceptance and EUCOM acceptance
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Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD73 / Aegis Ashore Phase III

Item Number / Title [DODIC]:
Aegis Ashore Poland, Equipment and
Deckhouse

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each) 1   -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 514.820 26.495 34.629 25.866   -    25.866
Less PY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Net Procurement (P-1) ($ in Millions) 514.820 26.495 34.629 25.866   -    25.866
Plus CY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Total Obligation Authority ($ in Millions) 514.820 26.495 34.629 25.866   -   25.866

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 514.820 0.000 0.000   -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Flyaway Cost

Recurring Cost

Aegis Ashore Poland,
Equipment and
Deckhouse(†)

514.820 1 514.820   -      -    26.495   -      -    34.629   -      -    25.866   -      -      -      -      -    25.866

Subtotal: Recurring Cost   -     -   514.820   -     -   26.495   -     -   34.629   -     -   25.866   -     -     -     -     -   25.866

Subtotal: Flyaway Cost   -     -   514.820   -     -   26.495   -     -   34.629   -     -   25.866   -     -     -     -     -   25.866

Gross/Weapon System
Cost 514.820 1 514.820 0.000   -   26.495 0.000   -   34.629   -     -   25.866   -     -     -     -     -   25.866

Remarks:
N/A

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD73 / Aegis Ashore Phase III

Item Number / Title [DODIC]:
Aegis Ashore Poland, Equipment and
Deckhouse

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ M)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

Aegis Ashore Poland, Equipment
and Deckhouse(†) 2015 USACE / Poland MIPR Dahlgren VA Jan 2016 Jun 2022 1 0.000 N

(†) indicates the presence of a P-21
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Missile Defense Agency Page 5 of 9 P-1 Line #38

Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD73 / Aegis Ashore Phase III

Item Number / Title [DODIC]:
Aegis Ashore Poland, Equipment and
Deckhouse

Cost Elements
(Units in Each) Fiscal Year 2016 Fiscal Year 2017

Calendar Year 2016 Calendar Year 2017

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2015

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L
A
N
C
E

Aegis Ashore Poland, Equipment and Deckhouse

1 2015 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD73 / Aegis Ashore Phase III

Item Number / Title [DODIC]:
Aegis Ashore Poland, Equipment and
Deckhouse

Cost Elements
(Units in Each) Fiscal Year 2018 Fiscal Year 2019

Calendar Year 2018 Calendar Year 2019

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2017

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L
A
N
C
E

Aegis Ashore Poland, Equipment and Deckhouse

1 2015 MDA 1 0 1   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N
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E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD73 / Aegis Ashore Phase III

Item Number / Title [DODIC]:
Aegis Ashore Poland, Equipment and
Deckhouse

Cost Elements
(Units in Each) Fiscal Year 2020 Fiscal Year 2021

Calendar Year 2020 Calendar Year 2021

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2019

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L
A
N
C
E

Aegis Ashore Poland, Equipment and Deckhouse

1 2015 MDA 1 0 1   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1

O
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T

N
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V

D
E
C

J
A
N
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E
B
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R
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R
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD73 / Aegis Ashore Phase III

Item Number / Title [DODIC]:
Aegis Ashore Poland, Equipment and
Deckhouse

Cost Elements
(Units in Each) Fiscal Year 2022 Fiscal Year 2023

Calendar Year 2022 Calendar Year 2023

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2021

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L
A
N
C
E

Aegis Ashore Poland, Equipment and Deckhouse

1 2015 MDA 1 0 1   -      -      -      -      -      -      -      -    1 0

O
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V
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C
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD73 / Aegis Ashore Phase III

Item Number / Title [DODIC]:
Aegis Ashore Poland, Equipment and
Deckhouse

Production Rates (Each / Month) Procurement Leadtime (Months)
Initial ReorderMFR

Ref
#

Manufacturer
Name - Location MSR For 2022 1-8-5 For 2022 MAX For 2022

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

1 USACE - Poland 0 0 0 0 0 0 0 0

"A" in the Delivery Schedule indicates the Contract Award Date.
Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities
are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest
thousand).If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).
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Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD83 / Iron Dome

ID Code (A=Service Ready, B=Not Service Ready): A Program Elements for Code B Items: N/A Other Related Program Elements: 0603913C
Line Item MDAP/MAIS Code: 362

Resource Summary
Prior
Years FY 2020 FY 2021

FY 2022
Base

FY 2022
OCO

FY 2022
Total FY 2023 FY 2024 FY 2025 FY 2026

To
Complete Total

Procurement Quantity (Units in Each) 8 1 1 1   -    1   -      -      -      -    Continuing Continuing
Gross/Weapon System Cost ($ in Millions) 1,473.630 95.000 73.000 108.000   -    108.000   -      -      -      -    Continuing Continuing
Less PY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -      -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 1,473.630 95.000 73.000 108.000   -    108.000   -      -      -      -    Continuing Continuing
Plus CY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -      -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 1,473.630 95.000 73.000 108.000   -   108.000   -     -     -     -   Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions) 0.000   -      -      -      -      -      -      -      -      -      -      -   
Flyaway Unit Cost ($ in Millions) 0.000   -      -      -      -      -      -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 184.204 95.000 73.000 108.000   -    108.000   -      -      -      -    Continuing Continuing

Description:
Provides funding to the Government of Israel to procure Iron Dome components. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with funding.
Funding profile mirrors the Program Funding Baseline that has been coordinated with Israeli Missile Defense Organization based on the Strategic Plan of the MOU between Israel and the U.S.
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Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD83 / Iron Dome

ID Code (A=Service Ready, B=Not Service Ready): A Program Elements for Code B Items: N/A Other Related Program Elements: 0603913C
Line Item MDAP/MAIS Code: 362

Exhibits Schedule Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Exhibit
Type Title* Subexhibits

ID
CD

MDAP/
MAIS
Code

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

P-5 Iron Dome A 8 / 1,473.630 1 / 95.000 1 / 73.000 1 / 108.000   -    /   -    1 / 108.000

P-40 Total Gross/Weapon System Cost 8 / 1,473.630 1 / 95.000 1 / 73.000 1 / 108.000   -    /   -   1 / 108.000

*Title represents 1) the Number / Title for Items; 2) the Number / Title [DODIC] for Ammunition; and/or 3) the Number / Title (Modification Type) for Modifications.
Note: Totals in this Exhibit P-40 set may not be exact or sum exactly due to rounding.

Justification:
For procurement of additional Iron Dome components.
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Missile Defense Agency Page 3 of 3 P-1 Line #39

Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD83 / Iron Dome

Item Number / Title [DODIC]:
Iron Dome

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each) 8 1 1 1   -    1
Gross/Weapon System Cost ($ in Millions) 1,473.630 95.000 73.000 108.000   -    108.000
Less PY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Net Procurement (P-1) ($ in Millions) 1,473.630 95.000 73.000 108.000   -    108.000
Plus CY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Total Obligation Authority ($ in Millions) 1,473.630 95.000 73.000 108.000   -   108.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 184.204 95.000 73.000 108.000   -    108.000

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Iron Dome 184.204 8 1,473.630 95.000 1 95.000 73.000 1 73.000 108.000 1 108.000   -      -      -    108.000 1 108.000

Subtotal: Recurring Cost   -     -   1,473.630   -     -   95.000   -     -   73.000   -     -   108.000   -     -     -     -     -   108.000

Subtotal: Hardware Cost   -     -   1,473.630   -     -   95.000   -     -   73.000   -     -   108.000   -     -     -     -     -   108.000

Gross/Weapon System
Cost 184.204 8 1,473.630 95.000 1 95.000 73.000 1 73.000 108.000 1 108.000   -     -     -   108.000 1 108.000

Remarks:
Procurement of additional Iron Dome components. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with funding.
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Missile Defense Agency Page 1 of 17 P-1 Line #40

Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD90 / Aegis BMD Hardware and Software

ID Code (A=Service Ready, B=Not Service Ready): A Program Elements for Code B Items: N/A Other Related Program Elements: 0603892C
Line Item MDAP/MAIS Code: 362

Resource Summary
Prior
Years FY 2020 FY 2021

FY 2022
Base

FY 2022
OCO

FY 2022
Total FY 2023 FY 2024 FY 2025 FY 2026

To
Complete Total

Procurement Quantity (Units in Each) 88 36 49 14   -    14   -      -      -      -    Continuing Continuing
Gross/Weapon System Cost ($ in Millions) 436.649 124.150 104.241 81.791   -    81.791   -      -      -      -    Continuing Continuing
Less PY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -      -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 436.649 124.150 104.241 81.791   -    81.791   -      -      -      -    Continuing Continuing
Plus CY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -      -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 436.649 124.150 104.241 81.791   -   81.791   -     -     -     -   Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions) 0.000   -      -      -      -      -      -      -      -      -      -      -   
Flyaway Unit Cost ($ in Millions) 0.000   -      -      -      -      -      -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 4.962 3.449 2.127 5.842   -    5.842   -      -      -      -    Continuing Continuing

Description:
FY 2022 Base procurement budget request provides the procurement, installation, fielding and deployment of integrated Aegis Ballistic Missile Defense (BMD) combat system to operational ships and sites for
homeland and regional defense. The Sea-Based mission is to deliver an enduring, operationally effective and supportable BMD capability to defend the nation, deployed forces, friends and allies, and to increase
this capability by delivering evolutionary improvements as part of Ballistic Missile Defense System (BMDS) upgrades. The Aegis BMD element of the MDS capitalizes upon and evolves from the existing United
States Navy Aegis Weapons System (AWS) and Standard Missile (SM) infrastructures. Aegis BMD combat system provides a forward-deployable, mobile capability to detect and track Ballistic Missiles of all
ranges, and the ability to destroy Short-Range Ballistic Missiles (SRBMs), Medium-Range Ballistic Missiles (MRBMs), and Intermediate-Range Ballistic Missiles (IRBMs) in the midcourse phase of flight, and
shorter range missiles in the terminal phase of flight. The Aegis BMD combat system also provides a Long Range Surveillance and Track (LRS&T) capability to the MDS in support of early detection of BMD
threats to the homeland. Upgrades to both the Aegis Weapon System and the SM-3 configuration provides effective and supportable defensive capability against longer range and more sophisticated threats, and
an enduring Aegis Ashore defensive capability.
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Exhibit P-40, Budget Line Item Justification: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 17: Major
Equipment, Missile Defense Agency

P-1 Line Item Number / Title:
MD90 / Aegis BMD Hardware and Software

ID Code (A=Service Ready, B=Not Service Ready): A Program Elements for Code B Items: N/A Other Related Program Elements: 0603892C
Line Item MDAP/MAIS Code: 362

Exhibits Schedule Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Exhibit
Type Title* Subexhibits

ID
CD

MDAP/
MAIS
Code

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

P-5 Aegis BMD Shipsets P-5a, P-21 A 88 / 436.649 36 / 124.150 49 / 104.241 14 / 81.791   -    /   -    14 / 81.791

P-40 Total Gross/Weapon System Cost 88 / 436.649 36 / 124.150 49 / 104.241 14 / 81.791   -    /   -   14 / 81.791

*Title represents 1) the Number / Title for Items; 2) the Number / Title [DODIC] for Ammunition; and/or 3) the Number / Title (Modification Type) for Modifications.
Note: Totals in this Exhibit P-40 set may not be exact or sum exactly due to rounding.

Justification:
FY 2022 Base procurement dollars supports the continued procurement and deployment of Aegis BMD capabilities to operational ships and sites.  A shipset consists of the procurement of cabinets, cabling,
equipment, and other material required to support a single shipboard installation of the appropriate BMD baseline.

Upgrading the 3.6 and 4.0 shipsets to 4.x adds capability and capacity in support of the European Phased Adaptive Approach EPAA Phase II requirements.

Upgrading the 4.x to BL 5.4.0 (BMD 4.1.2) delivers a single AWS maximizing a merger of BMD 4.1 and B/L 5.3 computer programs within the current BMD 4 system architecture. Additional capabilities delivered
include Anti-Air Warfare (AAW) improvements, SM-6 Dual I Extended Range AAW/Anti-Surface Warfare (ASUW), interoperability improvements, and updated BMD threat adaptation data.

Upgrading 4.x to BL 5.4.1 (BMD 4.2) is a joint effort with the U.S. Navy that refurbishes existing ship AN/SPY-1 radar arrays with the installation of antenna Low Noise Amplifiers (LNAs). Updates planned for
Flight I/II Destroyers (DDG) with increased capability and growth to maintain relevance through End of Service Life. Capabilities delivered include discrimination improvements, increased threat set, and other
warfighter improvements. BMD 4.2 procured an Array Set in FY 2020 to support rotatable pool for radar refurbishment. Navy Certification of BL 5.4.1 (BMD 4.2) is planned to occur in FY 2023.

Upgrading the 5.x shipsets adds capability and capacity in support of achieving the European Phased Adaptive Approach EPAA Phase III requirements. Hardware and software updates to 5.x shipsets provides
warfighter improvements implemented through Combat System upgrades to meet emerging threats.

The procurement and fielding of new BMD components impacted by Diminishing Manufacturing Sources (DMS) will allow for the continued production of 5.x and BL 5.4.0 (BMD 4.1.2) in support of EPAA Phase II
and III requirements.
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Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD90 / Aegis BMD Hardware and Software

Item Number / Title [DODIC]:
Aegis BMD Shipsets

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each) 88 36 49 14   -    14
Gross/Weapon System Cost ($ in Millions) 436.649 124.150 104.241 81.791   -    81.791
Less PY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Net Procurement (P-1) ($ in Millions) 436.649 124.150 104.241 81.791   -    81.791
Plus CY Advance Procurement ($ in Millions) 0.000 0.000 0.000   -      -      -   
Total Obligation Authority ($ in Millions) 436.649 124.150 104.241 81.791   -   81.791

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Millions) 4.962 3.449 2.127 5.842   -    5.842

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Aegis BL 5.4.0 (BMD
4.1.2) Installs(†) 0.650 3 1.951 0.633 5 3.163 0.647 5 3.235   -      -      -      -      -      -      -      -      -   

Aegis BL 5.4.0 (BMD
4.1.2) Procurement(†) 0.167 10 1.665 0.324 8 2.592   -      -      -      -      -      -      -      -      -      -      -      -   

Aegis BL 5.4.1
(BMD 4.2) Hardware
Procurement(†)

  -      -      -    51.996 1 51.996 3.719 3 11.158 24.172 1 24.172   -      -      -    24.172 1 24.172

Aegis BL 9.C1 (5.0
CU) Installs 1.400 1 1.400   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

Aegis BL 9.C2 (BMD
5.1) BackFit Installs(†) 1.007 14 14.094 1.163 2 2.326 1.615 2 3.230   -      -      -      -      -      -      -      -      -   

Aegis BL 9.C2
(BMD 5.1) BackFit
Procurement(†)

2.194 17 37.297   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

Aegis BL 9.C2 (BMD
5.1) Inline Installs(†) 1.382 6 8.294 2.190 3 6.570 2.134 4 8.534 1.361 2 2.722   -      -      -    1.361 2 2.722

Aegis BL 9.C2
(BMD 5.1) Inline
Procurements(†)

4.026 8 32.209 3.871 3 11.613 6.862 3 20.587 6.563 3 19.689   -      -      -    6.563 3 19.689

Aegis BMD 3.6
to 4.X Hardware
Procurements(†)

13.655 11 150.203   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   
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Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD90 / Aegis BMD Hardware and Software

Item Number / Title [DODIC]:
Aegis BMD Shipsets

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Aegis BMD 3.6 to 4.X
Installs(†) 17.971 10 179.713 23.646 1 23.646 25.119 1 25.119 25.621 1 25.621   -      -      -    25.621 1 25.621

Aegis BMD DMS(†)   -      -      -      -      -      -    0.326 12 3.909 0.829 3 2.488   -      -      -    0.829 3 2.488

Aegis BMD TI-12H
Upgrade Installs(†)   -      -      -      -      -      -    2.211 4 8.844 3.147 1 3.147   -      -      -    3.147 1 3.147

Aegis BMD
TI-12H Upgrade
Procurement(†)

3.312 2 6.623 3.420 5 17.099 3.671 3 11.014 3.081 1 3.081   -      -      -    3.081 1 3.081

Subtotal: Recurring Cost   -     -   433.449   -     -   119.005   -     -   95.630   -     -   80.920   -     -     -     -     -   80.920

Subtotal: Hardware Cost   -     -   433.449   -     -   119.005   -     -   95.630   -     -   80.920   -     -     -     -     -   80.920

Software Cost

Recurring Cost

Aegis BL 9.B/C2 (BMD
5.1) Software Upgrade
Installs(†)

  -      -      -    0.643 8 5.145 0.718 12 8.611 0.436 2 0.871   -      -      -    0.436 2 0.871

Aegis BMD 4.0 to 4.X
Software Installs 0.533 6 3.200   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

Subtotal: Recurring Cost   -     -   3.200   -     -   5.145   -     -   8.611   -     -   0.871   -     -     -     -     -   0.871

Subtotal: Software Cost   -     -   3.200   -     -   5.145   -     -   8.611   -     -   0.871   -     -     -     -     -   0.871

Gross/Weapon System
Cost 4.962 88 436.649 3.449 36 124.150 2.127 49 104.241 5.842 14 81.791   -     -     -   5.842 14 81.791

Remarks:
All Shipset procurements and installs are in alignment with Navy Ship Fielding Plan as of 8 April 2020.

Aegis BL 5.4.0 (BMD 4.1.2) delivers a single Aegis Weapon System, maximizing a merger of Aegis BMD 4.1 with U.S. Navy (USN) Aegis Baseline 5.3.11 computer programs along with capturing selected BL 7
and BL 9 capabilities within the current BMD 4 system architecture. Planned update for 21 FLT I/II DDG's and 2 Cruisers (CG).

Upgrading 4.x to BL 5.4.1 (BMD 4.2) is a joint effort with the U.S. Navy that refurbishes existing ship AN/SPY-1 radar arrays with the installation of antenna Low Noise Amplifiers (LNAs). Updates planned for
Flight I/II Destroyers (DDG) with increased capability and growth to maintain relevance through End of Service Life. Capabilities delivered include discrimination improvements, increased threat set, and other
warfighter improvements. BMD 4.2 procured an Array Set in FY 2020 to support rotatable pool for radar refurbishment. Navy Certification of BL 5.4.1 (BMD 4.2) is planned to occur in FY 2023.

The Aegis BL 9.C2 (BMD 5.1) Backfit upgrade installs consists of an Aegis Weapon System, Command/Control/Communication, Kill Assessment (KAS) and Vertical Launching System hardware and associated
computer program necessary to upgrade an in-service Aegis BL 9.C1 (BMD 5.0CU) capable ship to BL 9.C2 (BMD 5.1). These unit costs are averaged in the years where there is a mix of ship configurations and
will result in unit cost fluctuations year to year.

The Aegis BL 9.C2 (BMD 5.1) Inline procurement/installation upgrades non-BMD capable ships to full Aegis BL 9.C2 (BMD 5.1) capability. Unit costs for Aegis BL 9.C2 (BMD 5.1) Inline Procurements is
dependent on specific ship configuration. These unit costs are averaged in the years where there is a mix of ship configurations and will result in unit cost fluctuations year to year.
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Exhibit P-5, Cost Analysis: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD90 / Aegis BMD Hardware and Software

Item Number / Title [DODIC]:
Aegis BMD Shipsets

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:

The BMD 3.6 to 4.x install includes a hardware and software upgrade suite that adds capability and capacity in support of all future baseline upgrade deliveries.  The installations will be completed after FY 2022.

The Aegis BMD Production DMS Procurements allows for the continued production of BMD 5.x and BL 5.4 (BMD 4.1) combat system hardware impacted by production hardware obsolescence, and the
installation of this hardware on in-service BMD 5.x and BL 5.4 (BMD 4.1) ships to reduce configuration variance and sustainment complexity.

The Aegis BL 9.C2 (BMD 5.1) TI-12H Upgrade Procurement consists of hardware and associated computer program necessary to upgrade existing in-service Aegis BL 9.C2 (BMD 5.1) TI-12 ships to a TI-16
compatible weapon system configuration.

The Aegis BL 9.B/C2 (BMD 5.1) Capability Upgrade Installs deliver incremental Common Source Library (CSL) capability upgrades to the BMD 5.1 ships and sites providing increased performance against
emergent threats.

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD90 / Aegis BMD Hardware and Software

Item Number / Title [DODIC]:
Aegis BMD Shipsets

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ M)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

Aegis BL 5.4.0 (BMD 4.1.2) Installs 2019 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. Jun 2020 Sep 2020 3 0.650 N Jun 2019
Aegis BL 5.4.0 (BMD 4.1.2)
Installs(†) 2020 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington DC Jun 2020 Sep 2020 5 0.160 Y Jun 2019

Aegis BL 5.4.0 (BMD 4.1.2)
Installs(†) 2021 Lockheed Martin / Moorestown, N.J. SS / FFP Washington, D.C. Nov 2020 Nov 2021 5 0.647 Y Feb 2020

Aegis BL 5.4.0 (BMD 4.1.2)
Procurement(†) 2019 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. Apr 2019 Mar 2020 10 0.167 Y Jan 2018

Aegis BL 5.4.0 (BMD 4.1.2)
Procurement(†) 2020 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. Apr 2020 Sep 2020 8 0.200 Y Jan 2019

Aegis BL 5.4.1 (BMD 4.2)
Hardware Procurement(†) 2020 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. Dec 2019 Dec 2020 1 51.996 Y Mar 2019

Aegis BL 9.C2 (BMD 5.1) BackFit
Installs(†) 2017 Lockheed Martin / Moorestown, N.J. SS / CPIF Dahlgren, VA Jun 2017 Oct 2018 3 1.134 Y Aug 2016

Aegis BL 9.C2 (BMD 5.1) BackFit
Installs(†) 2018 Lockheed Martin / Moorestown, N.J. SS / CPIF Dahlgren, VA Nov 2017 Jun 2018 8 0.710 Y Feb 2017

Aegis BL 9.C2 (BMD 5.1) BackFit
Installs(†) 2019 Lockheed Martin / Moorestown, N.J. SS / CPIF Dahlgren, VA Jun 2019 Apr 2020 3 0.762 Y Jun 2018

Aegis BL 9.C2 (BMD 5.1) BackFit
Installs(†) 2020 Lockheed Martin / Moorestown, N.J. SS / CPIF Dahlgren, VA Feb 2020 Jun 2020 2 1.485 Y Jun 2019

Aegis BL 9.C2 (BMD 5.1) BackFit
Installs(†) 2021 Lockheed Martin / Moorestown, N.J. SS / CPIF Dahlgren, VA Jun 2020 Dec 2020 2 1.615 Y Dec 2019

Aegis BL 9.C2 (BMD 5.1) BackFit
Procurement 2016 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. Nov 2015 Jan 2016 11 2.194 N Sep 2015

Aegis BL 9.C2 (BMD 5.1) BackFit
Procurement(†) 2017 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. Feb 2017 Aug 2018 6 2.533 Y Jul 2016

Aegis BL 9.C2 (BMD 5.1) Inline
Installs(†) 2017 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. Feb 2017 Aug 2018 1 3.310 Y Jul 2016

Aegis BL 9.C2 (BMD 5.1) Inline
Installs(†) 2018 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. Jan 2018 Jan 2019 3 0.450 Y Jul 2017

Aegis BL 9.C2 (BMD 5.1) Inline
Installs(†) 2019 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. Jan 2019 Jan 2020 2 0.636 Y Jul 2018

Aegis BL 9.C2 (BMD 5.1) Inline
Installs(†) 2020 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. Jan 2020 Jan 2021 3 0.460 Y Jul 2019

Aegis BL 9.C2 (BMD 5.1) Inline
Installs(†) 2021 Lockheed Martin / Moorestown, N.J. SS / FFP Washington, D.C. Nov 2020 Aug 2022 4 2.134 Y Jul 2020
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Exhibit P-5a, Procurement History and Planning: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD90 / Aegis BMD Hardware and Software

Item Number / Title [DODIC]:
Aegis BMD Shipsets

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ M)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

Aegis BL 9.C2 (BMD 5.1) Inline
Installs(†) 2022 Lockheed Martin / Moorestown, N.J. SS / FFP Washington, D.C. Nov 2021 Feb 2022 2 1.361 Y Jul 2021

Aegis BL 9.C2 (BMD 5.1) Inline
Procurements 2016 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. May 2016 Nov 2017 2 4.122 N Jul 2015

Aegis BL 9.C2 (BMD 5.1) Inline
Procurements(†) 2017 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. May 2017 Nov 2018 1 3.913 Y Jul 2016

Aegis BL 9.C2 (BMD 5.1) Inline
Procurements(†) 2018 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. Feb 2018 Apr 2019 3 3.735 Y Jul 2017

Aegis BL 9.C2 (BMD 5.1) Inline
Procurements(†) 2019 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. Feb 2019 Aug 2020 2 3.738 Y Jun 2018

Aegis BL 9.C2 (BMD 5.1) Inline
Procurements(†) 2020 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. Feb 2020 Aug 2021 3 3.871 Y Jun 2019

Aegis BL 9.C2 (BMD 5.1) Inline
Procurements(†) 2021 Lockheed Martin / Moorestown, N.J. SS / FFP Washington, D.C. Apr 2021 Jun 2022 3 6.862 N Apr 2020

Aegis BMD 3.6 to 4.X Hardware
Procurements 2016 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. Feb 2016 Aug 2017 6 13.519 N Jul 2015

Aegis BMD 3.6 to 4.X Hardware
Procurements(†) 2017 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. Feb 2017 Aug 2018 1 12.100 Y Jul 2016

Aegis BMD 3.6 to 4.X Hardware
Procurements(†) 2018 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. Feb 2018 Aug 2019 3 12.100 Y Jul 2017

Aegis BMD 3.6 to 4.X Hardware
Procurements(†) 2019 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. Feb 2019 Aug 2020 1 15.010 Y Jun 2018

Aegis BMD 3.6 to 4.X Installs 2016 Lockheed Martin / Moorestown, N.J. SS / CPIF Washington, D.C. Jan 2016 May 2017 1 17.831 N May 2015

Aegis BMD 3.6 to 4.X Installs(†) 2017 Lockheed Martin / Moorestown, N.J. SS / CPIF Washington, D.C. Jan 2017 Jun 2018 1 9.100 Y May 2016

Aegis BMD 3.6 to 4.X Installs(†) 2018 Lockheed Martin / Moorestown, N.J. SS / CPIF Washington, D.C. Feb 2018 Feb 2019 5 7.100 Y Aug 2016

Aegis BMD 3.6 to 4.X Installs(†) 2019 Lockheed Martin / Moorestown, N.J. SS / CPIF Washington, D.C. Nov 2017 Sep 2019 3 18.299 Y Nov 2017

Aegis BMD 3.6 to 4.X Installs(†) 2020 Lockheed Martin / Moorestown, N.J. SS / CPIF Washington, D.C. Nov 2019 Jul 2021 1 7.500 Y Nov 2018

Aegis BMD DMS(†) 2021 Lockheed Martin / Moorestown, N.J. SS / FFP Washington, D.C. Apr 2021 Jun 2022 12 0.326 N Nov 2020

Aegis BMD TI-12H Upgrade
Installs(†) 2021 Lockheed Martin / Moorestown, N.J. SS / FFP Washington, D.C. Oct 2020 Nov 2020 4 2.145 Y Feb 2020

Aegis BMD TI-12H Upgrade
Installs(†) 2022 Lockheed Martin / Moorestown, N.J. SS / FFP Washington, D.C. Oct 2021 Nov 2021 1 3.147 Y Jul 2021

Aegis BMD TI-12H Upgrade
Procurement 2019 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. Dec 2019 Aug 2020 2 3.311 N Jul 2019
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Exhibit P-5a, Procurement History and Planning: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD90 / Aegis BMD Hardware and Software

Item Number / Title [DODIC]:
Aegis BMD Shipsets

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ M)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

Aegis BMD TI-12H Upgrade
Procurement(†) 2020 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. Feb 2020 Oct 2020 5 3.419 Y Jun 2019

Aegis BMD TI-12H Upgrade
Procurement(†) 2021 Lockheed Martin / Moorestown, N.J. SS / FPIF Washington, D.C. Feb 2021 Oct 2021 3 3.671 N Apr 2020

Aegis BL 9.B/C2 (BMD 5.1)
Software Upgrade Installs(†) 2020 Lockheed Martin / Moorestown, N.J. SS / CPIF Dahlgren, VA Apr 2020 Sep 2020 8 0.160 Y Apr 2019

Aegis BL 9.B/C2 (BMD 5.1)
Software Upgrade Installs(†) 2021 Lockheed Martin / Moorestown, N.J. SS / FFP Washington, D.C. Nov 2020 Aug 2021 12 0.718 Y Feb 2020

Aegis BL 9.B/C2 (BMD 5.1)
Software Upgrade Installs(†) 2022 Lockheed Martin / Moorestown, N.J. SS / FFP Washington, D.C. Nov 2021 Aug 2022 2 0.436 Y Oct 2021

(†) indicates the presence of a P-21
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD90 / Aegis BMD Hardware and Software

Item Number / Title [DODIC]:
Aegis BMD Shipsets

Cost Elements
(Units in Each) Fiscal Year 2016 Fiscal Year 2017

Calendar Year 2016 Calendar Year 2017

O
C
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M
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R
# FY SERVICE

PROC
QTY
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PRIOR
TO 1
OCT
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DUE

AS OF
1 OCT
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Aegis BL 5.4.0 (BMD 4.1.2) Installs

1 2020 MDA 5 0 5 5

1 2021 MDA 5 0 5 5

Aegis BL 5.4.0 (BMD 4.1.2) Procurement

2 2019 MDA 10 0 10 10

3 2020 MDA 8 0 8 8

Aegis BL 5.4.1 (BMD 4.2) Hardware Procurement

4 2020 MDA 1 0 1 1

Aegis BL 9.C2 (BMD 5.1) BackFit Installs

5 2017 MDA 3 0 3 A  -      -      -      -    3

5 2018 MDA 8 0 8 8

5 2019 MDA 3 0 3 3

5 2020 MDA 2 0 2 2

5 2021 MDA 2 0 2 2

Aegis BL 9.C2 (BMD 5.1) BackFit Procurement

6 2017 MDA 6 0 6 A  -      -      -      -      -      -      -      -    6

Aegis BL 9.C2 (BMD 5.1) Inline Installs

7 2017 MDA 1 0 1 A  -      -      -      -      -      -      -      -    1

7 2018 MDA 3 0 3 3

7 2019 MDA 2 0 2 2

7 2020 MDA 3 0 3 3

7 2021 MDA 4 0 4 4

7 2022 MDA 2 0 2 2

Aegis BL 9.C2 (BMD 5.1) Inline Procurements

8 2017 MDA 1 0 1 A  -      -      -      -      -    1

8 2018 MDA 3 0 3 3

8 2019 MDA 2 0 2 2

8 2020 MDA 3 0 3 3

8 2021 MDA 3 0 3 3

Aegis BMD 3.6 to 4.X Hardware Procurements

9 2017 MDA 1 0 1 A  -      -      -      -      -      -      -      -    1

9 2018 MDA 3 0 3 3

9 2019 MDA 1 0 1 1
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD90 / Aegis BMD Hardware and Software

Item Number / Title [DODIC]:
Aegis BMD Shipsets

Cost Elements
(Units in Each) Fiscal Year 2016 Fiscal Year 2017

Calendar Year 2016 Calendar Year 2017

O
C
O

M
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R
# FY SERVICE
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QTY

ACCEPT
PRIOR
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DUE

AS OF
1 OCT
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Aegis BMD 3.6 to 4.X Installs

10 2017 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -    1

10 2018 MDA 5 0 5 5

10 2019 MDA 3 0 3 3

10 2020 MDA 1 0 1 1

Aegis BMD DMS

11 2021 MDA 12 0 12 12

Aegis BMD TI-12H Upgrade Installs

12 2021 MDA 4 0 4 4

12 2022 MDA 1 0 1 1

Aegis BMD TI-12H Upgrade Procurement

13 2020 MDA 5 0 5 5

13 2021 MDA 3 0 3 3

Aegis BL 9.B/C2 (BMD 5.1) Software Upgrade Installs

14 2020 MDA 8 0 8 8

14 2021 MDA 12 0 12 12

14 2022 MDA 2 0 2 2
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD90 / Aegis BMD Hardware and Software

Item Number / Title [DODIC]:
Aegis BMD Shipsets

Cost Elements
(Units in Each) Fiscal Year 2018 Fiscal Year 2019

Calendar Year 2018 Calendar Year 2019
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R
# FY SERVICE
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QTY
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PRIOR
TO 1
OCT
2017
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DUE

AS OF
1 OCT
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Aegis BL 5.4.0 (BMD 4.1.2) Installs

1 2020 MDA 5 0 5 5

1 2021 MDA 5 0 5 5

Aegis BL 5.4.0 (BMD 4.1.2) Procurement

2 2019 MDA 10 0 10 A  -      -      -      -      -      -    10

3 2020 MDA 8 0 8 8

Aegis BL 5.4.1 (BMD 4.2) Hardware Procurement

4 2020 MDA 1 0 1 1

Aegis BL 9.C2 (BMD 5.1) BackFit Installs

5 2017 MDA 3 0 3   -      -      -      -      -      -      -      -      -      -      -      -    1   -      -      -      -    1   -      -      -    1 0

5 2018 MDA 8 0 8 A  -      -      -      -      -      -      -    1   -      -    4   -      -      -    1   -      -    1   -    1 0

5 2019 MDA 3 0 3 A  -      -      -      -    3

5 2020 MDA 2 0 2 2

5 2021 MDA 2 0 2 2

Aegis BL 9.C2 (BMD 5.1) BackFit Procurement

6 2017 MDA 6 0 6   -      -      -      -      -      -      -      -      -      -    6 0

Aegis BL 9.C2 (BMD 5.1) Inline Installs

7 2017 MDA 1 0 1   -      -      -      -      -      -      -      -      -      -    1 0

7 2018 MDA 3 0 3 A  -      -      -      -      -      -      -      -      -      -      -      -    1   -      -    1   -    1 0

7 2019 MDA 2 0 2 A  -      -      -      -      -      -      -      -      -    2

7 2020 MDA 3 0 3 3

7 2021 MDA 4 0 4 4

7 2022 MDA 2 0 2 2

Aegis BL 9.C2 (BMD 5.1) Inline Procurements

8 2017 MDA 1 0 1   -      -      -      -      -      -      -      -      -      -      -      -      -    1 0

8 2018 MDA 3 0 3 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -    1   -      -      -      -      -    2

8 2019 MDA 2 0 2 A  -      -      -      -      -      -      -      -    2

8 2020 MDA 3 0 3 3

8 2021 MDA 3 0 3 3

Aegis BMD 3.6 to 4.X Hardware Procurements

9 2017 MDA 1 0 1   -      -      -      -      -      -      -      -      -      -    1 0

9 2018 MDA 3 0 3 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1   -    2

9 2019 MDA 1 0 1 A  -      -      -      -      -      -      -      -    1
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD90 / Aegis BMD Hardware and Software

Item Number / Title [DODIC]:
Aegis BMD Shipsets

Cost Elements
(Units in Each) Fiscal Year 2018 Fiscal Year 2019

Calendar Year 2018 Calendar Year 2019
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Aegis BMD 3.6 to 4.X Installs

10 2017 MDA 1 0 1   -      -      -      -      -      -      -      -    1 0

10 2018 MDA 5 0 5 A  -      -      -      -      -      -      -      -      -      -      -      -    1   -      -      -    1 1 1   -    1

10 2019 MDA 3 0 3 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    3 0

10 2020 MDA 1 0 1 1

Aegis BMD DMS

11 2021 MDA 12 0 12 12

Aegis BMD TI-12H Upgrade Installs

12 2021 MDA 4 0 4 4

12 2022 MDA 1 0 1 1

Aegis BMD TI-12H Upgrade Procurement

13 2020 MDA 5 0 5 5

13 2021 MDA 3 0 3 3

Aegis BL 9.B/C2 (BMD 5.1) Software Upgrade Installs

14 2020 MDA 8 0 8 8

14 2021 MDA 12 0 12 12

14 2022 MDA 2 0 2 2
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD90 / Aegis BMD Hardware and Software

Item Number / Title [DODIC]:
Aegis BMD Shipsets

Cost Elements
(Units in Each) Fiscal Year 2020 Fiscal Year 2021

Calendar Year 2020 Calendar Year 2021
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R
# FY SERVICE

PROC
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ACCEPT
PRIOR
TO 1
OCT
2019
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DUE

AS OF
1 OCT
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Aegis BL 5.4.0 (BMD 4.1.2) Installs

1 2020 MDA 5 0 5 A  -      -      -    1   -      -      -      -      -      -      -      -    4 0

1 2021 MDA 5 0 5 A  -      -      -      -      -      -      -      -      -      -      -    5

Aegis BL 5.4.0 (BMD 4.1.2) Procurement

2 2019 MDA 10 0 10   -      -      -      -      -    10 0

3 2020 MDA 8 0 8 A  -      -      -      -      -    8 0

Aegis BL 5.4.1 (BMD 4.2) Hardware Procurement

4 2020 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -      -      -    1 0

Aegis BL 9.C2 (BMD 5.1) BackFit Installs

5 2017 MDA 3 3 0 0

5 2018 MDA 8 8 0 0

5 2019 MDA 3 0 3   -      -      -      -      -      -    3 0

5 2020 MDA 2 0 2 A  -      -      -      -    1   -      -      -      -    1 0

5 2021 MDA 2 0 2 A  -      -      -      -      -      -    2 0

Aegis BL 9.C2 (BMD 5.1) BackFit Procurement

6 2017 MDA 6 6 0 0

Aegis BL 9.C2 (BMD 5.1) Inline Installs

7 2017 MDA 1 1 0 0

7 2018 MDA 3 3 0 0

7 2019 MDA 2 0 2   -      -      -    2 0

7 2020 MDA 3 0 3 A  -      -      -      -      -      -      -      -      -      -      -      -    1   -      -      -    1   -      -      -    1 0

7 2021 MDA 4 0 4 A  -      -      -      -      -      -      -      -      -      -      -    4

7 2022 MDA 2 0 2 2

Aegis BL 9.C2 (BMD 5.1) Inline Procurements

8 2017 MDA 1 1 0 0

8 2018 MDA 3 1 2   -      -      -    1   -      -    1 0

8 2019 MDA 2 0 2   -      -      -      -      -      -      -      -      -      -    2 0

8 2020 MDA 3 0 3 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    3 0

8 2021 MDA 3 0 3 A  -      -      -      -      -      -    3

Aegis BMD 3.6 to 4.X Hardware Procurements

9 2017 MDA 1 1 0 0

9 2018 MDA 3 1 2   -    2 0

9 2019 MDA 1 0 1   -      -      -      -      -      -      -      -      -      -    1 0
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD90 / Aegis BMD Hardware and Software

Item Number / Title [DODIC]:
Aegis BMD Shipsets

Cost Elements
(Units in Each) Fiscal Year 2020 Fiscal Year 2021

Calendar Year 2020 Calendar Year 2021
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Aegis BMD 3.6 to 4.X Installs

10 2017 MDA 1 1 0 0

10 2018 MDA 5 4 1   -    1 0

10 2019 MDA 3 3 0 0

10 2020 MDA 1 0 1 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1 0

Aegis BMD DMS

11 2021 MDA 12 0 12 A  -      -      -      -      -      -    12

Aegis BMD TI-12H Upgrade Installs

12 2021 MDA 4 0 4 A  -    2   -      -      -      -      -    2 0

12 2022 MDA 1 0 1 1

Aegis BMD TI-12H Upgrade Procurement

13 2020 MDA 5 0 5 A  -      -      -      -      -      -      -      -    5 0

13 2021 MDA 3 0 3 A  -      -      -      -      -      -      -      -    3

Aegis BL 9.B/C2 (BMD 5.1) Software Upgrade Installs

14 2020 MDA 8 0 8 A  -      -      -      -      -    8 0

14 2021 MDA 12 0 12 A  -      -      -      -      -      -      -      -      -    12 0

14 2022 MDA 2 0 2 2
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD90 / Aegis BMD Hardware and Software

Item Number / Title [DODIC]:
Aegis BMD Shipsets

Cost Elements
(Units in Each) Fiscal Year 2022 Fiscal Year 2023

Calendar Year 2022 Calendar Year 2023
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Aegis BL 5.4.0 (BMD 4.1.2) Installs

1 2020 MDA 5 5 0 0

1 2021 MDA 5 0 5   -    5 0

Aegis BL 5.4.0 (BMD 4.1.2) Procurement

2 2019 MDA 10 10 0 0

3 2020 MDA 8 8 0 0

Aegis BL 5.4.1 (BMD 4.2) Hardware Procurement

4 2020 MDA 1 1 0 0

Aegis BL 9.C2 (BMD 5.1) BackFit Installs

5 2017 MDA 3 3 0 0

5 2018 MDA 8 8 0 0

5 2019 MDA 3 3 0 0

5 2020 MDA 2 2 0 0

5 2021 MDA 2 2 0 0

Aegis BL 9.C2 (BMD 5.1) BackFit Procurement

6 2017 MDA 6 6 0 0

Aegis BL 9.C2 (BMD 5.1) Inline Installs

7 2017 MDA 1 1 0 0

7 2018 MDA 3 3 0 0

7 2019 MDA 2 2 0 0

7 2020 MDA 3 3 0 0

7 2021 MDA 4 0 4   -      -      -      -      -      -      -      -      -      -    2   -      -      -      -      -      -      -      -      -      -      -    2 0

7 2022 MDA 2 0 2 A  -      -      -    2 0

Aegis BL 9.C2 (BMD 5.1) Inline Procurements

8 2017 MDA 1 1 0 0

8 2018 MDA 3 3 0 0

8 2019 MDA 2 2 0 0

8 2020 MDA 3 3 0 0

8 2021 MDA 3 0 3   -      -      -      -      -      -      -      -    3 0

Aegis BMD 3.6 to 4.X Hardware Procurements

9 2017 MDA 1 1 0 0

9 2018 MDA 3 3 0 0

9 2019 MDA 1 1 0 0
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD90 / Aegis BMD Hardware and Software

Item Number / Title [DODIC]:
Aegis BMD Shipsets

Cost Elements
(Units in Each) Fiscal Year 2022 Fiscal Year 2023

Calendar Year 2022 Calendar Year 2023
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Aegis BMD 3.6 to 4.X Installs

10 2017 MDA 1 1 0 0

10 2018 MDA 5 5 0 0

10 2019 MDA 3 3 0 0

10 2020 MDA 1 1 0 0

Aegis BMD DMS

11 2021 MDA 12 0 12   -      -      -      -      -      -      -      -    12 0

Aegis BMD TI-12H Upgrade Installs

12 2021 MDA 4 4 0 0

12 2022 MDA 1 0 1 A  -    1 0

Aegis BMD TI-12H Upgrade Procurement

13 2020 MDA 5 5 0 0

13 2021 MDA 3 0 3 3 0

Aegis BL 9.B/C2 (BMD 5.1) Software Upgrade Installs

14 2020 MDA 8 8 0 0

14 2021 MDA 12 12 0 0

14 2022 MDA 2 0 2 A  -      -      -      -      -      -      -      -      -    2 0
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Exhibit P-21, Production Schedule: PB 2022 Missile Defense Agency Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 01 / 17

P-1 Line Item Number / Title:
MD90 / Aegis BMD Hardware and Software

Item Number / Title [DODIC]:
Aegis BMD Shipsets

Production Rates (Each / Month) Procurement Leadtime (Months)
Initial ReorderMFR

Ref
#

Manufacturer
Name - Location MSR For 2022 1-8-5 For 2022 MAX For 2022

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

1 Lockheed Martin -
Moorestown, N.J. 1 1 6 0 0 0 0 0 0 0 0

2 Lockheed Martin -
Moorestown, N.J. 1 1 10 0 0 0 0 0 0 0 0

3 Lockheed Martin -
Moorestown, N.J. 1 1 8 0 0 0 0 0 0 0 0

4 Lockheed Martin -
Moorestown, N.J. 1 1 6 0 0 0 0 0 0 0 0

5 Lockheed Martin -
Moorestown, N.J. 1 1 8 0 0 0 0 0 0 0 0

6 Lockheed Martin -
Moorestown, N.J. 1 1 11 0 0 0 0 0 0 0 0

7 Lockheed Martin -
Moorestown, N.J. 1 1 4 0 0 0 0 0 0 0 0

8 Lockheed Martin -
Moorestown, N.J. 1 1 4 0 0 0 0 0 0 0 0

9 Lockheed Martin -
Moorestown, N.J. 1 1 1 0 0 0 0 0 0 0 0

10 Lockheed Martin -
Moorestown, N.J. 1 1 5 0 0 0 0 0 0 0 0

11 Lockheed Martin -
Moorestown, N.J. 12 0 0 0 0 0 0 0 0

12 Lockheed Martin -
Moorestown, N.J. 1 1 4 0 0 0 0 0 0 0 0

13 Lockheed Martin -
Moorestown, N.J. 1 1 5 0 0 0 0 0 0 0 0

14 Lockheed Martin -
Moorestown, N.J. 1 1 14 0 0 0 0 0 0 0 0

"A" in the Delivery Schedule indicates the Contract Award Date.
Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities
are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest
thousand).If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).
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             Terminal High Altitude Area Defense (THAAD) is an element of the Terminal Defense Segment (TDS) of the Missile Defense System (MDS). THAAD enhances the TDS by deepening, complementing, and extending the MDS battlespace and capability to engage ballistic targets in the late mid-course and terminal phases of their trajectory. THAAD Army Navy / Transportable Radar Surveillance and Control (AN/TPY-2) radar is a surveillance and targeting sensor providing data to the THAAD system to execute intercept missions. The THAAD system, in conjunction with the fielded Phased Array Tracking Radar to Intercept on Target (PATRIOT) system, provides the TDS for the Missile Defense Agency objective of enhancing the MDS capability. Five major components [Interceptors, Launchers, AN/TPY-2 Radar, THAAD Fire Control and Communication (TFCC) Tactical Station Groups (TSG), and Peculiar Support Equipment including Missile Round Pallet Transportable] comprise the THAAD system.
             The FY 2021 budget includes Congressional increases of $76.325 million for the 8th THAAD Battery and $30.108 million for 30 Heavy Expanded Mobility Tactical Trucks (HEMTT) and a decrease of $23.494 million due to unit cost growth.

The decrease from FY 2021 to FY 2022 budget reflects a decrease in the THAAD Interceptor procurement quantity from 39 in FY 2021 to 18 in FY 2022, a lower requirement for the procurement of required THAAD Battery Ground Component modifications to meet the cyber threat, and a FY 2021 Congressional increase for the 8th THAAD Battery and 30 HEMTT. 

The FY 2022 budget request includes 18 THAAD Interceptors, the Stockpile Reliability Program, Production and Training Support, Obsolescence mitigation efforts, and the procurement of required THAAD Battery Ground Component modifications to meet the cyber threat.

In FY 2022 MDA will continue a “synergy” lot buy approach to THAAD Interceptor purchases. This approach entails awarding a contract that includes an option for the following fiscal year funding. By utilizing this approach, MDA will achieve savings in material costs in multiple fiscal years. This will result in a higher Interceptor quantity buy at a lower average unit price than if buys were not combined. Depending on the outcome of the synergy buy, THAAD plans to buy to budget such that potentially more interceptors or their enabling hardware items as required could be procured.

Interceptor unit costs vary from year to year based on the quantity being procured.  

MDA’s "synergy" buy approach to THAAD purchases of interceptors include the combination of US lots and FMS interceptors when possible.  

The FY 2021 and FY2022 planned buy is currently being negotiated with the contract award planned in September 2021.

Two (2) of the seven (7) THAAD Batteries delivered to date were funded with Research Development Test and Evaluation in Program Element 0603881C, thus not included in the costs above.

"Procurement Quantity" and "Flyaway Unit Cost" above represent interceptors only, but the "Net Procurement" cost above includes the costs of all hardware. Prior FYs funding included procurement of ground components, which affected the "Gross Weapon System Unit Cost".
             362
             
                 
                     THAAD
                     B
                     "Procurement Quantity" above represents interceptors only, but the "Net Procurement" cost above includes the costs of all hardware. Prior FYs funding includes procurement of ground components, which affects the "Gross Weapon System Unit Cost". Support Equipment captures miscellaneous items such as Terminal High Altitude Area Defense (THAAD) Missile Round Pallet-Transportable (MRP-T), THAAD Active Leak Sensor System (TALSS), and Battery Support Center (BSC) that support the THAAD Batteries and varies from year to year.

The FY 2021 budget includes Congressional increases of $76.325 million for the 8th THAAD Battery and $30.108 million for 30 Heavy Expanded Mobility Tactical Trucks (HEMTT) and a decrease of $23.494 million due to unit cost growth.

The decrease in the Interceptor line above from FY 2021 to FY 2022 reflects a decrease in the THAAD Interceptor procurement quantity from 39 in FY 2021 to 18 in FY 2022.

The decrease in the Obsolescence and Modifications line above from FY 2021 to FY 2022 reflects a lower requirement for the procurement of required THAAD Battery Ground Component modifications to meet the cyber threat.

The decrease in the Training line above from FY 2021 to FY 2022 reflects the completion of the THAAD Skills Trainer (TST). 

Obsolescence encompasses mitigation activities that protect the system design and ensure a producible technical data package.  This preserves an affordable future product cost within an acceptable production schedule.  Examples of mitigation activities include component replacement parts, materials, qualification, alternative source/parts qualification, and piece part/material bridge buys to support subsequent years' production lots.
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                                                 1
                                            
                                             
                                                 76.325
                                            
                                             
                                                 76.325
                                            
                                        
                                    
                                     
                                         HEMTT Trucks
                                         
                                             
                                                 30
                                            
                                             
                                                 30.108
                                            
                                             
                                                 1.004
                                            
                                        
                                    
                                     
                                         Interceptor
                                         
                                             
                                                 495
                                                 39
                                                 39
                                                 18
                                                 18
                                            
                                             
                                                 4864.538
                                                 327.498
                                                 379.959
                                                 178.095
                                                 178.095
                                            
                                             
                                                 9.827
                                                 8.397
                                                 9.743
                                                 9.894
                                                 9.894
                                            
                                        
                                         
                                             
                                                 Lockheed Martin
                                                 Troy, AL
                                                 1.00
                                                 8.00
                                                 4.00
                                                 
                                                     6
                                                     6
                                                     16
                                                     22
                                                
                                                 
                                                     6
                                                     4
                                                     27
                                                     31
                                                
                                                 
                                                     
                                                         2010
                                                         MDA, Huntsville, AL
                                                         2011-03
                                                         2012-07
                                                         26.000
                                                         14.480
                                                         true
                                                         2009-10
                                                         SS
                                                         FPIF
                                                         Lot 1
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 26.000
                                                                 
                                                                     
                                                                         2013-06
                                                                         7
                                                                    
                                                                     
                                                                         2013-05
                                                                         6
                                                                    
                                                                     
                                                                         2013-07
                                                                         3
                                                                    
                                                                     
                                                                         2013-03
                                                                         3
                                                                    
                                                                     
                                                                         2013-04
                                                                         6
                                                                    
                                                                     
                                                                         2012-07
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 Lockheed Martin
                                                 Troy, AL
                                                 1.00
                                                 8.00
                                                 4.00
                                                 
                                                     6
                                                     6
                                                     28
                                                     34
                                                
                                                 
                                                     6
                                                     4
                                                     27
                                                     31
                                                
                                                 
                                                     
                                                         2011
                                                         MDA, Huntsville, AL
                                                         2011-03
                                                         2013-07
                                                         22.000
                                                         12.100
                                                         false
                                                         2009-10
                                                         SS
                                                         FPIF
                                                         Lot 2
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 22.000
                                                                 
                                                                     
                                                                         2013-11
                                                                         3
                                                                    
                                                                     
                                                                         2013-09
                                                                         4
                                                                    
                                                                     
                                                                         2013-10
                                                                         3
                                                                    
                                                                     
                                                                         2014-04
                                                                         1
                                                                    
                                                                     
                                                                         2013-12
                                                                         3
                                                                    
                                                                     
                                                                         2013-08
                                                                         4
                                                                    
                                                                     
                                                                         2013-07
                                                                         4
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 Lockheed Martin
                                                 Troy, AL
                                                 1.00
                                                 8.00
                                                 4.00
                                                 
                                                     6
                                                     11
                                                     36
                                                     47
                                                
                                                 
                                                     6
                                                     11
                                                     36
                                                     47
                                                
                                                 
                                                     
                                                         2012
                                                         MDA, Huntsville, AL
                                                         2012-08
                                                         2015-06
                                                         46.000
                                                         11.022
                                                         false
                                                         2011-08
                                                         SS
                                                         FPIF
                                                         Lot 4
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 46.000
                                                                 
                                                                     
                                                                         2015-12
                                                                         7
                                                                    
                                                                     
                                                                         2015-11
                                                                         2
                                                                    
                                                                     
                                                                         2017-04
                                                                         2
                                                                    
                                                                     
                                                                         2016-06
                                                                         12
                                                                    
                                                                     
                                                                         2017-07
                                                                         8
                                                                    
                                                                     
                                                                         2017-05
                                                                         3
                                                                    
                                                                     
                                                                         2017-06
                                                                         9
                                                                    
                                                                     
                                                                         2015-06
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 Lockheed Martin
                                                 Troy, AL
                                                 1.00
                                                 8.00
                                                 4.00
                                                 
                                                     6
                                                     12
                                                     37
                                                     49
                                                
                                                 
                                                     6
                                                     12
                                                     37
                                                     49
                                                
                                                 
                                                     
                                                         2013
                                                         MDA, Huntsville, AL
                                                         2013-09
                                                         2017-07
                                                         34.000
                                                         11.022
                                                         false
                                                         2011-08
                                                         SS
                                                         FPIF
                                                         Lot 5
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 34.000
                                                                 
                                                                     
                                                                         2017-07
                                                                         4
                                                                    
                                                                     
                                                                         2017-09
                                                                         7
                                                                    
                                                                     
                                                                         2017-08
                                                                         8
                                                                    
                                                                     
                                                                         2017-12
                                                                         4
                                                                    
                                                                     
                                                                         2017-10
                                                                         1
                                                                    
                                                                     
                                                                         2018-02
                                                                         7
                                                                    
                                                                     
                                                                         2018-03
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 Lockheed Martin
                                                 Troy, AL
                                                 1.00
                                                 8.00
                                                 4.00
                                                 
                                                     6
                                                     3
                                                     43
                                                     46
                                                
                                                 
                                                     6
                                                     3
                                                     43
                                                     46
                                                
                                                 
                                                     
                                                         2014
                                                         MDA, Huntsville, AL
                                                         2013-12
                                                         2018-03
                                                         27.000
                                                         11.022
                                                         false
                                                         2013-06
                                                         SS
                                                         FPIF
                                                         Lot 6
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 27.000
                                                                 
                                                                     
                                                                         2018-03
                                                                         8
                                                                    
                                                                     
                                                                         2018-04
                                                                         12
                                                                    
                                                                     
                                                                         2018-06
                                                                         1
                                                                    
                                                                     
                                                                         2018-05
                                                                         6
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 Lockheed Martin
                                                 Troy, AL
                                                 1.00
                                                 8.00
                                                 4.00
                                                 
                                                     6
                                                     12
                                                     31
                                                     43
                                                
                                                 
                                                     6
                                                     12
                                                     31
                                                     43
                                                
                                                 
                                                     
                                                         2015
                                                         MDA, Huntsville, AL
                                                         2015-12
                                                         2018-08
                                                         38.000
                                                         10.100
                                                         false
                                                         2014-03
                                                         SS
                                                         FPIF
                                                         Lot 7
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 38.000
                                                                 
                                                                     
                                                                         2018-08
                                                                         10
                                                                    
                                                                     
                                                                         2018-11
                                                                         4
                                                                    
                                                                     
                                                                         2018-09
                                                                         6
                                                                    
                                                                     
                                                                         2018-12
                                                                         10
                                                                    
                                                                     
                                                                         2019-02
                                                                         8
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2016
                                                         MDA, Huntsville, AL
                                                         2015-12
                                                         2019-02
                                                         36.000
                                                         10.100
                                                         false
                                                         2015-04
                                                         SS
                                                         FPIF
                                                         Lot 8
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 36.000
                                                                 
                                                                     
                                                                         2019-03
                                                                         6
                                                                    
                                                                     
                                                                         2019-04
                                                                         3
                                                                    
                                                                     
                                                                         2019-02
                                                                         3
                                                                    
                                                                     
                                                                         2019-06
                                                                         4
                                                                    
                                                                     
                                                                         2019-05
                                                                         3
                                                                    
                                                                     
                                                                         2019-08
                                                                         2
                                                                    
                                                                     
                                                                         2019-07
                                                                         5
                                                                    
                                                                     
                                                                         2019-11
                                                                         4
                                                                    
                                                                     
                                                                         2019-09
                                                                         5
                                                                    
                                                                     
                                                                         2019-10
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 Lockheed Martin
                                                 Troy, AL
                                                 1.00
                                                 8.00
                                                 4.00
                                                 
                                                     6
                                                     5
                                                     34
                                                     39
                                                
                                                 
                                                     6
                                                     5
                                                     34
                                                     39
                                                
                                                 
                                                     
                                                         2017
                                                         MDA, Huntsville, AL
                                                         2017-03
                                                         2020-01
                                                         47.000
                                                         9.185
                                                         false
                                                         2016-05
                                                         SS
                                                         FPIF
                                                         Lot 9
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 47.000
                                                                 
                                                                     
                                                                         2020-10
                                                                         10
                                                                    
                                                                     
                                                                         2020-02
                                                                         8
                                                                    
                                                                     
                                                                         2020-03
                                                                         8
                                                                    
                                                                     
                                                                         2020-01
                                                                         8
                                                                    
                                                                     
                                                                         2020-05
                                                                         5
                                                                    
                                                                     
                                                                         2020-04
                                                                         8
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 Lockheed Martin
                                                 Troy, AL
                                                 1.00
                                                 8.00
                                                 4.00
                                                 
                                                     6
                                                     3
                                                     34
                                                     37
                                                
                                                 
                                                     6
                                                     3
                                                     34
                                                     37
                                                
                                                 
                                                     
                                                         2018
                                                         MDA, Huntsville, AL
                                                         2017-12
                                                         2020-10
                                                         109.000
                                                         9.169
                                                         false
                                                         2016-12
                                                         SS
                                                         FPIF
                                                         Lot 10
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 109.000
                                                                 
                                                                     
                                                                         2021-09
                                                                         9
                                                                    
                                                                     
                                                                         2021-08
                                                                         9
                                                                    
                                                                     
                                                                         2021-11
                                                                         8
                                                                    
                                                                     
                                                                         2021-02
                                                                         6
                                                                    
                                                                     
                                                                         2021-10
                                                                         10
                                                                    
                                                                     
                                                                         2020-11
                                                                         10
                                                                    
                                                                     
                                                                         2021-04
                                                                         8
                                                                    
                                                                     
                                                                         2021-03
                                                                         8
                                                                    
                                                                     
                                                                         2020-10
                                                                         2
                                                                    
                                                                     
                                                                         2021-06
                                                                         9
                                                                    
                                                                     
                                                                         2021-01
                                                                         5
                                                                    
                                                                     
                                                                         2021-07
                                                                         8
                                                                    
                                                                     
                                                                         2021-05
                                                                         9
                                                                    
                                                                     
                                                                         2020-12
                                                                         8
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 Lockheed Martin
                                                 Troy, AL
                                                 1.00
                                                 8.00
                                                 4.00
                                                 
                                                     6
                                                     6
                                                     34
                                                     40
                                                
                                                 
                                                     6
                                                     6
                                                     34
                                                     40
                                                
                                                 
                                                     
                                                         2019
                                                         MDA, Huntsville, AL
                                                         2019-04
                                                         2022-02
                                                         110.000
                                                         8.410
                                                         false
                                                         2018-05
                                                         SS
                                                         FPIF
                                                         Lot 11
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 110.000
                                                                 
                                                                     
                                                                         2023-02
                                                                         8
                                                                    
                                                                     
                                                                         2022-04
                                                                         8
                                                                    
                                                                     
                                                                         2022-05
                                                                         8
                                                                    
                                                                     
                                                                         2022-03
                                                                         8
                                                                    
                                                                     
                                                                         2023-01
                                                                         8
                                                                    
                                                                     
                                                                         2022-07
                                                                         8
                                                                    
                                                                     
                                                                         2023-03
                                                                         6
                                                                    
                                                                     
                                                                         2022-06
                                                                         8
                                                                    
                                                                     
                                                                         2022-09
                                                                         8
                                                                    
                                                                     
                                                                         2022-08
                                                                         8
                                                                    
                                                                     
                                                                         2022-02
                                                                         8
                                                                    
                                                                     
                                                                         2022-12
                                                                         8
                                                                    
                                                                     
                                                                         2022-10
                                                                         8
                                                                    
                                                                     
                                                                         2022-11
                                                                         8
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Launcher
                                         
                                             
                                                 36
                                            
                                             
                                                 291.977
                                            
                                             
                                                 8.11
                                            
                                        
                                         
                                             
                                                 Lockheed Martin
                                                 Camden, AR
                                                 1.00
                                                 3.00
                                                 1.00
                                                 
                                                     6
                                                     8
                                                     23
                                                     31
                                                
                                                 
                                                     6
                                                     4
                                                     21
                                                     25
                                                
                                                 
                                                     
                                                         2010
                                                         MDA, Huntsville, AL
                                                         2011-05
                                                         2013-04
                                                         6.000
                                                         9.170
                                                         true
                                                         2009-10
                                                         SS
                                                         FFP
                                                         Lot 1
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 6.000
                                                                 
                                                                     
                                                                         2013-05
                                                                         2
                                                                    
                                                                     
                                                                         2013-04
                                                                         1
                                                                    
                                                                     
                                                                         2013-08
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 Lockheed Martin
                                                 Camden, AR
                                                 1.00
                                                 2.00
                                                 1.00
                                                 
                                                     6
                                                     8
                                                     29
                                                     37
                                                
                                                 
                                                     6
                                                     4
                                                     21
                                                     25
                                                
                                                 
                                                     
                                                         2011
                                                         MDA, Huntsville, AL
                                                         2011-05
                                                         2013-10
                                                         6.000
                                                         9.130
                                                         true
                                                         2009-10
                                                         SS
                                                         FFP
                                                         Lot 2
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 6.000
                                                                 
                                                                     
                                                                         2013-11
                                                                         1
                                                                    
                                                                     
                                                                         2013-12
                                                                         1
                                                                    
                                                                     
                                                                         2013-10
                                                                         1
                                                                    
                                                                     
                                                                         2014-02
                                                                         1
                                                                    
                                                                     
                                                                         2014-01
                                                                         1
                                                                    
                                                                     
                                                                         2014-03
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 Lockheed Martin
                                                 Camden, AR
                                                 1.00
                                                 2.00
                                                 1.00
                                                 
                                                     6
                                                     10
                                                     22
                                                     32
                                                
                                                 
                                                     6
                                                     4
                                                     21
                                                     25
                                                
                                                 
                                                     
                                                         2011
                                                         MDA, Huntsville, AL
                                                         2012-07
                                                         2014-05
                                                         6.000
                                                         9.130
                                                         true
                                                         2011-08
                                                         SS
                                                         FFP
                                                         Lot 3
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 6.000
                                                                 
                                                                     
                                                                         2014-06
                                                                         1
                                                                    
                                                                     
                                                                         2014-05
                                                                         1
                                                                    
                                                                     
                                                                         2014-08
                                                                         1
                                                                    
                                                                     
                                                                         2014-07
                                                                         1
                                                                    
                                                                     
                                                                         2014-10
                                                                         1
                                                                    
                                                                     
                                                                         2014-09
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 Lockheed Martin
                                                 Camden, AR
                                                 1.00
                                                 2.00
                                                 1.00
                                                 
                                                     6
                                                     10
                                                     28
                                                     38
                                                
                                                 
                                                     6
                                                     3
                                                     21
                                                     24
                                                
                                                 
                                                     
                                                         2012
                                                         MDA, Huntsville, AL
                                                         2012-07
                                                         2014-11
                                                         6.000
                                                         7.490
                                                         true
                                                         2011-08
                                                         SS
                                                         FFP
                                                         Lot 4
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 6.000
                                                                 
                                                                     
                                                                         2014-11
                                                                         1
                                                                    
                                                                     
                                                                         2015-02
                                                                         1
                                                                    
                                                                     
                                                                         2014-12
                                                                         1
                                                                    
                                                                     
                                                                         2015-01
                                                                         1
                                                                    
                                                                     
                                                                         2015-04
                                                                         1
                                                                    
                                                                     
                                                                         2015-03
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 Lockheed Martin
                                                 Camden, AR
                                                 1.00
                                                 2.00
                                                 1.00
                                                 
                                                     6
                                                     6
                                                     22
                                                     28
                                                
                                                 
                                                     6
                                                     4
                                                     21
                                                     25
                                                
                                                 
                                                     
                                                         2014
                                                         MDA, Huntsville, AL
                                                         2014-08
                                                         2016-03
                                                         12.000
                                                         9.050
                                                         true
                                                         2013-06
                                                         SS
                                                         FFP
                                                         Lot 6
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 12.000
                                                                 
                                                                     
                                                                         2016-03
                                                                         2
                                                                    
                                                                     
                                                                         2016-11
                                                                         1
                                                                    
                                                                     
                                                                         2016-05
                                                                         1
                                                                    
                                                                     
                                                                         2016-06
                                                                         1
                                                                    
                                                                     
                                                                         2016-04
                                                                         2
                                                                    
                                                                     
                                                                         2016-08
                                                                         2
                                                                    
                                                                     
                                                                         2016-07
                                                                         1
                                                                    
                                                                     
                                                                         2016-10
                                                                         1
                                                                    
                                                                     
                                                                         2016-09
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Support Equipment
                                         
                                             
                                                 9
                                            
                                             
                                                 233.491
                                            
                                             
                                                 25.943
                                            
                                        
                                    
                                     
                                         TFCC Tactical Station Group
                                         
                                             
                                                 8
                                            
                                             
                                                 84.179
                                            
                                             
                                                 10.522
                                            
                                        
                                         
                                             
                                                 Lockheed Martin
                                                 Camden, AR
                                                 1.00
                                                 2.00
                                                 2.00
                                                 
                                                     6
                                                     6
                                                     26
                                                     32
                                                
                                                 
                                                     6
                                                     4
                                                     24
                                                     28
                                                
                                                 
                                                     
                                                         2011
                                                         MDA, Huntsville, AL
                                                         2011-03
                                                         2013-05
                                                         4.000
                                                         10.100
                                                         true
                                                         2009-10
                                                         SS
                                                         FFP
                                                         Lot 2
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 4.000
                                                                 
                                                                     
                                                                         2013-06
                                                                         1
                                                                    
                                                                     
                                                                         2013-05
                                                                         1
                                                                    
                                                                     
                                                                         2013-12
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 Lockheed Martin
                                                 Camden, AR
                                                 1.00
                                                 1.00
                                                 1.00
                                                 
                                                     6
                                                     10
                                                     25
                                                     35
                                                
                                                 
                                                     6
                                                     4
                                                     24
                                                     28
                                                
                                                 
                                                     
                                                         2011
                                                         MDA, Huntsville, AL
                                                         2012-07
                                                         2014-08
                                                         2.000
                                                         10.100
                                                         true
                                                         2011-08
                                                         SS
                                                         FFP
                                                         Lot 3
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 2.000
                                                                 
                                                                     
                                                                         2014-08
                                                                         1
                                                                    
                                                                     
                                                                         2014-09
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 Lockheed Martin
                                                 Camden, AR
                                                 1.00
                                                 1.00
                                                 1.00
                                                 
                                                     6
                                                     10
                                                     27
                                                     37
                                                
                                                 
                                                     6
                                                     3
                                                     24
                                                     27
                                                
                                                 
                                                     
                                                         2012
                                                         MDA, Huntsville, AL
                                                         2012-07
                                                         2014-10
                                                         2.000
                                                         9.260
                                                         true
                                                         2011-08
                                                         SS
                                                         FFP
                                                         Lot 4
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 2.000
                                                                 
                                                                     
                                                                         2014-11
                                                                         1
                                                                    
                                                                     
                                                                         2014-10
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     
                                         5474.185
                                         327.498
                                         486.392
                                         178.095
                                         178.095
                                    
                                
                            
                             
                                 
                                     5474.185
                                     327.498
                                     486.392
                                     178.095
                                     178.095
                                
                            
                        
                         
                             
                                 
                                     JEON
                                     
                                         
                                             2
                                        
                                         
                                             41.94
                                        
                                         
                                             20.97
                                        
                                    
                                
                                 
                                     Obsolescence and Modifications
                                     
                                         
                                             7
                                             1
                                             1
                                             1
                                             1
                                        
                                         
                                             229.725
                                             29.038
                                             65.774
                                             55.561
                                             55.561
                                        
                                         
                                             32.818
                                             29.038
                                             65.774
                                             55.561
                                             55.561
                                        
                                    
                                
                                 
                                     Production Support & Testing
                                     
                                         
                                             7
                                             1
                                             1
                                             1
                                             1
                                        
                                         
                                             405.91
                                             41.614
                                             18.612
                                             15.002
                                             15.002
                                        
                                         
                                             57.987
                                             41.614
                                             18.612
                                             15.002
                                             15.002
                                        
                                    
                                
                                 
                                     Training
                                     
                                         
                                             7
                                             1
                                             1
                                             1
                                             1
                                        
                                         
                                             152.537
                                             9.053
                                             7.557
                                             2.885
                                             2.885
                                        
                                         
                                             21.791
                                             9.053
                                             7.557
                                             2.885
                                             2.885
                                        
                                    
                                
                            
                             
                                 
                                     830.112
                                     79.705
                                     91.943
                                     73.448
                                     73.448
                                
                            
                        
                    
                     Lot 3 Interceptors were removed due to a Congressional Mark in FY 2011.  Lot numbers relate to groupings in fiscal years and no Launcher or Tactical Fire Control and Communication (TFCC) Tactical Station Groups (TSGs) were scheduled for procurement in FY 2013, therefore Lot 5 is an interceptor only Lot.  Delivery of Battery 3 completed in FY 2013.  Delivery of Battery 4 completed in FY 2014. Delivery of Battery 5 completed in FY 2015.  Delivery of Battery 6 completed in FY 2016.  Delivery of Battery 7 completed in FY 2017.  Concurrent with the Lot 4, 5, and 6 (FY 2012-FY 2014) U.S. procurements, MDA THAAD is executing a Foreign Military Sales (FMS) Case for two (2) Batteries and 192 Interceptors.  The magnitude of the USG and FMS combined buy reduced the unit price for those Lots, and an overlap in period of performance with FMS interceptors also benefited the unit price for Lots 7 and 8 (FY 2015 and FY 2016).
                     - Max Production rate is 8 at normal capacity.

- FMS deliveries of approximately 4 per month from December 2015 to October 2019 are not included.

- In August 2016, interceptor deliveries were paused in order to resolve a cable connector sub-assembly issue. During this time however, production of other interceptor sub-assemblies continued. Interceptor production resumed in November 2016, and associated deliveries resumed in April 2017.  Lockheed Martin worked extended work days and additional shifts in order to surge deliveries through September 2018 in order to complete interceptor deliveries in accordance with current contract requirements.

- Manufacturing lead times can vary due to factors such as managing multiple lot buys concurrently to achieve price discounts, increasing the lead time for the second awarded lot buy.

- A Lot 4 Interceptor mission computer static random access memory failure, root cause analysis, corrective action, and incorporation of leap second software update resulted in a seven (7) month production delay from November 2014 to June 2015.
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             The Ground-based Midcourse Defense (GMD) element of the Missile Defense System provides combatant commands with a continuously available (24 hours a day, 365 days a year) capability to defend the Homeland against limited Intercontinental Ballistic Missile attacks. The GMD capability consists of Ground Based Interceptors (GBI), GMD Fire Control system (GFC), GMD Communications Network (GCN), In-Flight Interceptor Communications System Data Terminal (IDT) and ground Launch Support Systems (LSS). Each GBI delivers a single kill vehicle to defeat threat warheads in space during the midcourse phase of the ballistic trajectory. The GFC consists of fire control nodes in Fort Greely, Alaska (FGA) and Missile Defense Integration and Operations Center (MDIOC) Colorado Springs, Colorado. IDTs are currently located in FGA, Vandenberg Air Force Base (VAFB), California; Eareckson Air Station, Alaska; and Fort Drum, New York. LSS are currently located at FGA and VAFB.

Prior years do not include the rescission of $312 million due to RKV termination: $115 million Advanced Procurement and $197 million Procurement.

Prior Year Advanced Procurement consisted of $79M FY18 Advanced Procurement for Silo Interface Vaults/Silos and $56M FY 18 Advanced Procurement for Ground Based Interceptors (GBI).  This totals $135M in Prior Year Procurement.  

FY 2021 procures four (4) Configuration (C2) boost vehicles to maintain the industrial base, improve reliability, and extend the service life of extend the service life of the GBI fleet.

FY 2020 procures three (3) Configuration 2 (C2) boost vehicles to maintain the industrial base, improve reliability, and extend the service life of up to three (3) Capability Enhancement I GBIs.

FY 2020 provides for 66 LSS kits.

FY 2021 provides for additional spare boost vehicles to address operational needs, reduce turn-around time of GBI Service Life Extension Program upgrades, and maintain the Orion solid rocket motor production line.
             N/A
             362
             
                 
                     Ground Based Midcourse
                     B
                     N/A
                     
                         
                             0
                             69
                             4
                        
                         
                             0
                             285.471
                             150
                        
                         
                             0
                             4.137
                             37.5
                        
                         
                             0
                             0
                             0
                        
                         
                             0
                             285.471
                             150
                        
                         
                             115
                             0
                             0
                        
                         
                             115
                             285.471
                             150
                        
                    
                     
                         
                             
                                 
                                     
                                         Boost Vehicles
                                         
                                             
                                                 3
                                                 4
                                            
                                             
                                                 150
                                                 150
                                            
                                             
                                                 50
                                                 37.5
                                            
                                        
                                    
                                     
                                         Launch Support Systems
                                         
                                             
                                                 66
                                            
                                             
                                                 135
                                            
                                             
                                                 2.045
                                            
                                        
                                    
                                
                                 
                                     
                                         285
                                         150
                                    
                                
                            
                             
                                 
                                     285
                                     150
                                
                            
                        
                         
                             
                                 
                                     Obsolescence
                                     
                                         
                                             1
                                        
                                         
                                             0.471
                                        
                                         
                                             0.471
                                        
                                    
                                
                            
                             
                                 
                                     0.471
                                
                            
                        
                    
                
                 
                     Ground Based Interceptors (GBI)
                     B
                     For purchase of long-lead hardware
                     
                         
                             1
                        
                         
                             253
                             115
                             0
                        
                         
                             253
                             0
                             0
                        
                         
                             56
                             115
                             0
                        
                         
                             197
                             0
                             0
                        
                         
                             56
                             0
                             0
                        
                         
                             253
                             0
                             0
                        
                    
                     
                         
                             
                                 
                                     
                                         Ground Based Interceptors
                                         
                                             
                                                 1
                                            
                                             
                                                 253
                                                 115
                                            
                                             
                                                 253
                                            
                                        
                                         
                                             
                                                 Boeing
                                                 Huntsville
                                                 1.00
                                                 2.00
                                                 1.00
                                                 
                                                     6
                                                     0
                                                     38
                                                     38
                                                
                                                 
                                                     6
                                                     0
                                                     38
                                                     38
                                                
                                                 
                                                     
                                                         2019
                                                         Huntsville
                                                         2018-10
                                                         2019-01
                                                         1.000
                                                         0.000
                                                         true
                                                         2018-01
                                                         C
                                                         CPIF
                                                         Hardware
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2019-01
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     
                                         253
                                         115
                                    
                                
                            
                             
                                 
                                     253
                                     115
                                
                            
                        
                    
                
                 
                     Silo Interface Vaults/Silos
                     B
                     N/A
                     
                         
                             22
                        
                         
                             467.464
                             0
                             0
                        
                         
                             21.248
                             0
                             0
                        
                         
                             79
                             0
                             0
                        
                         
                             388.464
                             0
                             0
                        
                         
                             79
                             0
                             0
                        
                         
                             467.464
                             0
                             0
                        
                    
                     
                         
                             
                                 
                                     
                                         Silos
                                         
                                             
                                                 22
                                            
                                             
                                                 467.464
                                            
                                             
                                                 21.248
                                            
                                        
                                         
                                             
                                                 Boeing
                                                 AL/AK/AZ/CA/CO/VA
                                                 1.00
                                                 6.00
                                                 1.00
                                                 
                                                     6
                                                     0
                                                     20
                                                     20
                                                
                                                 
                                                     6
                                                     0
                                                     20
                                                     20
                                                
                                                 
                                                     
                                                         2018
                                                         Huntsville, AL
                                                         2018-01
                                                         2021-02
                                                         10.000
                                                         22.700
                                                         true
                                                         2018-09
                                                         2018-01
                                                         SS
                                                         FPIF
                                                         Hardware
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 10.000
                                                                 
                                                                     
                                                                         2021-02
                                                                         2
                                                                    
                                                                     
                                                                         2021-03
                                                                         2
                                                                    
                                                                     
                                                                         2021-06
                                                                         1
                                                                    
                                                                     
                                                                         2021-07
                                                                         3
                                                                    
                                                                     
                                                                         2021-08
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2019
                                                         Huntsville, AL
                                                         2018-01
                                                         2021-11
                                                         12.000
                                                         21.050
                                                         true
                                                         2018-09
                                                         2018-01
                                                         SS
                                                         FPIF
                                                         Hardware
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 12.000
                                                                 
                                                                     
                                                                         2021-12
                                                                         1
                                                                    
                                                                     
                                                                         2022-02
                                                                         3
                                                                    
                                                                     
                                                                         2022-01
                                                                         2
                                                                    
                                                                     
                                                                         2022-03
                                                                         2
                                                                    
                                                                     
                                                                         2023-04
                                                                         2
                                                                    
                                                                     
                                                                         2021-11
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     
                                         467.464
                                    
                                
                            
                             
                                 
                                     467.464
                                
                            
                        
                    
                     FY 2019 MILCON for Missile Field-1 was reprogrammed as a result of the utilization of 10 U.S. Code section 2808, the declaration of a national emergency at the southern border. GM Missile Field-1 construction was cancelled and subsequent delivery of the silos was delayed.
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             In accordance with the Consolidated Appropriations Act 2020, SM-3 Block IIA was transferred to MD14 from MD09 in FY 2020 and beyond. FY 2018 and FY 2019 costs are contained in MD09.

Net Procurement and Gross Weapon System costs includes all hardware and support costs and are detailed in separate P5s. 
Prior Year procurement 71 SM-3 Block IAs are not included.  

The Sea-Based Weapon Systems mission is to deliver an operationally effective and supportable Ballistic Missile Defense (BMD) capability to defend the nation, deployed forces, and allies. Aegis BMD aims to increase this capability by delivering evolutionary improvements as part of Missile Defense System upgrades. Sea-Based Weapon Systems provides a forward-deployable, mobile capability to detect and track ballistic missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles (SRBM), Medium-Range Ballistic Missiles (MRBM), and Intermediate-Range Ballistic Missiles (IRBM) in the midcourse phase of flight. Upgrades to both the Aegis BMD Weapon System and SM-3 configuration enable Aegis BMD to provide an effective, supportable, and defensive capability against longer range, more sophisticated threats and an enduring Aegis Ashore defensive capability. 

The SM-3 Block IB improves Sea-Based Weapon Systems ability to expand the BMD battlespace, engage longer range, more sophisticated ballistic missiles that may deploy countermeasures and launch in larger raid sizes. The SM-3 Block IB Kinetic Warhead's (KW) two color infrared (IR) seeker and advanced signal processor provides a real-time discrimination and characterization capability while improving sensitivity for longer range targets and performance against more sophisticated threats. Additionally, the Throttleable Divert and Attitude Control System KW divert engine has been upgraded over the SM-3 Block IA to provide a more flexible divert in order to maneuver the KW to intercept. 

The SM-3 Block IIA provides greater capability over SM-3 Block IB, including increased velocity and range provided by a 21-inch diameter rocket motor propulsion stack, more than doubled seeker sensitivity, and more than tripled divert capability incorporated in an advanced KW. New component technologies include, but are not limited to: lightweight nosecone, advanced KW, 21-inch second stage rocket motor, and 21-inch third stage rocket motor.  Working in concert with the SM-3 Block IB, the SM-3 Block IIA, will increase the Ballistic Missile Defense System defended area and increase the probability of kill against a larger threat set. The SM-3 Block IIA is also a critical part of the Aegis Ashore Missile Defense System Complex - Romania and Poland, and is also vital to defense efforts for Aegis afloat in the European and Indo-Pacific Commands. This will provide a more robust protection of Europe and the Indo-Pacific. The SM-3 Block IIA also provides defense against IRBMs and other threats. SM-3 Block IIA was transferred to MD14 from MD09 in FY 2020 and beyond.
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                 The Missile Defense Agency awarded a five year Multi-Year Procurement (MYP) contract for 198 Standard Missile-3 Block IBs in FY 2019 through FY 2023 (final delivery FY 2026).  This multiyear contract strategy uses Economic Order Quantity Advance Procurement (EOQ AP) funding to provide the U.S. Government maximum savings in price and delivery schedule.  No EOQ AP was appropriated in FY 2019 with $96.995 million requested was appropriated in FY 2020 and requested $44.901 million Economic Order Quantity.  This MYP requests $44.901 million EOQ AP funding in FY 2021.  This MYP request $17.493 million EOQ AP funding in FY 2022 which results in savings for bulk purchases of materials and components to reduce material costs and for investments in productivity enhancements to reduce labor costs.  The EOQ AP funding in FY 2020-FY 2022 supports the production of 127 All Up Rounds (AUR).  EOQ AP funding will enable Raytheon Missile Defense Systems to bulk order materials with long lead times, and authorize equipment suppliers and subcontractors to do the same with sufficient lead time to support the planned delivery schedule within the context of the multiyear funding, prices, and cancellation ceilings.  

Many components have minimum buy quantities which may not be met under single year procurements, which result in increased unit costs.  EOQ AP quantities will allow the prime contractor and subcontractors at all tiers to exceed minimum order quantities and capture cost avoidance on these components. Long-term Agreements will provide price discounts to guarantee business. Given EOQ AP, suppliers will have increased business and stability.  Suppliers will implement innovative processes and capital investments necessary to reduce costs which result in missile unit cost savings. As a result of these process innovations and capital investments, obsolescence risks and costs are also expected to be minimized.

Procuring at a guaranteed rate of minimum production will also yield cost avoidances. Allowing the contractor to manage facilities and subcontractors to a guaranteed production rate will reduce costs by allowing the Prime and subcontractors to engage in activities including, but not limited to, reducing the number of production set-ups.
                 EOQ AP procures long lead items in bulk for FY 2021 through FY 2023 lots in order to reduce the cost of subcontractor effort, material, and components as compared to single future fiscal year lot buys.  The bulk advance buys enable greater production efficiencies and substantial cost savings over separate single year lot buys.   

Advance Procurement (FY 2021 $44.901 million and FY 2022 $17.493 million) funding will procure the following major items for the FY 2022 through FY 2023 lots:  
1.  Kinetic Warhead Guidance Unit (29 month lead time) with estimated savings of 18% across MYP contract.
2.  Third Stage Rocket Motors (24 month lead time) with estimated savings of 13% across MYP contract.
3.  Throttling Divert Attitude Control System (25 month lead time) with estimated savings of 13% across MYP contract.
4.  MK-72 Booster (25 month lead time) with estimated savings of 12% across MYP contract.  
5.  Guidance Section (Gravity Switch, Thermal Batteries) (23 month lead time) with estimated savings of 3% across MYP contract.  
6.  Sub-components and raw materials to facilitate production efficiencies including Integrated Dewar Assembly Substrates, Fiber Material, Beryllium Material, Electronic Components, Printed Wire Boards, Housings, Antennas and Shell Material.
            
             
                 
                     Aegis BMD SM-3 Block IB
                     B
                     (1) Canisters are required for each SM-3 procured.  

(2) SM-3 Transportation of Ballistic Barriers are required by Joint Service Insensitive Munitions Technical Panel) and Naval Ordnance Safety and Security Activity to transport missiles.

(3) Cyber Security - Support Certification & Accreditation planning and testing in accordance with the Operational Designated Accrediting Authority Process.  Conduct certification and accreditation of classified systems and networks under The National Industrial Security Program Operating Manual.  Ensure protection of trusted system networks and unclassified contractor networks containing DoD Information.

 (4) Diminishing Manufacturing Sources Mitigation allows Aegis Ballistic Missile Defense to mitigate the loss, or impending loss, of manufacturers of items or suppliers of items or of raw materials caused by several factors.  These factors include new or evolving science, detection limits, toxicity values, and regulations related to chemicals and materials resulting in significant impact on the supply chain and industrial base . (5) SM-3 Block IB Investment Spares are procured to coincide with the delivery of the missile and are required to support All Up Rounds during 4 year maintenance period.

(6) Obsolescence monitoring and management is the program’s most effective and efficient way to minimize materiel readiness risks, realize future savings during production and sustainment, and improve overall life-cycle management.  Identifies risk associated with the 800 vendors/suppliers discontinuing production of a component or raw material and then properly mitigating impacts to production.  If not identified early, such activities will impact production and Fleet deliveries.

(7) Production Engineering supports SM-3 Guided Missile Round production activities and issue resolution during manufacturing, assembly, testing, and missile integration. Funding provides production change validation, preparation, and configuration management, government prepared production acceptance procedures, production planning, Integrated Logistics Support planning, coordination of government furnished information and government furnished equipment, contract deliverable monitoring and prime contractor monitoring of cost/schedule performance. Also provides in-service engineering agent and technical direction agent support.

(8) SM-3 Block IB Service Life Evaluation Program includes testing and analysis to demonstrate the safety and suitability of the SM-3 for an extended service life goal of 12 years.

(9) Systems Engineering and Integration - Addresses production technical issues that arise within the entire SM-3 vendor/supplier base.  Includes improvement and efficiency activities such as configuration management and control boards, engineering assessments of manufacturing process improvement changes, engineering assessments of sub-vendor production issues, and engineering and quality review of documentation and test data prior to missile acceptance by the government.
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                         The Advance Procurement (AP) funding provides economic order quantity (EOQ) to reduce the cost of subcontractor effort, material, and components enabling greater production efficiencies and substantial cost savings.
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             The Army Navy/Transportable Radar Surveillance and Control (AN/TPY-2) radar is an integral component of the Missile Defense System (MDS) layered network of sensors. It is easily transported and can be configured to operate as either a Terminal High Altitude Area Defense (THAAD) Fire Unit Radar (terminal mode) or Forward-Based Radar. The forward-based AN/TPY-2 provides detection and tracking during the boost phase. This significantly reduces the uncertainty in target discrimination and reaction time, increasing the probability of a successful MDS engagement. In forward-based mode, the AN/TPY-2 also provides acquisition and track data via the MDS Command, Control, Battle Management and Communications and Link 16 to the Aegis missile defense system for cueing. The AN/TPY-2 used in terminal mode is an integral component of the THAAD Battery. The THAAD battery radar is capable of tracking multiple threats and multiple interceptors during engagements in the terminal phase. It provides surveillance, acquisition, track, discrimination, interceptor communications, and hit assessment data collection for fire control. 

Prior year procurement funding acquired five AN/TPY-2 Radars required to complete the THAAD Battery acquisitions. "Procurement Quantity" and "Flyaway Unit Cost" represent AN/TPY-2 radar systems ((i.e. one Antenna Equipment Unit (AEU), one Cooling Equipment Unit (CEU), one Electronic Equipment Unit (EEU), and two Prime Power Units (PPU)) only, but the "Net Procurement" cost plus the Initial Spares amount includes the costs of all hardware.

The AN/TPY-2 EEU Modification Kits and Radar Field Upgrade Kits provided updated processing capabilities and added a cybersecurity server in the EEUs in both Terminal and Forward-based modes.  The AEU transformers include design improvements to extend the life of this mission critical component.

The secure server procurement updates the existing servers and enhances cybersecurity protection for the fleet.  

The Change Notices procure CEU modernization kits and bring the fleets CEUs into a common, more reliable configuration.

The Digital Receiver/Exciter (DREX) redesign kit with Arbitrary Waveform Generator (AWFG) procurement will upgrade from the current analog Receiver/Exciter (REX) technology to a modern digital capability increasing reliability and spares availability for the fleet.  

The AEU Transformer and PPU procurement addressed the obsolescence in major end items and was completed in FY 2020.

The FY 2021 Congressional Plus Up (CPU) procures one (1) AN/TPY-2 Radar which includes one AEU, one CEU, one EEU, and two PPUs.
             FY 2021 through FY 2026 base procurement provides: 
- Procure one (1) complete AN/TPY-2 Radar which includes one AEU, one CEU, one EEU, and two PPUs.
- Secure servers to upgrade the existing servers and enhance cybersecurity protection for the fleet. 
- The Change Notice procurement will procure CEU modernization kits and bring the fleets CEUs into a common , more reliable configuration.
- DREX redesign kits with AWFG to upgrade the current analog REX technology to a modern digital capability increasing reliability and availability to the fleet.
- The AEU Transformer and PPU procurement addressed the obsolescence in major end items, and was completed in FY 2020.

The decrease from FY 2021 to FY 2022 reflects the procurement of (1) AN/TPY-2 Radar with FY 2021 CPU.

Procurement quantity above reflects procurement of complete radars only. Seven (7) of the twelve (12) AN/TPY-2 Radars delivered to date were funded with Research Development Test and Evaluation in Program Element 0603884C, thus not included in the costs above.
             362
             
                 
                     BMDS AN/TPY-2 Radars
                     A
                     AN/TPY-2 Radar consists of one Antenna Equipment Unit (AEU), one Cooling Equipment Unit (CEU), one Electronic Equipment Unit (EEU) and two Prime Power Units (PPUs).

Procurement quantity above reflects procurement of complete radars only. Seven (7) of the twelve (12) AN/TPY-2 Radars delivered to date were funded with Research Development Test and Evaluation (RDT&E) in Program Element (PE) 0603884C, thus not included in the costs above.
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                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         AN/TPY-2 Secure Servers
                                         
                                             
                                                 2
                                            
                                             
                                                 3.724
                                            
                                             
                                                 1.862
                                            
                                        
                                         
                                             
                                                 Raytheon
                                                 Woburn, MA
                                                 0.00
                                                 2.00
                                                 2.00
                                                 
                                                     9
                                                     0
                                                     6
                                                     6
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2019
                                                         MDA, Huntsville, AL
                                                         2019-02
                                                         2020-08
                                                         2.000
                                                         1.862
                                                         false
                                                         2018-06
                                                         C
                                                         BA
                                                         Lot
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 2.000
                                                                 
                                                                     
                                                                         2020-08
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Antenna Equipment Unit (AEU)
                                         
                                             
                                                 5
                                                 1
                                            
                                             
                                                 652.411
                                                 164.04
                                            
                                             
                                                 130.482
                                                 164.04
                                            
                                        
                                         
                                             
                                                 Raytheon
                                                 Woburn, MA
                                                 1.00
                                                 4.00
                                                 1.00
                                                 
                                                     4
                                                     3
                                                     30
                                                     33
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2010
                                                         MDA, Huntsville, AL
                                                         2010-06
                                                         2012-12
                                                         1.000
                                                         144.290
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2012-12
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2012
                                                         MDA, Huntsville, AL
                                                         2011-12
                                                         2014-06
                                                         2.000
                                                         144.090
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 2.000
                                                                 
                                                                     
                                                                         2014-06
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2013
                                                         MDA, Huntsville, AL
                                                         2012-12
                                                         2015-06
                                                         1.000
                                                         126.400
                                                         true
                                                         SS
                                                         FFP
                                                         1
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2015-06
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2013
                                                         MDA, Huntsville, AL
                                                         2013-12
                                                         2016-06
                                                         1.000
                                                         126.400
                                                         true
                                                         SS
                                                         FFP
                                                         2
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2016-06
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Antenna Equipment Unit (AEU) Transformer
                                         
                                             
                                                 8
                                                 2
                                            
                                             
                                                 9.055
                                                 1.774
                                            
                                             
                                                 1.132
                                                 0.887
                                            
                                        
                                         
                                             
                                                 Raytheon
                                                 Woburn, MA
                                                 1.00
                                                 4.00
                                                 4.00
                                                 
                                                     2
                                                     3
                                                     9
                                                     12
                                                
                                                 
                                                     2
                                                     3
                                                     9
                                                     12
                                                
                                                 
                                                     
                                                         2015
                                                         MDA, Huntsville, AL
                                                         2014-12
                                                         2015-09
                                                         3.000
                                                         1.775
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 3.000
                                                                 
                                                                     
                                                                         2015-09
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2016
                                                         MDA, Huntsville, AL
                                                         2015-12
                                                         2016-09
                                                         1.000
                                                         0.410
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2016-09
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2017
                                                         MDA, Huntsville, AL
                                                         2016-12
                                                         2017-09
                                                         1.000
                                                         0.919
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2017-09
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2018
                                                         MDA, Huntsville, AL
                                                         2017-12
                                                         2018-09
                                                         1.000
                                                         0.947
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2018-09
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2019
                                                         MDA, Huntsville, AL
                                                         2018-12
                                                         2019-09
                                                         2.000
                                                         0.978
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 2.000
                                                                 
                                                                     
                                                                         2019-09
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2020
                                                         MDA, Huntsville, AL
                                                         2019-12
                                                         2020-09
                                                         2.000
                                                         0.869
                                                         false
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 2.000
                                                                 
                                                                     
                                                                         2020-09
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         COBRA DANE Transmitter Group Replacement
                                         
                                             
                                                 2
                                            
                                             
                                                 19.408
                                            
                                             
                                                 9.704
                                            
                                        
                                         
                                             
                                                 Raytheon
                                                 Washington, D.C.
                                                 1.00
                                                 1.00
                                                 1.00
                                                 
                                                     3
                                                     2
                                                     12
                                                     14
                                                
                                                 
                                                     3
                                                     2
                                                     12
                                                     14
                                                
                                                 
                                                     
                                                         2018
                                                         MDA, Huntsville, AL
                                                         2018-04
                                                         2019-04
                                                         1.000
                                                         11.000
                                                         true
                                                         C
                                                         IDIQ
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2019-04
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2019
                                                         MDA, Huntsville, AL
                                                         2019-06
                                                         2020-06
                                                         1.000
                                                         8.000
                                                         true
                                                         C
                                                         IDIQ
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2020-06
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Cooling Equipment Unit (CEU)
                                         
                                             
                                                 5
                                                 1
                                            
                                             
                                                 34.982
                                                 13.66
                                            
                                             
                                                 6.996
                                                 13.66
                                            
                                        
                                         
                                             
                                                 Raytheon
                                                 Woburn, MA
                                                 1.00
                                                 4.00
                                                 1.00
                                                 
                                                     4
                                                     2
                                                     30
                                                     32
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2010
                                                         MDA, Huntsville, AL
                                                         2010-06
                                                         2012-12
                                                         1.000
                                                         7.800
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2012-12
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2012
                                                         MDA, Huntsville, AL
                                                         2011-12
                                                         2014-06
                                                         2.000
                                                         7.668
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 2.000
                                                                 
                                                                     
                                                                         2014-06
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2013
                                                         MDA, Huntsville, AL
                                                         2012-12
                                                         2015-06
                                                         1.000
                                                         6.802
                                                         true
                                                         SS
                                                         FFP
                                                         1
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2015-06
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2013
                                                         MDA, Huntsville, AL
                                                         2013-12
                                                         2016-06
                                                         1.000
                                                         6.802
                                                         true
                                                         SS
                                                         FFP
                                                         2
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2016-06
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Critical Spares
                                         
                                             
                                                 3
                                            
                                             
                                                 29.227
                                            
                                             
                                                 9.742
                                            
                                        
                                         
                                             
                                                 Raytheon
                                                 Woburn, MA
                                                 1.00
                                                 4.00
                                                 1.00
                                                 
                                                     4
                                                     2
                                                     12
                                                     14
                                                
                                                 
                                                     4
                                                     2
                                                     12
                                                     14
                                                
                                                 
                                                     
                                                         2014
                                                         MDA, Huntsville, AL
                                                         2014-05
                                                         2015-05
                                                         1.000
                                                         14.361
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2015-05
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2015
                                                         MDA, Huntsville, AL
                                                         2014-12
                                                         2015-12
                                                         1.000
                                                         11.391
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2015-12
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2016
                                                         MDA, Huntsville, AL
                                                         2015-12
                                                         2016-12
                                                         1.000
                                                         3.475
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2016-12
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Electronic Equipment Unit (EEU)
                                         
                                             
                                                 5
                                                 1
                                            
                                             
                                                 104.572
                                                 29.355
                                            
                                             
                                                 20.914
                                                 29.355
                                            
                                        
                                         
                                             
                                                 Raytheon
                                                 Woburn, MA
                                                 1.00
                                                 4.00
                                                 1.00
                                                 
                                                     4
                                                     2
                                                     30
                                                     32
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2010
                                                         MDA, Huntsville, AL
                                                         2010-06
                                                         2012-12
                                                         1.000
                                                         23.400
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2012-12
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2012
                                                         MDA, Huntsville, AL
                                                         2011-12
                                                         2014-06
                                                         2.000
                                                         23.000
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 2.000
                                                                 
                                                                     
                                                                         2014-06
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2013
                                                         MDA, Huntsville, AL
                                                         2012-12
                                                         2015-06
                                                         1.000
                                                         20.220
                                                         true
                                                         SS
                                                         FFP
                                                         1
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2015-06
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2013
                                                         MDA, Huntsville, AL
                                                         2013-12
                                                         2016-06
                                                         1.000
                                                         20.220
                                                         true
                                                         SS
                                                         FFP
                                                         2
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2016-06
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Electronic Equipment Unit (EEU) Modification Kit
                                         
                                             
                                                 5
                                            
                                             
                                                 24.248
                                            
                                             
                                                 4.85
                                            
                                        
                                         
                                             
                                                 Raytheon
                                                 Woburn, MA
                                                 1.00
                                                 4.00
                                                 2.00
                                                 
                                                     2
                                                     3
                                                     6
                                                     9
                                                
                                                 
                                                     2
                                                     3
                                                     6
                                                     9
                                                
                                                 
                                                     
                                                         2015
                                                         M
                                                         2014-12
                                                         2015-06
                                                         3.000
                                                         2.795
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 3.000
                                                                 
                                                                     
                                                                         2015-06
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2016
                                                         MDA, Huntsville, AL
                                                         2016-03
                                                         2016-09
                                                         1.000
                                                         3.183
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2016-09
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2017
                                                         MDA, Huntsville, AL
                                                         2016-12
                                                         2017-06
                                                         1.000
                                                         3.134
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2017-06
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Float Antenna Equipment Unit (AEU)
                                         
                                             
                                                 1
                                            
                                             
                                                 62.019
                                            
                                             
                                                 62.019
                                            
                                        
                                         
                                             
                                                 Raytheon
                                                 Woburn, MA
                                                 1.00
                                                 4.00
                                                 1.00
                                                 
                                                     4
                                                     2
                                                     30
                                                     32
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2016
                                                         MDA, Huntsville, AL
                                                         2015-12
                                                         2018-06
                                                         1.000
                                                         62.019
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2018-06
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Float Cooling Equipment Unit (CEU)
                                         
                                             
                                                 2
                                            
                                             
                                                 25.857
                                            
                                             
                                                 12.929
                                            
                                        
                                         
                                             
                                                 Raytheon
                                                 Woburn, MA
                                                 1.00
                                                 4.00
                                                 1.00
                                                 
                                                     4
                                                     2
                                                     15
                                                     17
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2012
                                                         MDA, Huntsville, AL
                                                         2011-12
                                                         2014-06
                                                         1.000
                                                         7.140
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2014-06
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         MDA, Huntsville, AL
                                                         2014-09
                                                         2015-12
                                                         1.000
                                                         18.721
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2015-12
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Float Electronic Equipment Unit (EEU)
                                         
                                             
                                                 2
                                            
                                             
                                                 42.982
                                            
                                             
                                                 21.491
                                            
                                        
                                         
                                             
                                                 Raytheon
                                                 Woburn, MA
                                                 1.00
                                                 4.00
                                                 1.00
                                                 
                                                     4
                                                     2
                                                     24
                                                     26
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2012
                                                         MDA, Huntsville, AL
                                                         2011-12
                                                         2014-06
                                                         1.000
                                                         20.260
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2014-06
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2014
                                                         MDA, Huntsville, AL
                                                         2014-09
                                                         2016-09
                                                         1.000
                                                         22.718
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2016-09
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Forward-Based Mode Prime Power Units (PPU)
                                         
                                             
                                                 4
                                            
                                             
                                                 43.94
                                            
                                             
                                                 10.985
                                            
                                        
                                         
                                             
                                                 Raytheon
                                                 Woburn, MA
                                                 1.00
                                                 4.00
                                                 1.00
                                                 
                                                     4
                                                     2
                                                     24
                                                     26
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2013
                                                         MDA, Huntsville, AL
                                                         2012-12
                                                         2014-12
                                                         4.000
                                                         10.985
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 4.000
                                                                 
                                                                     
                                                                         2014-12
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Prime Power Unit (PPUs - 2 each radar system)
                                         
                                             
                                                 5
                                                 2
                                            
                                             
                                                 70.545
                                                 36.215
                                            
                                             
                                                 14.109
                                                 18.108
                                            
                                        
                                         
                                             
                                                 Raytheon
                                                 Woburn, MA
                                                 1.00
                                                 4.00
                                                 1.00
                                                 
                                                     4
                                                     2
                                                     30
                                                     32
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2010
                                                         MDA, Huntsville, AL
                                                         2010-06
                                                         2012-12
                                                         1.000
                                                         15.600
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2012-12
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2012
                                                         MDA, Huntsville, AL
                                                         2011-12
                                                         2014-06
                                                         2.000
                                                         15.336
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 2.000
                                                                 
                                                                     
                                                                         2014-06
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2013
                                                         MDA, Huntsville, AL
                                                         2012-12
                                                         2015-06
                                                         1.000
                                                         13.895
                                                         true
                                                         SS
                                                         FFP
                                                         1
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2015-06
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2013
                                                         MDA, Huntsville, AL
                                                         2013-12
                                                         2016-06
                                                         1.000
                                                         13.895
                                                         true
                                                         SS
                                                         FFP
                                                         2
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2016-06
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Transmit/Receive Integrated Microwave Module (TRIMMs)
                                         
                                             
                                                 1
                                            
                                             
                                                 59.84
                                            
                                             
                                                 59.84
                                            
                                        
                                         
                                             
                                                 Raytheon
                                                 Woburn, MA
                                                 1.00
                                                 4.00
                                                 1.00
                                                 
                                                     4
                                                     2
                                                     18
                                                     20
                                                
                                                 
                                                     4
                                                     2
                                                     18
                                                     20
                                                
                                                 
                                                     
                                                         2015
                                                         MDA, Huntsville, AL
                                                         2014-12
                                                         2016-06
                                                         1.000
                                                         59.840
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2016-06
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         †Radar Field Upgrade (RAFU) Kit
                                         
                                             
                                                 1
                                            
                                             
                                                 1450
                                            
                                             
                                                 1450
                                            
                                        
                                    
                                
                                 
                                     
                                         2632.81
                                         1.774
                                         243.27
                                         2.738
                                         2.738
                                    
                                
                            
                             
                                 
                                     
                                         Antenna Equipment Unit (AEU) Radome
                                         
                                             
                                                 1
                                            
                                             
                                                 1.525
                                            
                                             
                                                 1.525
                                            
                                        
                                         
                                             
                                                 Raytheon
                                                 Huntsville
                                                 1.00
                                                 1.00
                                                 1.00
                                                 
                                                     2
                                                     3
                                                     6
                                                     9
                                                
                                                 
                                                     2
                                                     3
                                                     6
                                                     9
                                                
                                                 
                                                     
                                                         2020
                                                         Huntsville, AL
                                                         2020-01
                                                         2020-09
                                                         1.000
                                                         1.525
                                                         false
                                                         2019-05
                                                         C
                                                         BA
                                                         Raytheon
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2020-09
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Antenna Equipment Unit (AEU) Transformer Hoses
                                         
                                             
                                                 180
                                            
                                             
                                                 0.151
                                            
                                             
                                                 0.001
                                            
                                        
                                    
                                     
                                         CEU Fan Motors
                                         
                                             
                                                 24
                                            
                                             
                                                 2.933
                                            
                                             
                                                 0.122
                                            
                                        
                                         
                                             
                                                 Raytheon
                                                 Huntsville
                                                 1.00
                                                 24.00
                                                 1.00
                                                 
                                                     2
                                                     3
                                                     6
                                                     9
                                                
                                                 
                                                     2
                                                     3
                                                     6
                                                     9
                                                
                                                 
                                                     
                                                         2020
                                                         Huntsville, AL
                                                         2019-12
                                                         2020-09
                                                         24.000
                                                         0.122
                                                         false
                                                         2019-10
                                                         C
                                                         BA
                                                         Raytheon
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 24.000
                                                                 
                                                                     
                                                                         2020-09
                                                                         24
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Contractor Certification
                                         
                                             
                                                 1
                                            
                                             
                                                 2.862
                                            
                                             
                                                 2.862
                                            
                                        
                                         
                                             
                                                 Raytheon
                                                 Woburn, MA
                                                 1.00
                                                 1.00
                                                 1.00
                                                 
                                                     3
                                                     2
                                                     12
                                                     14
                                                
                                                 
                                                     3
                                                     2
                                                     12
                                                     14
                                                
                                                 
                                                     
                                                         2015
                                                         MDA, Huntsville, AL
                                                         2014-12
                                                         2015-12
                                                         1.000
                                                         2.862
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2015-12
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Reference Horn Switch Assembly (RHSA) Retrofit Kits
                                         
                                             
                                                 1
                                            
                                             
                                                 0.242
                                            
                                             
                                                 0.242
                                            
                                        
                                         
                                             
                                                 Rayteon
                                                 Huntsville
                                                 1.00
                                                 37.00
                                                 1.00
                                                 
                                                     2
                                                     3
                                                     6
                                                     9
                                                
                                                 
                                                     2
                                                     3
                                                     6
                                                     9
                                                
                                                 
                                                     
                                                         2020
                                                         Huntsville, AL
                                                         2020-02
                                                         2020-09
                                                         1.000
                                                         0.242
                                                         false
                                                         2019-10
                                                         C
                                                         BA
                                                         Raytheon
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2020-09
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Retrofit Firewall Kits
                                         
                                             
                                                 37
                                            
                                             
                                                 3.421
                                            
                                             
                                                 0.092
                                            
                                        
                                         
                                             
                                                 Raytheon
                                                 Huntsville
                                                 1.00
                                                 37.00
                                                 1.00
                                                 
                                                     2
                                                     3
                                                     3
                                                     6
                                                
                                                 
                                                     2
                                                     3
                                                     3
                                                     6
                                                
                                                 
                                                     
                                                         2020
                                                         Huntsville, AL
                                                         2019-12
                                                         2020-09
                                                         37.000
                                                         0.092
                                                         false
                                                         2019-11
                                                         C
                                                         BA
                                                         Raytheon
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 37.000
                                                                 
                                                                     
                                                                         2020-09
                                                                         37
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     
                                         2.862
                                         8.272
                                    
                                
                            
                             
                                 
                                     2635.672
                                     10.046
                                     243.27
                                     2.738
                                     2.738
                                
                            
                        
                         
                             
                                 
                                     Program Support*
                                     
                                         
                                             1
                                        
                                         
                                             16
                                        
                                         
                                             16
                                        
                                    
                                
                            
                             
                                 
                                     16
                                
                            
                        
                    
                     N/A
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             In accordance with the Consolidated Appropriations Act 2020, SM-3 Block IIA was transferred to MD14 from MD09 in FY 2020 and beyond. FY 2018 and FY 2019 costs are contained in MD09.

FY 2021 All Up Rounds (AUR) increased from 6 to 9 AURs due to PB21 Congressional Plus up of $100M. 

Net Procurement and Gross Weapon System costs includes all hardware and support costs including canisters, production engineering, obsolescence and system engineering, which are detailed in separate P-5s.

The Sea-Based Weapon Systems mission is to deliver an operationally effective and supportable Ballistic Missile Defense (BMD) capability to defend the nation, deployed forces, and allies. Sea-Based Weapon Systems mission aims to increase this capability by delivering evolutionary improvements as part of Missile Defense System upgrades. Sea-Based Weapon Systems mission provides a forward-deployable, mobile capability to detect and track ballistic missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles, Medium-Range Ballistic Missiles, and Intermediate-Range Ballistic Missiles (IRBM) in the midcourse phase of flight. Upgrades to both the Aegis Weapon System and the SM-3 configuration provides effective and supportable defensive capability against longer range and more sophisticated threats and an enduring Aegis Ashore defensive capability. 

The SM-3 Block IB improves Sea-Based Weapon Systems mission ability to expand the BMD battlespace, engage longer range, more sophisticated ballistic missiles that may deploy countermeasures, and launch in larger raid sizes. The SM-3 Block IB Kinetic Warhead's (KW) two color infrared seeker and advanced signal processor provides a real-time discrimination and characterization capability while improving sensitivity for longer range targets and performance against more sophisticated threats. Additionally, the new Throttleable Divert and Attitude Control System KW divert engine has been upgraded over the SM-3 Block IA to provide a more flexible divert in order to maneuver the KW to intercept. 

The SM-3 Block IIA provides greater capability over SM-3 Block IB, including increased velocity and range provided by a 21-inch diameter rocket motor propulsion stack, more than doubled seeker sensitivity, and more than tripled divert capability incorporated in an advanced KW. New component technologies include, but are not limited to: lightweight nosecone, advanced KW, 21-inch second stage rocket motor, and 21-inch third stage rocket motor.  Working in concert with the SM-3 Block IB, the SM-3 Block IIA, will increase the Ballistic Missile Defense System defended area and increase the probability of kill against a larger threat set. The SM-3 Block IIA is also a critical part of the Aegis Ashore Missile Defense System Complex - Romania and Poland, and is also vital to defense efforts for Aegis afloat in the European and Indo-Pacific Commands. This will provide a more robust protection of Europe and the Indo-Pacific. The SM-3 Block IIA also provides defense against IRBMs and other threats.
             N/A
             362
             
                 
                     Seabased BMD SM-3 Blk IIA
                     A
                     (1) Canisters are required for each SM-3 procured. Historical trends have identified 1 canister per year breaking during delivery, thus the request for a spare canister. 

(2) SM-3 Block IIA Investment Spares are procured to coincide with the delivery of the missile and are required to support AURs during 6-year maintenance period.  

(3) SM-3 Block IIA Service Life Evaluation Program Testing and analysis program to demonstrate the safety and suitability of the SM-3 for an extended service life.

(4) Obsolescence is the program’s most effective and efficient way to minimize materiel readiness risks, realize future savings during production and sustainment, and improve overall life-cycle management.  Identifies risk associated with the 800 vendors/suppliers discontinuing production of a component or raw material and then properly mitigating impacts to production.  If not identified early, such activities will impact production and Fleet deliveries.  

(5) Production Engineering provides engineering efforts support of SM-3 Guided Missile Round (GMR) production activities, manage and resolve issues that arise during manufacturing, assembly, tests, and missile integration. This effort addresses production technical issues that arise within the entire SM-3 vendor/supplier base.  Includes improvement and efficiency activities such as configuration management and control boards, engineering assessments of manufacturing process improvement changes, engineering assessments of sub-vendor production issues, and engineering and quality review of documentation and test data prior to missile acceptance by the government.  Additionally, includes Special Tooling and Test Equipment, which sustains and maintains the tools and test equipment vital to manufacture and test prior to government acceptance of new SM-3 missiles.
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                             0
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                             318.322
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                             0
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                             318.322
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                                         SBMD SM-3 Block IIA
                                         
                                             
                                                 7
                                                 9
                                                 8
                                                 8
                                            
                                             
                                                 191.436
                                                 255.665
                                                 266.032
                                                 266.032
                                            
                                             
                                                 27.348
                                                 28.407
                                                 33.254
                                                 33.254
                                            
                                        
                                    
                                
                                 
                                     
                                         191.436
                                         255.665
                                         266.032
                                         266.032
                                    
                                
                            
                             
                                 
                                     191.436
                                     255.665
                                     266.032
                                     266.032
                                
                            
                        
                         
                             
                                 
                                     
                                         Canisters Procurement SM-3 Block IIA (1)
                                         
                                             
                                                 8
                                                 10
                                                 9
                                                 9
                                            
                                             
                                                 8.433
                                                 9.486
                                                 8.047
                                                 8.047
                                            
                                             
                                                 1.054
                                                 0.949
                                                 0.894
                                                 0.894
                                            
                                        
                                    
                                
                                 
                                     
                                         8.433
                                         9.486
                                         8.047
                                         8.047
                                    
                                
                            
                             
                                 
                                     8.433
                                     9.486
                                     8.047
                                     8.047
                                
                            
                        
                         
                             
                                 
                                     SM-3 BLK IIA Investment Spares (2)
                                     
                                         
                                             1
                                             1
                                             1
                                             1
                                        
                                         
                                             9.63
                                             14.003
                                             4.194
                                             4.194
                                        
                                         
                                             9.63
                                             14.003
                                             4.194
                                             4.194
                                        
                                    
                                
                                 
                                     SM-3 BLK IIA Service Life Evaluation Programs (3)
                                     
                                         
                                             1
                                             1
                                             1
                                             1
                                        
                                         
                                             20.645
                                             27.492
                                             8.152
                                             8.152
                                        
                                         
                                             20.645
                                             27.492
                                             8.152
                                             8.152
                                        
                                    
                                
                                 
                                     SM-3 Block IIA Obsolescence (4)
                                     
                                         
                                             1
                                             1
                                             1
                                             1
                                        
                                         
                                             4.86
                                             5.001
                                             7.331
                                             7.331
                                        
                                         
                                             4.86
                                             5.001
                                             7.331
                                             7.331
                                        
                                    
                                
                                 
                                     SM-3 Block IIA Production Engineering (5)
                                     
                                         
                                             1
                                             1
                                             1
                                             1
                                        
                                         
                                             2.996
                                             6.675
                                             1.566
                                             1.566
                                        
                                         
                                             2.996
                                             6.675
                                             1.566
                                             1.566
                                        
                                    
                                
                            
                             
                                 
                                     38.131
                                     53.171
                                     21.243
                                     21.243
                                
                            
                        
                    
                
            
             
                 expandItemSuppressExhibit
            
        
         
             MD26
             Arrow 3 Upper Tier System
             35
             2022
             PB
             2021-05
             Missile Defense Agency
             0300D
             Procurement, Defense-Wide
             1
             Major Equipment
             17
             Major Equipment, Missile Defense Agency
             
                 
                     4
                     1
                     1
                     1
                     1
                
                 
                     335
                     55
                     77
                     62
                     62
                     true
                
                 
                     83.75
                     55
                     77
                     62
                     62
                
                 
                     0
                     0
                     0
                
                 
                     335
                     55
                     77
                     62
                     62
                     true
                
                 
                     0
                     0
                     0
                
                 
                     335
                     55
                     77
                     62
                     62
                     true
                
                 
                     0
                
                 
                     0
                
            
             A
             
                 0603913C
            
             For procurement of Arrow Weapon System (AWS) components. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with funding.
Funding profile mirrors the Program Funding Baseline that has been coordinated with Israeli Missile Defense Organization based on the Strategic Plan of the MOU between Israel and the U.S.
             For procurement of additional AWS components.
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                     For procurement of AWS components. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with funding.
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             Previously named David's Sling. FY 2018 name change to Short Range Ballistic Missile Defense (SRBMD).

Provides funding to the Government of Israel to procure DSWS/SRBMD components. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with funding.

Funding profile mirrors the Program Funding Baseline that has been coordinated with Israeli Missile Defense Organization based on the Strategic Plan of the MOU between Israel and the U.S.
             For procurement of additional SRBMD/DSWS components.
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                     DSWS/SRBMD component procurement. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with Funding.
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             Note: The increase from FY 2021 to FY 2022 provides the procurement of initial materials in support of an integrated air and missile defense (IAMD) system on Guam.

The Department is in the process of finalizing the details of this IAMD system, therefore the material procured with this funding shall not be used to procure items that are unique to any given IAMD architecture. However, all architectures under consideration carry some common elements, such as Fire Control System Transmitters, Directors, and processing equipment, Solid State Radar Components, Common Display Processing Equipment.  The final configuration for IAMD on Guam will be made based on the results of the MDA and Cost Assessment and Program Evaluation (CAPE) architecture studies.
             Defense of Guam Procurement is a new start in FY 2022.  MDA plans to begin purchasing material that are common to the architectures under consideration, consistent with Department decisions based on CAPE and MDA studies such as:
-Fire Control System Transmitters, Directors, and processing equipment
-Solid State Radar Components
-Common Display Processing Equipment
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                     Common IAMD elements include:   
-Fire Control System Transmitters, Directors, and processing equipment
-Solid State Radar Components
-Common Display Processing Equipment
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             Note: The decrease from FY 2021 to FY 2022 reflects planned program maturation costs to meet European Phased Adaptive Approach (EPAA) Phase III Technical Capability Declaration (TCD) in FY 2022.
 
On 17 December 2009, the President announced an overarching policy to provide regional missile defense to U.S. deployed forces, allies and partners in Europe called the European Phased Adaptive Approach (EPAA). Within this policy, a European PAA specifically addresses a timeline to deploy a mix of afloat and land-based Missile Defense (MD) capabilities. Aegis Ashore represents one of these land-based capabilities. 

Aegis Ashore provides the Aegis Missile Defense capability against short and medium range ballistic missiles in an ashore configuration. It will be similar to the Aegis At-Sea BMD capability inherent in the new Arleigh Burke-class Aegis destroyers (DDG-113 and following ships) to facilitate training and logistical support by the lead service, Navy. Aegis Ashore re-hosts the required BMD components of a Navy Destroyer in an ashore configuration to include a Deckhouse structure and Weapon System comprised of an AN/SPY-1D(V) radar, Vertical Launch System (VLS), computing infrastructure, Command, Control, Communications, Computers and Intelligence (C4I) systems, and operator consoles. Aegis Ashore can adapt to the threat and can be deployed to other regions as needed to provide persistent coverage for the Geographic Combatant Commanders.  Phase III of EPAA (FY 2022) deploys a land based Aegis Ashore in Poland, and introduces an upgraded Standard Missile, the SM-3 Block IIA. This missile brings improved coverage against medium and intermediate range ballistic threats.
             The Aegis Ashore to be installed in Poland contains a Deckhouse structure and Weapon System comprised of a AN/SPY-1D(V) radar, Vertical Launch System (VLS), computing infrastructure, Command, Control, Communications, Computers and Intelligence (C4I) systems, and operator consoles with very diverse procurement lead times from multiple contracts.  The funding profile addresses the multiple actions required to field the Aegis Ashore end item in Poland in FY 2022, keep the individual components up to date with the Navy's destroyer modernization plan and install modifications as required to enhance co-existence with Broadband Wireless Access systems in the European theater.  MDA uses Research Development, Test, and Evaluation (RDT&E) (Program Element (PE)-0604880C) to modernize, develop and test Aegis Ashore capability improvements at the Aegis Ashore Missile Defense Test Complex (AAMDTC) in Hawaii for implementation at operational sites.  Procurement funding provides the following:

FY 2016 Fabrication of the Deckhouse structure and assembly of Aegis Ashore Deckhouse structure in Poland.
FY 2017 Install Aegis Ashore Weapon System in the Aegis Ashore Deckhouse structure in Poland.
FY 2018 Continue installation of the Aegis Ashore Weapon System in the Aegis Ashore Deckhouse structure in Poland.
FY 2019 Continue installation of the combat system and combat structure adaptation, integration and installation
FY 2020 Continue installation of the combat system and combat structure adaptation, integration and installation
FY 2021 Continue installation of the combat system and combat structure adaptation, integration and installation
FY 2022 Complete weapon system commissioning prior to Chief of Naval Operations acceptance and EUCOM acceptance
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             Provides funding to the Government of Israel to procure Iron Dome components. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with funding.
Funding profile mirrors the Program Funding Baseline that has been coordinated with Israeli Missile Defense Organization based on the Strategic Plan of the MOU between Israel and the U.S.
             For procurement of additional Iron Dome components.
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                     Procurement of additional Iron Dome components. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with funding.
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             FY 2022 Base procurement budget request provides the procurement, installation, fielding and deployment of integrated Aegis Ballistic Missile Defense (BMD) combat system to operational ships and sites for homeland and regional defense. The Sea-Based mission is to deliver an enduring, operationally effective and supportable BMD capability to defend the nation, deployed forces, friends and allies, and to increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense System (BMDS) upgrades. The Aegis BMD element of the MDS capitalizes upon and evolves from the existing United States Navy Aegis Weapons System (AWS) and Standard Missile (SM) infrastructures. Aegis BMD combat system provides a forward-deployable, mobile capability to detect and track Ballistic Missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles (SRBMs), Medium-Range Ballistic Missiles (MRBMs), and Intermediate-Range Ballistic Missiles (IRBMs) in the midcourse phase of flight, and shorter range missiles in the terminal phase of flight. The Aegis BMD combat system also provides a Long Range Surveillance and Track (LRS&T) capability to the MDS in support of early detection of BMD threats to the homeland. Upgrades to both the Aegis Weapon System and the SM-3 configuration provides effective and supportable defensive capability against longer range and more sophisticated threats, and an enduring Aegis Ashore defensive capability.
             FY 2022 Base procurement dollars supports the continued procurement and deployment of Aegis BMD capabilities to operational ships and sites.  A shipset consists of the procurement of cabinets, cabling, equipment, and other material required to support a single shipboard installation of the appropriate BMD baseline. 

Upgrading the 3.6 and 4.0 shipsets to 4.x adds capability and capacity in support of the European Phased Adaptive Approach EPAA Phase II requirements. 

Upgrading the 4.x to BL 5.4.0 (BMD 4.1.2) delivers a single AWS maximizing a merger of BMD 4.1 and B/L 5.3 computer programs within the current BMD 4 system architecture. Additional capabilities delivered include Anti-Air Warfare (AAW) improvements, SM-6 Dual I Extended Range AAW/Anti-Surface Warfare (ASUW), interoperability improvements, and updated BMD threat adaptation data.

Upgrading 4.x to BL 5.4.1 (BMD 4.2) is a joint effort with the U.S. Navy that refurbishes existing ship AN/SPY-1 radar arrays with the installation of antenna Low Noise Amplifiers (LNAs). Updates planned for Flight I/II Destroyers (DDG) with increased capability and growth to maintain relevance through End of Service Life. Capabilities delivered include discrimination improvements, increased threat set, and other warfighter improvements. BMD 4.2 procured an Array Set in FY 2020 to support rotatable pool for radar refurbishment. Navy Certification of BL 5.4.1 (BMD 4.2) is planned to occur in FY 2023.

Upgrading the 5.x shipsets adds capability and capacity in support of achieving the European Phased Adaptive Approach EPAA Phase III requirements. Hardware and software updates to 5.x shipsets provides warfighter improvements implemented through Combat System upgrades to meet emerging threats.

The procurement and fielding of new BMD components impacted by Diminishing Manufacturing Sources (DMS) will allow for the continued production of 5.x and BL 5.4.0 (BMD 4.1.2) in support of EPAA Phase II and III requirements.
             362
             
                 
                     Aegis BMD Shipsets
                     A
                     All Shipset procurements and installs are in alignment with Navy Ship Fielding Plan as of 8 April 2020.

Aegis BL 5.4.0 (BMD 4.1.2) delivers a single Aegis Weapon System, maximizing a merger of Aegis BMD 4.1 with U.S. Navy (USN) Aegis Baseline 5.3.11 computer programs along with capturing selected BL 7 and BL 9 capabilities within the current BMD 4 system architecture. Planned update for 21 FLT I/II DDG's and 2 Cruisers (CG).  
 
Upgrading 4.x to BL 5.4.1 (BMD 4.2) is a joint effort with the U.S. Navy that refurbishes existing ship AN/SPY-1 radar arrays with the installation of antenna Low Noise Amplifiers (LNAs). Updates planned for Flight I/II Destroyers (DDG) with increased capability and growth to maintain relevance through End of Service Life. Capabilities delivered include discrimination improvements, increased threat set, and other warfighter improvements. BMD 4.2 procured an Array Set in FY 2020 to support rotatable pool for radar refurbishment. Navy Certification of BL 5.4.1 (BMD 4.2) is planned to occur in FY 2023. 

The Aegis BL 9.C2 (BMD 5.1) Backfit upgrade installs consists of an Aegis Weapon System, Command/Control/Communication, Kill Assessment (KAS) and Vertical Launching System hardware and associated computer program necessary to upgrade an in-service Aegis BL 9.C1 (BMD 5.0CU) capable ship to BL 9.C2 (BMD 5.1). These unit costs are averaged in the years where there is a mix of ship configurations and will result in unit cost fluctuations year to year.

The Aegis BL 9.C2 (BMD 5.1) Inline procurement/installation upgrades non-BMD capable ships to full Aegis BL 9.C2 (BMD 5.1) capability. Unit costs for Aegis BL 9.C2 (BMD 5.1) Inline Procurements is dependent on specific ship configuration. These unit costs are averaged in the years where there is a mix of ship configurations and will result in unit cost fluctuations year to year. 

The BMD 3.6 to 4.x install includes a hardware and software upgrade suite that adds capability and capacity in support of all future baseline upgrade deliveries.  The installations will be completed after FY 2022. 

The Aegis BMD Production DMS Procurements allows for the continued production of BMD 5.x and BL 5.4 (BMD 4.1) combat system hardware impacted by production hardware obsolescence, and the installation of this hardware on in-service BMD 5.x and BL 5.4 (BMD 4.1) ships to reduce configuration variance and sustainment complexity.
  
The Aegis BL 9.C2 (BMD 5.1) TI-12H Upgrade Procurement consists of hardware and associated computer program necessary to upgrade existing in-service Aegis BL 9.C2 (BMD 5.1) TI-12 ships to a TI-16 compatible weapon system configuration. 

The Aegis BL 9.B/C2 (BMD 5.1) Capability Upgrade Installs deliver incremental Common Source Library (CSL) capability upgrades to the BMD 5.1 ships and sites providing increased performance against emergent threats.
                     
                         
                             88
                             36
                             49
                             14
                             14
                        
                         
                             436.649
                             124.15
                             104.241
                             81.791
                             81.791
                        
                         
                             4.962
                             3.449
                             2.127
                             5.842
                             5.842
                        
                         
                             0
                             0
                             0
                        
                         
                             436.649
                             124.15
                             104.241
                             81.791
                             81.791
                        
                         
                             0
                             0
                             0
                        
                         
                             436.649
                             124.15
                             104.241
                             81.791
                             81.791
                        
                    
                     
                         
                             
                                 
                                     
                                         Aegis BL 5.4.0 (BMD 4.1.2) Installs
                                         
                                             
                                                 3
                                                 5
                                                 5
                                            
                                             
                                                 1.951
                                                 3.163
                                                 3.235
                                            
                                             
                                                 0.65
                                                 0.633
                                                 0.647
                                            
                                        
                                         
                                             
                                                 Lockheed Martin
                                                 Moorestown, N.J.
                                                 1.00
                                                 6.00
                                                 1.00
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2020
                                                         Washington DC
                                                         2020-06
                                                         2020-09
                                                         5.000
                                                         0.160
                                                         true
                                                         2019-06
                                                         SS
                                                         FPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 5.000
                                                                 
                                                                     
                                                                         2020-09
                                                                         1
                                                                    
                                                                     
                                                                         2021-06
                                                                         4
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2021
                                                         Washington, D.C.
                                                         2020-11
                                                         2021-11
                                                         5.000
                                                         0.647
                                                         true
                                                         2020-02
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 5.000
                                                                 
                                                                     
                                                                         2021-11
                                                                         5
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2019
                                                         Washington, D.C.
                                                         2020-06
                                                         2020-09
                                                         3.000
                                                         0.650
                                                         false
                                                         2019-06
                                                         SS
                                                         FPIF
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Aegis BL 5.4.0 (BMD 4.1.2) Procurement
                                         
                                             
                                                 10
                                                 8
                                            
                                             
                                                 1.665
                                                 2.592
                                            
                                             
                                                 0.167
                                                 0.324
                                            
                                        
                                         
                                             
                                                 Lockheed Martin
                                                 Moorestown, N.J.
                                                 1.00
                                                 10.00
                                                 1.00
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2019
                                                         Washington, D.C.
                                                         2019-04
                                                         2020-03
                                                         10.000
                                                         0.167
                                                         true
                                                         2018-01
                                                         SS
                                                         FPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 10.000
                                                                 
                                                                     
                                                                         2020-03
                                                                         10
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 Lockheed Martin
                                                 Moorestown, N.J.
                                                 1.00
                                                 8.00
                                                 1.00
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2020
                                                         Washington, D.C.
                                                         2020-04
                                                         2020-09
                                                         8.000
                                                         0.200
                                                         true
                                                         2019-01
                                                         SS
                                                         FPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 8.000
                                                                 
                                                                     
                                                                         2020-09
                                                                         8
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Aegis BL 5.4.1 (BMD 4.2) Hardware Procurement
                                         
                                             
                                                 1
                                                 3
                                                 1
                                                 1
                                            
                                             
                                                 51.996
                                                 11.158
                                                 24.172
                                                 24.172
                                            
                                             
                                                 51.996
                                                 3.719
                                                 24.172
                                                 24.172
                                            
                                        
                                         
                                             
                                                 Lockheed Martin
                                                 Moorestown, N.J.
                                                 1.00
                                                 6.00
                                                 1.00
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2020
                                                         Washington, D.C.
                                                         2019-12
                                                         2020-12
                                                         1.000
                                                         51.996
                                                         true
                                                         2019-03
                                                         SS
                                                         FPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2020-12
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Aegis BL 9.C1 (5.0 CU) Installs
                                         
                                             
                                                 1
                                            
                                             
                                                 1.4
                                            
                                             
                                                 1.4
                                            
                                        
                                    
                                     
                                         Aegis BL 9.C2 (BMD 5.1) BackFit Installs
                                         
                                             
                                                 14
                                                 2
                                                 2
                                            
                                             
                                                 14.094
                                                 2.326
                                                 3.23
                                            
                                             
                                                 1.007
                                                 1.163
                                                 1.615
                                            
                                        
                                         
                                             
                                                 Lockheed Martin
                                                 Moorestown, N.J.
                                                 1.00
                                                 8.00
                                                 1.00
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2018
                                                         Dahlgren, VA
                                                         2017-11
                                                         2018-06
                                                         8.000
                                                         0.710
                                                         true
                                                         2017-02
                                                         SS
                                                         CPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 8.000
                                                                 
                                                                     
                                                                         2018-06
                                                                         1
                                                                    
                                                                     
                                                                         2018-09
                                                                         4
                                                                    
                                                                     
                                                                         2019-04
                                                                         1
                                                                    
                                                                     
                                                                         2019-01
                                                                         1
                                                                    
                                                                     
                                                                         2019-06
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2019
                                                         Dahlgren, VA
                                                         2019-06
                                                         2020-04
                                                         3.000
                                                         0.762
                                                         true
                                                         2018-06
                                                         SS
                                                         CPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 3.000
                                                                 
                                                                     
                                                                         2020-04
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2017
                                                         Dahlgren, VA
                                                         2017-06
                                                         2018-10
                                                         3.000
                                                         1.134
                                                         true
                                                         2016-08
                                                         SS
                                                         CPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 3.000
                                                                 
                                                                     
                                                                         2018-10
                                                                         1
                                                                    
                                                                     
                                                                         2019-03
                                                                         1
                                                                    
                                                                     
                                                                         2019-07
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2020
                                                         Dahlgren, VA
                                                         2020-02
                                                         2020-06
                                                         2.000
                                                         1.485
                                                         true
                                                         2019-06
                                                         SS
                                                         CPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 2.000
                                                                 
                                                                     
                                                                         2020-06
                                                                         1
                                                                    
                                                                     
                                                                         2020-11
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2021
                                                         Dahlgren, VA
                                                         2020-06
                                                         2020-12
                                                         2.000
                                                         1.615
                                                         true
                                                         2019-12
                                                         SS
                                                         CPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 2.000
                                                                 
                                                                     
                                                                         2020-12
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Aegis BL 9.C2 (BMD 5.1) BackFit Procurement
                                         
                                             
                                                 17
                                            
                                             
                                                 37.297
                                            
                                             
                                                 2.194
                                            
                                        
                                         
                                             
                                                 Lockheed Martin
                                                 Moorestown, N.J.
                                                 1.00
                                                 11.00
                                                 1.00
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2017
                                                         Washington, D.C.
                                                         2017-02
                                                         2018-08
                                                         6.000
                                                         2.533
                                                         true
                                                         2016-07
                                                         SS
                                                         FPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 6.000
                                                                 
                                                                     
                                                                         2018-08
                                                                         6
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2016
                                                         Washington, D.C.
                                                         2015-11
                                                         2016-01
                                                         11.000
                                                         2.194
                                                         false
                                                         2015-09
                                                         SS
                                                         FPIF
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Aegis BL 9.C2 (BMD 5.1) Inline Installs
                                         
                                             
                                                 6
                                                 3
                                                 4
                                                 2
                                                 2
                                            
                                             
                                                 8.294
                                                 6.57
                                                 8.534
                                                 2.722
                                                 2.722
                                            
                                             
                                                 1.382
                                                 2.19
                                                 2.134
                                                 1.361
                                                 1.361
                                            
                                        
                                         
                                             
                                                 Lockheed Martin
                                                 Moorestown, N.J.
                                                 1.00
                                                 4.00
                                                 1.00
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2017
                                                         Washington, D.C.
                                                         2017-02
                                                         2018-08
                                                         1.000
                                                         3.310
                                                         true
                                                         2016-07
                                                         SS
                                                         FPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2018-08
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2018
                                                         Washington, D.C.
                                                         2018-01
                                                         2019-01
                                                         3.000
                                                         0.450
                                                         true
                                                         2017-07
                                                         SS
                                                         FPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 3.000
                                                                 
                                                                     
                                                                         2019-01
                                                                         1
                                                                    
                                                                     
                                                                         2019-04
                                                                         1
                                                                    
                                                                     
                                                                         2019-06
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2019
                                                         Washington, D.C.
                                                         2019-01
                                                         2020-01
                                                         2.000
                                                         0.636
                                                         true
                                                         2018-07
                                                         SS
                                                         FPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 2.000
                                                                 
                                                                     
                                                                         2020-01
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2020
                                                         Washington, D.C.
                                                         2020-01
                                                         2021-01
                                                         3.000
                                                         0.460
                                                         true
                                                         2019-07
                                                         SS
                                                         FPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 3.000
                                                                 
                                                                     
                                                                         2021-01
                                                                         1
                                                                    
                                                                     
                                                                         2021-09
                                                                         1
                                                                    
                                                                     
                                                                         2021-05
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2021
                                                         Washington, D.C.
                                                         2020-11
                                                         2022-08
                                                         4.000
                                                         2.134
                                                         true
                                                         2020-07
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 4.000
                                                                 
                                                                     
                                                                         2022-08
                                                                         2
                                                                    
                                                                     
                                                                         2023-08
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2022
                                                         Washington, D.C.
                                                         2021-11
                                                         2022-02
                                                         2.000
                                                         1.361
                                                         true
                                                         2021-07
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 2.000
                                                                 
                                                                     
                                                                         2022-02
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Aegis BL 9.C2 (BMD 5.1) Inline Procurements
                                         
                                             
                                                 8
                                                 3
                                                 3
                                                 3
                                                 3
                                            
                                             
                                                 32.209
                                                 11.613
                                                 20.587
                                                 19.689
                                                 19.689
                                            
                                             
                                                 4.026
                                                 3.871
                                                 6.862
                                                 6.563
                                                 6.563
                                            
                                        
                                         
                                             
                                                 Lockheed Martin
                                                 Moorestown, N.J.
                                                 1.00
                                                 4.00
                                                 1.00
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2017
                                                         Washington, D.C.
                                                         2017-05
                                                         2018-11
                                                         1.000
                                                         3.913
                                                         true
                                                         2016-07
                                                         SS
                                                         FPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2018-11
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2018
                                                         Washington, D.C.
                                                         2018-02
                                                         2019-04
                                                         3.000
                                                         3.735
                                                         true
                                                         2017-07
                                                         SS
                                                         FPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 3.000
                                                                 
                                                                     
                                                                         2020-01
                                                                         1
                                                                    
                                                                     
                                                                         2019-04
                                                                         1
                                                                    
                                                                     
                                                                         2020-04
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2019
                                                         Washington, D.C.
                                                         2019-02
                                                         2020-08
                                                         2.000
                                                         3.738
                                                         true
                                                         2018-06
                                                         SS
                                                         FPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 2.000
                                                                 
                                                                     
                                                                         2020-08
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2020
                                                         Washington, D.C.
                                                         2020-02
                                                         2021-08
                                                         3.000
                                                         3.871
                                                         true
                                                         2019-06
                                                         SS
                                                         FPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 3.000
                                                                 
                                                                     
                                                                         2021-08
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2021
                                                         Washington, D.C.
                                                         2021-04
                                                         2022-06
                                                         3.000
                                                         6.862
                                                         false
                                                         2020-04
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 3.000
                                                                 
                                                                     
                                                                         2022-06
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2016
                                                         Washington, D.C.
                                                         2016-05
                                                         2017-11
                                                         2.000
                                                         4.122
                                                         false
                                                         2015-07
                                                         SS
                                                         FPIF
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Aegis BMD 3.6 to 4.X Hardware Procurements
                                         
                                             
                                                 11
                                            
                                             
                                                 150.203
                                            
                                             
                                                 13.655
                                            
                                        
                                         
                                             
                                                 Lockheed Martin
                                                 Moorestown, N.J.
                                                 1.00
                                                 1.00
                                                 1.00
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2017
                                                         Washington, D.C.
                                                         2017-02
                                                         2018-08
                                                         1.000
                                                         12.100
                                                         true
                                                         2016-07
                                                         SS
                                                         FPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2018-08
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2018
                                                         Washington, D.C.
                                                         2018-02
                                                         2019-08
                                                         3.000
                                                         12.100
                                                         true
                                                         2017-07
                                                         SS
                                                         FPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 3.000
                                                                 
                                                                     
                                                                         2019-11
                                                                         2
                                                                    
                                                                     
                                                                         2019-08
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2019
                                                         Washington, D.C.
                                                         2019-02
                                                         2020-08
                                                         1.000
                                                         15.010
                                                         true
                                                         2018-06
                                                         SS
                                                         FPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2020-08
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2016
                                                         Washington, D.C.
                                                         2016-02
                                                         2017-08
                                                         6.000
                                                         13.519
                                                         false
                                                         2015-07
                                                         SS
                                                         FPIF
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Aegis BMD 3.6 to 4.X Installs
                                         
                                             
                                                 10
                                                 1
                                                 1
                                                 1
                                                 1
                                            
                                             
                                                 179.713
                                                 23.646
                                                 25.119
                                                 25.621
                                                 25.621
                                            
                                             
                                                 17.971
                                                 23.646
                                                 25.119
                                                 25.621
                                                 25.621
                                            
                                        
                                         
                                             
                                                 Lockheed Martin
                                                 Moorestown, N.J.
                                                 1.00
                                                 5.00
                                                 1.00
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2017
                                                         Washington, D.C.
                                                         2017-01
                                                         2018-06
                                                         1.000
                                                         9.100
                                                         true
                                                         2016-05
                                                         SS
                                                         CPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2018-06
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2018
                                                         Washington, D.C.
                                                         2018-02
                                                         2019-02
                                                         5.000
                                                         7.100
                                                         true
                                                         2016-08
                                                         SS
                                                         CPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 5.000
                                                                 
                                                                     
                                                                         2019-06
                                                                         1
                                                                    
                                                                     
                                                                         2019-02
                                                                         1
                                                                    
                                                                     
                                                                         2019-07
                                                                         1
                                                                    
                                                                     
                                                                         2019-08
                                                                         1
                                                                    
                                                                     
                                                                         2019-11
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2019
                                                         Washington, D.C.
                                                         2017-11
                                                         2019-09
                                                         3.000
                                                         18.299
                                                         true
                                                         2017-11
                                                         SS
                                                         CPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 3.000
                                                                 
                                                                     
                                                                         2019-09
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2020
                                                         Washington, D.C.
                                                         2019-11
                                                         2021-07
                                                         1.000
                                                         7.500
                                                         true
                                                         2018-11
                                                         SS
                                                         CPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2021-07
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2016
                                                         Washington, D.C.
                                                         2016-01
                                                         2017-05
                                                         1.000
                                                         17.831
                                                         false
                                                         2015-05
                                                         SS
                                                         CPIF
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Aegis BMD DMS
                                         
                                             
                                                 12
                                                 3
                                                 3
                                            
                                             
                                                 3.909
                                                 2.488
                                                 2.488
                                            
                                             
                                                 0.326
                                                 0.829
                                                 0.829
                                            
                                        
                                         
                                             
                                                 Lockheed Martin
                                                 Moorestown, N.J.
                                                 0.00
                                                 12.00
                                                 0.00
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2021
                                                         Washington, D.C.
                                                         2021-04
                                                         2022-06
                                                         12.000
                                                         0.326
                                                         false
                                                         2020-11
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 12.000
                                                                 
                                                                     
                                                                         2022-06
                                                                         12
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Aegis BMD TI-12H Upgrade Installs
                                         
                                             
                                                 4
                                                 1
                                                 1
                                            
                                             
                                                 8.844
                                                 3.147
                                                 3.147
                                            
                                             
                                                 2.211
                                                 3.147
                                                 3.147
                                            
                                        
                                         
                                             
                                                 Lockheed Martin
                                                 Moorestown, N.J.
                                                 1.00
                                                 4.00
                                                 1.00
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2021
                                                         Washington, D.C.
                                                         2020-10
                                                         2020-11
                                                         4.000
                                                         2.145
                                                         true
                                                         2020-02
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 4.000
                                                                 
                                                                     
                                                                         2020-11
                                                                         2
                                                                    
                                                                     
                                                                         2021-05
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2022
                                                         Washington, D.C.
                                                         2021-10
                                                         2021-11
                                                         1.000
                                                         3.147
                                                         true
                                                         2021-07
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 1.000
                                                                 
                                                                     
                                                                         2021-11
                                                                         1
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Aegis BMD TI-12H Upgrade Procurement
                                         
                                             
                                                 2
                                                 5
                                                 3
                                                 1
                                                 1
                                            
                                             
                                                 6.623
                                                 17.099
                                                 11.014
                                                 3.081
                                                 3.081
                                            
                                             
                                                 3.312
                                                 3.42
                                                 3.671
                                                 3.081
                                                 3.081
                                            
                                        
                                         
                                             
                                                 Lockheed Martin
                                                 Moorestown, N.J.
                                                 1.00
                                                 5.00
                                                 1.00
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2020
                                                         Washington, D.C.
                                                         2020-02
                                                         2020-10
                                                         5.000
                                                         3.419
                                                         true
                                                         2019-06
                                                         SS
                                                         FPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 5.000
                                                                 
                                                                     
                                                                         2020-10
                                                                         5
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2021
                                                         Washington, D.C.
                                                         2021-02
                                                         2021-10
                                                         3.000
                                                         3.671
                                                         false
                                                         2020-04
                                                         SS
                                                         FPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 3.000
                                                                 
                                                                     
                                                                         2021-10
                                                                         3
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2019
                                                         Washington, D.C.
                                                         2019-12
                                                         2020-08
                                                         2.000
                                                         3.311
                                                         false
                                                         2019-07
                                                         SS
                                                         FPIF
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     
                                         433.449
                                         119.005
                                         95.63
                                         80.92
                                         80.92
                                    
                                
                            
                             
                                 
                                     433.449
                                     119.005
                                     95.63
                                     80.92
                                     80.92
                                
                            
                        
                         
                             
                                 
                                     
                                         Aegis BL 9.B/C2 (BMD 5.1) Software Upgrade Installs
                                         
                                             
                                                 8
                                                 12
                                                 2
                                                 2
                                            
                                             
                                                 5.145
                                                 8.611
                                                 0.871
                                                 0.871
                                            
                                             
                                                 0.643
                                                 0.718
                                                 0.436
                                                 0.436
                                            
                                        
                                         
                                             
                                                 Lockheed Martin
                                                 Moorestown, N.J.
                                                 1.00
                                                 14.00
                                                 1.00
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2020
                                                         Dahlgren, VA
                                                         2020-04
                                                         2020-09
                                                         8.000
                                                         0.160
                                                         true
                                                         2019-04
                                                         SS
                                                         CPIF
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 8.000
                                                                 
                                                                     
                                                                         2020-09
                                                                         8
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2021
                                                         Washington, D.C.
                                                         2020-11
                                                         2021-08
                                                         12.000
                                                         0.718
                                                         true
                                                         2020-02
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 12.000
                                                                 
                                                                     
                                                                         2021-08
                                                                         12
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2022
                                                         Washington, D.C.
                                                         2021-11
                                                         2022-08
                                                         2.000
                                                         0.436
                                                         true
                                                         2021-10
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Missile Defense Agency
                                                                 2.000
                                                                 
                                                                     
                                                                         2022-08
                                                                         2
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Aegis BMD 4.0 to 4.X Software Installs
                                         
                                             
                                                 6
                                            
                                             
                                                 3.2
                                            
                                             
                                                 0.533
                                            
                                        
                                    
                                
                                 
                                     
                                         3.2
                                         5.145
                                         8.611
                                         0.871
                                         0.871
                                    
                                
                            
                             
                                 
                                     3.2
                                     5.145
                                     8.611
                                     0.871
                                     0.871
                                
                            
                        
                    
                
            
             
                 expandItemSuppressExhibit
            
        
    







dod-logo_MDA#YeRx2.png





Introduction PB 22_MDA#re36f.pdf




UNCLASSIFIED 
 



 



 



 



Introduction & Explanation of Contents 
 
 



The Department of Defense Fiscal Year (FY) 2022 Budget Estimates Submission RDT&E (Includes Procurement, 



O&M, and MILCON), Defense-wide Volume 2, Missile Defense Agency (MDA) justification materials consists of 



two books titled Volume 2a and 2b.  Justification documents are provided in the books as listed below. 
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 R-1 Comptroller Exhibit 



 MDA FY 2022 Budget Estimate Overview 



 MDA Appropriation Summary  
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Footnotes 
FY 2020 Actuals 



Includes Division A, Title IX and X of the Consolidated Appropriations Act, 2020 (P.L. 116-93), Division F, Title 



IV and V from the Further Consolidated Appropriations Act, 2020 (P.L. 116-94) and the Coronavirus Aid, Relief, 



and Economic Security Act (P.L. 116-136). 



 



FY 2021 Enacted 



Includes Division C, Title IX and Division J, Title IV of the Consolidated Appropriations Act,  



2021 (P.L. 116-260). 
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                                 Terminal High Altitude Area Defense (THAAD) is an element of the Terminal Defense Segment (TDS) of the Missile Defense System (MDS). THAAD enhances the TDS by deepening, complementing, and extending the MDS battlespace and capability to engage ballistic targets in the late mid-course and terminal phases of their trajectory. THAAD Army Navy / Transportable Radar Surveillance and Control (AN/TPY-2) radar is a surveillance and targeting sensor providing data to the THAAD system to execute intercept missions. The THAAD system, in conjunction with the fielded Phased Array Tracking Radar to Intercept on Target (PATRIOT) system, provides the TDS for the Missile Defense Agency objective of enhancing the MDS capability. Five major components [Interceptors, Launchers, AN/TPY-2 Radar, THAAD Fire Control and Communication (TFCC) Tactical Station Groups (TSG), and Peculiar Support Equipment including Missile Round Pallet Transportable] comprise the THAAD system.
                                 The FY 2021 budget includes Congressional increases of $76.325 million for the 8th THAAD Battery and $30.108 million for 30 Heavy Expanded Mobility Tactical Trucks (HEMTT) and a decrease of $23.494 million due to unit cost growth.

The decrease from FY 2021 to FY 2022 budget reflects a decrease in the THAAD Interceptor procurement quantity from 39 in FY 2021 to 18 in FY 2022, a lower requirement for the procurement of required THAAD Battery Ground Component modifications to meet the cyber threat, and a FY 2021 Congressional increase for the 8th THAAD Battery and 30 HEMTT. 

The FY 2022 budget request includes 18 THAAD Interceptors, the Stockpile Reliability Program, Production and Training Support, Obsolescence mitigation efforts, and the procurement of required THAAD Battery Ground Component modifications to meet the cyber threat.

In FY 2022 MDA will continue a “synergy” lot buy approach to THAAD Interceptor purchases. This approach entails awarding a contract that includes an option for the following fiscal year funding. By utilizing this approach, MDA will achieve savings in material costs in multiple fiscal years. This will result in a higher Interceptor quantity buy at a lower average unit price than if buys were not combined. Depending on the outcome of the synergy buy, THAAD plans to buy to budget such that potentially more interceptors or their enabling hardware items as required could be procured.

Interceptor unit costs vary from year to year based on the quantity being procured.  

MDA’s "synergy" buy approach to THAAD purchases of interceptors include the combination of US lots and FMS interceptors when possible.  

The FY 2021 and FY2022 planned buy is currently being negotiated with the contract award planned in September 2021.

Two (2) of the seven (7) THAAD Batteries delivered to date were funded with Research Development Test and Evaluation in Program Element 0603881C, thus not included in the costs above.

"Procurement Quantity" and "Flyaway Unit Cost" above represent interceptors only, but the "Net Procurement" cost above includes the costs of all hardware. Prior FYs funding included procurement of ground components, which affected the "Gross Weapon System Unit Cost".
                                 362
                                 
                                     
                                         THAAD
                                         B
                                         "Procurement Quantity" above represents interceptors only, but the "Net Procurement" cost above includes the costs of all hardware. Prior FYs funding includes procurement of ground components, which affects the "Gross Weapon System Unit Cost". Support Equipment captures miscellaneous items such as Terminal High Altitude Area Defense (THAAD) Missile Round Pallet-Transportable (MRP-T), THAAD Active Leak Sensor System (TALSS), and Battery Support Center (BSC) that support the THAAD Batteries and varies from year to year.

The FY 2021 budget includes Congressional increases of $76.325 million for the 8th THAAD Battery and $30.108 million for 30 Heavy Expanded Mobility Tactical Trucks (HEMTT) and a decrease of $23.494 million due to unit cost growth.

The decrease in the Interceptor line above from FY 2021 to FY 2022 reflects a decrease in the THAAD Interceptor procurement quantity from 39 in FY 2021 to 18 in FY 2022.

The decrease in the Obsolescence and Modifications line above from FY 2021 to FY 2022 reflects a lower requirement for the procurement of required THAAD Battery Ground Component modifications to meet the cyber threat.

The decrease in the Training line above from FY 2021 to FY 2022 reflects the completion of the THAAD Skills Trainer (TST). 

Obsolescence encompasses mitigation activities that protect the system design and ensure a producible technical data package.  This preserves an affordable future product cost within an acceptable production schedule.  Examples of mitigation activities include component replacement parts, materials, qualification, alternative source/parts qualification, and piece part/material bridge buys to support subsequent years' production lots.
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                                                                                             2013-08
                                                                                             3
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                                 
                                                                     Lockheed Martin
                                                                     Camden, AR
                                                                     1.00
                                                                     2.00
                                                                     1.00
                                                                     
                                                                         6
                                                                         8
                                                                         29
                                                                         37
                                                                    
                                                                     
                                                                         6
                                                                         4
                                                                         21
                                                                         25
                                                                    
                                                                     
                                                                         
                                                                             2011
                                                                             MDA, Huntsville, AL
                                                                             2011-05
                                                                             2013-10
                                                                             6.000
                                                                             9.130
                                                                             true
                                                                             2009-10
                                                                             SS
                                                                             FFP
                                                                             Lot 2
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     6.000
                                                                                     
                                                                                         
                                                                                             2013-11
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2013-12
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2013-10
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2014-02
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2014-01
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2014-03
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                                 
                                                                     Lockheed Martin
                                                                     Camden, AR
                                                                     1.00
                                                                     2.00
                                                                     1.00
                                                                     
                                                                         6
                                                                         10
                                                                         22
                                                                         32
                                                                    
                                                                     
                                                                         6
                                                                         4
                                                                         21
                                                                         25
                                                                    
                                                                     
                                                                         
                                                                             2011
                                                                             MDA, Huntsville, AL
                                                                             2012-07
                                                                             2014-05
                                                                             6.000
                                                                             9.130
                                                                             true
                                                                             2011-08
                                                                             SS
                                                                             FFP
                                                                             Lot 3
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     6.000
                                                                                     
                                                                                         
                                                                                             2014-06
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2014-05
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2014-08
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2014-07
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2014-10
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2014-09
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                                 
                                                                     Lockheed Martin
                                                                     Camden, AR
                                                                     1.00
                                                                     2.00
                                                                     1.00
                                                                     
                                                                         6
                                                                         10
                                                                         28
                                                                         38
                                                                    
                                                                     
                                                                         6
                                                                         3
                                                                         21
                                                                         24
                                                                    
                                                                     
                                                                         
                                                                             2012
                                                                             MDA, Huntsville, AL
                                                                             2012-07
                                                                             2014-11
                                                                             6.000
                                                                             7.490
                                                                             true
                                                                             2011-08
                                                                             SS
                                                                             FFP
                                                                             Lot 4
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     6.000
                                                                                     
                                                                                         
                                                                                             2014-11
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2015-02
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2014-12
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2015-01
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2015-04
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2015-03
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                                 
                                                                     Lockheed Martin
                                                                     Camden, AR
                                                                     1.00
                                                                     2.00
                                                                     1.00
                                                                     
                                                                         6
                                                                         6
                                                                         22
                                                                         28
                                                                    
                                                                     
                                                                         6
                                                                         4
                                                                         21
                                                                         25
                                                                    
                                                                     
                                                                         
                                                                             2014
                                                                             MDA, Huntsville, AL
                                                                             2014-08
                                                                             2016-03
                                                                             12.000
                                                                             9.050
                                                                             true
                                                                             2013-06
                                                                             SS
                                                                             FFP
                                                                             Lot 6
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     12.000
                                                                                     
                                                                                         
                                                                                             2016-03
                                                                                             2
                                                                                        
                                                                                         
                                                                                             2016-11
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2016-05
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2016-06
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2016-04
                                                                                             2
                                                                                        
                                                                                         
                                                                                             2016-08
                                                                                             2
                                                                                        
                                                                                         
                                                                                             2016-07
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2016-10
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2016-09
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Support Equipment
                                                             
                                                                 
                                                                     9
                                                                
                                                                 
                                                                     233.491
                                                                
                                                                 
                                                                     25.943
                                                                
                                                            
                                                        
                                                         
                                                             TFCC Tactical Station Group
                                                             
                                                                 
                                                                     8
                                                                
                                                                 
                                                                     84.179
                                                                
                                                                 
                                                                     10.522
                                                                
                                                            
                                                             
                                                                 
                                                                     Lockheed Martin
                                                                     Camden, AR
                                                                     1.00
                                                                     2.00
                                                                     2.00
                                                                     
                                                                         6
                                                                         6
                                                                         26
                                                                         32
                                                                    
                                                                     
                                                                         6
                                                                         4
                                                                         24
                                                                         28
                                                                    
                                                                     
                                                                         
                                                                             2011
                                                                             MDA, Huntsville, AL
                                                                             2011-03
                                                                             2013-05
                                                                             4.000
                                                                             10.100
                                                                             true
                                                                             2009-10
                                                                             SS
                                                                             FFP
                                                                             Lot 2
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     4.000
                                                                                     
                                                                                         
                                                                                             2013-06
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2013-05
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2013-12
                                                                                             2
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                                 
                                                                     Lockheed Martin
                                                                     Camden, AR
                                                                     1.00
                                                                     1.00
                                                                     1.00
                                                                     
                                                                         6
                                                                         10
                                                                         25
                                                                         35
                                                                    
                                                                     
                                                                         6
                                                                         4
                                                                         24
                                                                         28
                                                                    
                                                                     
                                                                         
                                                                             2011
                                                                             MDA, Huntsville, AL
                                                                             2012-07
                                                                             2014-08
                                                                             2.000
                                                                             10.100
                                                                             true
                                                                             2011-08
                                                                             SS
                                                                             FFP
                                                                             Lot 3
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     2.000
                                                                                     
                                                                                         
                                                                                             2014-08
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2014-09
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                                 
                                                                     Lockheed Martin
                                                                     Camden, AR
                                                                     1.00
                                                                     1.00
                                                                     1.00
                                                                     
                                                                         6
                                                                         10
                                                                         27
                                                                         37
                                                                    
                                                                     
                                                                         6
                                                                         3
                                                                         24
                                                                         27
                                                                    
                                                                     
                                                                         
                                                                             2012
                                                                             MDA, Huntsville, AL
                                                                             2012-07
                                                                             2014-10
                                                                             2.000
                                                                             9.260
                                                                             true
                                                                             2011-08
                                                                             SS
                                                                             FFP
                                                                             Lot 4
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     2.000
                                                                                     
                                                                                         
                                                                                             2014-11
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2014-10
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             5474.185
                                                             327.498
                                                             486.392
                                                             178.095
                                                             178.095
                                                        
                                                    
                                                
                                                 
                                                     
                                                         5474.185
                                                         327.498
                                                         486.392
                                                         178.095
                                                         178.095
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         JEON
                                                         
                                                             
                                                                 2
                                                            
                                                             
                                                                 41.94
                                                            
                                                             
                                                                 20.97
                                                            
                                                        
                                                    
                                                     
                                                         Obsolescence and Modifications
                                                         
                                                             
                                                                 7
                                                                 1
                                                                 1
                                                                 1
                                                                 1
                                                            
                                                             
                                                                 229.725
                                                                 29.038
                                                                 65.774
                                                                 55.561
                                                                 55.561
                                                            
                                                             
                                                                 32.818
                                                                 29.038
                                                                 65.774
                                                                 55.561
                                                                 55.561
                                                            
                                                        
                                                    
                                                     
                                                         Production Support & Testing
                                                         
                                                             
                                                                 7
                                                                 1
                                                                 1
                                                                 1
                                                                 1
                                                            
                                                             
                                                                 405.91
                                                                 41.614
                                                                 18.612
                                                                 15.002
                                                                 15.002
                                                            
                                                             
                                                                 57.987
                                                                 41.614
                                                                 18.612
                                                                 15.002
                                                                 15.002
                                                            
                                                        
                                                    
                                                     
                                                         Training
                                                         
                                                             
                                                                 7
                                                                 1
                                                                 1
                                                                 1
                                                                 1
                                                            
                                                             
                                                                 152.537
                                                                 9.053
                                                                 7.557
                                                                 2.885
                                                                 2.885
                                                            
                                                             
                                                                 21.791
                                                                 9.053
                                                                 7.557
                                                                 2.885
                                                                 2.885
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         830.112
                                                         79.705
                                                         91.943
                                                         73.448
                                                         73.448
                                                    
                                                
                                            
                                        
                                         Lot 3 Interceptors were removed due to a Congressional Mark in FY 2011.  Lot numbers relate to groupings in fiscal years and no Launcher or Tactical Fire Control and Communication (TFCC) Tactical Station Groups (TSGs) were scheduled for procurement in FY 2013, therefore Lot 5 is an interceptor only Lot.  Delivery of Battery 3 completed in FY 2013.  Delivery of Battery 4 completed in FY 2014. Delivery of Battery 5 completed in FY 2015.  Delivery of Battery 6 completed in FY 2016.  Delivery of Battery 7 completed in FY 2017.  Concurrent with the Lot 4, 5, and 6 (FY 2012-FY 2014) U.S. procurements, MDA THAAD is executing a Foreign Military Sales (FMS) Case for two (2) Batteries and 192 Interceptors.  The magnitude of the USG and FMS combined buy reduced the unit price for those Lots, and an overlap in period of performance with FMS interceptors also benefited the unit price for Lots 7 and 8 (FY 2015 and FY 2016).
                                         - Max Production rate is 8 at normal capacity.

- FMS deliveries of approximately 4 per month from December 2015 to October 2019 are not included.

- In August 2016, interceptor deliveries were paused in order to resolve a cable connector sub-assembly issue. During this time however, production of other interceptor sub-assemblies continued. Interceptor production resumed in November 2016, and associated deliveries resumed in April 2017.  Lockheed Martin worked extended work days and additional shifts in order to surge deliveries through September 2018 in order to complete interceptor deliveries in accordance with current contract requirements.

- Manufacturing lead times can vary due to factors such as managing multiple lot buys concurrently to achieve price discounts, increasing the lead time for the second awarded lot buy.

- A Lot 4 Interceptor mission computer static random access memory failure, root cause analysis, corrective action, and incorporation of leap second software update resulted in a seven (7) month production delay from November 2014 to June 2015.
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                                         23
                                         69
                                         4
                                    
                                     
                                         720.464
                                         400.471
                                         150
                                    
                                     
                                         31.325
                                         5.804
                                         37.5
                                    
                                     
                                         135
                                         115
                                         0
                                    
                                     
                                         585.464
                                         285.471
                                         150
                                    
                                     
                                         250
                                         0
                                         0
                                    
                                     
                                         835.464
                                         285.471
                                         150
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                                         0
                                         true
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                                 The Ground-based Midcourse Defense (GMD) element of the Missile Defense System provides combatant commands with a continuously available (24 hours a day, 365 days a year) capability to defend the Homeland against limited Intercontinental Ballistic Missile attacks. The GMD capability consists of Ground Based Interceptors (GBI), GMD Fire Control system (GFC), GMD Communications Network (GCN), In-Flight Interceptor Communications System Data Terminal (IDT) and ground Launch Support Systems (LSS). Each GBI delivers a single kill vehicle to defeat threat warheads in space during the midcourse phase of the ballistic trajectory. The GFC consists of fire control nodes in Fort Greely, Alaska (FGA) and Missile Defense Integration and Operations Center (MDIOC) Colorado Springs, Colorado. IDTs are currently located in FGA, Vandenberg Air Force Base (VAFB), California; Eareckson Air Station, Alaska; and Fort Drum, New York. LSS are currently located at FGA and VAFB.

Prior years do not include the rescission of $312 million due to RKV termination: $115 million Advanced Procurement and $197 million Procurement.

Prior Year Advanced Procurement consisted of $79M FY18 Advanced Procurement for Silo Interface Vaults/Silos and $56M FY 18 Advanced Procurement for Ground Based Interceptors (GBI).  This totals $135M in Prior Year Procurement.  

FY 2021 procures four (4) Configuration (C2) boost vehicles to maintain the industrial base, improve reliability, and extend the service life of extend the service life of the GBI fleet.

FY 2020 procures three (3) Configuration 2 (C2) boost vehicles to maintain the industrial base, improve reliability, and extend the service life of up to three (3) Capability Enhancement I GBIs.

FY 2020 provides for 66 LSS kits.

FY 2021 provides for additional spare boost vehicles to address operational needs, reduce turn-around time of GBI Service Life Extension Program upgrades, and maintain the Orion solid rocket motor production line.
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                                 362
                                 
                                     
                                         Ground Based Midcourse
                                         B
                                         N/A
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                                                 150
                                            
                                             
                                                 0
                                                 4.137
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                                                 0
                                                 0
                                                 0
                                            
                                             
                                                 0
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                                                 115
                                                 0
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                                                             Boost Vehicles
                                                             
                                                                 
                                                                     3
                                                                     4
                                                                
                                                                 
                                                                     150
                                                                     150
                                                                
                                                                 
                                                                     50
                                                                     37.5
                                                                
                                                            
                                                        
                                                         
                                                             Launch Support Systems
                                                             
                                                                 
                                                                     66
                                                                
                                                                 
                                                                     135
                                                                
                                                                 
                                                                     2.045
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             285
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                                         Ground Based Interceptors (GBI)
                                         B
                                         For purchase of long-lead hardware
                                         
                                             
                                                 1
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                                                 115
                                                 0
                                            
                                             
                                                 253
                                                 0
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                                                 56
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                                                 0
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                                                 0
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                                                             Ground Based Interceptors
                                                             
                                                                 
                                                                     1
                                                                
                                                                 
                                                                     253
                                                                     115
                                                                
                                                                 
                                                                     253
                                                                
                                                            
                                                             
                                                                 
                                                                     Boeing
                                                                     Huntsville
                                                                     1.00
                                                                     2.00
                                                                     1.00
                                                                     
                                                                         6
                                                                         0
                                                                         38
                                                                         38
                                                                    
                                                                     
                                                                         6
                                                                         0
                                                                         38
                                                                         38
                                                                    
                                                                     
                                                                         
                                                                             2019
                                                                             Huntsville
                                                                             2018-10
                                                                             2019-01
                                                                             1.000
                                                                             0.000
                                                                             true
                                                                             2018-01
                                                                             C
                                                                             CPIF
                                                                             Hardware
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2019-01
                                                                                             1
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                                         Silo Interface Vaults/Silos
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                                                 21.248
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                                                 467.464
                                                 0
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                                                             Silos
                                                             
                                                                 
                                                                     22
                                                                
                                                                 
                                                                     467.464
                                                                
                                                                 
                                                                     21.248
                                                                
                                                            
                                                             
                                                                 
                                                                     Boeing
                                                                     AL/AK/AZ/CA/CO/VA
                                                                     1.00
                                                                     6.00
                                                                     1.00
                                                                     
                                                                         6
                                                                         0
                                                                         20
                                                                         20
                                                                    
                                                                     
                                                                         6
                                                                         0
                                                                         20
                                                                         20
                                                                    
                                                                     
                                                                         
                                                                             2018
                                                                             Huntsville, AL
                                                                             2018-01
                                                                             2021-02
                                                                             10.000
                                                                             22.700
                                                                             true
                                                                             2018-09
                                                                             2018-01
                                                                             SS
                                                                             FPIF
                                                                             Hardware
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     10.000
                                                                                     
                                                                                         
                                                                                             2021-02
                                                                                             2
                                                                                        
                                                                                         
                                                                                             2021-03
                                                                                             2
                                                                                        
                                                                                         
                                                                                             2021-06
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2021-07
                                                                                             3
                                                                                        
                                                                                         
                                                                                             2021-08
                                                                                             2
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2019
                                                                             Huntsville, AL
                                                                             2018-01
                                                                             2021-11
                                                                             12.000
                                                                             21.050
                                                                             true
                                                                             2018-09
                                                                             2018-01
                                                                             SS
                                                                             FPIF
                                                                             Hardware
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     12.000
                                                                                     
                                                                                         
                                                                                             2021-12
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2022-02
                                                                                             3
                                                                                        
                                                                                         
                                                                                             2022-01
                                                                                             2
                                                                                        
                                                                                         
                                                                                             2022-03
                                                                                             2
                                                                                        
                                                                                         
                                                                                             2023-04
                                                                                             2
                                                                                        
                                                                                         
                                                                                             2021-11
                                                                                             2
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             467.464
                                                        
                                                    
                                                
                                                 
                                                     
                                                         467.464
                                                    
                                                
                                            
                                        
                                         FY 2019 MILCON for Missile Field-1 was reprogrammed as a result of the utilization of 10 U.S. Code section 2808, the declaration of a national emergency at the southern border. GM Missile Field-1 construction was cancelled and subsequent delivery of the silos was delayed.
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                                 In accordance with the Consolidated Appropriations Act 2020, SM-3 Block IIA was transferred to MD14 from MD09 in FY 2020 and beyond. FY 2018 and FY 2019 costs are contained in MD09.

Net Procurement and Gross Weapon System costs includes all hardware and support costs and are detailed in separate P5s. 
Prior Year procurement 71 SM-3 Block IAs are not included.  

The Sea-Based Weapon Systems mission is to deliver an operationally effective and supportable Ballistic Missile Defense (BMD) capability to defend the nation, deployed forces, and allies. Aegis BMD aims to increase this capability by delivering evolutionary improvements as part of Missile Defense System upgrades. Sea-Based Weapon Systems provides a forward-deployable, mobile capability to detect and track ballistic missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles (SRBM), Medium-Range Ballistic Missiles (MRBM), and Intermediate-Range Ballistic Missiles (IRBM) in the midcourse phase of flight. Upgrades to both the Aegis BMD Weapon System and SM-3 configuration enable Aegis BMD to provide an effective, supportable, and defensive capability against longer range, more sophisticated threats and an enduring Aegis Ashore defensive capability. 

The SM-3 Block IB improves Sea-Based Weapon Systems ability to expand the BMD battlespace, engage longer range, more sophisticated ballistic missiles that may deploy countermeasures and launch in larger raid sizes. The SM-3 Block IB Kinetic Warhead's (KW) two color infrared (IR) seeker and advanced signal processor provides a real-time discrimination and characterization capability while improving sensitivity for longer range targets and performance against more sophisticated threats. Additionally, the Throttleable Divert and Attitude Control System KW divert engine has been upgraded over the SM-3 Block IA to provide a more flexible divert in order to maneuver the KW to intercept. 

The SM-3 Block IIA provides greater capability over SM-3 Block IB, including increased velocity and range provided by a 21-inch diameter rocket motor propulsion stack, more than doubled seeker sensitivity, and more than tripled divert capability incorporated in an advanced KW. New component technologies include, but are not limited to: lightweight nosecone, advanced KW, 21-inch second stage rocket motor, and 21-inch third stage rocket motor.  Working in concert with the SM-3 Block IB, the SM-3 Block IIA, will increase the Ballistic Missile Defense System defended area and increase the probability of kill against a larger threat set. The SM-3 Block IIA is also a critical part of the Aegis Ashore Missile Defense System Complex - Romania and Poland, and is also vital to defense efforts for Aegis afloat in the European and Indo-Pacific Commands. This will provide a more robust protection of Europe and the Indo-Pacific. The SM-3 Block IIA also provides defense against IRBMs and other threats. SM-3 Block IIA was transferred to MD14 from MD09 in FY 2020 and beyond.
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                                     32
                                     The Missile Defense Agency awarded a five year Multi-Year Procurement (MYP) contract for 198 Standard Missile-3 Block IBs in FY 2019 through FY 2023 (final delivery FY 2026).  This multiyear contract strategy uses Economic Order Quantity Advance Procurement (EOQ AP) funding to provide the U.S. Government maximum savings in price and delivery schedule.  No EOQ AP was appropriated in FY 2019 with $96.995 million requested was appropriated in FY 2020 and requested $44.901 million Economic Order Quantity.  This MYP requests $44.901 million EOQ AP funding in FY 2021.  This MYP request $17.493 million EOQ AP funding in FY 2022 which results in savings for bulk purchases of materials and components to reduce material costs and for investments in productivity enhancements to reduce labor costs.  The EOQ AP funding in FY 2020-FY 2022 supports the production of 127 All Up Rounds (AUR).  EOQ AP funding will enable Raytheon Missile Defense Systems to bulk order materials with long lead times, and authorize equipment suppliers and subcontractors to do the same with sufficient lead time to support the planned delivery schedule within the context of the multiyear funding, prices, and cancellation ceilings.  

Many components have minimum buy quantities which may not be met under single year procurements, which result in increased unit costs.  EOQ AP quantities will allow the prime contractor and subcontractors at all tiers to exceed minimum order quantities and capture cost avoidance on these components. Long-term Agreements will provide price discounts to guarantee business. Given EOQ AP, suppliers will have increased business and stability.  Suppliers will implement innovative processes and capital investments necessary to reduce costs which result in missile unit cost savings. As a result of these process innovations and capital investments, obsolescence risks and costs are also expected to be minimized.

Procuring at a guaranteed rate of minimum production will also yield cost avoidances. Allowing the contractor to manage facilities and subcontractors to a guaranteed production rate will reduce costs by allowing the Prime and subcontractors to engage in activities including, but not limited to, reducing the number of production set-ups.
                                     EOQ AP procures long lead items in bulk for FY 2021 through FY 2023 lots in order to reduce the cost of subcontractor effort, material, and components as compared to single future fiscal year lot buys.  The bulk advance buys enable greater production efficiencies and substantial cost savings over separate single year lot buys.   

Advance Procurement (FY 2021 $44.901 million and FY 2022 $17.493 million) funding will procure the following major items for the FY 2022 through FY 2023 lots:  
1.  Kinetic Warhead Guidance Unit (29 month lead time) with estimated savings of 18% across MYP contract.
2.  Third Stage Rocket Motors (24 month lead time) with estimated savings of 13% across MYP contract.
3.  Throttling Divert Attitude Control System (25 month lead time) with estimated savings of 13% across MYP contract.
4.  MK-72 Booster (25 month lead time) with estimated savings of 12% across MYP contract.  
5.  Guidance Section (Gravity Switch, Thermal Batteries) (23 month lead time) with estimated savings of 3% across MYP contract.  
6.  Sub-components and raw materials to facilitate production efficiencies including Integrated Dewar Assembly Substrates, Fiber Material, Beryllium Material, Electronic Components, Printed Wire Boards, Housings, Antennas and Shell Material.
                                
                                 
                                     
                                         Aegis BMD SM-3 Block IB
                                         B
                                         (1) Canisters are required for each SM-3 procured.  

(2) SM-3 Transportation of Ballistic Barriers are required by Joint Service Insensitive Munitions Technical Panel) and Naval Ordnance Safety and Security Activity to transport missiles.

(3) Cyber Security - Support Certification & Accreditation planning and testing in accordance with the Operational Designated Accrediting Authority Process.  Conduct certification and accreditation of classified systems and networks under The National Industrial Security Program Operating Manual.  Ensure protection of trusted system networks and unclassified contractor networks containing DoD Information.

 (4) Diminishing Manufacturing Sources Mitigation allows Aegis Ballistic Missile Defense to mitigate the loss, or impending loss, of manufacturers of items or suppliers of items or of raw materials caused by several factors.  These factors include new or evolving science, detection limits, toxicity values, and regulations related to chemicals and materials resulting in significant impact on the supply chain and industrial base . (5) SM-3 Block IB Investment Spares are procured to coincide with the delivery of the missile and are required to support All Up Rounds during 4 year maintenance period.

(6) Obsolescence monitoring and management is the program’s most effective and efficient way to minimize materiel readiness risks, realize future savings during production and sustainment, and improve overall life-cycle management.  Identifies risk associated with the 800 vendors/suppliers discontinuing production of a component or raw material and then properly mitigating impacts to production.  If not identified early, such activities will impact production and Fleet deliveries.

(7) Production Engineering supports SM-3 Guided Missile Round production activities and issue resolution during manufacturing, assembly, testing, and missile integration. Funding provides production change validation, preparation, and configuration management, government prepared production acceptance procedures, production planning, Integrated Logistics Support planning, coordination of government furnished information and government furnished equipment, contract deliverable monitoring and prime contractor monitoring of cost/schedule performance. Also provides in-service engineering agent and technical direction agent support.

(8) SM-3 Block IB Service Life Evaluation Program includes testing and analysis to demonstrate the safety and suitability of the SM-3 for an extended service life goal of 12 years.

(9) Systems Engineering and Integration - Addresses production technical issues that arise within the entire SM-3 vendor/supplier base.  Includes improvement and efficiency activities such as configuration management and control boards, engineering assessments of manufacturing process improvement changes, engineering assessments of sub-vendor production issues, and engineering and quality review of documentation and test data prior to missile acceptance by the government.
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                                 The Army Navy/Transportable Radar Surveillance and Control (AN/TPY-2) radar is an integral component of the Missile Defense System (MDS) layered network of sensors. It is easily transported and can be configured to operate as either a Terminal High Altitude Area Defense (THAAD) Fire Unit Radar (terminal mode) or Forward-Based Radar. The forward-based AN/TPY-2 provides detection and tracking during the boost phase. This significantly reduces the uncertainty in target discrimination and reaction time, increasing the probability of a successful MDS engagement. In forward-based mode, the AN/TPY-2 also provides acquisition and track data via the MDS Command, Control, Battle Management and Communications and Link 16 to the Aegis missile defense system for cueing. The AN/TPY-2 used in terminal mode is an integral component of the THAAD Battery. The THAAD battery radar is capable of tracking multiple threats and multiple interceptors during engagements in the terminal phase. It provides surveillance, acquisition, track, discrimination, interceptor communications, and hit assessment data collection for fire control. 

Prior year procurement funding acquired five AN/TPY-2 Radars required to complete the THAAD Battery acquisitions. "Procurement Quantity" and "Flyaway Unit Cost" represent AN/TPY-2 radar systems ((i.e. one Antenna Equipment Unit (AEU), one Cooling Equipment Unit (CEU), one Electronic Equipment Unit (EEU), and two Prime Power Units (PPU)) only, but the "Net Procurement" cost plus the Initial Spares amount includes the costs of all hardware.

The AN/TPY-2 EEU Modification Kits and Radar Field Upgrade Kits provided updated processing capabilities and added a cybersecurity server in the EEUs in both Terminal and Forward-based modes.  The AEU transformers include design improvements to extend the life of this mission critical component.

The secure server procurement updates the existing servers and enhances cybersecurity protection for the fleet.  

The Change Notices procure CEU modernization kits and bring the fleets CEUs into a common, more reliable configuration.

The Digital Receiver/Exciter (DREX) redesign kit with Arbitrary Waveform Generator (AWFG) procurement will upgrade from the current analog Receiver/Exciter (REX) technology to a modern digital capability increasing reliability and spares availability for the fleet.  

The AEU Transformer and PPU procurement addressed the obsolescence in major end items and was completed in FY 2020.

The FY 2021 Congressional Plus Up (CPU) procures one (1) AN/TPY-2 Radar which includes one AEU, one CEU, one EEU, and two PPUs.
                                 FY 2021 through FY 2026 base procurement provides: 
- Procure one (1) complete AN/TPY-2 Radar which includes one AEU, one CEU, one EEU, and two PPUs.
- Secure servers to upgrade the existing servers and enhance cybersecurity protection for the fleet. 
- The Change Notice procurement will procure CEU modernization kits and bring the fleets CEUs into a common , more reliable configuration.
- DREX redesign kits with AWFG to upgrade the current analog REX technology to a modern digital capability increasing reliability and availability to the fleet.
- The AEU Transformer and PPU procurement addressed the obsolescence in major end items, and was completed in FY 2020.

The decrease from FY 2021 to FY 2022 reflects the procurement of (1) AN/TPY-2 Radar with FY 2021 CPU.

Procurement quantity above reflects procurement of complete radars only. Seven (7) of the twelve (12) AN/TPY-2 Radars delivered to date were funded with Research Development Test and Evaluation in Program Element 0603884C, thus not included in the costs above.
                                 362
                                 
                                     
                                         BMDS AN/TPY-2 Radars
                                         A
                                         AN/TPY-2 Radar consists of one Antenna Equipment Unit (AEU), one Cooling Equipment Unit (CEU), one Electronic Equipment Unit (EEU) and two Prime Power Units (PPUs).

Procurement quantity above reflects procurement of complete radars only. Seven (7) of the twelve (12) AN/TPY-2 Radars delivered to date were funded with Research Development Test and Evaluation (RDT&E) in Program Element (PE) 0603884C, thus not included in the costs above.
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                                                                         6
                                                                         9
                                                                    
                                                                     
                                                                         2
                                                                         3
                                                                         6
                                                                         9
                                                                    
                                                                     
                                                                         
                                                                             2015
                                                                             M
                                                                             2014-12
                                                                             2015-06
                                                                             3.000
                                                                             2.795
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     3.000
                                                                                     
                                                                                         
                                                                                             2015-06
                                                                                             3
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2016
                                                                             MDA, Huntsville, AL
                                                                             2016-03
                                                                             2016-09
                                                                             1.000
                                                                             3.183
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2016-09
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2017
                                                                             MDA, Huntsville, AL
                                                                             2016-12
                                                                             2017-06
                                                                             1.000
                                                                             3.134
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2017-06
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Float Antenna Equipment Unit (AEU)
                                                             
                                                                 
                                                                     1
                                                                
                                                                 
                                                                     62.019
                                                                
                                                                 
                                                                     62.019
                                                                
                                                            
                                                             
                                                                 
                                                                     Raytheon
                                                                     Woburn, MA
                                                                     1.00
                                                                     4.00
                                                                     1.00
                                                                     
                                                                         4
                                                                         2
                                                                         30
                                                                         32
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2016
                                                                             MDA, Huntsville, AL
                                                                             2015-12
                                                                             2018-06
                                                                             1.000
                                                                             62.019
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2018-06
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Float Cooling Equipment Unit (CEU)
                                                             
                                                                 
                                                                     2
                                                                
                                                                 
                                                                     25.857
                                                                
                                                                 
                                                                     12.929
                                                                
                                                            
                                                             
                                                                 
                                                                     Raytheon
                                                                     Woburn, MA
                                                                     1.00
                                                                     4.00
                                                                     1.00
                                                                     
                                                                         4
                                                                         2
                                                                         15
                                                                         17
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2012
                                                                             MDA, Huntsville, AL
                                                                             2011-12
                                                                             2014-06
                                                                             1.000
                                                                             7.140
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2014-06
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2014
                                                                             MDA, Huntsville, AL
                                                                             2014-09
                                                                             2015-12
                                                                             1.000
                                                                             18.721
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2015-12
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Float Electronic Equipment Unit (EEU)
                                                             
                                                                 
                                                                     2
                                                                
                                                                 
                                                                     42.982
                                                                
                                                                 
                                                                     21.491
                                                                
                                                            
                                                             
                                                                 
                                                                     Raytheon
                                                                     Woburn, MA
                                                                     1.00
                                                                     4.00
                                                                     1.00
                                                                     
                                                                         4
                                                                         2
                                                                         24
                                                                         26
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2012
                                                                             MDA, Huntsville, AL
                                                                             2011-12
                                                                             2014-06
                                                                             1.000
                                                                             20.260
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2014-06
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2014
                                                                             MDA, Huntsville, AL
                                                                             2014-09
                                                                             2016-09
                                                                             1.000
                                                                             22.718
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2016-09
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Forward-Based Mode Prime Power Units (PPU)
                                                             
                                                                 
                                                                     4
                                                                
                                                                 
                                                                     43.94
                                                                
                                                                 
                                                                     10.985
                                                                
                                                            
                                                             
                                                                 
                                                                     Raytheon
                                                                     Woburn, MA
                                                                     1.00
                                                                     4.00
                                                                     1.00
                                                                     
                                                                         4
                                                                         2
                                                                         24
                                                                         26
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2013
                                                                             MDA, Huntsville, AL
                                                                             2012-12
                                                                             2014-12
                                                                             4.000
                                                                             10.985
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     4.000
                                                                                     
                                                                                         
                                                                                             2014-12
                                                                                             3
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Prime Power Unit (PPUs - 2 each radar system)
                                                             
                                                                 
                                                                     5
                                                                     2
                                                                
                                                                 
                                                                     70.545
                                                                     36.215
                                                                
                                                                 
                                                                     14.109
                                                                     18.108
                                                                
                                                            
                                                             
                                                                 
                                                                     Raytheon
                                                                     Woburn, MA
                                                                     1.00
                                                                     4.00
                                                                     1.00
                                                                     
                                                                         4
                                                                         2
                                                                         30
                                                                         32
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2010
                                                                             MDA, Huntsville, AL
                                                                             2010-06
                                                                             2012-12
                                                                             1.000
                                                                             15.600
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2012-12
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2012
                                                                             MDA, Huntsville, AL
                                                                             2011-12
                                                                             2014-06
                                                                             2.000
                                                                             15.336
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     2.000
                                                                                     
                                                                                         
                                                                                             2014-06
                                                                                             2
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2013
                                                                             MDA, Huntsville, AL
                                                                             2012-12
                                                                             2015-06
                                                                             1.000
                                                                             13.895
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             1
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2015-06
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2013
                                                                             MDA, Huntsville, AL
                                                                             2013-12
                                                                             2016-06
                                                                             1.000
                                                                             13.895
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             2
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2016-06
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Transmit/Receive Integrated Microwave Module (TRIMMs)
                                                             
                                                                 
                                                                     1
                                                                
                                                                 
                                                                     59.84
                                                                
                                                                 
                                                                     59.84
                                                                
                                                            
                                                             
                                                                 
                                                                     Raytheon
                                                                     Woburn, MA
                                                                     1.00
                                                                     4.00
                                                                     1.00
                                                                     
                                                                         4
                                                                         2
                                                                         18
                                                                         20
                                                                    
                                                                     
                                                                         4
                                                                         2
                                                                         18
                                                                         20
                                                                    
                                                                     
                                                                         
                                                                             2015
                                                                             MDA, Huntsville, AL
                                                                             2014-12
                                                                             2016-06
                                                                             1.000
                                                                             59.840
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2016-06
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             †Radar Field Upgrade (RAFU) Kit
                                                             
                                                                 
                                                                     1
                                                                
                                                                 
                                                                     1450
                                                                
                                                                 
                                                                     1450
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             2632.81
                                                             1.774
                                                             243.27
                                                             2.738
                                                             2.738
                                                        
                                                    
                                                
                                                 
                                                     
                                                         
                                                             Antenna Equipment Unit (AEU) Radome
                                                             
                                                                 
                                                                     1
                                                                
                                                                 
                                                                     1.525
                                                                
                                                                 
                                                                     1.525
                                                                
                                                            
                                                             
                                                                 
                                                                     Raytheon
                                                                     Huntsville
                                                                     1.00
                                                                     1.00
                                                                     1.00
                                                                     
                                                                         2
                                                                         3
                                                                         6
                                                                         9
                                                                    
                                                                     
                                                                         2
                                                                         3
                                                                         6
                                                                         9
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             Huntsville, AL
                                                                             2020-01
                                                                             2020-09
                                                                             1.000
                                                                             1.525
                                                                             false
                                                                             2019-05
                                                                             C
                                                                             BA
                                                                             Raytheon
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2020-09
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Antenna Equipment Unit (AEU) Transformer Hoses
                                                             
                                                                 
                                                                     180
                                                                
                                                                 
                                                                     0.151
                                                                
                                                                 
                                                                     0.001
                                                                
                                                            
                                                        
                                                         
                                                             CEU Fan Motors
                                                             
                                                                 
                                                                     24
                                                                
                                                                 
                                                                     2.933
                                                                
                                                                 
                                                                     0.122
                                                                
                                                            
                                                             
                                                                 
                                                                     Raytheon
                                                                     Huntsville
                                                                     1.00
                                                                     24.00
                                                                     1.00
                                                                     
                                                                         2
                                                                         3
                                                                         6
                                                                         9
                                                                    
                                                                     
                                                                         2
                                                                         3
                                                                         6
                                                                         9
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             Huntsville, AL
                                                                             2019-12
                                                                             2020-09
                                                                             24.000
                                                                             0.122
                                                                             false
                                                                             2019-10
                                                                             C
                                                                             BA
                                                                             Raytheon
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     24.000
                                                                                     
                                                                                         
                                                                                             2020-09
                                                                                             24
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Contractor Certification
                                                             
                                                                 
                                                                     1
                                                                
                                                                 
                                                                     2.862
                                                                
                                                                 
                                                                     2.862
                                                                
                                                            
                                                             
                                                                 
                                                                     Raytheon
                                                                     Woburn, MA
                                                                     1.00
                                                                     1.00
                                                                     1.00
                                                                     
                                                                         3
                                                                         2
                                                                         12
                                                                         14
                                                                    
                                                                     
                                                                         3
                                                                         2
                                                                         12
                                                                         14
                                                                    
                                                                     
                                                                         
                                                                             2015
                                                                             MDA, Huntsville, AL
                                                                             2014-12
                                                                             2015-12
                                                                             1.000
                                                                             2.862
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2015-12
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Reference Horn Switch Assembly (RHSA) Retrofit Kits
                                                             
                                                                 
                                                                     1
                                                                
                                                                 
                                                                     0.242
                                                                
                                                                 
                                                                     0.242
                                                                
                                                            
                                                             
                                                                 
                                                                     Rayteon
                                                                     Huntsville
                                                                     1.00
                                                                     37.00
                                                                     1.00
                                                                     
                                                                         2
                                                                         3
                                                                         6
                                                                         9
                                                                    
                                                                     
                                                                         2
                                                                         3
                                                                         6
                                                                         9
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             Huntsville, AL
                                                                             2020-02
                                                                             2020-09
                                                                             1.000
                                                                             0.242
                                                                             false
                                                                             2019-10
                                                                             C
                                                                             BA
                                                                             Raytheon
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2020-09
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Retrofit Firewall Kits
                                                             
                                                                 
                                                                     37
                                                                
                                                                 
                                                                     3.421
                                                                
                                                                 
                                                                     0.092
                                                                
                                                            
                                                             
                                                                 
                                                                     Raytheon
                                                                     Huntsville
                                                                     1.00
                                                                     37.00
                                                                     1.00
                                                                     
                                                                         2
                                                                         3
                                                                         3
                                                                         6
                                                                    
                                                                     
                                                                         2
                                                                         3
                                                                         3
                                                                         6
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             Huntsville, AL
                                                                             2019-12
                                                                             2020-09
                                                                             37.000
                                                                             0.092
                                                                             false
                                                                             2019-11
                                                                             C
                                                                             BA
                                                                             Raytheon
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     37.000
                                                                                     
                                                                                         
                                                                                             2020-09
                                                                                             37
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             2.862
                                                             8.272
                                                        
                                                    
                                                
                                                 
                                                     
                                                         2635.672
                                                         10.046
                                                         243.27
                                                         2.738
                                                         2.738
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Program Support*
                                                         
                                                             
                                                                 1
                                                            
                                                             
                                                                 16
                                                            
                                                             
                                                                 16
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         16
                                                    
                                                
                                            
                                        
                                         N/A
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                                 In accordance with the Consolidated Appropriations Act 2020, SM-3 Block IIA was transferred to MD14 from MD09 in FY 2020 and beyond. FY 2018 and FY 2019 costs are contained in MD09.

FY 2021 All Up Rounds (AUR) increased from 6 to 9 AURs due to PB21 Congressional Plus up of $100M. 

Net Procurement and Gross Weapon System costs includes all hardware and support costs including canisters, production engineering, obsolescence and system engineering, which are detailed in separate P-5s.

The Sea-Based Weapon Systems mission is to deliver an operationally effective and supportable Ballistic Missile Defense (BMD) capability to defend the nation, deployed forces, and allies. Sea-Based Weapon Systems mission aims to increase this capability by delivering evolutionary improvements as part of Missile Defense System upgrades. Sea-Based Weapon Systems mission provides a forward-deployable, mobile capability to detect and track ballistic missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles, Medium-Range Ballistic Missiles, and Intermediate-Range Ballistic Missiles (IRBM) in the midcourse phase of flight. Upgrades to both the Aegis Weapon System and the SM-3 configuration provides effective and supportable defensive capability against longer range and more sophisticated threats and an enduring Aegis Ashore defensive capability. 

The SM-3 Block IB improves Sea-Based Weapon Systems mission ability to expand the BMD battlespace, engage longer range, more sophisticated ballistic missiles that may deploy countermeasures, and launch in larger raid sizes. The SM-3 Block IB Kinetic Warhead's (KW) two color infrared seeker and advanced signal processor provides a real-time discrimination and characterization capability while improving sensitivity for longer range targets and performance against more sophisticated threats. Additionally, the new Throttleable Divert and Attitude Control System KW divert engine has been upgraded over the SM-3 Block IA to provide a more flexible divert in order to maneuver the KW to intercept. 

The SM-3 Block IIA provides greater capability over SM-3 Block IB, including increased velocity and range provided by a 21-inch diameter rocket motor propulsion stack, more than doubled seeker sensitivity, and more than tripled divert capability incorporated in an advanced KW. New component technologies include, but are not limited to: lightweight nosecone, advanced KW, 21-inch second stage rocket motor, and 21-inch third stage rocket motor.  Working in concert with the SM-3 Block IB, the SM-3 Block IIA, will increase the Ballistic Missile Defense System defended area and increase the probability of kill against a larger threat set. The SM-3 Block IIA is also a critical part of the Aegis Ashore Missile Defense System Complex - Romania and Poland, and is also vital to defense efforts for Aegis afloat in the European and Indo-Pacific Commands. This will provide a more robust protection of Europe and the Indo-Pacific. The SM-3 Block IIA also provides defense against IRBMs and other threats.
                                 N/A
                                 362
                                 
                                     
                                         Seabased BMD SM-3 Blk IIA
                                         A
                                         (1) Canisters are required for each SM-3 procured. Historical trends have identified 1 canister per year breaking during delivery, thus the request for a spare canister. 

(2) SM-3 Block IIA Investment Spares are procured to coincide with the delivery of the missile and are required to support AURs during 6-year maintenance period.  

(3) SM-3 Block IIA Service Life Evaluation Program Testing and analysis program to demonstrate the safety and suitability of the SM-3 for an extended service life.

(4) Obsolescence is the program’s most effective and efficient way to minimize materiel readiness risks, realize future savings during production and sustainment, and improve overall life-cycle management.  Identifies risk associated with the 800 vendors/suppliers discontinuing production of a component or raw material and then properly mitigating impacts to production.  If not identified early, such activities will impact production and Fleet deliveries.  

(5) Production Engineering provides engineering efforts support of SM-3 Guided Missile Round (GMR) production activities, manage and resolve issues that arise during manufacturing, assembly, tests, and missile integration. This effort addresses production technical issues that arise within the entire SM-3 vendor/supplier base.  Includes improvement and efficiency activities such as configuration management and control boards, engineering assessments of manufacturing process improvement changes, engineering assessments of sub-vendor production issues, and engineering and quality review of documentation and test data prior to missile acceptance by the government.  Additionally, includes Special Tooling and Test Equipment, which sustains and maintains the tools and test equipment vital to manufacture and test prior to government acceptance of new SM-3 missiles.
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                                                             SBMD SM-3 Block IIA
                                                             
                                                                 
                                                                     7
                                                                     9
                                                                     8
                                                                     8
                                                                
                                                                 
                                                                     191.436
                                                                     255.665
                                                                     266.032
                                                                     266.032
                                                                
                                                                 
                                                                     27.348
                                                                     28.407
                                                                     33.254
                                                                     33.254
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             191.436
                                                             255.665
                                                             266.032
                                                             266.032
                                                        
                                                    
                                                
                                                 
                                                     
                                                         191.436
                                                         255.665
                                                         266.032
                                                         266.032
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             Canisters Procurement SM-3 Block IIA (1)
                                                             
                                                                 
                                                                     8
                                                                     10
                                                                     9
                                                                     9
                                                                
                                                                 
                                                                     8.433
                                                                     9.486
                                                                     8.047
                                                                     8.047
                                                                
                                                                 
                                                                     1.054
                                                                     0.949
                                                                     0.894
                                                                     0.894
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             8.433
                                                             9.486
                                                             8.047
                                                             8.047
                                                        
                                                    
                                                
                                                 
                                                     
                                                         8.433
                                                         9.486
                                                         8.047
                                                         8.047
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         SM-3 BLK IIA Investment Spares (2)
                                                         
                                                             
                                                                 1
                                                                 1
                                                                 1
                                                                 1
                                                            
                                                             
                                                                 9.63
                                                                 14.003
                                                                 4.194
                                                                 4.194
                                                            
                                                             
                                                                 9.63
                                                                 14.003
                                                                 4.194
                                                                 4.194
                                                            
                                                        
                                                    
                                                     
                                                         SM-3 BLK IIA Service Life Evaluation Programs (3)
                                                         
                                                             
                                                                 1
                                                                 1
                                                                 1
                                                                 1
                                                            
                                                             
                                                                 20.645
                                                                 27.492
                                                                 8.152
                                                                 8.152
                                                            
                                                             
                                                                 20.645
                                                                 27.492
                                                                 8.152
                                                                 8.152
                                                            
                                                        
                                                    
                                                     
                                                         SM-3 Block IIA Obsolescence (4)
                                                         
                                                             
                                                                 1
                                                                 1
                                                                 1
                                                                 1
                                                            
                                                             
                                                                 4.86
                                                                 5.001
                                                                 7.331
                                                                 7.331
                                                            
                                                             
                                                                 4.86
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                                 For procurement of Arrow Weapon System (AWS) components. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with funding.
Funding profile mirrors the Program Funding Baseline that has been coordinated with Israeli Missile Defense Organization based on the Strategic Plan of the MOU between Israel and the U.S.
                                 For procurement of additional AWS components.
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                                         For procurement of AWS components. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with funding.
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                                 Previously named David's Sling. FY 2018 name change to Short Range Ballistic Missile Defense (SRBMD).

Provides funding to the Government of Israel to procure DSWS/SRBMD components. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with funding.

Funding profile mirrors the Program Funding Baseline that has been coordinated with Israeli Missile Defense Organization based on the Strategic Plan of the MOU between Israel and the U.S.
                                 For procurement of additional SRBMD/DSWS components.
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                                         1
                                         DSWS/SRBMD component procurement. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with Funding.
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                                 Note: The increase from FY 2021 to FY 2022 provides the procurement of initial materials in support of an integrated air and missile defense (IAMD) system on Guam.

The Department is in the process of finalizing the details of this IAMD system, therefore the material procured with this funding shall not be used to procure items that are unique to any given IAMD architecture. However, all architectures under consideration carry some common elements, such as Fire Control System Transmitters, Directors, and processing equipment, Solid State Radar Components, Common Display Processing Equipment.  The final configuration for IAMD on Guam will be made based on the results of the MDA and Cost Assessment and Program Evaluation (CAPE) architecture studies.
                                 Defense of Guam Procurement is a new start in FY 2022.  MDA plans to begin purchasing material that are common to the architectures under consideration, consistent with Department decisions based on CAPE and MDA studies such as:
-Fire Control System Transmitters, Directors, and processing equipment
-Solid State Radar Components
-Common Display Processing Equipment
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                                         Common IAMD elements include:   
-Fire Control System Transmitters, Directors, and processing equipment
-Solid State Radar Components
-Common Display Processing Equipment
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                                 Note: The decrease from FY 2021 to FY 2022 reflects planned program maturation costs to meet European Phased Adaptive Approach (EPAA) Phase III Technical Capability Declaration (TCD) in FY 2022.
 
On 17 December 2009, the President announced an overarching policy to provide regional missile defense to U.S. deployed forces, allies and partners in Europe called the European Phased Adaptive Approach (EPAA). Within this policy, a European PAA specifically addresses a timeline to deploy a mix of afloat and land-based Missile Defense (MD) capabilities. Aegis Ashore represents one of these land-based capabilities. 

Aegis Ashore provides the Aegis Missile Defense capability against short and medium range ballistic missiles in an ashore configuration. It will be similar to the Aegis At-Sea BMD capability inherent in the new Arleigh Burke-class Aegis destroyers (DDG-113 and following ships) to facilitate training and logistical support by the lead service, Navy. Aegis Ashore re-hosts the required BMD components of a Navy Destroyer in an ashore configuration to include a Deckhouse structure and Weapon System comprised of an AN/SPY-1D(V) radar, Vertical Launch System (VLS), computing infrastructure, Command, Control, Communications, Computers and Intelligence (C4I) systems, and operator consoles. Aegis Ashore can adapt to the threat and can be deployed to other regions as needed to provide persistent coverage for the Geographic Combatant Commanders.  Phase III of EPAA (FY 2022) deploys a land based Aegis Ashore in Poland, and introduces an upgraded Standard Missile, the SM-3 Block IIA. This missile brings improved coverage against medium and intermediate range ballistic threats.
                                 The Aegis Ashore to be installed in Poland contains a Deckhouse structure and Weapon System comprised of a AN/SPY-1D(V) radar, Vertical Launch System (VLS), computing infrastructure, Command, Control, Communications, Computers and Intelligence (C4I) systems, and operator consoles with very diverse procurement lead times from multiple contracts.  The funding profile addresses the multiple actions required to field the Aegis Ashore end item in Poland in FY 2022, keep the individual components up to date with the Navy's destroyer modernization plan and install modifications as required to enhance co-existence with Broadband Wireless Access systems in the European theater.  MDA uses Research Development, Test, and Evaluation (RDT&E) (Program Element (PE)-0604880C) to modernize, develop and test Aegis Ashore capability improvements at the Aegis Ashore Missile Defense Test Complex (AAMDTC) in Hawaii for implementation at operational sites.  Procurement funding provides the following:

FY 2016 Fabrication of the Deckhouse structure and assembly of Aegis Ashore Deckhouse structure in Poland.
FY 2017 Install Aegis Ashore Weapon System in the Aegis Ashore Deckhouse structure in Poland.
FY 2018 Continue installation of the Aegis Ashore Weapon System in the Aegis Ashore Deckhouse structure in Poland.
FY 2019 Continue installation of the combat system and combat structure adaptation, integration and installation
FY 2020 Continue installation of the combat system and combat structure adaptation, integration and installation
FY 2021 Continue installation of the combat system and combat structure adaptation, integration and installation
FY 2022 Complete weapon system commissioning prior to Chief of Naval Operations acceptance and EUCOM acceptance
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                                 Provides funding to the Government of Israel to procure Iron Dome components. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with funding.
Funding profile mirrors the Program Funding Baseline that has been coordinated with Israeli Missile Defense Organization based on the Strategic Plan of the MOU between Israel and the U.S.
                                 For procurement of additional Iron Dome components.
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                                         Procurement of additional Iron Dome components. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with funding.
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                                 FY 2022 Base procurement budget request provides the procurement, installation, fielding and deployment of integrated Aegis Ballistic Missile Defense (BMD) combat system to operational ships and sites for homeland and regional defense. The Sea-Based mission is to deliver an enduring, operationally effective and supportable BMD capability to defend the nation, deployed forces, friends and allies, and to increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense System (BMDS) upgrades. The Aegis BMD element of the MDS capitalizes upon and evolves from the existing United States Navy Aegis Weapons System (AWS) and Standard Missile (SM) infrastructures. Aegis BMD combat system provides a forward-deployable, mobile capability to detect and track Ballistic Missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles (SRBMs), Medium-Range Ballistic Missiles (MRBMs), and Intermediate-Range Ballistic Missiles (IRBMs) in the midcourse phase of flight, and shorter range missiles in the terminal phase of flight. The Aegis BMD combat system also provides a Long Range Surveillance and Track (LRS&T) capability to the MDS in support of early detection of BMD threats to the homeland. Upgrades to both the Aegis Weapon System and the SM-3 configuration provides effective and supportable defensive capability against longer range and more sophisticated threats, and an enduring Aegis Ashore defensive capability.
                                 FY 2022 Base procurement dollars supports the continued procurement and deployment of Aegis BMD capabilities to operational ships and sites.  A shipset consists of the procurement of cabinets, cabling, equipment, and other material required to support a single shipboard installation of the appropriate BMD baseline. 

Upgrading the 3.6 and 4.0 shipsets to 4.x adds capability and capacity in support of the European Phased Adaptive Approach EPAA Phase II requirements. 

Upgrading the 4.x to BL 5.4.0 (BMD 4.1.2) delivers a single AWS maximizing a merger of BMD 4.1 and B/L 5.3 computer programs within the current BMD 4 system architecture. Additional capabilities delivered include Anti-Air Warfare (AAW) improvements, SM-6 Dual I Extended Range AAW/Anti-Surface Warfare (ASUW), interoperability improvements, and updated BMD threat adaptation data.

Upgrading 4.x to BL 5.4.1 (BMD 4.2) is a joint effort with the U.S. Navy that refurbishes existing ship AN/SPY-1 radar arrays with the installation of antenna Low Noise Amplifiers (LNAs). Updates planned for Flight I/II Destroyers (DDG) with increased capability and growth to maintain relevance through End of Service Life. Capabilities delivered include discrimination improvements, increased threat set, and other warfighter improvements. BMD 4.2 procured an Array Set in FY 2020 to support rotatable pool for radar refurbishment. Navy Certification of BL 5.4.1 (BMD 4.2) is planned to occur in FY 2023.

Upgrading the 5.x shipsets adds capability and capacity in support of achieving the European Phased Adaptive Approach EPAA Phase III requirements. Hardware and software updates to 5.x shipsets provides warfighter improvements implemented through Combat System upgrades to meet emerging threats.

The procurement and fielding of new BMD components impacted by Diminishing Manufacturing Sources (DMS) will allow for the continued production of 5.x and BL 5.4.0 (BMD 4.1.2) in support of EPAA Phase II and III requirements.
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                                         A
                                         All Shipset procurements and installs are in alignment with Navy Ship Fielding Plan as of 8 April 2020.

Aegis BL 5.4.0 (BMD 4.1.2) delivers a single Aegis Weapon System, maximizing a merger of Aegis BMD 4.1 with U.S. Navy (USN) Aegis Baseline 5.3.11 computer programs along with capturing selected BL 7 and BL 9 capabilities within the current BMD 4 system architecture. Planned update for 21 FLT I/II DDG's and 2 Cruisers (CG).  
 
Upgrading 4.x to BL 5.4.1 (BMD 4.2) is a joint effort with the U.S. Navy that refurbishes existing ship AN/SPY-1 radar arrays with the installation of antenna Low Noise Amplifiers (LNAs). Updates planned for Flight I/II Destroyers (DDG) with increased capability and growth to maintain relevance through End of Service Life. Capabilities delivered include discrimination improvements, increased threat set, and other warfighter improvements. BMD 4.2 procured an Array Set in FY 2020 to support rotatable pool for radar refurbishment. Navy Certification of BL 5.4.1 (BMD 4.2) is planned to occur in FY 2023. 

The Aegis BL 9.C2 (BMD 5.1) Backfit upgrade installs consists of an Aegis Weapon System, Command/Control/Communication, Kill Assessment (KAS) and Vertical Launching System hardware and associated computer program necessary to upgrade an in-service Aegis BL 9.C1 (BMD 5.0CU) capable ship to BL 9.C2 (BMD 5.1). These unit costs are averaged in the years where there is a mix of ship configurations and will result in unit cost fluctuations year to year.

The Aegis BL 9.C2 (BMD 5.1) Inline procurement/installation upgrades non-BMD capable ships to full Aegis BL 9.C2 (BMD 5.1) capability. Unit costs for Aegis BL 9.C2 (BMD 5.1) Inline Procurements is dependent on specific ship configuration. These unit costs are averaged in the years where there is a mix of ship configurations and will result in unit cost fluctuations year to year. 

The BMD 3.6 to 4.x install includes a hardware and software upgrade suite that adds capability and capacity in support of all future baseline upgrade deliveries.  The installations will be completed after FY 2022. 

The Aegis BMD Production DMS Procurements allows for the continued production of BMD 5.x and BL 5.4 (BMD 4.1) combat system hardware impacted by production hardware obsolescence, and the installation of this hardware on in-service BMD 5.x and BL 5.4 (BMD 4.1) ships to reduce configuration variance and sustainment complexity.
  
The Aegis BL 9.C2 (BMD 5.1) TI-12H Upgrade Procurement consists of hardware and associated computer program necessary to upgrade existing in-service Aegis BL 9.C2 (BMD 5.1) TI-12 ships to a TI-16 compatible weapon system configuration. 

The Aegis BL 9.B/C2 (BMD 5.1) Capability Upgrade Installs deliver incremental Common Source Library (CSL) capability upgrades to the BMD 5.1 ships and sites providing increased performance against emergent threats.
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                                                                     1.00
                                                                     6.00
                                                                     1.00
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             Washington DC
                                                                             2020-06
                                                                             2020-09
                                                                             5.000
                                                                             0.160
                                                                             true
                                                                             2019-06
                                                                             SS
                                                                             FPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     5.000
                                                                                     
                                                                                         
                                                                                             2020-09
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2021-06
                                                                                             4
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2021
                                                                             Washington, D.C.
                                                                             2020-11
                                                                             2021-11
                                                                             5.000
                                                                             0.647
                                                                             true
                                                                             2020-02
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     5.000
                                                                                     
                                                                                         
                                                                                             2021-11
                                                                                             5
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2019
                                                                             Washington, D.C.
                                                                             2020-06
                                                                             2020-09
                                                                             3.000
                                                                             0.650
                                                                             false
                                                                             2019-06
                                                                             SS
                                                                             FPIF
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Aegis BL 5.4.0 (BMD 4.1.2) Procurement
                                                             
                                                                 
                                                                     10
                                                                     8
                                                                
                                                                 
                                                                     1.665
                                                                     2.592
                                                                
                                                                 
                                                                     0.167
                                                                     0.324
                                                                
                                                            
                                                             
                                                                 
                                                                     Lockheed Martin
                                                                     Moorestown, N.J.
                                                                     1.00
                                                                     10.00
                                                                     1.00
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2019
                                                                             Washington, D.C.
                                                                             2019-04
                                                                             2020-03
                                                                             10.000
                                                                             0.167
                                                                             true
                                                                             2018-01
                                                                             SS
                                                                             FPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     10.000
                                                                                     
                                                                                         
                                                                                             2020-03
                                                                                             10
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                                 
                                                                     Lockheed Martin
                                                                     Moorestown, N.J.
                                                                     1.00
                                                                     8.00
                                                                     1.00
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             Washington, D.C.
                                                                             2020-04
                                                                             2020-09
                                                                             8.000
                                                                             0.200
                                                                             true
                                                                             2019-01
                                                                             SS
                                                                             FPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     8.000
                                                                                     
                                                                                         
                                                                                             2020-09
                                                                                             8
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Aegis BL 5.4.1 (BMD 4.2) Hardware Procurement
                                                             
                                                                 
                                                                     1
                                                                     3
                                                                     1
                                                                     1
                                                                
                                                                 
                                                                     51.996
                                                                     11.158
                                                                     24.172
                                                                     24.172
                                                                
                                                                 
                                                                     51.996
                                                                     3.719
                                                                     24.172
                                                                     24.172
                                                                
                                                            
                                                             
                                                                 
                                                                     Lockheed Martin
                                                                     Moorestown, N.J.
                                                                     1.00
                                                                     6.00
                                                                     1.00
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             Washington, D.C.
                                                                             2019-12
                                                                             2020-12
                                                                             1.000
                                                                             51.996
                                                                             true
                                                                             2019-03
                                                                             SS
                                                                             FPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2020-12
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Aegis BL 9.C1 (5.0 CU) Installs
                                                             
                                                                 
                                                                     1
                                                                
                                                                 
                                                                     1.4
                                                                
                                                                 
                                                                     1.4
                                                                
                                                            
                                                        
                                                         
                                                             Aegis BL 9.C2 (BMD 5.1) BackFit Installs
                                                             
                                                                 
                                                                     14
                                                                     2
                                                                     2
                                                                
                                                                 
                                                                     14.094
                                                                     2.326
                                                                     3.23
                                                                
                                                                 
                                                                     1.007
                                                                     1.163
                                                                     1.615
                                                                
                                                            
                                                             
                                                                 
                                                                     Lockheed Martin
                                                                     Moorestown, N.J.
                                                                     1.00
                                                                     8.00
                                                                     1.00
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2018
                                                                             Dahlgren, VA
                                                                             2017-11
                                                                             2018-06
                                                                             8.000
                                                                             0.710
                                                                             true
                                                                             2017-02
                                                                             SS
                                                                             CPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     8.000
                                                                                     
                                                                                         
                                                                                             2018-06
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2018-09
                                                                                             4
                                                                                        
                                                                                         
                                                                                             2019-04
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2019-01
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2019-06
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2019
                                                                             Dahlgren, VA
                                                                             2019-06
                                                                             2020-04
                                                                             3.000
                                                                             0.762
                                                                             true
                                                                             2018-06
                                                                             SS
                                                                             CPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     3.000
                                                                                     
                                                                                         
                                                                                             2020-04
                                                                                             3
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2017
                                                                             Dahlgren, VA
                                                                             2017-06
                                                                             2018-10
                                                                             3.000
                                                                             1.134
                                                                             true
                                                                             2016-08
                                                                             SS
                                                                             CPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     3.000
                                                                                     
                                                                                         
                                                                                             2018-10
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2019-03
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2019-07
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2020
                                                                             Dahlgren, VA
                                                                             2020-02
                                                                             2020-06
                                                                             2.000
                                                                             1.485
                                                                             true
                                                                             2019-06
                                                                             SS
                                                                             CPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     2.000
                                                                                     
                                                                                         
                                                                                             2020-06
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2020-11
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2021
                                                                             Dahlgren, VA
                                                                             2020-06
                                                                             2020-12
                                                                             2.000
                                                                             1.615
                                                                             true
                                                                             2019-12
                                                                             SS
                                                                             CPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     2.000
                                                                                     
                                                                                         
                                                                                             2020-12
                                                                                             2
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Aegis BL 9.C2 (BMD 5.1) BackFit Procurement
                                                             
                                                                 
                                                                     17
                                                                
                                                                 
                                                                     37.297
                                                                
                                                                 
                                                                     2.194
                                                                
                                                            
                                                             
                                                                 
                                                                     Lockheed Martin
                                                                     Moorestown, N.J.
                                                                     1.00
                                                                     11.00
                                                                     1.00
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2017
                                                                             Washington, D.C.
                                                                             2017-02
                                                                             2018-08
                                                                             6.000
                                                                             2.533
                                                                             true
                                                                             2016-07
                                                                             SS
                                                                             FPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     6.000
                                                                                     
                                                                                         
                                                                                             2018-08
                                                                                             6
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2016
                                                                             Washington, D.C.
                                                                             2015-11
                                                                             2016-01
                                                                             11.000
                                                                             2.194
                                                                             false
                                                                             2015-09
                                                                             SS
                                                                             FPIF
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Aegis BL 9.C2 (BMD 5.1) Inline Installs
                                                             
                                                                 
                                                                     6
                                                                     3
                                                                     4
                                                                     2
                                                                     2
                                                                
                                                                 
                                                                     8.294
                                                                     6.57
                                                                     8.534
                                                                     2.722
                                                                     2.722
                                                                
                                                                 
                                                                     1.382
                                                                     2.19
                                                                     2.134
                                                                     1.361
                                                                     1.361
                                                                
                                                            
                                                             
                                                                 
                                                                     Lockheed Martin
                                                                     Moorestown, N.J.
                                                                     1.00
                                                                     4.00
                                                                     1.00
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2017
                                                                             Washington, D.C.
                                                                             2017-02
                                                                             2018-08
                                                                             1.000
                                                                             3.310
                                                                             true
                                                                             2016-07
                                                                             SS
                                                                             FPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2018-08
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2018
                                                                             Washington, D.C.
                                                                             2018-01
                                                                             2019-01
                                                                             3.000
                                                                             0.450
                                                                             true
                                                                             2017-07
                                                                             SS
                                                                             FPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     3.000
                                                                                     
                                                                                         
                                                                                             2019-01
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2019-04
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2019-06
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2019
                                                                             Washington, D.C.
                                                                             2019-01
                                                                             2020-01
                                                                             2.000
                                                                             0.636
                                                                             true
                                                                             2018-07
                                                                             SS
                                                                             FPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     2.000
                                                                                     
                                                                                         
                                                                                             2020-01
                                                                                             2
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2020
                                                                             Washington, D.C.
                                                                             2020-01
                                                                             2021-01
                                                                             3.000
                                                                             0.460
                                                                             true
                                                                             2019-07
                                                                             SS
                                                                             FPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     3.000
                                                                                     
                                                                                         
                                                                                             2021-01
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2021-09
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2021-05
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2021
                                                                             Washington, D.C.
                                                                             2020-11
                                                                             2022-08
                                                                             4.000
                                                                             2.134
                                                                             true
                                                                             2020-07
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     4.000
                                                                                     
                                                                                         
                                                                                             2022-08
                                                                                             2
                                                                                        
                                                                                         
                                                                                             2023-08
                                                                                             2
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2022
                                                                             Washington, D.C.
                                                                             2021-11
                                                                             2022-02
                                                                             2.000
                                                                             1.361
                                                                             true
                                                                             2021-07
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     2.000
                                                                                     
                                                                                         
                                                                                             2022-02
                                                                                             2
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Aegis BL 9.C2 (BMD 5.1) Inline Procurements
                                                             
                                                                 
                                                                     8
                                                                     3
                                                                     3
                                                                     3
                                                                     3
                                                                
                                                                 
                                                                     32.209
                                                                     11.613
                                                                     20.587
                                                                     19.689
                                                                     19.689
                                                                
                                                                 
                                                                     4.026
                                                                     3.871
                                                                     6.862
                                                                     6.563
                                                                     6.563
                                                                
                                                            
                                                             
                                                                 
                                                                     Lockheed Martin
                                                                     Moorestown, N.J.
                                                                     1.00
                                                                     4.00
                                                                     1.00
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2017
                                                                             Washington, D.C.
                                                                             2017-05
                                                                             2018-11
                                                                             1.000
                                                                             3.913
                                                                             true
                                                                             2016-07
                                                                             SS
                                                                             FPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2018-11
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2018
                                                                             Washington, D.C.
                                                                             2018-02
                                                                             2019-04
                                                                             3.000
                                                                             3.735
                                                                             true
                                                                             2017-07
                                                                             SS
                                                                             FPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     3.000
                                                                                     
                                                                                         
                                                                                             2020-01
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2019-04
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2020-04
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2019
                                                                             Washington, D.C.
                                                                             2019-02
                                                                             2020-08
                                                                             2.000
                                                                             3.738
                                                                             true
                                                                             2018-06
                                                                             SS
                                                                             FPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     2.000
                                                                                     
                                                                                         
                                                                                             2020-08
                                                                                             2
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2020
                                                                             Washington, D.C.
                                                                             2020-02
                                                                             2021-08
                                                                             3.000
                                                                             3.871
                                                                             true
                                                                             2019-06
                                                                             SS
                                                                             FPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     3.000
                                                                                     
                                                                                         
                                                                                             2021-08
                                                                                             3
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2021
                                                                             Washington, D.C.
                                                                             2021-04
                                                                             2022-06
                                                                             3.000
                                                                             6.862
                                                                             false
                                                                             2020-04
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     3.000
                                                                                     
                                                                                         
                                                                                             2022-06
                                                                                             3
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2016
                                                                             Washington, D.C.
                                                                             2016-05
                                                                             2017-11
                                                                             2.000
                                                                             4.122
                                                                             false
                                                                             2015-07
                                                                             SS
                                                                             FPIF
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Aegis BMD 3.6 to 4.X Hardware Procurements
                                                             
                                                                 
                                                                     11
                                                                
                                                                 
                                                                     150.203
                                                                
                                                                 
                                                                     13.655
                                                                
                                                            
                                                             
                                                                 
                                                                     Lockheed Martin
                                                                     Moorestown, N.J.
                                                                     1.00
                                                                     1.00
                                                                     1.00
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2017
                                                                             Washington, D.C.
                                                                             2017-02
                                                                             2018-08
                                                                             1.000
                                                                             12.100
                                                                             true
                                                                             2016-07
                                                                             SS
                                                                             FPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2018-08
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2018
                                                                             Washington, D.C.
                                                                             2018-02
                                                                             2019-08
                                                                             3.000
                                                                             12.100
                                                                             true
                                                                             2017-07
                                                                             SS
                                                                             FPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     3.000
                                                                                     
                                                                                         
                                                                                             2019-11
                                                                                             2
                                                                                        
                                                                                         
                                                                                             2019-08
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2019
                                                                             Washington, D.C.
                                                                             2019-02
                                                                             2020-08
                                                                             1.000
                                                                             15.010
                                                                             true
                                                                             2018-06
                                                                             SS
                                                                             FPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2020-08
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2016
                                                                             Washington, D.C.
                                                                             2016-02
                                                                             2017-08
                                                                             6.000
                                                                             13.519
                                                                             false
                                                                             2015-07
                                                                             SS
                                                                             FPIF
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Aegis BMD 3.6 to 4.X Installs
                                                             
                                                                 
                                                                     10
                                                                     1
                                                                     1
                                                                     1
                                                                     1
                                                                
                                                                 
                                                                     179.713
                                                                     23.646
                                                                     25.119
                                                                     25.621
                                                                     25.621
                                                                
                                                                 
                                                                     17.971
                                                                     23.646
                                                                     25.119
                                                                     25.621
                                                                     25.621
                                                                
                                                            
                                                             
                                                                 
                                                                     Lockheed Martin
                                                                     Moorestown, N.J.
                                                                     1.00
                                                                     5.00
                                                                     1.00
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2017
                                                                             Washington, D.C.
                                                                             2017-01
                                                                             2018-06
                                                                             1.000
                                                                             9.100
                                                                             true
                                                                             2016-05
                                                                             SS
                                                                             CPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2018-06
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2018
                                                                             Washington, D.C.
                                                                             2018-02
                                                                             2019-02
                                                                             5.000
                                                                             7.100
                                                                             true
                                                                             2016-08
                                                                             SS
                                                                             CPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     5.000
                                                                                     
                                                                                         
                                                                                             2019-06
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2019-02
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2019-07
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2019-08
                                                                                             1
                                                                                        
                                                                                         
                                                                                             2019-11
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2019
                                                                             Washington, D.C.
                                                                             2017-11
                                                                             2019-09
                                                                             3.000
                                                                             18.299
                                                                             true
                                                                             2017-11
                                                                             SS
                                                                             CPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     3.000
                                                                                     
                                                                                         
                                                                                             2019-09
                                                                                             3
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2020
                                                                             Washington, D.C.
                                                                             2019-11
                                                                             2021-07
                                                                             1.000
                                                                             7.500
                                                                             true
                                                                             2018-11
                                                                             SS
                                                                             CPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2021-07
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2016
                                                                             Washington, D.C.
                                                                             2016-01
                                                                             2017-05
                                                                             1.000
                                                                             17.831
                                                                             false
                                                                             2015-05
                                                                             SS
                                                                             CPIF
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Aegis BMD DMS
                                                             
                                                                 
                                                                     12
                                                                     3
                                                                     3
                                                                
                                                                 
                                                                     3.909
                                                                     2.488
                                                                     2.488
                                                                
                                                                 
                                                                     0.326
                                                                     0.829
                                                                     0.829
                                                                
                                                            
                                                             
                                                                 
                                                                     Lockheed Martin
                                                                     Moorestown, N.J.
                                                                     0.00
                                                                     12.00
                                                                     0.00
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2021
                                                                             Washington, D.C.
                                                                             2021-04
                                                                             2022-06
                                                                             12.000
                                                                             0.326
                                                                             false
                                                                             2020-11
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     12.000
                                                                                     
                                                                                         
                                                                                             2022-06
                                                                                             12
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Aegis BMD TI-12H Upgrade Installs
                                                             
                                                                 
                                                                     4
                                                                     1
                                                                     1
                                                                
                                                                 
                                                                     8.844
                                                                     3.147
                                                                     3.147
                                                                
                                                                 
                                                                     2.211
                                                                     3.147
                                                                     3.147
                                                                
                                                            
                                                             
                                                                 
                                                                     Lockheed Martin
                                                                     Moorestown, N.J.
                                                                     1.00
                                                                     4.00
                                                                     1.00
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2021
                                                                             Washington, D.C.
                                                                             2020-10
                                                                             2020-11
                                                                             4.000
                                                                             2.145
                                                                             true
                                                                             2020-02
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     4.000
                                                                                     
                                                                                         
                                                                                             2020-11
                                                                                             2
                                                                                        
                                                                                         
                                                                                             2021-05
                                                                                             2
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2022
                                                                             Washington, D.C.
                                                                             2021-10
                                                                             2021-11
                                                                             1.000
                                                                             3.147
                                                                             true
                                                                             2021-07
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     1.000
                                                                                     
                                                                                         
                                                                                             2021-11
                                                                                             1
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Aegis BMD TI-12H Upgrade Procurement
                                                             
                                                                 
                                                                     2
                                                                     5
                                                                     3
                                                                     1
                                                                     1
                                                                
                                                                 
                                                                     6.623
                                                                     17.099
                                                                     11.014
                                                                     3.081
                                                                     3.081
                                                                
                                                                 
                                                                     3.312
                                                                     3.42
                                                                     3.671
                                                                     3.081
                                                                     3.081
                                                                
                                                            
                                                             
                                                                 
                                                                     Lockheed Martin
                                                                     Moorestown, N.J.
                                                                     1.00
                                                                     5.00
                                                                     1.00
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             Washington, D.C.
                                                                             2020-02
                                                                             2020-10
                                                                             5.000
                                                                             3.419
                                                                             true
                                                                             2019-06
                                                                             SS
                                                                             FPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     5.000
                                                                                     
                                                                                         
                                                                                             2020-10
                                                                                             5
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2021
                                                                             Washington, D.C.
                                                                             2021-02
                                                                             2021-10
                                                                             3.000
                                                                             3.671
                                                                             false
                                                                             2020-04
                                                                             SS
                                                                             FPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     3.000
                                                                                     
                                                                                         
                                                                                             2021-10
                                                                                             3
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2019
                                                                             Washington, D.C.
                                                                             2019-12
                                                                             2020-08
                                                                             2.000
                                                                             3.311
                                                                             false
                                                                             2019-07
                                                                             SS
                                                                             FPIF
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             433.449
                                                             119.005
                                                             95.63
                                                             80.92
                                                             80.92
                                                        
                                                    
                                                
                                                 
                                                     
                                                         433.449
                                                         119.005
                                                         95.63
                                                         80.92
                                                         80.92
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             Aegis BL 9.B/C2 (BMD 5.1) Software Upgrade Installs
                                                             
                                                                 
                                                                     8
                                                                     12
                                                                     2
                                                                     2
                                                                
                                                                 
                                                                     5.145
                                                                     8.611
                                                                     0.871
                                                                     0.871
                                                                
                                                                 
                                                                     0.643
                                                                     0.718
                                                                     0.436
                                                                     0.436
                                                                
                                                            
                                                             
                                                                 
                                                                     Lockheed Martin
                                                                     Moorestown, N.J.
                                                                     1.00
                                                                     14.00
                                                                     1.00
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             Dahlgren, VA
                                                                             2020-04
                                                                             2020-09
                                                                             8.000
                                                                             0.160
                                                                             true
                                                                             2019-04
                                                                             SS
                                                                             CPIF
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     8.000
                                                                                     
                                                                                         
                                                                                             2020-09
                                                                                             8
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2021
                                                                             Washington, D.C.
                                                                             2020-11
                                                                             2021-08
                                                                             12.000
                                                                             0.718
                                                                             true
                                                                             2020-02
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     12.000
                                                                                     
                                                                                         
                                                                                             2021-08
                                                                                             12
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2022
                                                                             Washington, D.C.
                                                                             2021-11
                                                                             2022-08
                                                                             2.000
                                                                             0.436
                                                                             true
                                                                             2021-10
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Missile Defense Agency
                                                                                     2.000
                                                                                     
                                                                                         
                                                                                             2022-08
                                                                                             2
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Aegis BMD 4.0 to 4.X Software Installs
                                                             
                                                                 
                                                                     6
                                                                
                                                                 
                                                                     3.2
                                                                
                                                                 
                                                                     0.533
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             3.2
                                                             5.145
                                                             8.611
                                                             0.871
                                                             0.871
                                                        
                                                    
                                                
                                                 
                                                     
                                                         3.2
                                                         5.145
                                                         8.611
                                                         0.871
                                                         0.871
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     expandItemSuppressExhibit
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Introduction & Explanation of Contents 
 
 



The Department of Defense Fiscal Year (FY) 2022 Budget Estimates Submission RDT&E (Includes Procurement, 



O&M, and MILCON), Defense-wide Volume 2, Missile Defense Agency (MDA) justification materials consists of 



two books titled Volume 2a and 2b.  Justification documents are provided in the books as listed below. 



 



 



 Volume 2a 



 R-1 Comptroller Exhibit 



 MDA FY 2022 Budget Estimate Overview 



 MDA Appropriation Summary  



 Acronyms 



 RDT&E Exhibits in BA-03, BA-04, and BA-06 



 



 



Volume 2b 



 P-1 Comptroller Exhibit 



 MDA Operations and Maintenance Exhibit 



 MDA MILCON Exhibits 



 MDA Procurement Exhibits 



 



 











Footnotes 
FY 2020 Actuals 



Includes Division A, Title IX and X of the Consolidated Appropriations Act, 2020 (P.L. 116-93), Division F, Title 



IV and V from the Further Consolidated Appropriations Act, 2020 (P.L. 116-94) and the Coronavirus Aid, Relief, 



and Economic Security Act (P.L. 116-136). 



 



FY 2021 Enacted 



Includes Division C, Title IX and Division J, Title IV of the Consolidated Appropriations Act,  



2021 (P.L. 116-260). 












P-1 Report May 24 2021_MDA#7Hb30.pdf



































O&amp;M 2021_05_26_20_12_30_805_MDA#OKzAO.pdf




 



 



Fiscal Year 2022 President's Budget 
 



Missile Defense Agency 
 
 
 
 



 
 
 
 



May 2021 
 











   
   
   
   
   
   



 



   
 i  



 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



This Page Intentionally Left Blank. 











   
   
   
   
   
   



 



   
 ii  



 
 



TABLE OF CONTENTS 
 



O-1 Exhibit  O&M Funding by Budget Activity/Activity Group/Subactivity Group ................................................................................................................. 1 
O-1A Exhibit  O&M Funding by Budget Activity/Activity Group/Subactivity Group ................................................................................................................. 3 
OP-32 Exhibit  Appropriation Summary of Price/Program Growth ........................................................................................................................................... 5 
OP-32A Exhibit  Appropriation Summary of Price/Program Growth ........................................................................................................................................... 7 
PB-31D Exhibit  Summary of Increases and Decreases ............................................................................................................................................................. 9 
PB-31R Exhibit  Personnel Summary........................................................................................................................................................................................ 13 
PBA-19 Exhibit  Introductory Statement (Appropriation Highlights) .......................................................................................................................................... 15 
OP-5 Exhibit  Operation and Maintenance Detail ................................................................................................................................................................. 17 
PB-15 Exhibit  Advisory and Assistance Services .................................................................................................................................................................. 33 
PB-31Q Exhibit  Manpower Changes in Full-Time Equivalent .................................................................................................................................................. 35 
Contract Services Exhibit  . .......................................................................................................................................................................................................... 37 
PB-15 (RDT&E) Exhibit  Operation and Maintenance Detail (RDT&E) .................................................................................................................................................. 43 
PB-61 Exhibit  Depot Maintenance Program .......................................................................................................................................................................... 45 
  











   
   
   
   
   
   



 



   
 iii  



 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 



This Page Intentionally Left Blank. 
 



 











 Missile Defense Agency  
 Operation and Maintenance, Defense-Wide  
 Fiscal Year (FY) 2022 President's Budget  
   
   
   



 



  O-1 Exhibit  
MDA  



 
 1  



 
 



 



 



Total Obligational Authority 



(Dollars in Thousands) 



 



FY 2020 



Actuals 



FY 2021 



Enacted 



FY 2022 



Request 



4. Administrative and Servicewide Activities 545,973 574,273 502,450 



Aegis BMD Program 74,642 79,913 68,293 



BMDS Radars Program 232,671 255,708 190,706 



Ground-Based Midcourse Program 152,235 148,749 156,623 



THAAD Program 86,425 89,903 86,828 



Total Operation and Maintenance, MDA 545,973 574,273 502,450 
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Total Obligational Authority 



(Dollars in Thousands) 



 



FY 2020 



Actuals 



FY 2021 



Enacted 



FY 2022 



Request 



4. Administrative and Servicewide Activities 545,973 574,273 502,450 



Aegis BMD Program 74,642 79,913 68,293 



BMDS Radars Program 232,671 255,708 190,706 



Ground-Based Midcourse Program 152,235 148,749 156,623 



THAAD Program 86,425 89,903 86,828 



Total Operation and Maintenance, MDA 545,973 574,273 502,450 
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FY 2020 



Program 



Price 



Growth 



Percent 



Price 



Growth 



Program 



Growth 



FY 2021 



Program 



Price 



Growth 



Percent 



Price 



Growth 



Program 



Growth 



FY 2022 



Program 



0308 TRAVEL OF PERSONS  67 2.00% 1 152 220 1.90% 4 -224 0 



 TOTAL TRAVEL 67  1 152 220  4 -224 0 



 



0401 DLA ENERGY (FUEL PRODUCTS)  1,089 -5.07% -55 172 1,206 10.10% 122 -74 1,254 



 TOTAL DEFENSE WORKING CAPITAL FUND SUPPLIES AND MATERIALS 1,089  -55 172 1,206  122 -74 1,254 



 



0677 DISA TELECOMM SVCS - REIMBURSABLE 0 0.00% 0 0 0 0.49% 0 130 130 



 TOTAL OTHER FUND PURCHASES 0  0 0 0  0 130 130 



 



0771 COMMERCIAL TRANSPORT  5,548 2.00% 111 -3,122 2,537 1.90% 48 882 3,467 



 TOTAL TRANSPORTATION 5,548  111 -3,122 2,537  48 882 3,467 



 



0913 PURCHASED UTILITIES (NON-FUND)  2,405 2.00% 48 691 3,144 1.90% 60 569 3,773 



0914 PURCHASED COMMUNICATIONS (NON-FUND)  2,453 2.00% 49 -1,033 1,469 1.90% 28 3 1,500 



0915 RENTS (NON-GSA)  328 2.00% 7 -85 250 1.90% 5 -13 242 



0920 SUPPLIES & MATERIALS (NON-FUND) 20,086 2.00% 402 67,428 87,916 1.90% 1,670 -71,513 18,073 



0922 EQUIPMENT MAINTENANCE BY CONTRACT  346,986 2.00% 6,940 -56,466 297,460 1.90% 5,652 -6,601 296,511 



0923 FACILITIES SUST, REST, & MOD BY CONTRACT 26,545 2.00% 531 -39 27,037 1.90% 514 4,677 32,228 



0925 EQUIPMENT PURCHASES (NON-FUND)  1,056 2.00% 21 -163 914 1.90% 17 -497 434 



0930 OTHER DEPOT MAINTENANCE (NON-FUND)  105,362 2.00% 2,107 14,591 122,060 1.90% 2,319 -6,972 117,407 



0932 MGT PROF SUPPORT SVCS  2,824 2.00% 56 -1,920 960 1.90% 18 -1 977 



0984 EQUIPMENT CONTRACTS  5,010 2.00% 100 -4,951 159 1.90% 3 -62 100 



0987 OTHER INTRA-GOVT PURCH  16,837 2.00% 337 2,105 19,279 1.90% 366 -4,010 15,635 



0989 OTHER SERVICES  8,693 2.00% 174 -205 8,662 1.90% 165 392 9,219 



0990 IT CONTRACT SUPPORT SERVICES 684 2.00% 14 302 1,000 1.90% 19 481 1,500 



 TOTAL OTHER PURCHASES 539,269  10,786 20,255 570,310  10,836 -83,547 497,599 



 



 GRAND TOTAL 545,973  10,843 17,457 574,273  11,010 -82,833 502,450 
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FY 2020 



Program 



Price 



Growth 



Percent 



Price 



Growth 



Program 



Growth 



FY 2021 



Program 



Price 



Growth 



Percent 



Price 



Growth 



Program 



Growth 



FY 2022 



Program 



0308 TRAVEL OF PERSONS  67 2.00% 1 152 220 1.90% 4 -224 0 



 TOTAL TRAVEL 67  1 152 220  4 -224 0 



 



0401 DLA ENERGY (FUEL PRODUCTS)  1,089 -5.07% -55 172 1,206 10.10% 122 -74 1,254 



 TOTAL DEFENSE WORKING CAPITAL FUND SUPPLIES AND MATERIALS 1,089  -55 172 1,206  122 -74 1,254 



 



0677 DISA TELECOMM SVCS - REIMBURSABLE 0 0.00% 0 0 0 0.49% 0 130 130 



 TOTAL OTHER FUND PURCHASES 0  0 0 0  0 130 130 



 



0771 COMMERCIAL TRANSPORT  5,548 2.00% 111 -3,122 2,537 1.90% 48 882 3,467 



 TOTAL TRANSPORTATION 5,548  111 -3,122 2,537  48 882 3,467 



 



0913 PURCHASED UTILITIES (NON-FUND)  2,405 2.00% 48 691 3,144 1.90% 60 569 3,773 



0914 PURCHASED COMMUNICATIONS (NON-FUND)  2,453 2.00% 49 -1,033 1,469 1.90% 28 3 1,500 



0915 RENTS (NON-GSA)  328 2.00% 7 -85 250 1.90% 5 -13 242 



0920 SUPPLIES & MATERIALS (NON-FUND) 20,086 2.00% 402 67,428 87,916 1.90% 1,670 -71,513 18,073 



0922 EQUIPMENT MAINTENANCE BY CONTRACT  346,986 2.00% 6,940 -56,466 297,460 1.90% 5,652 -6,601 296,511 



0923 FACILITIES SUST, REST, & MOD BY CONTRACT 26,545 2.00% 531 -39 27,037 1.90% 514 4,677 32,228 



0925 EQUIPMENT PURCHASES (NON-FUND)  1,056 2.00% 21 -163 914 1.90% 17 -497 434 



0930 OTHER DEPOT MAINTENANCE (NON-FUND)  105,362 2.00% 2,107 14,591 122,060 1.90% 2,319 -6,972 117,407 



0932 MGT PROF SUPPORT SVCS  2,824 2.00% 56 -1,920 960 1.90% 18 -1 977 



0984 EQUIPMENT CONTRACTS  5,010 2.00% 100 -4,951 159 1.90% 3 -62 100 



0987 OTHER INTRA-GOVT PURCH  16,837 2.00% 337 2,105 19,279 1.90% 366 -4,010 15,635 



0989 OTHER SERVICES  8,693 2.00% 174 -205 8,662 1.90% 165 392 9,219 



0990 IT CONTRACT SUPPORT SERVICES 684 2.00% 14 302 1,000 1.90% 19 481 1,500 



 TOTAL OTHER PURCHASES 539,269  10,786 20,255 570,310  10,836 -83,547 497,599 



 



 GRAND TOTAL 545,973  10,843 17,457 574,273  11,010 -82,833 502,450 
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FY 2021 President's Budget Request (Amended, if applicable) ........................................................................................................................................... $505,858 



1. Congressional Adjustments ...................................................................................................................................................................................................... $68,415 



a) Distributed Adjustments ........................................................................................................................................................................................ $71,677 



Program Decrease: Ground Based Midcourse: Unjustified Growth ............................................................................................... $-8,323 



Program Increase: AN/TPY-2 Spares ............................................................................................................................................$80,000 



b) Undistributed Adjustments.................................................................................................................................................................................... $-3,262 



Undistributed Reduction - Excess to need - Non NIP .................................................................................................................... $-3,262 



c) Adjustments to Meet Congressional Intent .................................................................................................................................................................... $0 



d) General Provisions ........................................................................................................................................................................................................ $0 



FY 2021 Appropriated Amount ................................................................................................................................................................................................ $574,273 



2. War-Related and Disaster Supplemental Appropriations .................................................................................................................................................................. $0 



a) OCO Supplemental Funding ......................................................................................................................................................................................... $0 



3. Fact-of-Life Changes .......................................................................................................................................................................................................................... $0 



a) Functional Transfers ...................................................................................................................................................................................................... $0 



b) Technical Adjustments .................................................................................................................................................................................................. $0 



c) Emergent Requirements ................................................................................................................................................................................................ $0 
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FY 2021 Baseline Funding ........................................................................................................................................................................................................ $574,273 



4. Reprogrammings (Requiring 1415 Actions) ....................................................................................................................................................................................... $0 



a) Increases ....................................................................................................................................................................................................................... $0 



b) Decreases ..................................................................................................................................................................................................................... $0 



Revised FY 2021 Estimate ........................................................................................................................................................................................................ $574,273 



5. Less: Item 2, War-Related and Disaster Supplemental Appropriation and Item 4, Reprogrammings .............................................................................................. $0 



a) Less: OCO Supplemental Funding ................................................................................................................................................................................ $0 



FY 2021 Normalized Current Estimate .................................................................................................................................................................................... $574,273 



6. Price Change ............................................................................................................................................................................................................................ $11,010 



7. Functional Transfers .......................................................................................................................................................................................................................... $0 



a) Transfers In ................................................................................................................................................................................................................... $0 



b) Transfers Out ................................................................................................................................................................................................................. $0 



8. Program Increases .................................................................................................................................................................................................................... $33,022 



a) Annualization of New FY 2021 Program ....................................................................................................................................................................... $0 



b) One-Time FY 2022 Increases ................................................................................................................................................................................... $281 



Aegis BMD Program  ........................................................................................................................................................................... $281 
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c) Program Growth in FY 2022 ................................................................................................................................................................................. $32,741 



Aegis BMD Program  ........................................................................................................................................................................$1,012 



BMDS Radars Program  .................................................................................................................................................................$26,707 



Ground-Based Midcourse Defense Program ...................................................................................................................................$5,022 



9. Program Decreases ............................................................................................................................................................................................................... $-115,855 



a) Annualization of FY 2021 Program Decreases ............................................................................................................................................................. $0 



b) One-Time FY 2021 Increases ............................................................................................................................................................................ $-83,035 



Aegis BMD Program ....................................................................................................................................................................... $-3,035 



BMDS Radars Program ................................................................................................................................................................ $-80,000 



c) Program Decreases in FY 2022 ......................................................................................................................................................................... $-32,820 



Aegis BMD Program ..................................................................................................................................................................... $-11,410 



BMDS Radars Program ................................................................................................................................................................ $-16,611 



THAAD Program ............................................................................................................................................................................. $-4,799 



FY 2022 Budget Request .......................................................................................................................................................................................................... $502,450 



x 
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 FY 2020 FY 2021 FY 2022 



Change 



FY 2021/2022 



 



Contractor FTEs (Total) 1,009 1,015 1,042 27 



 
Personnel Summary Explanations 
The FY 2021 to FY 2022 increase in contractor full-time equivalences (cFTE) provides the following changes: 
 
  
- The Aegis BMD Program increase of +15 cFTE is due to recalculation of FTEs for Combat System and AWS Maintenance, and to provide Aegis Ashore canister 
operations and sustainment efforts.  
   
- The GMD Program increase of +12 cFTEs is due to increased efforts at GM sites to address needed facility improvements and repairs to meet mission, quality of 
life and safety requirements.  
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Appropriation Summary 



FY 2020 



Actuals 



Price 



Change 



Program 



Change 



FY 2021 



Enacted 



Price 



Change 



Program 



Change 



FY 2022 



Request 



O&M, MDA $546.0 $10.8 $17.5 $574.3 $11.0 $-82.8 $502.5 



 
Description of Operations Financed: 
Provides Missile Defense Systems (MDS) unique sustainment support for the BMD Aegis Weapon System (AWS), Ground-Based Midcourse Defense (GMD) 
system, MDS Radars, and Terminal High Altitude Area Defense (THAAD) systems.  



 AWS sustainment support includes AWS Aegis Standard Missile-3 (SM-3) missile recertification, repair and maintenance, Aegis Ashore sites, and 
deployed BMD Aegis ship baselines, which MDA supports in conjunction with the Navy, who is responsible for operations and sustainment of common 
items. 



 GMD Weapon system sustainment support includes 44 Ground-Based Interceptors and GMD systems, which MDA supports in conjunction with the 
Services, who are responsible for operations and sustainment of common items. 



 MDS Radars unique sustainment support includes twelve Army Navy/Transportable Radar Surveillance and Control-2 (AN/TPY-2) radars including 
Forward Based Mode (FBM) radars, five Upgraded Early Warning Radars (UEWRs) and Cobra Dane Radar, which MDA supports in conjunction with the 
U.S. Air Force, who is responsible for operations and sustainment of common items. 



 THAAD MD unique sustainment support includes sustainment of the THAAD Missile defense unique and developmental items, which MDA supports in 
conjunction with the Army, who is responsible for the operations and sustainment of common items. 



 
 
Overall Assessment 
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Operation and Maintenance, Defense-Wide Summary ($ in thousands)  



      Budget Activity (BA) 1: Operating Forces  



   



 



FY 2020 



Actuals 



Price 



Change 



Program 



Change 



FY 2021 



Enacted 



Price 



Change 



Program 



Change 



FY 2022 



Request 



MDA 545,973 10,843 17,457 574,273 11,010 -82,833 502,450 
  
*FY 2020 includes Division A, Title IX and X of the Consolidated Appropriations Act, 2020 (P.L. 116-93), Division F, Title IV and V from the Further Consolidated Appropriations Act, 2020 (P.L. 116-94) and 
the Coronavirus Aid, Relief, and Economic Security Act (P.L. 116-136). 
*FY 2021 includes Division C, Title IX and Division J, Title IV of the Consolidated Appropriations Act, 2021 (P.L. 116-260). 
  



 
I. Description of Operations Financed: 



Provides the following Ballistic Missile Defense (BMD) unique sustainment support:  
 
A. Aegis Ballistic Missile Defense (BMD).  Provides MD unique sustainment support for deployed Aegis BMD ships, Standard Missile (SM-3), BMD Aegis 
Weapons System (AWS), and Aegis Ashore sites.  



 SM-3 missile sustainment includes recertification/repair/second destination transportation of missiles, installation of software and hardware updates, 
modeling and simulation and logistics efforts.  



 BMD AWS sustainment support includes:  



- Technical and engineering services for in-service BMD ships and sites BMDS test infrastructure maintenance to ensure in-service BMD AWS 
baselines maintain directed operational availability.  



- BMD Engineering Agent technical support and operational analysis for BMD units for casualty correction, technical issues, improvements, 
maintenance, certification, and delivery of BMD AWS computer program updates to the Fleet; 



- Aegis software maintenance corrections in the common source library 



- Test site infrastructure and maintenance 



- Integrated logistics support of BMD unique parts including technical documentation review and updates, diminishing manufacturing sources, and 
obsolete materiel surveillance, identification, and resolution 



- AEGIS BMD mission planner re-host to fleet warfighters  



 Aegis Ashore sustainment support includes: 



- Repairs and rework required post construction to support of site transition 



- Host Nation planning yard activities to track modernization updates to the Aegis Ashore technical data package to ensure core Aegis Ashore 
Deckhouse attributes are maintained 



- Development of required test procedures to support on-site installation and checkout and system operations verification testing 
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- Updates to training, warfighter technical publications 



- Initial outfitting for maintenance and logistics materiel 



 



B. Ground-Based Midcourse (GMD).  Funding provides sustainment support for 44 Ground-Based Interceptors (GBIs) and GMD systems based at Fort 



Greely, AK (40 GBIs) and Vandenberg AFB, CA (4 GBIs), Schriever AFB, CO, Fort Drum, NY and Eareckson AS, AK.   



Funding also ensures GMD assets are properly maintained and crews are trained to meet Combatant Commanders needs including: 



1. Weapon system sustainment support, equipment maintenance, and sustaining engineering.  



2. Mission support, network operations and defense, and integrated logistics support. 



3. GMD unique Base Operations Support (BOS), facility maintenance and repairs, facility restoration and modernization, communication support, and utilities at 



Vandenberg AFB, Fort Drum, NY, and Eareckson, AS, AK. 



4. Utilities for facilities that GMD occupies in the Fort Greely, AK cantonment area. This area does not include the Missile Defense Complex. 



5. Configuration management and control for the fielded weapon system. 



 
C. Ballistic Missile Defense Systems (BMDS) Radars.  Funding provides sustainment support for twelve Army Navy/Transportable Radar Surveillance and 
Control-2 (AN/TPY-2) Forward Based Mode (FBM) and Terminal High Altitude Area Defense (THAAD) configured Terminal Mode (TM) radars to include supply 
support, repair, maintenance, modernization, transportation, parts, storage, special tools and test equipment, recurring and delta training, technical interface, 
training device maintenance, engineering support, interactive electronic technical manual (IETM) updates, software user guide updates, software revision 
certification, and Depot Level Maintenance (DLM) for MDA's missile defense unique equipment. Funding also provides Cooling Equipment Unit (CEU) 
refurbishments and retrofit and initiation of Gallium Nitride (GaN) Transmit/Receive Integrated Multichannel Module (T/RIMM) sustainment at Letterkenny Army 
Depot (LEAD) to replace obsolete equipment, incorporate updates to upgrade servers, and enhance radar capabilities. Additionally, funding provides sustainment 
unique to the MDA Missile Defense mission for the five Upgraded Early Warning Radars (UEWRs) and Cobra Dane Radar, which MDA sustains and operates in 
conjunction with the U.S. Air Force. 
 
D. Terminal High Altitude Area Defense (THAAD).  MDA is responsible for the sustainment of the THAAD missile defense unique and development items, while 
the U.S. Army is responsible for the operations and sustainment of the common items. MDA funding provides sustainment for all fielded THAAD Batteries, ensures 
THAAD assets are properly maintained and crews are trained to meet Combatant Commanders needs including:  



1. Field and sustainment level supply, maintenance, modernization, hazardous materials/waste disposal, and depot-level maintenance for THAAD missile defense 
unique equipment.  



2. Spares, Interceptor spares, repair parts, and maintenance capability at the location of each THAAD battery.  



3. Engineering support for the THAAD missile defense unique equipment.  
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4. Deployment software support for fielded software to include: deficiency report reviews, error correction, incremental capability improvements, and 
hardware/system interface compatibility maintenance.  



5. Missile transportation and handling from the missile storage location to the site of the THAAD launchers.  



6. Interactive Electronic Technical Manual (IETM) updates, software users' guide updates, and software revision certification.  



7. Maintenance and upkeep for all THAAD training devices.  



8. Supply maintenance and transportation support for all new equipment training, and sustainment training relating to design changes and equipment upgrades. 



 



 



The FY 2022 Direct War and Enduring Costs accounted for in the base budget are as follows:  
 
• Direct War costs accounted for in the Base Budget: $0.0 thousand: Direct War costs are those combat or direct combat support costs that will not continue to be 
expended once combat operations end at major contingency locations. 
 
• Enduring costs accounted for in the Base Budget: $0.0 thousand: Enduring Requirements are enduring in theater and in CONUS costs that will likely remain after 
combat operations cease.
 
II.  Force Structure Summary:
N/A  
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III. Financial Summary ($ in Thousands):
 



  FY 2021  



  Congressional Action  



A. BA Subactivities 



FY 2020 



Actuals 



Budget 



Request Amount Percent Appropriated 



Current 



Enacted 



FY 2022 



Request 



4. Administrative and Servicewide Activities $545,973 $505,858 $68,415 13.52% $574,273 $574,273 $502,450 



Aegis BMD Program $74,642 $80,440 $-527 -0.66% $79,913 $79,913 $68,293 



BMDS Radars Program $232,671 $176,868 $78,840 44.58% $255,708 $255,708 $190,706 



Ground-Based Midcourse Program $152,235 $158,054 $-9,305 -5.89% $148,749 $148,749 $156,623 



THAAD Program $86,425 $90,496 $-593 -0.66% $89,903 $89,903 $86,828 



Total $545,973 $505,858 $68,415 13.52% $574,273 $574,273 $502,450 
  
*FY 2020 includes Division A, Title IX and X of the Consolidated Appropriations Act, 2020 (P.L. 116-93), Division F, Title IV and V from the Further Consolidated Appropriations Act, 2020 (P.L. 116-94) and 
the Coronavirus Aid, Relief, and Economic Security Act (P.L. 116-136). 
*FY 2021 includes Division C, Title IX and Division J, Title IV of the Consolidated Appropriations Act, 2021 (P.L. 116-260). 
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B. Reconciliation Summary 



Change 



FY 2021/FY 2021 



Change 



FY 2021/FY 2022 



BASELINE FUNDING $505,858 $574,273 



Congressional Adjustments (Distributed) 71,677  



Congressional Adjustments (Undistributed) -3,262  



Adjustments to Meet Congressional Intent 0  



Congressional Adjustments (General Provisions) 0  



SUBTOTAL APPROPRIATED AMOUNT 574,273  



Fact-of-Life Changes (2021 to 2021 Only) 0  



SUBTOTAL BASELINE FUNDING 574,273  



Supplemental 0  



Reprogrammings 0  



Price Changes  11,010 



Functional Transfers  0 



Program Changes  -82,833 



CURRENT ESTIMATE 574,273 502,450 



Less: Wartime Supplemental 0  



NORMALIZED CURRENT ESTIMATE $574,273 $502,450 











 Missile Defense Agency  
 Operation and Maintenance, Defense-Wide  
 Fiscal Year (FY) 2022 President's Budget  
   
   
   



III. Financial Summary ($ in Thousands): (Cont.) 



 



  OP-5 Exhibit  
MDA  



 
 22  



 
 



 



FY 2021 President's Budget Request (Amended, if applicable) ........................................................................................................................................... $505,858 



1. Congressional Adjustments ...................................................................................................................................................................................................... $68,415 



a) Distributed Adjustments ........................................................................................................................................................................................ $71,677 



1) Program Decrease: Ground Based Midcourse: Unjustified Growth ........................................................................................... $-8,323 



2) Program Increase: AN/TPY-2 Spares ........................................................................................................................................$80,000 



b) Undistributed Adjustments.................................................................................................................................................................................... $-3,262 



1) Undistributed Reduction - Excess to need - Non NIP ................................................................................................................ $-3,262 



c) Adjustments to Meet Congressional Intent .................................................................................................................................................................... $0 



d) General Provisions ........................................................................................................................................................................................................ $0 



FY 2021 Appropriated Amount ................................................................................................................................................................................................ $574,273 



2. War-Related and Disaster Supplemental Appropriations .................................................................................................................................................................. $0 



a) OCO Supplemental Funding ......................................................................................................................................................................................... $0 



3. Fact-of-Life Changes .......................................................................................................................................................................................................................... $0 



a) Functional Transfers ...................................................................................................................................................................................................... $0 



b) Technical Adjustments .................................................................................................................................................................................................. $0 
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c) Emergent Requirements ................................................................................................................................................................................................ $0 



FY 2021 Baseline Funding ........................................................................................................................................................................................................ $574,273 



4. Reprogrammings (Requiring 1415 Actions) ....................................................................................................................................................................................... $0 



a) Increases ....................................................................................................................................................................................................................... $0 



b) Decreases ..................................................................................................................................................................................................................... $0 



Revised FY 2021 Estimate ........................................................................................................................................................................................................ $574,273 



5. Less: Item 2, War-Related and Disaster Supplemental Appropriation and Item 4, Reprogrammings .............................................................................................. $0 



a) Less: OCO Supplemental Funding ................................................................................................................................................................................ $0 



FY 2021 Normalized Current Estimate .................................................................................................................................................................................... $574,273 



6. Price Change ............................................................................................................................................................................................................................ $11,010 



7. Functional Transfers .......................................................................................................................................................................................................................... $0 



a) Transfers In ................................................................................................................................................................................................................... $0 



b) Transfers Out ................................................................................................................................................................................................................. $0 



8. Program Increases .................................................................................................................................................................................................................... $33,022 



a) Annualization of New FY 2021 Program ....................................................................................................................................................................... $0 



b) One-Time FY 2022 Increases ................................................................................................................................................................................... $281 
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1) Aegis BMD Program  ....................................................................................................................................................................... $281 
+$281 increase provides additional anticipated lab hours at the operational test station. 
(FY 2021 Baseline: $79,913 thousand) 



c) Program Growth in FY 2022 ................................................................................................................................................................................. $32,741 



1) Aegis BMD Program  ....................................................................................................................................................................$1,012 
$729 increase provides for potential unidentified design deficiencies in MDA provided equipment, buildings, and systems as 
Poland potentially transitions to the Navy during Fiscal Year 2022.  
   
$283 increase reflects an increase in Aegis Weapon System Sustainment to account for increased number of Aegis ships in 
the fleet  
(FY 2021 Baseline: $79,913 thousand) 



2) BMDS Radars Program  .............................................................................................................................................................$26,707 
   
$14,521 increase provides for retrofit and initiation of Gallium Nitride (GaN) Transmit/Receive Integrated Multichannel Module 
(T/RIMM) sustainment and Depot Level Maintenance (DLM) of AN/TPY-2 Cooling Equipment Unit (CEU).  
   
$12,186 increase procures mission-critical and fleet spares, Repair and Return (R&R), and site specific maintenance 
required due to the high OPTEMPO corrosive environments to ensure 24 hours a day, 365 days per year availability.  
(FY 2021 Baseline: $255,708 thousand) 



3) Ground-Based Midcourse Defense Program ...............................................................................................................................$5,022 
$5,022 increase provides funding for Facility Sustainment Restoration and Modernization (FSRM) of support facilities at GM 
remote sites in order to address needed facility improvements and repairs to meet mission, quality of life and safety 
requirements.    
(FY 2021 Baseline: $148,749 thousand) 



9. Program Decreases ............................................................................................................................................................................................................... $-115,855 



a) Annualization of FY 2021 Program Decreases ............................................................................................................................................................. $0 
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b) One-Time FY 2021 Increases ............................................................................................................................................................................ $-83,035 



1) Aegis BMD Program ................................................................................................................................................................... $-3,035 
-$3,035 the one-time cost associated with the critical power coordination analysis and mitigation efforts for the Romania site. 
This power failure analysis and mitigation effort is a one-time cost to provide analyses for the entire electrical power systems 
to avoid future ground faults that could interrupt power and potentially shutdown the Aegis Weapon System. Original FY 2021 
funding was intended to provide for the replacement of 20 Air Rovers in Romania required to fix deficiency at operational site 
during PB-21.  Upon further analysis by the Navy, it was determined that replacement of the Air rovers was not necessary 
and the Navy accepted the 20 air rovers.  In conjunction with the air rover analysis and eventual Navy acceptance, Romania 
experienced a Power system failure casualty to its 50 hz, 60 hz and 400 hz power supply systems causing the Aegis 
Weapons System to be in a non-operational status.  A failure analysis and mitigation plan of the power system at Romania 
became a mission critical requirement to avoid future failures.  These one-time funds originally planned for Air Rover 
replacement were redirected to support this mission critical requirement.   
   
   
(FY 2021 Baseline: $79,913 thousand) 



2) BMDS Radars Program ............................................................................................................................................................ $-80,000 
-$80,000 decrease reflects FY 2021 Congressional Plus Up for AN/TPY-2 Spares.  
(FY 2021 Baseline: $255,708 thousand) 



c) Program Decreases in FY 2022 ......................................................................................................................................................................... $-32,820 



1) Aegis BMD Program ................................................................................................................................................................. $-11,410 
-$11,410 decrease reflects of SM-3 Block IA/IB's recertification from 79 in FY2021 to 62 in FY2022 and the completion of the 
Third Stage Rocket Motor (TSRM) Nozzle Retrofit requirement.    
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(FY 2021 Baseline: $79,913 thousand) 



2) BMDS Radars Program ............................................................................................................................................................ $-16,611 
-$16,611 decrease reflects the completion of the EEU Modernization Program.  
(FY 2021 Baseline: $255,708 thousand) 



3) THAAD Program ......................................................................................................................................................................... $-4,799 
- $3,858 decrease reflects cost savings for THAAD Contractor Logistics Support (CLS) via contract negotiations and 
efficiencies.  
   
- $941 decrease reflects lower requirements for various THAAD Battery sustainment items such as transportation, travel, and 
Fort Hood Support Agreement due to updated cost estimates and efficiencies.  
 
  
(FY 2021 Baseline: $89,903 thousand) 



FY 2022 Budget Request .......................................................................................................................................................................................................... $502,450 



x 
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IV. Performance Criteria and Evaluation Summary: 
 



 FY 2020 
Actuals 



FY 2021 
Enacted 



FY 2022 
Request 



1. Operational Support 545,973 574,273 502,450 



Aegis Program 74,642 79,913 68,293 



Ground-Base Midcourse Program 152,235 148,749 156,623 



BMDS Radars Program 232,671 255,708 190,706 



THAAD Program 86,425 89,903 86,828 



Total Operations and Maintenance,  Defense Wide 545,973 574,273 502,450 



 
 



The MDA Ballistic Missile Defense (BMD) mission is to deliver an enduring, operationally effective and supportable BMD capability to defend the nation, deployed 
forces, friends and allies.   



 Aegis BMD. The Aegis BMD element of the BMDS capitalizes upon and evolves from the existing U. S. Navy Aegis Weapons System (AWS) and Standard 
Missile (SM) infrastructures. Aegis BMD provides a forward-deployable, mobile capability to detect and track Ballistic Missiles of all ranges, and the ability to 
destroy short-range, medium-range, and intermediate-range ballistic missiles in the midcourse phase of flight and shorter range missile in terminal phase. Aegis 
BMD also provides a long range surveillance and track (LRS&T) capability to the BMDS. By the end of FY 2022 there will be 48 total BMDS capable ships 
requiring maintenance support. 



B.  Ground-Based Midcourse (GMD).  The GMD fielded weapon system is under the command of U.S. Northern Command (NORTHCOM) and is operated by 
Soldiers from the 100th Missile Defense Brigade (five crews) headquartered at Schriever AFB (SAFB), Colorado, and its 49th Missile Defense Battalion (five 
crews) at Fort Greely, Alaska (FGA).  In FY 2022, MDA will support 44 operationally deployed GBIs located at FGA (40 GBIs) and Vandenberg Air Force Base, 
California (VAFB) (4 GBIs).  Each GBI delivers a single Exoatmospheric Kill Vehicle (EKV) to defeat threat warheads in space during the midcourse phase of the 
ballistic trajectory. The GMD Fire Control System consists of redundant fire control nodes at FGA (two each) and the Missile Defense Integration and Operations 
Center (MDIOC) (two each) at SAFB. In-Flight Interceptor Communications System (IFICS) Data Terminals (IDTs) are currently located at FGA (two each); VAFB 
(two each); Eareckson Air Station, Alaska (EAS); and Fort Drum, New York. 



C. Ballistic Missile Defense Systems (BMDS) Radars Program.  The MDA continues to provide sustainment support for twelve Army Navy/Transportable Radar 
Surveillance and Control-2 (AN/TPY-2) radars. Five Forward Based Mode (FBM) radars at fixed radar sites operate continuously 24 hours a day, 7 days a week, 
365 days a year. Seven radars operate in Terminal Mode (TM) when integrated with the THAAD battery. Two of the seven TM radars are permanently stationed at 
OCONUS sites. The operational tempo is met utilizing military personnel and contractor logistics support (CLS) to operate and maintain the radars. FY 2022 
includes AN/TPY-2 operations and maintenance execution and Depot Level Maintenance (DLM) for Cooling Equipment Unit (CEU) and initiation of Gallium Nitride 
(GaN) Transmit/Receive Integrated Multichannel Module (T/RIMM) sustainment due to vehicle life expectancy, obsolescence improvements, and high OPTEMPO 
use in corrosive environments. MDA also provides sustainment unique to the MDA Missile Defense mission for the five Upgraded Early Warning Radars (UEWRs) 
and Cobra Dane Radar, which MDA sustains and operates in conjunction with the U.S. Air Force. 
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D. Terminal High Altitude Area Defense (THAAD).  Army force structure for THAAD is currently set at seven batteries with six launchers operated by 95 Soldiers. 
The battery is organized to conduct 120-day deployments (45 days of entry operations and 75 days of 17-hour/day combat operations). During actual 
deployments, batteries have been operating at a 24 hours a day, 7 days a week, 365 days a year operational tempo, with increased CLS costs. This increased 
tempo has been sustained through the increase of appropriate attachments and support. Additionally, increasing OCONUS stationing of THAAD Batteries by the 
Army drives an increase in costs for deployed contractor support, increased transportation costs for spares/repair parts and increased quantities of stocks to 
support separate locations. 
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V.  Personnel Summary:



 FY 2020 FY 2021 FY 2022 



Change 



FY 2020/ 



FY 2021 



Change 



FY 2021/ 



FY 2022 



 



Contractor FTEs (Total) 1,009 1,015 1,042 6 27 



 
Personnel Summary Explanations: 
The FY 2021 to FY 2022 increase in contractor full-time equivalences (FTE) provides the following changes: 
 
  
- The Aegis BMD Program increase of +15 contractor FTEs is due to recalculation of FTEs for Combat System and AWS Maintenance, and to provide Aegis 
Ashore canister operations and sustainment efforts.     
   
- The GMD Program increase of +12 contractor FTEs is due to increased efforts at GM sites to address needed facility improvements and repairs to meet mission, 
quality of life and safety requirements.  
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VI. OP 32 Line Items as Applicable (Dollars in thousands): 
 Change from FY 2020 to FY 2021  Change from FY 2021 to FY 2022  



  



FY 2020 



Program 



Price 



Growth 



Program 



Growth 



FY 2021 



Program 



Price 



Growth 



Program 



Growth 



FY 2022 



Program 



308 TRAVEL OF PERSONS  67 1 152 220 4 -224 0 



0399 TOTAL TRAVEL 67 1 152 220 4 -224 0 



 



401 DLA ENERGY (FUEL PRODUCTS)  1,089 -55 172 1,206 122 -74 1,254 



0499 
TOTAL DEFENSE WORKING CAPITAL FUND SUPPLIES AND 
MATERIALS 1,089 -55 172 1,206 122 -74 1,254 



 



677 DISA TELECOMM SVCS - REIMBURSABLE 0 0 0 0 0 130 130 



0699 TOTAL OTHER FUND PURCHASES 0 0 0 0 0 130 130 



 



771 COMMERCIAL TRANSPORT  5,548 111 -3,122 2,537 48 882 3,467 



0799 TOTAL TRANSPORTATION 5,548 111 -3,122 2,537 48 882 3,467 



 



913 PURCHASED UTILITIES (NON-FUND)  2,405 48 691 3,144 60 569 3,773 



914 PURCHASED COMMUNICATIONS (NON-FUND)  2,453 49 -1,033 1,469 28 3 1,500 



915 RENTS (NON-GSA)  328 7 -85 250 5 -13 242 



920 SUPPLIES & MATERIALS (NON-FUND) 20,086 402 67,428 87,916 1,670 -71,513 18,073 



922 EQUIPMENT MAINTENANCE BY CONTRACT  346,986 6,940 -56,466 297,460 5,652 -6,601 296,511 



923 FACILITIES SUST, REST, & MOD BY CONTRACT 26,545 531 -39 27,037 514 4,677 32,228 



925 EQUIPMENT PURCHASES (NON-FUND)  1,056 21 -163 914 17 -497 434 



930 OTHER DEPOT MAINTENANCE (NON-FUND)  105,362 2,107 14,591 122,060 2,319 -6,972 117,407 



932 MGT PROF SUPPORT SVCS  2,824 56 -1,920 960 18 -1 977 



984 EQUIPMENT CONTRACTS  5,010 100 -4,951 159 3 -62 100 



987 OTHER INTRA-GOVT PURCH  16,837 337 2,105 19,279 366 -4,010 15,635 



989 OTHER SERVICES  8,693 174 -205 8,662 165 392 9,219 



990 IT CONTRACT SUPPORT SERVICES 684 14 302 1,000 19 481 1,500 



0999 TOTAL OTHER PURCHASES 539,269 10,786 20,255 570,310 10,836 -83,547 497,599 



 



9999 GRAND TOTAL 545,973 10,843 17,457 574,273 11,010 -82,833 502,450 
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*FY 2020 includes Division A, Title IX and X of the Consolidated Appropriations Act, 2020 (P.L. 116-93), Division F, Title IV and V from the Further Consolidated Appropriations Act, 2020 (P.L. 116-94) and 
the Coronavirus Aid, Relief, and Economic Security Act (P.L. 116-136). 
*FY 2021 includes Division C, Title IX and Division J, Title IV of the Consolidated Appropriations Act, 2021 (P.L. 116-260). 
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Appropriation/Fund 



FY 2020 



Actuals 



FY 2021 



Enacted 



FY 2022 



Request 



I. Management & Professional Support Services 



FFRDC Work 2,395 0 0 



Non-FFRDC Work 429 960 977 



Subtotal 2,824 960 977 



 



II. Studies, Analysis & Evaluations 



FFRDC Work 0 0 0 



Non-FFRDC Work 0 0 0 



Subtotal 0 0 0 



 



III. Engineering & Technical Services 



FFRDC Work 0 0 0 



Non-FFRDC Work 0 0 0 



Subtotal 0 0 0 



 



TOTAL 



FFRDC Work 2,395 0 0 



Non-FFRDC Work 429 960 977 



GRAND Total 2,824 960 977 



 



Reimbursable 0 0 0 











 Missile Defense Agency  
 Operation and Maintenance, Defense-Wide  
 Fiscal Year (FY) 2022 President's Budget  
   
   
   



 



  PB-15 Exhibit  
MDA  



 
 34  



 
 



 
Explanation of Funding Changes (FY 2020 to FY 2021): 
The GMD Program decrease in Management and Professional Support reflects reduced technical and management advisory contractor support which supports 
GMD System Readiness.  
   
   
 
 
Explanation of Funding Changes (FY 2021 to FY 2022): 
   
   
N/A  
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Missile Defense Agency  Foreign National  



 US Direct Hire Direct Hire Indirect Hire Total 



Summary 



1. FY 2020 FTEs 0 0 0 0 



2. FY 2021 FTEs 0 0 0 0 



3. FY 2022 FTEs 0 0 0 0 



 



MDA - Operation & Maintenance (O&M) 



1. FY 2020 FTEs 0 0 0 0 



2. FY 2021 FTEs 0 0 0 0 



3. FY 2022 FTEs 0 0 0 0 



 



MDA - Research, Development, Test and Evaluation (RDT&E) 



1. FY 2019 FTEs 0 0 0 0 



2. FY 2020 FTEs 0 0 0 0 



3. FY 2021 FTEs 0 0 0 0 



 



MDA - Defense Working Capital Fund (DWCF) 



1. FY 2019 FTEs 0 0 0 0 



2. FY 2020 FTEs 0 0 0 0 



3. FY 2021 FTEs 0 0 0 0 



 
4. SUMMARY  Foreign National  



 US Direct Hire Direct Hire Indirect Hire Total 



FY 2020     



RDT&E Total 2,183 0 0 2,183 



Direct Funded 2,183   2,183 



Total Component 2,183 0 0 2,183 



Direct Funded 2,183 0 0 2,183 



Reimbursable Funded 0 0 0 0 



FY 2021     



RDT&E Total 2,122 0 0 2,122 
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4. SUMMARY  Foreign National  



 US Direct Hire Direct Hire Indirect Hire Total 



Direct Funded 2,122 0 0 2,122 



Total Component 2,122 0 0 2,122 



Direct Funded 2,122 0 0 2,122 



Reimbursable Funded 0 0 0 0 



FY 2022     



RDT&E Total 2,175 0 0 2,175 



Direct Funded 2,175 0 0 2,175 



Total Component 2,175 0 0 2,175 



Direct Funded 2,175 0 0 2,175 



Reimbursable Funded 0 0 0 0 



 
5. Summary of Changes 
Research, Development, Test and Evaluation (RDT&E) 
 
Change from FY 2020 to FY 2021: 
MDA's directed RDT&E funded FTE reflects a 5% funding reduction identified as a part of the Defense Wide Review.  
 
 
Change from FY 2021 to FY 2022:  
MDA's direct RDT&E funded FTE increase implements Fourth Estate Information Technology Optimization that included the transfer of FTE from the Defense 
Information System Agency.  
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FY 2020 FY 2021 FY 2021 FY 2022 FY 2022



Base & OCO Base OCO Base OCO



Line By PB/OP-32 Inflation Category Code Actual Enacted Enacted Request Request



914    Purchased Communications (Non-Fund) 2 1 0 2 0



Total 23.1 - Communications, Utilities, and Misc. Charges 1 1 0 2 0



932    Mgmt and Professional Support Services 3 1 0 1 0



933 Studies, Analysis, and Evaluation Services 0 0 0 0 0



934    Engineering and Technical Services 0 0 0 0 0



Total 25.1 - Advisory and Assistance Services 3 1 0 1 0



989    Other Contracts 9 9 0 9 0



926    Other Overseas Purchases



Total 25.2 - Other Services 9 9 0 9 0



987    Other Intra-Government Purchases 17 19 0 16 0



Total 25.3 - Other Goods and Services from Federal Sources 17 19 0 16 0



923    Facility Maintenance 27 27 0 32 0



Total 25.4 - Operation and Maintenance of Facilities 27 27 0 32 0



985    Research and Development Contracts 0 0 0 0 0



Total 25.5 - Research and Development Contracts 0 0 0 0 0



922    Equipment Maintenance - Contract 347 297 0 297 0



930    Other Depot Maintenance (Non-Fund) 105 122 0 117 0



990    IT Contract Support Services 1 1 0 2 0



Total 25.7 - Operation and Maintenance of Equipment 453 420 0 416 0



925 Equipment Purchases (Non-Fund) 1 1 0 0



Total 31.0- Equipment Purchases 1 1 0 0 0



Total 511 478 0 476 0



Source: Program Resources Collection Process as of 27 April 2021 Numbers may not add due to rounding



CONTRACT SERVICES FUNDING



($ in Millions)
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FY 2020 FY 2021 FY 2021 FY 2022 FY 2022



Base & OCO Base OCO Base OCO



Line By PB/OP-32 Inflation Category Code Actual Enacted Enacted Request Request



914    Purchased Communications (Non-Fund) 0 0 0 0 0



Total 23.1 - Communications, Utilities and Misc. Charges 0 0 0 0 0



932    Mgmt and Professional Support Services 6 6 0 6 0



933 Studies, Analysis, and Evaluation Services 0 0 0 0 0



934    Engineering and Technical Services 0 0 0 0 0



Total 25.1 - Advisory and Assistance Services 6 6 0 6 0



989    Other Contracts 35 35 0 35 0



Total 25.2 - Other Services 35 35 0 35 0



987 Other Intra-Government Purchases 0 0 0 0 0



Total 25.3 - Other Goods and Services from Federal Sources 0 0 0 0 0



923    Facility Maintenance 94 98 0 110 0



Total 25.4 - Operation and Maintenance of Facilities 94 98 0 110 0



985    Research and Development Contracts 0 0 0 0 0



Total 25.5 - Research and Development Contracts 0 0 0 0 0



922    Equipment Maintenance - Contract 721 703 0 702 0



930    Other Depot Maintenance (Non-Fund) 153 173 189



990    IT Contract Support Services 0 0 0 0



Total 25.7 - Operation and Maintenance of Equipment 874 876 0 891 0



925 Equipment Purchases (Non-Fund) 0 0 0 0 0



Total 31.0 - Equipment Purchases (Non-Fund) 0 0 0 0 0



Total 1,009 1,015 0 1,042 0



Source: Program Resources Collection Process as of 27 April 2021 Numbers may not add due to rounding



Contractor Full-Time Equivalents



CONTRACT SERVICES - MANPOWER
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CONTRACT SERVICES 



 
Defense-Wide Missile Defense Agency 
Operation and Maintenance 
Justification Narrative  
 
 
Description of Services Financed:    
 
Provides the following Ballistic Missile Defense (BMD) operations and maintenance support: 
 
A. Aegis BMD. Funding provides a wide range of sustainment support activities for deployed Aegis BMD ships and Aegis Ashore facilities including Standard 
Missile-3 (SM-3), BMD Aegis Weapon System (AWS), and for Aegis Ashore sites. The SM-3 sustainment support program includes the recertification/repair of 
missiles, installation of software and hardware updates, modeling and simulation and logistics efforts. Also provides missile second destination transportation, 
transportation ballistic barrier maintenance, spares replenishment and operational fleet support.  



The BMD AWS sustainment support program provides technical and engineering services for in-service BMD ships and sites, along with infrastructure 
maintenance for BMDS platforms executing BMD test missions, to ensure the in-service BMD AWS baselines maintain the directed operational availability. BMD 
AWS sustainment includes: BMD Engineering Agent technical support and operational analysis for BMD units engineering reach-back services supporting casualty 
correction, issues, and improvements maintenance, certification, and delivery of BMD AWS computer program updates to the Fleet Aegis software maintenance 
corrections in the common source library test site infrastructure and maintenance integrated logistics support of BMD unique parts, technical documentation 
review, and implementation of updated maintenance concepts diminishing manufacturing sources, and obsolete materiel surveillance, identification, and 
resolution.  



Provides engineering services for Aegis Ashore Host Nation close out items & repairs, repair by replacement of Air Rovers, and rework required for post 
construction activities in support of site transition. Includes temporary cooling services and updates to training, warfighter technical publications, and the initial 
outfitting requirements for maintenance and logistics materiel.  
 
B. Ground-Based Midcourse. Funding provides sustainment support for 44 Ground-Based Interceptors (GBIs) based at Fort Greely, AK (40 GBIs) and Vandenberg 
AFB, CA (4 GBIs), Schriever AFB, CO, Fort Drum, NY and Eareckson AS, AK.  Funding also ensures GMD assets are properly maintained and crews are trained 
to meet Combatant Commanders needs including: Weapon system sustainment, equipment  maintenance, and sustaining engineering; mission operations 
support, network operations and defense, and integrated logistics support; Base Operations Support (BOS), facility maintenance and repairs, facility restoration 
and modernization, communication support, and utilities at Vandenberg AFB, CA (4 GBIs), Fort Drum, NY and Eareckson AS, AK.; configuration management and 
control for the fielded weapon system.  Funding provides utilities for facilities that GMD occupies in the Fort Greely, AK cantonment area. This area does not 
include the Missile Defense Complex. 
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C. Ballistic Missile Defense System (BMDS) Radars. Sustainment support for twelve Army Navy/Transportable Radar Surveillance and Control-2 (AN/TPY-2) 
Forward Based Mode (FBM) and Terminal High Altitude Area Defense (THAAD) configured Terminal Mode (TM) radars to include supply support, repair, 
maintenance, modernization, transportation, parts, storage, special tools and test equipment, recurring and delta training, technical interface, training device 
maintenance, engineering support, interactive electronic technical manual (IETM) updates, software user guide updates, software revision certification, and Depot 
Level Maintenance (DLM) for missile defense unique equipment. Funding also provides Cooling Equipment Unit (CEU and initiation of Gallium Nitride (GaN) 
Transmit/Receive Integrated Multichannel Module (T/RIMM) sustainment at Letterkenny Army Depot (LEAD) to replace obsolete equipment, incorporate updates 
to upgrade servers, and enhance radar capabilities. Funding provides sustainment support for items unique to the Missile Defense mission for the 5 Upgraded 
Early Warning Radars (UEWRs) and Cobra Dane Radar, which MDA sustains and operates in conjunction with the U.S. Air Force.   
 
D. Terminal High Altitude Area Defense (THAAD). MDA is responsible for the sustainment support for the THAAD missile defense unique or developmental items, 
while the U. S. Army is responsible for the operations and sustainment of the common items. Funding provides sustainment support for all fielded THAAD 
Batteries, ensures THAAD assets are properly maintained and crews are trained to meet Combatant Commanders needs including: 1.) Field and sustainment level 
supply, maintenance, modernization, hazardous materials/waste disposal, and depot-level maintenance for THAAD missile defense unique equipment. 2.) Spares, 
Interceptor spares, repair parts, and maintenance capability at the location of each THAAD battery. 3.) Engineering support for the THAAD missile defense unique 
equipment. 4.) Deployment software support for fielded software, to include deficiency report review, error correction, incremental capability improvements, and 
hardware/systems interface compatibility maintenance. 5.) Missile transportation and handling from the missile storage location to the site of the THAAD 
launchers. 6.) IETM updates, software users' guide updates, and software revision certification. 7.) Maintenance and upkeep for all THAAD training devices. 8.) 
Supply, maintenance and transportation support for all new equipment training, and sustainment training relating to design changes and equipment upgrades.  



 
 
Reporting Limitations:   
 
N/A 
 
 
Summary of Increases/Decreases:   
A. AEGIS Program funding provides:  
1. Increase provides for potential unidentified design deficiencies in MDA provided equipment, buildings, and systems as Poland potentially transitions to the Navy 
during Fiscal Year 2022. 
2. Decrease reflects the one-time cost associated with the critical power coordination analysis and mitigation efforts for the Romania site. This power failure 
analysis and mitigation effort is a one-time cost to provide analyses for the entire electrical power systems to avoid future ground faults that could interrupt power 
and potentially shutdown the Aegis Weapon System. Original FY 2021 funding was intended to provide for the replacement of 20 Air Rovers in Romania required 
to fix deficiency at operational site during PB-21.  Upon further analysis by the Navy, it was determined that replacement of the Air rovers was not necessary and 
the Navy accepted the 20 air rovers.  In conjunction with the air rover analysis and eventual Navy acceptance, Romania experienced a Power system failure 
casualty to its 50 hz, 60 hz and 400 hz power supply systems causing the Aegis Weapons System to be in a non-operational status.  A failure analysis and 
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mitigation plan of the power system at Romania became a mission critical requirement to avoid future failures.  These one-time funds originally planned for Air 
Rover replacement were redirected to support this mission critical requirement.   
3. Decrease reflects a reduction of SM-3 Block IA/IB's recertification from 79 in FY2021 to 62 in FY2022 and the completion of the Third Stage Rocket Motor 
(TSRM) Nozzle Retrofit requirement. 
  
B. Ground-Based Midcourse program provides: 
1. Increase provides funding for Facility Sustainment Restoration and Modernization (FSRM) of support facilities at GM remote sites in order to address needed 
improvements and repairs to meet mission, quality of life and safety requirements. 
2. Decrease in Performance Based Logistics reflects a reduction in GM Operations and Sustainment equipment purchases to align to other Department of Defense 
priorities. 
 
C. Ballistic Missile Defense Systems (BMDS) Radars program decrease reflects completion of material purchases for AN/TPY-2 Cooling Equipment Unit (CEU) 
refurbishments and completion of long lead purchases necessary for the AN/TPY-2 Electric Equipment Unit EEU) Modernization program. 
 
D. THAAD Program reflects: 
1. Decrease reflects cost savings for THAAD Contractor Logistics Support (CLS) via contract negotiations and efficiencies. 
2. Decrease reflects lower requirements for various THAAD Battery sustainment items such as transportation, travel, and Fort Hood Support Agreement due to 
updated cost estimates and efficiencies 
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Appropriation/Fund:  RDT&E  (0400) FY 2020 FY 2021 FY 2022



1.  Management & Professional Support Services



FFRDC Work 932 10,460 10,344 10,395



Non-FFRDC Work 932 189,829 121,897 107,368



Sub-Total 200,289 132,241 117,763



2.  Studies, Analysis & Evaluations



FFRDC Work 933 10,443 10,059 2,831



Non-FFRDC Work 933 20,364 19,618 2,264



Sub-Total 30,807 29,677 5,095



3. Engineering & Technical Services



FFRDC Work 934 1,942 3,740 3,099



Non-FFRDC Work 934 196,563 378,306 349,568



Sub-Total 198,505 382,046 352,667



TOTAL 429,601 543,964 475,525



FFRDC Work 22,845 24,143 16,325



Non-FFRDC Work 406,756 519,821 459,200



(Dollars in Thousands)
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PB 2022



Missile Defense Agency Depot Maintenance Program



($ in Thousands)



Method of Accomplishment Weapon System FY 2020 FY 2021 FY 2022



Operation and Maintenance Funding



Contractor Logistics Support (CLS) AN/TPY-2 Radar 9,876     -       -       



Ballistic Missile Defense 15,934    16,259    16,584    



Standard Missile-3 23,348    24,633    17,585    



THAAD 28,535    23,514    21,909    



Contractor Logistics Support (CLS) Total 77,693    64,406    56,078    



Interim Contract Support (ICS) THAAD -       -       665       



Interim Contract Support (ICS) Total -       -       665       



Inter-Service Standard Missile-3 -       -       -       



THAAD 6,483     7,553     7,602     



Inter-Service Total 6,483     7,553     7,602     



AN/TPY-2 Radar 35,704    16,471    11,826    



Ballistic Missile Defense 1,976     2,016     2,047     



Standard Missile-3 -       -       -       



THAAD 210       51        37        



Organic Total 37,890    18,538    13,910    



Other Contract THAAD 7,276     16,384    16,811    



Other Contract Total 7,276     16,384    16,811    



Total Operation and Maintenance Funding 129,342   106,881   95,067    



Procurement Funding



Interim Contractor Support (ICS) THAAD -       -       -       



Interim Contractor Support (ICS) Total -       -       -       



Other Contract AN/TPY-2 Radar -       -       -       



THAAD -       -       4,958     



Other Contract Total -       -       4,958     



Total Procurement Funding -       -       4,958     



Total MDA Depot Maintenance Program 129,342   106,881   100,025   



Organic
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MISSILE DEFENSE AGENCY 
FY 2022 MILITARY CONSTRUCTION  
PRESIDENT’S BUDGET SUBMITTAL 



DESCRIPTIVE SUMMARIES 
 



($ in Thousands) 
 



 
Program  Authorization Appropriation 
 
Major Construction                      0                    0 
 
Unspecified Minor Construction               4,435               4,435 
 
MILCON Planning & Design                       0                    0 
   
TOTAL MILITARY CONSTRUCTION               4,435                        4,435 











 
 



MISSILE DEFENSE AGENCY 
FY 2022 MILITARY CONSTRUCTION  



PROJECT SUMMARY 
BY LOCATION 



 
($ in Thousands) 



 
 



   New/ 
Auth Approp Current Page 



State/Installation/Project    Request Request Mission   No.     
 
 



Major Construction                 0             0 
 



Unspecified Minor Construction        4,435           4,435 
  



MILCON Planning and Design               0             0 
 



TOTAL MILITARY CONSTRUCTION       4,435      4,435 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 











 
1. COMPONENT 



MDA FY 2022 MILITARY CONSTRUCTION PROJECT DATA 
2. DATE 



May 2021 



3.  INSTALLATION AND LOCATION 
Various Worldwide Locations 



4. PROJECT TITLE 
Unspecified Minor Construction  



5. PROGRAM ELEMENT 



N/A 
6. CATEGORY CODE 
 



N/A 



7. PROJECT NUMBER 
N/A 



8. PROJECT COST ($000) 



4,435 



9. COST ESTIMATES 



ITEM U/M QUANTITY UNIT COST COST ($000) 



 
Unspecified Minor Construction 



 
LS 
 



 
 



  
4,435 



    
 
 
 
 
 



 



SUBTOTAL  
CONTINGENCY PERCENT (0.0%) 
ESTMATED CONTRACT COST 
SUPERVISION, INSPECTION & OVERHEAD (0.0%) 
TOTAL REQUEST 
TOTAL REQUEST (ROUNDED) 
INSTALLED EQPT-OTHER APPROPRIATIONS  



   4,435 
0 



4,435 
0 



4,435 
4,435 
 (0) 



10. DESCRIPTION OF PROPOSED CONSTRUCTION:  Provide a lump sum amount for unspecified construction 
projects, not otherwise authorized by law, including normal construction, alteration or 
conversion of permanent or temporary facilities, in accordance with 10 USC Section 2805 as 
amended by the FY 2018 National Defense Authorization Act. 
 



11. REQUIREMENT: As required  
 



REQUIREMENT:  New and expanded facilities supporting MDA missions with a cost up to 
$6,000,000 adjusted for location (not to exceed $10,000,000) within the U.S. and 
territories, and up to $6,000,000 elsewhere. These funds provide MDA the capability to 
react in FY 2022 to requirements for construction, alteration, or modification of 
facilities resulting from unforeseen situations affecting mission performance or safety of 
life or property. Included would be projects to support mission critical research and 
development requirements of the Ballistic Missile Defense System.  
 
All required NEPA and/or EO 12114 analyses will be completed prior to the start of 
construction for each unspecified construction project. 
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		Missile Defense Agency • Budget Estimates FY 2022 • Procurement

		Exhibit P-1D

		

		

				Cost

				Prior Years		FY 2020		FY 2021		FY 2022 Base		FY 2022 OCO		FY 2022 Total		FY 2023		FY 2024		FY 2025		FY 2026		To Complete		Total

		Type		Exhibits		APP #		APP Title		Service / Agency		BA #		ID Code		BA Title		Line #		BSA #		BSA Title		Line Item #		Line Item Title		MDAP		Cost Type		Cost Type Title		Program Elements for Code B Items		Other Related Program Elements		Item Group		Is Modification?		Item Category		Item Number		Item Name		DODIC		Item MDAP		Cost Element Category		Cost Element Category Name		Recurrence		Cost Element Name		Sub Cost Element Name		Prior Years Delta		Mod Item Group		Mod Item Group MDAP		Mod Type		Mod Item Number		Mod Item Name		Kit Type		Kit Name / Support Cost Element		Spares Name		Spares Type		Spares BA #		Spares BA Title		Spares Line Item #		Spares Line Item Title		Spares MDAP Code		Description		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		B		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost		0603881C, 0604876C		0603881C, 0604876C																																																								Terminal High Altitude Area Defense (THAAD) is an element of the Terminal Defense Segment (TDS) of the Missile Defense System (MDS). THAAD enhances the TDS by deepening, complementing, and extending the MDS battlespace and capability to engage ballistic targets in the late mid-course and terminal phases of their trajectory. THAAD Army Navy / Transportable Radar Surveillance and Control (AN/TPY-2) radar is a surveillance and targeting sensor providing data to the THAAD system to execute intercept missions. The THAAD system, in conjunction with the fielded Phased Array Tracking Radar to Intercept on Target (PATRIOT) system, provides the TDS for the Missile Defense Agency objective of enhancing the MDS capability. Five major components [Interceptors, Launchers, AN/TPY-2 Radar, THAAD Fire Control and Communication (TFCC) Tactical Station Groups (TSG), and Peculiar Support Equipment including Missile Round Pallet Transportable] comprise the THAAD system.		495		6,304.297		39		407.203		39		578.335		18		251.543						18		251.543																		Continuing		Continuing

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		B		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost														THAAD																																																495		6,304.297		39		407.203		39		578.335		18		251.543						18		251.543																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost														THAAD						Hardware																																												5,474.185				327.498				486.392				178.095								178.095																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost														THAAD						Hardware				Recurring		8th THAAD Battery																																												1		76.325																																				

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost														THAAD						Hardware				Recurring		HEMTT Trucks																																												30		30.108																																				

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost														THAAD						Hardware				Recurring		Interceptor																																				495		4,864.538		39		327.498		39		379.959		18		178.095						18		178.095																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost														THAAD						Hardware				Recurring		Launcher																																				36		291.977																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost														THAAD						Hardware				Recurring		Support Equipment																																				9		233.491																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost														THAAD						Hardware				Recurring		TFCC Tactical Station Group																																				8		84.179																																												

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost														THAAD						Support																																												830.112				79.705				91.943				73.448								73.448																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost														THAAD						Support						JEON																																				2		41.940																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost														THAAD						Support						Obsolescence and Modifications																																				7		229.725		1		29.038		1		65.774		1		55.561						1		55.561																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost														THAAD						Support						Production Support & Testing																																				7		405.910		1		41.614		1		18.612		1		15.002						1		15.002																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost														THAAD						Support						Training																																				7		152.537		1		9.053		1		7.557		1		2.885						1		2.885																								

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		B		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		B		Less: Advance Procurement (PY)		0603881C, 0604876C		0603881C, 0604876C																																																												0.000				0.000				0.000																																				

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		B		Major Equipment				17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		C		Advance Procurement (CY)		0603881C, 0604876C		0603881C, 0604876C																																																												0.000				0.000				0.000																																				

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		B		Major Equipment		30		17		Major Equipment, Missile Defense Agency		MD08		Ground Based Midcourse		362		A		Weapon System Cost		0603882C		0603882C																																																								The Ground-based Midcourse Defense (GMD) element of the Missile Defense System provides combatant commands with a continuously available (24 hours a day, 365 days a year) capability to defend the Homeland against limited Intercontinental Ballistic Missile attacks. The GMD capability consists of Ground Based Interceptors (GBI), GMD Fire Control system (GFC), GMD Communications Network (GCN), In-Flight Interceptor Communications System Data Terminal (IDT) and ground Launch Support Systems (LSS). Each GBI delivers a single kill vehicle to defeat threat warheads in space during the midcourse phase of the ballistic trajectory. The GFC consists of fire control nodes in Fort Greely, Alaska (FGA) and Missile Defense Integration and Operations Center (MDIOC) Colorado Springs, Colorado. IDTs are currently located in FGA, Vandenberg Air Force Base (VAFB), California; Eareckson Air Station, Alaska; and Fort Drum, New York. LSS are currently located at FGA and VAFB.

Prior years do not include the rescission of $312 million due to RKV termination: $115 million Advanced Procurement and $197 million Procurement.

Prior Year Advanced Procurement consisted of $79M FY18 Advanced Procurement for Silo Interface Vaults/Silos and $56M FY 18 Advanced Procurement for Ground Based Interceptors (GBI).  This totals $135M in Prior Year Procurement.  

FY 2021 procures four (4) Configuration (C2) boost vehicles to maintain the industrial base, improve reliability, and extend the service life of extend the service life of the GBI fleet.

FY 2020 procures three (3) Configuration 2 (C2) boost vehicles to maintain the industrial base, improve reliability, and extend the service life of up to three (3) Capability Enhancement I GBIs.

FY 2020 provides for 66 LSS kits.

FY 2021 provides for additional spare boost vehicles to address operational needs, reduce turn-around time of GBI Service Life Extension Program upgrades, and maintain the Orion solid rocket motor production line.		23		720.464		69		400.471		4		150.000																																				

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		B		Major Equipment		30		17		Major Equipment, Missile Defense Agency		MD08		Ground Based Midcourse		362		A		Weapon System Cost														Ground Based Midcourse																																																		0.000		69		285.471		4		150.000																																				

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		30		17		Major Equipment, Missile Defense Agency		MD08		Ground Based Midcourse		362		A		Weapon System Cost														Ground Based Midcourse						Hardware																																																285.000				150.000																																				

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		30		17		Major Equipment, Missile Defense Agency		MD08		Ground Based Midcourse		362		A		Weapon System Cost														Ground Based Midcourse						Hardware				Non-Recurring		Boost Vehicles																																								3		150.000		4		150.000																																				

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		30		17		Major Equipment, Missile Defense Agency		MD08		Ground Based Midcourse		362		A		Weapon System Cost														Ground Based Midcourse						Hardware				Non-Recurring		Launch Support Systems																																								66		135.000																																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		30		17		Major Equipment, Missile Defense Agency		MD08		Ground Based Midcourse		362		A		Weapon System Cost														Ground Based Midcourse						Support																																																0.471																																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		30		17		Major Equipment, Missile Defense Agency		MD08		Ground Based Midcourse		362		A		Weapon System Cost														Ground Based Midcourse						Support						Obsolescence																																								1		0.471																																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		B		Major Equipment		30		17		Major Equipment, Missile Defense Agency		MD08		Ground Based Midcourse		362		A		Weapon System Cost														Ground Based Interceptors (GBI)																																																1		253.000				115.000				0.000																																				

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		30		17		Major Equipment, Missile Defense Agency		MD08		Ground Based Midcourse		362		A		Weapon System Cost														Ground Based Interceptors (GBI)						Hardware																																												253.000				115.000																																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		30		17		Major Equipment, Missile Defense Agency		MD08		Ground Based Midcourse		362		A		Weapon System Cost														Ground Based Interceptors (GBI)						Hardware				Recurring		Ground Based Interceptors																																				1		253.000				115.000																																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		B		Major Equipment		30		17		Major Equipment, Missile Defense Agency		MD08		Ground Based Midcourse		362		A		Weapon System Cost														Silo Interface Vaults/Silos																																																22		467.464				0.000				0.000																																				

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		30		17		Major Equipment, Missile Defense Agency		MD08		Ground Based Midcourse		362		A		Weapon System Cost														Silo Interface Vaults/Silos						Hardware																																												467.464																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		30		17		Major Equipment, Missile Defense Agency		MD08		Ground Based Midcourse		362		A		Weapon System Cost														Silo Interface Vaults/Silos						Hardware				Non-Recurring		Silos																																				22		467.464																																												

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		B		Major Equipment		30		17		Major Equipment, Missile Defense Agency		MD08		Ground Based Midcourse		362		B		Less: Advance Procurement (PY)		0603882C		0603882C																																																												135.000				115.000				0.000																																				

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		B		Major Equipment				17		Major Equipment, Missile Defense Agency		MD08		Ground Based Midcourse		362		C		Advance Procurement (CY)		0603882C		0603882C																																																												250.000				0.000				0.000																																				

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		B		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost		0604881C, 0603892C		0603892C																																																								In accordance with the Consolidated Appropriations Act 2020, SM-3 Block IIA was transferred to MD14 from MD09 in FY 2020 and beyond. FY 2018 and FY 2019 costs are contained in MD09.

Net Procurement and Gross Weapon System costs includes all hardware and support costs and are detailed in separate P5s. 
Prior Year procurement 71 SM-3 Block IAs are not included.  

The Sea-Based Weapon Systems mission is to deliver an operationally effective and supportable Ballistic Missile Defense (BMD) capability to defend the nation, deployed forces, and allies. Aegis BMD aims to increase this capability by delivering evolutionary improvements as part of Missile Defense System upgrades. Sea-Based Weapon Systems provides a forward-deployable, mobile capability to detect and track ballistic missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles (SRBM), Medium-Range Ballistic Missiles (MRBM), and Intermediate-Range Ballistic Missiles (IRBM) in the midcourse phase of flight. Upgrades to both the Aegis BMD Weapon System and SM-3 configuration enable Aegis BMD to provide an effective, supportable, and defensive capability against longer range, more sophisticated threats and an enduring Aegis Ashore defensive capability. 

The SM-3 Block IB improves Sea-Based Weapon Systems ability to expand the BMD battlespace, engage longer range, more sophisticated ballistic missiles that may deploy countermeasures and launch in larger raid sizes. The SM-3 Block IB Kinetic Warhead's (KW) two color infrared (IR) seeker and advanced signal processor provides a real-time discrimination and characterization capability while improving sensitivity for longer range targets and performance against more sophisticated threats. Additionally, the Throttleable Divert and Attitude Control System KW divert engine has been upgraded over the SM-3 Block IA to provide a more flexible divert in order to maneuver the KW to intercept. 

The SM-3 Block IIA provides greater capability over SM-3 Block IB, including increased velocity and range provided by a 21-inch diameter rocket motor propulsion stack, more than doubled seeker sensitivity, and more than tripled divert capability incorporated in an advanced KW. New component technologies include, but are not limited to: lightweight nosecone, advanced KW, 21-inch second stage rocket motor, and 21-inch third stage rocket motor.  Working in concert with the SM-3 Block IB, the SM-3 Block IIA, will increase the Ballistic Missile Defense System defended area and increase the probability of kill against a larger threat set. The SM-3 Block IIA is also a critical part of the Aegis Ashore Missile Defense System Complex - Romania and Poland, and is also vital to defense efforts for Aegis afloat in the European and Indo-Pacific Commands. This will provide a more robust protection of Europe and the Indo-Pacific. The SM-3 Block IIA also provides defense against IRBMs and other threats. SM-3 Block IIA was transferred to MD14 from MD09 in FY 2020 and beyond.		345		5,504.950		32		336.374		40		399.920		40		394.386						40		394.386																		Continuing		Continuing

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		B		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IB																																																315		4,653.892		32		336.374		40		399.920		40		394.386						40		394.386																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IB						Flyaway																																												4,233.480				297.962				359.000				361.273								361.273																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IB						Flyaway				Recurring		SM-3 Block IA Procurement																																				71		766.765																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IB						Flyaway				Recurring		SM-3 Block IB Procurement																																				315		3,466.715		32		297.962		40		359.000		40		361.273						40		361.273																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IB						Hardware																																												77.585				9.712				12.888				11.889								11.889																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IB						Hardware				Recurring		Canisters Procurement SM-3 Block IA/IB (1)																																				324		77.585		32		9.712		40		12.888		40		11.889						40		11.889																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IB						Support																																												342.827				28.700				28.032				21.224								21.224																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IB						Support						Ballistic Barriers for Transportation SM-3 Block IB (2)																																				36		10.963																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IB						Support						Cyber Security (3)																																								1		1.500		1		1.500																																				

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IB						Support						Diminishing Manufacturing Sources Mitigation (4)																																				2		17.315		1		3.660		1		3.733		1		3.866						1		3.866																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IB						Support						SM-3 Blk IB Investment Spares (5)																																				3		24.467		1		7.419		1		10.737		1		7.414						1		7.414																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IB						Support						SM-3 Block IB Obsolescence (6)																																				3		52.274		1		1.367		1		1.394		1		1.375						1		1.375																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IB						Support						SM-3 Block IB Production Engineering (7)																																				8		211.875		1		4.080		1		4.162		1		3.751						1		3.751																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IB						Support						SM-3 Block IB Service Life Evaluation Program																																				3		11.729		1		0.171		1		2.000																																				

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IB						Support						SM-3 Block IB Systems Engineering and Integration (9)																																				2		14.204		1		10.503		1		4.506		1		4.818						1		4.818																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		B		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IIA																																																30		851.058				0.000				0.000																																				

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IIA						Flyaway																																												810.533																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IIA						Flyaway				Recurring		SM-3 Block IIA Procurement																																				30		810.533																																												

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IIA						Hardware																																												39.171																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IIA						Hardware				Recurring		Canisters Procurement SM-3 Block IIA																																				32		39.171																																												

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IIA						Support																																												1.354																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost														Aegis BMD SM-3 Block IIA						Support						SM-3 Block IIA Production Engineering																																				1		1.354																																												

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		B		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		B		Less: Advance Procurement (PY)		0604881C, 0603892C		0603892C																																																												0.000				0.000				46.024				59.765								59.765																								

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		B		Major Equipment		32		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		C		Advance Procurement (CY)		0604881C, 0603892C		0603892C																																																								The Missile Defense Agency awarded a five year Multi-Year Procurement (MYP) contract for 198 Standard Missile-3 Block IBs in FY 2019 through FY 2023 (final delivery FY 2026).  This multiyear contract strategy uses Economic Order Quantity Advance Procurement (EOQ AP) funding to provide the U.S. Government maximum savings in price and delivery schedule.  No EOQ AP was appropriated in FY 2019 with $96.995 million requested was appropriated in FY 2020 and requested $44.901 million Economic Order Quantity.  This MYP requests $44.901 million EOQ AP funding in FY 2021.  This MYP request $17.493 million EOQ AP funding in FY 2022 which results in savings for bulk purchases of materials and components to reduce material costs and for investments in productivity enhancements to reduce labor costs.  The EOQ AP funding in FY 2020-FY 2022 supports the production of 127 All Up Rounds (AUR).  EOQ AP funding will enable Raytheon Missile Defense Systems to bulk order materials with long lead times, and authorize equipment suppliers and subcontractors to do the same with sufficient lead time to support the planned delivery schedule within the context of the multiyear funding, prices, and cancellation ceilings.  

Many components have minimum buy quantities which may not be met under single year procurements, which result in increased unit costs.  EOQ AP quantities will allow the prime contractor and subcontractors at all tiers to exceed minimum order quantities and capture cost avoidance on these components. Long-term Agreements will provide price discounts to guarantee business. Given EOQ AP, suppliers will have increased business and stability.  Suppliers will implement innovative processes and capital investments necessary to reduce costs which result in missile unit cost savings. As a result of these process innovations and capital investments, obsolescence risks and costs are also expected to be minimized.

Procuring at a guaranteed rate of minimum production will also yield cost avoidances. Allowing the contractor to manage facilities and subcontractors to a guaranteed production rate will reduce costs by allowing the Prime and subcontractors to engage in activities including, but not limited to, reducing the number of production set-ups.				0.000				96.995				44.901				17.493								17.493																								

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost		0603881C, 0603884C		0603884C, 0603881C																																																								The Army Navy/Transportable Radar Surveillance and Control (AN/TPY-2) radar is an integral component of the Missile Defense System (MDS) layered network of sensors. It is easily transported and can be configured to operate as either a Terminal High Altitude Area Defense (THAAD) Fire Unit Radar (terminal mode) or Forward-Based Radar. The forward-based AN/TPY-2 provides detection and tracking during the boost phase. This significantly reduces the uncertainty in target discrimination and reaction time, increasing the probability of a successful MDS engagement. In forward-based mode, the AN/TPY-2 also provides acquisition and track data via the MDS Command, Control, Battle Management and Communications and Link 16 to the Aegis missile defense system for cueing. The AN/TPY-2 used in terminal mode is an integral component of the THAAD Battery. The THAAD battery radar is capable of tracking multiple threats and multiple interceptors during engagements in the terminal phase. It provides surveillance, acquisition, track, discrimination, interceptor communications, and hit assessment data collection for fire control. 

Prior year procurement funding acquired five AN/TPY-2 Radars required to complete the THAAD Battery acquisitions. "Procurement Quantity" and "Flyaway Unit Cost" represent AN/TPY-2 radar systems ((i.e. one Antenna Equipment Unit (AEU), one Cooling Equipment Unit (CEU), one Electronic Equipment Unit (EEU), and two Prime Power Units (PPU)) only, but the "Net Procurement" cost plus the Initial Spares amount includes the costs of all hardware.

The AN/TPY-2 EEU Modification Kits and Radar Field Upgrade Kits provided updated processing capabilities and added a cybersecurity server in the EEUs in both Terminal and Forward-based modes.  The AEU transformers include design improvements to extend the life of this mission critical component.

The secure server procurement updates the existing servers and enhances cybersecurity protection for the fleet.  

The Change Notices procure CEU modernization kits and bring the fleets CEUs into a common, more reliable configuration.

The Digital Receiver/Exciter (DREX) redesign kit with Arbitrary Waveform Generator (AWFG) procurement will upgrade from the current analog Receiver/Exciter (REX) technology to a modern digital capability increasing reliability and spares availability for the fleet.  

The AEU Transformer and PPU procurement addressed the obsolescence in major end items and was completed in FY 2020.

The FY 2021 Congressional Plus Up (CPU) procures one (1) AN/TPY-2 Radar which includes one AEU, one CEU, one EEU, and two PPUs.		5		2,651.672				10.046		1		243.270				2.738								2.738																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars																																																5		2,651.672				10.046		1		243.270				2.738								2.738																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware																																												2,635.672				10.046				243.270				2.738								2.738																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Recurring		AN/TPY-2 Major End Item CN Kits																																																1		2.738						1		2.738																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Recurring		AN/TPY-2 Secure Servers																																				2		3.724																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Recurring		Antenna Equipment Unit (AEU)																																				5		652.411						1		164.040																																				

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Recurring		Antenna Equipment Unit (AEU) Transformer																																				8		9.055		2		1.774																																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Recurring		COBRA DANE Transmitter Group Replacement																																				2		19.408																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Recurring		Cooling Equipment Unit (CEU)																																				5		34.982						1		13.660																																				

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Recurring		Critical Spares																																				3		29.227																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Recurring		Electronic Equipment Unit (EEU)																																				5		104.572						1		29.355																																				

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Recurring		Electronic Equipment Unit (EEU) Modification Kit																																				5		24.248																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Recurring		Float Antenna Equipment Unit (AEU)																																				1		62.019																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Recurring		Float Cooling Equipment Unit (CEU)																																				2		25.857																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Recurring		Float Electronic Equipment Unit (EEU)																																				2		42.982																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Recurring		Forward-Based Mode Prime Power Units (PPU)																																				4		43.940																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Recurring		Prime Power Unit (PPUs - 2 each radar system)																																				5		70.545						2		36.215																																				

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Recurring		Transmit/Receive Integrated Microwave Module (TRIMMs)																																				1		59.840																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Recurring		†Radar Field Upgrade (RAFU) Kit																																				1		1,450.000																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Non-Recurring		Antenna Equipment Unit (AEU) Radome																																								1		1.525																																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Non-Recurring		Antenna Equipment Unit (AEU) Transformer Hoses																																								180		0.151																																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Non-Recurring		CEU Fan Motors																																								24		2.933																																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Non-Recurring		Contractor Certification																																				1		2.862																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Non-Recurring		Reference Horn Switch Assembly (RHSA) Retrofit Kits																																								1		0.242																																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Hardware				Non-Recurring		Retrofit Firewall Kits																																								37		3.421																																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Support																																												16.000																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost														BMDS AN/TPY-2 Radars						Support						Program Support*																																				1		16.000																																												

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		B		Less: Advance Procurement (PY)		0603881C, 0603884C		0603884C, 0603881C																																																												0.000				0.000				0.000																																				

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment				17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		C		Advance Procurement (CY)		0603881C, 0603884C		0603884C, 0603881C																																																												0.000				0.000				0.000																																				

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		34		17		Major Equipment, Missile Defense Agency		MD14		SM-3 Block IIA		362		A		Weapon System Cost		0604881C, 0603892C		0604878C, 0603892C																																																								In accordance with the Consolidated Appropriations Act 2020, SM-3 Block IIA was transferred to MD14 from MD09 in FY 2020 and beyond. FY 2018 and FY 2019 costs are contained in MD09.

FY 2021 All Up Rounds (AUR) increased from 6 to 9 AURs due to PB21 Congressional Plus up of $100M. 

Net Procurement and Gross Weapon System costs includes all hardware and support costs including canisters, production engineering, obsolescence and system engineering, which are detailed in separate P-5s.

The Sea-Based Weapon Systems mission is to deliver an operationally effective and supportable Ballistic Missile Defense (BMD) capability to defend the nation, deployed forces, and allies. Sea-Based Weapon Systems mission aims to increase this capability by delivering evolutionary improvements as part of Missile Defense System upgrades. Sea-Based Weapon Systems mission provides a forward-deployable, mobile capability to detect and track ballistic missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles, Medium-Range Ballistic Missiles, and Intermediate-Range Ballistic Missiles (IRBM) in the midcourse phase of flight. Upgrades to both the Aegis Weapon System and the SM-3 configuration provides effective and supportable defensive capability against longer range and more sophisticated threats and an enduring Aegis Ashore defensive capability. 

The SM-3 Block IB improves Sea-Based Weapon Systems mission ability to expand the BMD battlespace, engage longer range, more sophisticated ballistic missiles that may deploy countermeasures, and launch in larger raid sizes. The SM-3 Block IB Kinetic Warhead's (KW) two color infrared seeker and advanced signal processor provides a real-time discrimination and characterization capability while improving sensitivity for longer range targets and performance against more sophisticated threats. Additionally, the new Throttleable Divert and Attitude Control System KW divert engine has been upgraded over the SM-3 Block IA to provide a more flexible divert in order to maneuver the KW to intercept. 

The SM-3 Block IIA provides greater capability over SM-3 Block IB, including increased velocity and range provided by a 21-inch diameter rocket motor propulsion stack, more than doubled seeker sensitivity, and more than tripled divert capability incorporated in an advanced KW. New component technologies include, but are not limited to: lightweight nosecone, advanced KW, 21-inch second stage rocket motor, and 21-inch third stage rocket motor.  Working in concert with the SM-3 Block IB, the SM-3 Block IIA, will increase the Ballistic Missile Defense System defended area and increase the probability of kill against a larger threat set. The SM-3 Block IIA is also a critical part of the Aegis Ashore Missile Defense System Complex - Romania and Poland, and is also vital to defense efforts for Aegis afloat in the European and Indo-Pacific Commands. This will provide a more robust protection of Europe and the Indo-Pacific. The SM-3 Block IIA also provides defense against IRBMs and other threats.				0.000		7		238.000		9		318.322		8		295.322						8		295.322																		Continuing		Continuing

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		34		17		Major Equipment, Missile Defense Agency		MD14		SM-3 Block IIA		362		A		Weapon System Cost														Seabased BMD SM-3 Blk IIA																																																		0.000		7		238.000		9		318.322		8		295.322						8		295.322																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		34		17		Major Equipment, Missile Defense Agency		MD14		SM-3 Block IIA		362		A		Weapon System Cost														Seabased BMD SM-3 Blk IIA						Flyaway																																																191.436				255.665				266.032								266.032																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		34		17		Major Equipment, Missile Defense Agency		MD14		SM-3 Block IIA		362		A		Weapon System Cost														Seabased BMD SM-3 Blk IIA						Flyaway				Recurring		SBMD SM-3 Block IIA																																								7		191.436		9		255.665		8		266.032						8		266.032																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		34		17		Major Equipment, Missile Defense Agency		MD14		SM-3 Block IIA		362		A		Weapon System Cost														Seabased BMD SM-3 Blk IIA						Hardware																																																8.433				9.486				8.047								8.047																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		34		17		Major Equipment, Missile Defense Agency		MD14		SM-3 Block IIA		362		A		Weapon System Cost														Seabased BMD SM-3 Blk IIA						Hardware				Recurring		Canisters Procurement SM-3 Block IIA (1)																																								8		8.433		10		9.486		9		8.047						9		8.047																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		34		17		Major Equipment, Missile Defense Agency		MD14		SM-3 Block IIA		362		A		Weapon System Cost														Seabased BMD SM-3 Blk IIA						Support																																																38.131				53.171				21.243								21.243																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		34		17		Major Equipment, Missile Defense Agency		MD14		SM-3 Block IIA		362		A		Weapon System Cost														Seabased BMD SM-3 Blk IIA						Support						SM-3 BLK IIA Investment Spares (2)																																								1		9.630		1		14.003		1		4.194						1		4.194																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		34		17		Major Equipment, Missile Defense Agency		MD14		SM-3 Block IIA		362		A		Weapon System Cost														Seabased BMD SM-3 Blk IIA						Support						SM-3 BLK IIA Service Life Evaluation Programs (3)																																								1		20.645		1		27.492		1		8.152						1		8.152																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		34		17		Major Equipment, Missile Defense Agency		MD14		SM-3 Block IIA		362		A		Weapon System Cost														Seabased BMD SM-3 Blk IIA						Support						SM-3 Block IIA Obsolescence (4)																																								1		4.860		1		5.001		1		7.331						1		7.331																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		34		17		Major Equipment, Missile Defense Agency		MD14		SM-3 Block IIA		362		A		Weapon System Cost														Seabased BMD SM-3 Blk IIA						Support						SM-3 Block IIA Production Engineering (5)																																								1		2.996		1		6.675		1		1.566						1		1.566																								

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		34		17		Major Equipment, Missile Defense Agency		MD14		SM-3 Block IIA		362		B		Less: Advance Procurement (PY)		0604881C, 0603892C		0604878C, 0603892C																																																												0.000				0.000				0.000																																				

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment				17		Major Equipment, Missile Defense Agency		MD14		SM-3 Block IIA		362		C		Advance Procurement (CY)		0604881C, 0603892C		0604878C, 0603892C																																																												0.000				0.000				0.000																																				

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		35		17		Major Equipment, Missile Defense Agency		MD26		Arrow 3 Upper Tier System		362		A		Weapon System Cost				0603913C																																																								For procurement of Arrow Weapon System (AWS) components. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with funding.
Funding profile mirrors the Program Funding Baseline that has been coordinated with Israeli Missile Defense Organization based on the Strategic Plan of the MOU between Israel and the U.S.		4		335.000		1		55.000		1		77.000		1		62.000						1		62.000																		Continuing		Continuing

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		35		17		Major Equipment, Missile Defense Agency		MD26		Arrow 3 Upper Tier System		362		A		Weapon System Cost														Israeli Program Procurement																																																4		335.000		1		55.000		1		77.000		1		62.000						1		62.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		35		17		Major Equipment, Missile Defense Agency		MD26		Arrow 3 Upper Tier System		362		A		Weapon System Cost														Israeli Program Procurement						Hardware																																												335.000				55.000				77.000				62.000								62.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		35		17		Major Equipment, Missile Defense Agency		MD26		Arrow 3 Upper Tier System		362		A		Weapon System Cost														Israeli Program Procurement						Hardware				Recurring		Israeli Programs																																				4		335.000		1		55.000		1		77.000		1		62.000						1		62.000																								

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		35		17		Major Equipment, Missile Defense Agency		MD26		Arrow 3 Upper Tier System		362		B		Less: Advance Procurement (PY)				0603913C																																																												0.000				0.000				0.000																																				

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment				17		Major Equipment, Missile Defense Agency		MD26		Arrow 3 Upper Tier System		362		C		Advance Procurement (CY)				0603913C																																																												0.000				0.000				0.000																																				

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		36		17		Major Equipment, Missile Defense Agency		MD34		Short Range Ballistic Missile Defense (SRBMD)(David's Sling Weapon System (DSWS))		362		A		Weapon System Cost				0603913C																																																								Previously named David's Sling. FY 2018 name change to Short Range Ballistic Missile Defense (SRBMD).

Provides funding to the Government of Israel to procure DSWS/SRBMD components. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with funding.

Funding profile mirrors the Program Funding Baseline that has been coordinated with Israeli Missile Defense Organization based on the Strategic Plan of the MOU between Israel and the U.S.		4		470.000		1		50.000		1		50.000		1		30.000						1		30.000																		Continuing		Continuing

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		36		17		Major Equipment, Missile Defense Agency		MD34		Short Range Ballistic Missile Defense (SRBMD)(David's Sling Weapon System (DSWS))		362		A		Weapon System Cost												1		David's Sling Weapon System		1																																														4		470.000		1		50.000		1		50.000		1		30.000						1		30.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		36		17		Major Equipment, Missile Defense Agency		MD34		Short Range Ballistic Missile Defense (SRBMD)(David's Sling Weapon System (DSWS))		362		A		Weapon System Cost												1		David's Sling Weapon System		1				Hardware																																												470.000				50.000				50.000				30.000								30.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		36		17		Major Equipment, Missile Defense Agency		MD34		Short Range Ballistic Missile Defense (SRBMD)(David's Sling Weapon System (DSWS))		362		A		Weapon System Cost												1		David's Sling Weapon System		1				Hardware				Recurring		David's Sling Weapon System																																				4		470.000		1		50.000		1		50.000		1		30.000						1		30.000																								

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		36		17		Major Equipment, Missile Defense Agency		MD34		Short Range Ballistic Missile Defense (SRBMD)(David's Sling Weapon System (DSWS))		362		B		Less: Advance Procurement (PY)				0603913C																																																												0.000				0.000				0.000																																				

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment				17		Major Equipment, Missile Defense Agency		MD34		Short Range Ballistic Missile Defense (SRBMD)(David's Sling Weapon System (DSWS))		362		C		Advance Procurement (CY)				0603913C																																																												0.000				0.000				0.000																																				

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		B		Major Equipment		37		17		Major Equipment, Missile Defense Agency		MD65		Defense of Guam Procurement		362		A		Weapon System Cost				0604102C																																																								Note: The increase from FY 2021 to FY 2022 provides the procurement of initial materials in support of an integrated air and missile defense (IAMD) system on Guam.

The Department is in the process of finalizing the details of this IAMD system, therefore the material procured with this funding shall not be used to procure items that are unique to any given IAMD architecture. However, all architectures under consideration carry some common elements, such as Fire Control System Transmitters, Directors, and processing equipment, Solid State Radar Components, Common Display Processing Equipment.  The final configuration for IAMD on Guam will be made based on the results of the MDA and Cost Assessment and Program Evaluation (CAPE) architecture studies.				0.000				0.000				0.000				40.000								40.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		B		Major Equipment		37		17		Major Equipment, Missile Defense Agency		MD65		Defense of Guam Procurement		362		A		Weapon System Cost														GDS Equipment																																																		0.000				0.000				0.000				40.000								40.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		37		17		Major Equipment, Missile Defense Agency		MD65		Defense of Guam Procurement		362		A		Weapon System Cost														GDS Equipment						Hardware																																																								40.000								40.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		37		17		Major Equipment, Missile Defense Agency		MD65		Defense of Guam Procurement		362		A		Weapon System Cost														GDS Equipment						Hardware				Non-Recurring		Common Material Components																																																1		40.000						1		40.000																								

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		B		Major Equipment		37		17		Major Equipment, Missile Defense Agency		MD65		Defense of Guam Procurement		362		B		Less: Advance Procurement (PY)				0604102C																																																												0.000				0.000				0.000																																				

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		B		Major Equipment				17		Major Equipment, Missile Defense Agency		MD65		Defense of Guam Procurement		362		C		Advance Procurement (CY)				0604102C																																																												0.000				0.000				0.000																																				

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		38		17		Major Equipment, Missile Defense Agency		MD73		Aegis Ashore Phase III		362		A		Weapon System Cost		0604881C, 0603892C, 0604880C		0604880C																																																								Note: The decrease from FY 2021 to FY 2022 reflects planned program maturation costs to meet European Phased Adaptive Approach (EPAA) Phase III Technical Capability Declaration (TCD) in FY 2022.
 
On 17 December 2009, the President announced an overarching policy to provide regional missile defense to U.S. deployed forces, allies and partners in Europe called the European Phased Adaptive Approach (EPAA). Within this policy, a European PAA specifically addresses a timeline to deploy a mix of afloat and land-based Missile Defense (MD) capabilities. Aegis Ashore represents one of these land-based capabilities. 

Aegis Ashore provides the Aegis Missile Defense capability against short and medium range ballistic missiles in an ashore configuration. It will be similar to the Aegis At-Sea BMD capability inherent in the new Arleigh Burke-class Aegis destroyers (DDG-113 and following ships) to facilitate training and logistical support by the lead service, Navy. Aegis Ashore re-hosts the required BMD components of a Navy Destroyer in an ashore configuration to include a Deckhouse structure and Weapon System comprised of an AN/SPY-1D(V) radar, Vertical Launch System (VLS), computing infrastructure, Command, Control, Communications, Computers and Intelligence (C4I) systems, and operator consoles. Aegis Ashore can adapt to the threat and can be deployed to other regions as needed to provide persistent coverage for the Geographic Combatant Commanders.  Phase III of EPAA (FY 2022) deploys a land based Aegis Ashore in Poland, and introduces an upgraded Standard Missile, the SM-3 Block IIA. This missile brings improved coverage against medium and intermediate range ballistic threats.		1		514.820				26.495				34.629				25.866								25.866																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		38		17		Major Equipment, Missile Defense Agency		MD73		Aegis Ashore Phase III		362		A		Weapon System Cost														Aegis Ashore Poland, Equipment and Deckhouse																																																1		514.820				26.495				34.629				25.866								25.866																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		38		17		Major Equipment, Missile Defense Agency		MD73		Aegis Ashore Phase III		362		A		Weapon System Cost														Aegis Ashore Poland, Equipment and Deckhouse						Flyaway																																												514.820				26.495				34.629				25.866								25.866																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		38		17		Major Equipment, Missile Defense Agency		MD73		Aegis Ashore Phase III		362		A		Weapon System Cost														Aegis Ashore Poland, Equipment and Deckhouse						Flyaway				Recurring		Aegis Ashore Poland, Equipment and Deckhouse																																				1		514.820				26.495				34.629				25.866								25.866																								

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		38		17		Major Equipment, Missile Defense Agency		MD73		Aegis Ashore Phase III		362		B		Less: Advance Procurement (PY)		0604881C, 0603892C, 0604880C		0604880C																																																												0.000				0.000				0.000																																				

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment				17		Major Equipment, Missile Defense Agency		MD73		Aegis Ashore Phase III		362		C		Advance Procurement (CY)		0604881C, 0603892C, 0604880C		0604880C																																																												0.000				0.000				0.000																																				

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		39		17		Major Equipment, Missile Defense Agency		MD83		Iron Dome		362		A		Weapon System Cost				0603913C																																																								Provides funding to the Government of Israel to procure Iron Dome components. Quantities are classified. The unit quantity of one is used as a proxy in each fiscal year with funding.
Funding profile mirrors the Program Funding Baseline that has been coordinated with Israeli Missile Defense Organization based on the Strategic Plan of the MOU between Israel and the U.S.		8		1,473.630		1		95.000		1		73.000		1		108.000						1		108.000																		Continuing		Continuing

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		39		17		Major Equipment, Missile Defense Agency		MD83		Iron Dome		362		A		Weapon System Cost														Iron Dome																																																8		1,473.630		1		95.000		1		73.000		1		108.000						1		108.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		39		17		Major Equipment, Missile Defense Agency		MD83		Iron Dome		362		A		Weapon System Cost														Iron Dome						Hardware																																												1,473.630				95.000				73.000				108.000								108.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		39		17		Major Equipment, Missile Defense Agency		MD83		Iron Dome		362		A		Weapon System Cost														Iron Dome						Hardware				Recurring		Iron Dome																																				8		1,473.630		1		95.000		1		73.000		1		108.000						1		108.000																								

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		39		17		Major Equipment, Missile Defense Agency		MD83		Iron Dome		362		B		Less: Advance Procurement (PY)				0603913C																																																												0.000				0.000				0.000																																				

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment				17		Major Equipment, Missile Defense Agency		MD83		Iron Dome		362		C		Advance Procurement (CY)				0603913C																																																												0.000				0.000				0.000																																				

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost				0603892C																																																								FY 2022 Base procurement budget request provides the procurement, installation, fielding and deployment of integrated Aegis Ballistic Missile Defense (BMD) combat system to operational ships and sites for homeland and regional defense. The Sea-Based mission is to deliver an enduring, operationally effective and supportable BMD capability to defend the nation, deployed forces, friends and allies, and to increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense System (BMDS) upgrades. The Aegis BMD element of the MDS capitalizes upon and evolves from the existing United States Navy Aegis Weapons System (AWS) and Standard Missile (SM) infrastructures. Aegis BMD combat system provides a forward-deployable, mobile capability to detect and track Ballistic Missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles (SRBMs), Medium-Range Ballistic Missiles (MRBMs), and Intermediate-Range Ballistic Missiles (IRBMs) in the midcourse phase of flight, and shorter range missiles in the terminal phase of flight. The Aegis BMD combat system also provides a Long Range Surveillance and Track (LRS&T) capability to the MDS in support of early detection of BMD threats to the homeland. Upgrades to both the Aegis Weapon System and the SM-3 configuration provides effective and supportable defensive capability against longer range and more sophisticated threats, and an enduring Aegis Ashore defensive capability.		88		436.649		36		124.150		49		104.241		14		81.791						14		81.791																		Continuing		Continuing

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost														Aegis BMD Shipsets																																																88		436.649		36		124.150		49		104.241		14		81.791						14		81.791																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost														Aegis BMD Shipsets						Hardware																																												433.449				119.005				95.630				80.920								80.920																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost														Aegis BMD Shipsets						Hardware				Recurring		Aegis BL 5.4.0 (BMD 4.1.2) Installs																																				3		1.951		5		3.163		5		3.235																																				

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost														Aegis BMD Shipsets						Hardware				Recurring		Aegis BL 5.4.0 (BMD 4.1.2) Procurement																																				10		1.665		8		2.592																																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost														Aegis BMD Shipsets						Hardware				Recurring		Aegis BL 5.4.1 (BMD 4.2) Hardware Procurement																																								1		51.996		3		11.158		1		24.172						1		24.172																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost														Aegis BMD Shipsets						Hardware				Recurring		Aegis BL 9.C1 (5.0 CU) Installs																																				1		1.400																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost														Aegis BMD Shipsets						Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) BackFit Installs																																				14		14.094		2		2.326		2		3.230																																				

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost														Aegis BMD Shipsets						Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) BackFit Procurement																																				17		37.297																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost														Aegis BMD Shipsets						Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) Inline Installs																																				6		8.294		3		6.570		4		8.534		2		2.722						2		2.722																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost														Aegis BMD Shipsets						Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) Inline Procurements																																				8		32.209		3		11.613		3		20.587		3		19.689						3		19.689																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost														Aegis BMD Shipsets						Hardware				Recurring		Aegis BMD 3.6 to 4.X Hardware Procurements																																				11		150.203																																												

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost														Aegis BMD Shipsets						Hardware				Recurring		Aegis BMD 3.6 to 4.X Installs																																				10		179.713		1		23.646		1		25.119		1		25.621						1		25.621																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost														Aegis BMD Shipsets						Hardware				Recurring		Aegis BMD DMS																																												12		3.909		3		2.488						3		2.488																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost														Aegis BMD Shipsets						Hardware				Recurring		Aegis BMD TI-12H Upgrade Installs																																												4		8.844		1		3.147						1		3.147																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost														Aegis BMD Shipsets						Hardware				Recurring		Aegis BMD TI-12H Upgrade Procurement																																				2		6.623		5		17.099		3		11.014		1		3.081						1		3.081																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost														Aegis BMD Shipsets						Software																																												3.200				5.145				8.611				0.871								0.871																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost														Aegis BMD Shipsets						Software				Recurring		Aegis BL 9.B/C2 (BMD 5.1) Software Upgrade Installs																																								8		5.145		12		8.611		2		0.871						2		0.871																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01				Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost														Aegis BMD Shipsets						Software				Recurring		Aegis BMD 4.0 to 4.X Software Installs																																				6		3.200																																												

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		B		Less: Advance Procurement (PY)				0603892C																																																												0.000				0.000				0.000																																				

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		A		Major Equipment				17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		C		Advance Procurement (CY)				0603892C																																																												0.000				0.000				0.000																																				
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		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD07 / THAAD

		Item Number / Title [DODIC]:		/ THAAD

		Contractor / Location:		Lockheed Martin / Troy, AL

		Cost Elements		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2010		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Interceptor

				2		2011		MDA		22.000		0												Contract Award Date.																																																								4		4		4		3		3		3								1																																																																																																																																																																																																																																								

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD07 / THAAD

		Item Number / Title [DODIC]:		/ THAAD

		Contractor / Location:		Lockheed Martin / Troy, AL

		Cost Elements		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2010		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Interceptor

				3		2012		MDA		46.000		0																																														Contract Award Date.																																																																				3										2		7												12																				2		3		9		8																																																																																																																																																										

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD07 / THAAD

		Item Number / Title [DODIC]:		/ THAAD

		Contractor / Location:		Lockheed Martin / Troy, AL

		Cost Elements		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2010		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Interceptor

				4		2013		MDA		34.000		0																																																																								Contract Award Date.																																																																																												4		8		7		1				4				7		3																																																																																																																																										

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD07 / THAAD

		Item Number / Title [DODIC]:		/ THAAD

		Contractor / Location:		Lockheed Martin / Troy, AL

		Cost Elements		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2010		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Interceptor

				5		2014		MDA		27.000		0																																																																														Contract Award Date.																																																																																																						8		12		6		1																																																																																																																																				

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD07 / THAAD

		Item Number / Title [DODIC]:		/ THAAD

		Contractor / Location:		Lockheed Martin / Troy, AL

		Cost Elements		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2010		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Interceptor

				6		2015		MDA		38.000		0																																																																																																																														Contract Award Date.																																																																10		6				4		10				8																																																																																																																				

				6		2016		MDA		36.000		0																																																																																																																														Contract Award Date.																																																																												3		6		3		3		4		5		2		5		1		4																																																																																																		

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD07 / THAAD

		Item Number / Title [DODIC]:		/ THAAD

		Contractor / Location:		Lockheed Martin / Troy, AL

		Cost Elements		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2010		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Interceptor

				7		2017		MDA		47.000		0																																																																																																																																																												Contract Award Date.																																																																				8		8		8		8		5										10																																																																												

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD07 / THAAD

		Item Number / Title [DODIC]:		/ THAAD

		Contractor / Location:		Lockheed Martin / Troy, AL

		Cost Elements		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2010		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Interceptor

				8		2018		MDA		109.000		0																																																																																																																																																																														Contract Award Date.																																																																				2		10		8		5		6		8		8		9		9		8		9		9		10		8																																																		

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD07 / THAAD

		Item Number / Title [DODIC]:		/ THAAD

		Contractor / Location:		Lockheed Martin / Troy, AL

		Cost Elements		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2010		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Interceptor

				9		2019		MDA		110.000		0																																																																																																																																																																																																														Contract Award Date.																																																																				8		8		8		8		8		8		8		8		8		8		8		8		8		6																		

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD07 / THAAD

		Item Number / Title [DODIC]:		/ THAAD

		Contractor / Location:		Lockheed Martin / Camden, AR

		Cost Elements		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2010		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Launcher

				10		2010		MDA		6.000		0																Contract Award Date.																																														1		2						3																																																																																																																																																																																																																																																								

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD07 / THAAD

		Item Number / Title [DODIC]:		/ THAAD

		Contractor / Location:		Lockheed Martin / Camden, AR

		Cost Elements		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2010		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Launcher

				11		2011		MDA		6.000		0																Contract Award Date.																																																										1		1		1		1		1		1																																																																																																																																																																																																																																										

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD07 / THAAD

		Item Number / Title [DODIC]:		/ THAAD

		Contractor / Location:		Lockheed Martin / Camden, AR

		Cost Elements		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2010		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Launcher

				12		2011		MDA		6.000		0																																												Contract Award Date.																																												1		1		1		1		1		1																																																																																																																																																																																																																												

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD07 / THAAD

		Item Number / Title [DODIC]:		/ THAAD

		Contractor / Location:		Lockheed Martin / Camden, AR

		Cost Elements		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2010		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Launcher

				13		2012		MDA		6.000		0																																												Contract Award Date.																																																								1		1		1		1		1		1																																																																																																																																																																																																																

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD07 / THAAD

		Item Number / Title [DODIC]:		/ THAAD

		Contractor / Location:		Lockheed Martin / Camden, AR

		Cost Elements		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2010		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Launcher

				14		2014		MDA		12.000		0																																																																																														Contract Award Date.																																						2		2		1		1		1		2		1		1		1																																																																																																																																																																										

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD07 / THAAD

		Item Number / Title [DODIC]:		/ THAAD

		Contractor / Location:		Lockheed Martin / Camden, AR

		Cost Elements		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2010		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		TFCC Tactical Station Group

				15		2011		MDA		4.000		0												Contract Award Date.																																																				1		1												2																																																																																																																																																																																																																																																

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD07 / THAAD

		Item Number / Title [DODIC]:		/ THAAD

		Contractor / Location:		Lockheed Martin / Camden, AR

		Cost Elements		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2010		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		TFCC Tactical Station Group

				16		2011		MDA		2.000		0																																												Contract Award Date.																																																		1		1																																																																																																																																																																																																																														

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD07 / THAAD

		Item Number / Title [DODIC]:		/ THAAD

		Contractor / Location:		Lockheed Martin / Camden, AR

		Cost Elements		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2010		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		TFCC Tactical Station Group

				17		2012		MDA		2.000		0																																												Contract Award Date.																																																						1		1																																																																																																																																																																																																																										

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		

		

		

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD08 / Ground Based Midcourse

		Item Number / Title [DODIC]:		/ Ground Based Interceptors (GBI)

		Contractor / Location:		Boeing / Huntsville

		Cost Elements		Fiscal Year 2019		Fiscal Year 2020

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2018		Calendar Year 2018		Calendar Year 2019

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Ground Based Interceptors

				1		2019		MDA		1.000		0		Contract Award Date.						1																						

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD08 / Ground Based Midcourse

		Item Number / Title [DODIC]:		/ Silo Interface Vaults/Silos

		Contractor / Location:		Boeing / AL/AK/AZ/CA/CO/VA

		Cost Elements		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2017		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Silos

				1		2018		MDA		10.000		0								Contract Award Date.																																																																										2		2						1		3		2																																																								

				1		2019		MDA		12.000		0								Contract Award Date.																																																																																												2		1		2		3		2																										2																

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD09 / AEGIS BMD

		Item Number / Title [DODIC]:		/ Aegis BMD SM-3 Block IB

		Contractor / Location:		Raytheon / Tucson, AZ

		Cost Elements		Fiscal Year 2008		Fiscal Year 2009		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2007		Calendar Year 2007		Calendar Year 2008		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		SM-3 Block IA Procurement

				1		2011		MDA		22.000		0																																																																																																																						Contract Award Date.																										1		5		1		2		1				3		4		1		1		3																																																																																																																																																																																																																																		

				1		2009		MDA		11.000		0										Contract Award Date.																																																		2								2		2														1		1		3																																																																																																																																																																																																																																																																																																														

				1		2010		MDA		24.000		0														Contract Award Date.																																																								2		2		7																																6				1						2				3																								1																																																																																																																																																																																																																																																						

				1		2012		MDA		14.000		0																																																																																																																						Contract Award Date.																																														2		1		3								3		4				1																																																																																																																																																																																																																

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD09 / AEGIS BMD

		Item Number / Title [DODIC]:		/ Aegis BMD SM-3 Block IB

		Contractor / Location:		Raytheon / Tucson, AZ

		Cost Elements		Fiscal Year 2008		Fiscal Year 2009		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2007		Calendar Year 2007		Calendar Year 2008		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		SM-3 Block IB Procurement

				2		2012		MDA		14.000		0																																																																																																																Contract Award Date.																																						1		3		2		3		1		2		2																																																																																																																																																																																																																																				

				2		2013		MDA		33.000		0																																																																																																																																										Contract Award Date.																								2		1				1				6		3		1				3		2		4								1		4				5																																																																																																																																																																																																

				2		2014		MDA		52.000		0																																																																																																																																																														Contract Award Date.																																										2								2						14		6						12		5		5		4		2																																																																																																																																																																

				2		2015		MDA		52.000		0																																																																																																																																																																																				Contract Award Date.																																								2		1								2		6		3				5		8		3				9																				13																																																																																																																												

				2		2016		MDA		46.000		0																																																																																																																																																																																																												Contract Award Date.																																																														4												3		3		6		5		13		3		9																																																																																																				

				2		2017		MDA		35.000		0																																																																																																																																																																																																																																				Contract Award Date.																																																														4		10				1		1		2		2		3		3		3		3		3																																																																														

				2		2018		MDA		44.000		0																																																																																																																																																																																																																																																																																						Contract Award Date.																																										3		3		2		4		4		4		4		4		4		4		4		4																																																

				2		2019		MDA		39.000		0																																																																																																																																																																																																																																																																																																												Contract Award Date.																																																				7						10						10						12																				

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD09 / AEGIS BMD

		Item Number / Title [DODIC]:		/ Aegis BMD SM-3 Block IIA

		Contractor / Location:		Raytheon / Tucson, AZ

		Cost Elements		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2017		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		SM-3 Block IIA Procurement

				1		2018		MDA		20.000		0																						Contract Award Date.																																																																																								2		2		2		2		2		2		2		2		2		2																						

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD11 / BMDS Sensors

		Item Number / Title [DODIC]:		/ BMDS AN/TPY-2 Radars

		Contractor / Location:		Raytheon / Woburn, MA

		Cost Elements		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2009		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		AN/TPY-2 Major End Item CN Kits

				1		2022		MDA		1.000		0																																																																																																																																																																																																																																																																																																		Contract Award Date.												1																

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD11 / BMDS Sensors

		Item Number / Title [DODIC]:		/ BMDS AN/TPY-2 Radars

		Contractor / Location:		Raytheon / Woburn, MA

		Cost Elements		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2009		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		AN/TPY-2 Secure Servers

				2		2019		MDA		2.000		0																																																																																																																																																																																																																																		Contract Award Date.																																				2																																																								

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD11 / BMDS Sensors

		Item Number / Title [DODIC]:		/ BMDS AN/TPY-2 Radars

		Contractor / Location:		Raytheon / Woburn, MA

		Cost Elements		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2009		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Antenna Equipment Unit (AEU)

				3		2010		MDA		1.000		0																		Contract Award Date.																																																												1																																																																																																																																																																																																																																																

				3		2012		MDA		2.000		0																																																						Contract Award Date.																																																												2																																																																																																																																																																																																												

				3		2013		MDA		1.000		0																																																																														Contract Award Date.																																																												1																																																																																																																																																																																				

				3		2013		MDA		1.000		0																																																																																																						Contract Award Date.																																																												1																																																																																																																																																												

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD11 / BMDS Sensors

		Item Number / Title [DODIC]:		/ BMDS AN/TPY-2 Radars

		Contractor / Location:		Raytheon / Woburn, MA

		Cost Elements		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2009		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Antenna Equipment Unit (AEU) Transformer

				4		2015		MDA		3.000		0																																																																																																																														Contract Award Date.																		3																																																																																																																																																																														

				4		2016		MDA		1.000		0																																																																																																																																																						Contract Award Date.																		1																																																																																																																																																						

				4		2017		MDA		1.000		0																																																																																																																																																																														Contract Award Date.																		1																																																																																																																														

				4		2018		MDA		1.000		0																																																																																																																																																																																																						Contract Award Date.																		1																																																																																																						

				4		2019		MDA		2.000		0																																																																																																																																																																																																																														Contract Award Date.																		2																																																																														

				4		2020		MDA		2.000		0																																																																																																																																																																																																																																																						Contract Award Date.																		2																																																						

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD11 / BMDS Sensors

		Item Number / Title [DODIC]:		/ BMDS AN/TPY-2 Radars

		Contractor / Location:		Raytheon / Washington, D.C.

		Cost Elements		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2009		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		COBRA DANE Transmitter Group Replacement

				5		2018		MDA		1.000		0																																																																																																																																																																																																														Contract Award Date.																								1																																																																																								

				5		2019		MDA		1.000		0																																																																																																																																																																																																																																										Contract Award Date.																								1																																																												

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD11 / BMDS Sensors

		Item Number / Title [DODIC]:		/ BMDS AN/TPY-2 Radars

		Contractor / Location:		Raytheon / Woburn, MA

		Cost Elements		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2009		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Cooling Equipment Unit (CEU)

				6		2010		MDA		1.000		0																		Contract Award Date.																																																												1																																																																																																																																																																																																																																																

				6		2012		MDA		2.000		0																																																						Contract Award Date.																																																												2																																																																																																																																																																																																												

				6		2013		MDA		1.000		0																																																																														Contract Award Date.																																																												1																																																																																																																																																																																				

				6		2013		MDA		1.000		0																																																																																																						Contract Award Date.																																																												1																																																																																																																																																												

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD11 / BMDS Sensors

		Item Number / Title [DODIC]:		/ BMDS AN/TPY-2 Radars

		Contractor / Location:		Raytheon / Woburn, MA

		Cost Elements		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2009		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Critical Spares

				7		2014		MDA		1.000		0																																																																																																																Contract Award Date.																								1																																																																																																																																																																																						

				7		2015		MDA		1.000		0																																																																																																																														Contract Award Date.																								1																																																																																																																																																																								

				7		2016		MDA		1.000		0																																																																																																																																																						Contract Award Date.																								1																																																																																																																																																

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD11 / BMDS Sensors

		Item Number / Title [DODIC]:		/ BMDS AN/TPY-2 Radars

		Contractor / Location:		Raytheon / Woburn, MA

		Cost Elements		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2009		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Electronic Equipment Unit (EEU)

				8		2010		MDA		1.000		0																		Contract Award Date.																																																												1																																																																																																																																																																																																																																																

				8		2012		MDA		2.000		0																																																						Contract Award Date.																																																												2																																																																																																																																																																																																												

				8		2013		MDA		1.000		0																																																																														Contract Award Date.																																																												1																																																																																																																																																																																				

				8		2013		MDA		1.000		0																																																																																																						Contract Award Date.																																																												1																																																																																																																																																												

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD11 / BMDS Sensors

		Item Number / Title [DODIC]:		/ BMDS AN/TPY-2 Radars

		Contractor / Location:		Raytheon / Woburn, MA

		Cost Elements		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2009		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Electronic Equipment Unit (EEU) Modification Kit

				9		2015		MDA		3.000		0																																																																																																																														Contract Award Date.												3																																																																																																																																																																																				

				9		2016		MDA		1.000		0																																																																																																																																																												Contract Award Date.												1																																																																																																																																																						

				9		2017		MDA		1.000		0																																																																																																																																																																														Contract Award Date.												1																																																																																																																																				

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD11 / BMDS Sensors

		Item Number / Title [DODIC]:		/ BMDS AN/TPY-2 Radars

		Contractor / Location:		Raytheon / Woburn, MA

		Cost Elements		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2009		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Float Antenna Equipment Unit (AEU)

				10		2016		MDA		1.000		0																																																																																																																																																						Contract Award Date.																																																												1																																																																																																												

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD11 / BMDS Sensors

		Item Number / Title [DODIC]:		/ BMDS AN/TPY-2 Radars

		Contractor / Location:		Raytheon / Woburn, MA

		Cost Elements		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2009		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Float Cooling Equipment Unit (CEU)

				11		2012		MDA		1.000		0																																																						Contract Award Date.																																																												1																																																																																																																																																																																																												

				11		2014		MDA		1.000		0																																																																																																																								Contract Award Date.																														1																																																																																																																																																																								

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD11 / BMDS Sensors

		Item Number / Title [DODIC]:		/ BMDS AN/TPY-2 Radars

		Contractor / Location:		Raytheon / Woburn, MA

		Cost Elements		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2009		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Float Electronic Equipment Unit (EEU)

				12		2012		MDA		1.000		0																																																						Contract Award Date.																																																												1																																																																																																																																																																																																												

				12		2014		MDA		1.000		0																																																																																																																								Contract Award Date.																																																1																																																																																																																																																						

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD11 / BMDS Sensors

		Item Number / Title [DODIC]:		/ BMDS AN/TPY-2 Radars

		Contractor / Location:		Raytheon / Woburn, MA

		Cost Elements		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2009		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Forward-Based Mode Prime Power Units (PPU)

				13		2013		MDA		4.000		0																																																																														Contract Award Date.																																																3																																																																																																																																																																																																

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD11 / BMDS Sensors

		Item Number / Title [DODIC]:		/ BMDS AN/TPY-2 Radars

		Contractor / Location:		Raytheon / Woburn, MA

		Cost Elements		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2009		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Prime Power Unit (PPUs - 2 each radar system)

				14		2010		MDA		1.000		0																		Contract Award Date.																																																												1																																																																																																																																																																																																																																																

				14		2012		MDA		2.000		0																																																						Contract Award Date.																																																												2																																																																																																																																																																																																												

				14		2013		MDA		1.000		0																																																																														Contract Award Date.																																																												1																																																																																																																																																																																				

				14		2013		MDA		1.000		0																																																																																																						Contract Award Date.																																																												1																																																																																																																																																												

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD11 / BMDS Sensors

		Item Number / Title [DODIC]:		/ BMDS AN/TPY-2 Radars

		Contractor / Location:		Raytheon / Woburn, MA

		Cost Elements		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2009		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Transmit/Receive Integrated Microwave Module (TRIMMs)

				15		2015		MDA		1.000		0																																																																																																																														Contract Award Date.																																				1																																																																																																																																																												

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD11 / BMDS Sensors

		Item Number / Title [DODIC]:		/ BMDS AN/TPY-2 Radars

		Contractor / Location:		Raytheon / Huntsville

		Cost Elements		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2009		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Antenna Equipment Unit (AEU) Radome

				16		2020		MDA		1.000		0																																																																																																																																																																																																																																																								Contract Award Date.																1																																																						

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		

		

		

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD11 / BMDS Sensors

		Item Number / Title [DODIC]:		/ BMDS AN/TPY-2 Radars

		Contractor / Location:		Raytheon / Huntsville

		Cost Elements		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2009		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		CEU Fan Motors

				17		2020		MDA		24.000		0																																																																																																																																																																																																																																																						Contract Award Date.																		24																																																						

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD11 / BMDS Sensors

		Item Number / Title [DODIC]:		/ BMDS AN/TPY-2 Radars

		Contractor / Location:		Raytheon / Woburn, MA

		Cost Elements		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2009		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Contractor Certification

				18		2015		MDA		1.000		0																																																																																																																														Contract Award Date.																								1																																																																																																																																																																								

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD11 / BMDS Sensors

		Item Number / Title [DODIC]:		/ BMDS AN/TPY-2 Radars

		Contractor / Location:		Rayteon / Huntsville

		Cost Elements		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2009		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Reference Horn Switch Assembly (RHSA) Retrofit Kits

				19		2020		MDA		1.000		0																																																																																																																																																																																																																																																										Contract Award Date.														1																																																						

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD11 / BMDS Sensors

		Item Number / Title [DODIC]:		/ BMDS AN/TPY-2 Radars

		Contractor / Location:		Raytheon / Huntsville

		Cost Elements		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2009		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Retrofit Firewall Kits

				20		2020		MDA		37.000		0																																																																																																																																																																																																																																																						Contract Award Date.																		37																																																						

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		

		

		

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD73 / Aegis Ashore Phase III

		Item Number / Title [DODIC]:		/ Aegis Ashore Poland, Equipment and Deckhouse

		Contractor / Location:		USACE / Poland

		Cost Elements		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2015		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Aegis Ashore Poland, Equipment and Deckhouse

				1		2015		MDA		1.000		0								Contract Award Date.																																																																																																																																																										1												

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD90 / Aegis BMD Hardware and Software

		Item Number / Title [DODIC]:		/ Aegis BMD Shipsets

		Contractor / Location:		Lockheed Martin / Moorestown, N.J.

		Cost Elements		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2015		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Aegis BL 5.4.0 (BMD 4.1.2) Installs

				1		2020		MDA		5.000		0																																																																																																																		Contract Award Date.						1																		4																																																												

				1		2021		MDA		5.000		0																																																																																																																												Contract Award Date.																								5																																																		

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD90 / Aegis BMD Hardware and Software

		Item Number / Title [DODIC]:		/ Aegis BMD Shipsets

		Contractor / Location:		Lockheed Martin / Moorestown, N.J.

		Cost Elements		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2015		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Aegis BL 5.4.0 (BMD 4.1.2) Procurement

				2		2019		MDA		10.000		0																																																																																						Contract Award Date.																						10																																																																																										

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD90 / Aegis BMD Hardware and Software

		Item Number / Title [DODIC]:		/ Aegis BMD Shipsets

		Contractor / Location:		Lockheed Martin / Moorestown, N.J.

		Cost Elements		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2015		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Aegis BL 5.4.0 (BMD 4.1.2) Procurement

				3		2020		MDA		8.000		0																																																																																																														Contract Award Date.										8																																																																														

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD90 / Aegis BMD Hardware and Software

		Item Number / Title [DODIC]:		/ Aegis BMD Shipsets

		Contractor / Location:		Lockheed Martin / Moorestown, N.J.

		Cost Elements		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2015		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Aegis BL 5.4.1 (BMD 4.2) Hardware Procurement

				4		2020		MDA		1.000		0																																																																																																						Contract Award Date.																								1																																																																								

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD90 / Aegis BMD Hardware and Software

		Item Number / Title [DODIC]:		/ Aegis BMD Shipsets

		Contractor / Location:		Lockheed Martin / Moorestown, N.J.

		Cost Elements		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2015		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Aegis BL 9.C2 (BMD 5.1) BackFit Installs

				5		2018		MDA		8.000		0																																																				Contract Award Date.														1						4								1						1				1																																																																																																												

				5		2019		MDA		3.000		0																																																																																										Contract Award Date.																				3																																																																																								

				5		2017		MDA		3.000		0																																										Contract Award Date.																																1										1								1																																																																																																										

				5		2020		MDA		2.000		0																																																																																																										Contract Award Date.								1										1																																																																										

				5		2021		MDA		2.000		0																																																																																																																		Contract Award Date.												2																																																																								

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD90 / Aegis BMD Hardware and Software

		Item Number / Title [DODIC]:		/ Aegis BMD Shipsets

		Contractor / Location:		Lockheed Martin / Moorestown, N.J.

		Cost Elements		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2015		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Aegis BL 9.C2 (BMD 5.1) BackFit Procurement

				6		2017		MDA		6.000		0																																		Contract Award Date.																																				6																																																																																																																																

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD90 / Aegis BMD Hardware and Software

		Item Number / Title [DODIC]:		/ Aegis BMD Shipsets

		Contractor / Location:		Lockheed Martin / Moorestown, N.J.

		Cost Elements		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2015		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Aegis BL 9.C2 (BMD 5.1) Inline Installs

				7		2017		MDA		1.000		0																																		Contract Award Date.																																				1																																																																																																																																

				7		2018		MDA		3.000		0																																																								Contract Award Date.																								1						1				1																																																																																																												

				7		2019		MDA		2.000		0																																																																																Contract Award Date.																								2																																																																																														

				7		2020		MDA		3.000		0																																																																																																								Contract Award Date.																								1								1								1																																																						

				7		2021		MDA		4.000		0																																																																																																																												Contract Award Date.																																										2																								2								

				7		2022		MDA		2.000		0																																																																																																																																																				Contract Award Date.						2																																												

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD90 / Aegis BMD Hardware and Software

		Item Number / Title [DODIC]:		/ Aegis BMD Shipsets

		Contractor / Location:		Lockheed Martin / Moorestown, N.J.

		Cost Elements		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2015		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Aegis BL 9.C2 (BMD 5.1) Inline Procurements

				8		2017		MDA		1.000		0																																								Contract Award Date.																																				1																																																																																																																										

				8		2018		MDA		3.000		0																																																										Contract Award Date.																												1																		1						1																																																																																								

				8		2019		MDA		2.000		0																																																																																		Contract Award Date.																																				2																																																																																

				8		2020		MDA		3.000		0																																																																																																										Contract Award Date.																																				3																																																								

				8		2021		MDA		3.000		0																																																																																																																																						Contract Award Date.																												3																																				

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD90 / Aegis BMD Hardware and Software

		Item Number / Title [DODIC]:		/ Aegis BMD Shipsets

		Contractor / Location:		Lockheed Martin / Moorestown, N.J.

		Cost Elements		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2015		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Aegis BMD 3.6 to 4.X Hardware Procurements

				9		2017		MDA		1.000		0																																		Contract Award Date.																																				1																																																																																																																																

				9		2018		MDA		3.000		0																																																										Contract Award Date.																																				1						2																																																																																																		

				9		2019		MDA		1.000		0																																																																																		Contract Award Date.																																				1																																																																																

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD90 / Aegis BMD Hardware and Software

		Item Number / Title [DODIC]:		/ Aegis BMD Shipsets

		Contractor / Location:		Lockheed Martin / Moorestown, N.J.

		Cost Elements		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2015		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Aegis BMD 3.6 to 4.X Installs

				10		2017		MDA		1.000		0																																Contract Award Date.																																		1																																																																																																																																				

				10		2018		MDA		5.000		0																																																										Contract Award Date.																								1								1		1		1						1																																																																																																		

				10		2019		MDA		3.000		0																																																				Contract Award Date.																																												3																																																																																																						

				10		2020		MDA		1.000		0																																																																																																				Contract Award Date.																																								1																																																										

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD90 / Aegis BMD Hardware and Software

		Item Number / Title [DODIC]:		/ Aegis BMD Shipsets

		Contractor / Location:		Lockheed Martin / Moorestown, N.J.

		Cost Elements		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2015		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Aegis BMD DMS

				11		2021		MDA		12.000		0																																																																																																																																						Contract Award Date.																												12																																				

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD90 / Aegis BMD Hardware and Software

		Item Number / Title [DODIC]:		/ Aegis BMD Shipsets

		Contractor / Location:		Lockheed Martin / Moorestown, N.J.

		Cost Elements		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2015		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Aegis BMD TI-12H Upgrade Installs

				12		2021		MDA		4.000		0																																																																																																																										Contract Award Date.		2												2																																																														

				12		2022		MDA		1.000		0																																																																																																																																																		Contract Award Date.		1																																																		

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD90 / Aegis BMD Hardware and Software

		Item Number / Title [DODIC]:		/ Aegis BMD Shipsets

		Contractor / Location:		Lockheed Martin / Moorestown, N.J.

		Cost Elements		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2015		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Aegis BMD TI-12H Upgrade Procurement

				13		2020		MDA		5.000		0																																																																																																										Contract Award Date.																5																																																																												

				13		2021		MDA		3.000		0																																																																																																																																		Contract Award Date.																3																																																				

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Missile Defense Agency

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 01 / 17

		P-1 Line Item Number / Title:		MD90 / Aegis BMD Hardware and Software

		Item Number / Title [DODIC]:		/ Aegis BMD Shipsets

		Contractor / Location:		Lockheed Martin / Moorestown, N.J.

		Cost Elements		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2015		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		Aegis BL 9.B/C2 (BMD 5.1) Software Upgrade Installs

				14		2020		MDA		8.000		0																																																																																																														Contract Award Date.										8																																																																														

				14		2021		MDA		12.000		0																																																																																																																												Contract Award Date.																		12																																																								

				14		2022		MDA		2.000		0																																																																																																																																																				Contract Award Date.																		2																																

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		





				Cost Elements		Fiscal Year 2008		Fiscal Year 2009		Fiscal Year 2010		Fiscal Year 2011		Fiscal Year 2012		Fiscal Year 2013		Fiscal Year 2014		Fiscal Year 2015		Fiscal Year 2016		Fiscal Year 2017		Fiscal Year 2018		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

				OCO		MFRD#		FY		RECEIVING SERVICE/AGENCY / COMPONENT		PROC QTY		ACCEPT PRIOR TO 1 OCT OF PREV YEAR		Calendar Year 2007		Calendar Year 2008		Calendar Year 2009		Calendar Year 2010		Calendar Year 2011		Calendar Year 2012		Calendar Year 2013		Calendar Year 2014		Calendar Year 2015		Calendar Year 2016		Calendar Year 2017		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		Type		APP #		APP Title		Service / Agency		BA #		BA Title		Line #		BSA #		BSA Title		Line Item #		Line Item Title		Line Item MDAP		Cost Type		Cost Type Title		Item Group		Modification		Modification Items		Item Number		Item Name		Item Category		Cost Element Category		Cost Element Category Name		Recurrence		Cost Element Name		Item/Element DODIC		Item/Element MDAP		PCO Location		Funding Vehicle		Contract Quantity		Contract Unit Cost		RFP Issue Date		Contract Award Date		First Delivery Date		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost																																																		0																																																																																																																																																																																																																																																																																																																																																																																																						

		

		P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost										THAAD																																								0																																																																																																																																																																																																																																																																																																																																																																																																						

		P-5 Category		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost										THAAD				Hardware																																				0																																																																																																																																																																																																																																																																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost										THAAD				Hardware				Recurring		Interceptor						MDA, Huntsville, AL				26.000		14.480		2009-10		2011-03		2012-07				1		2010		MDA		26.000		0																																																																																				Contract Award Date.																																1																3		6		6		7		3																																																																																																																																																																																																																																																										

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost										THAAD				Hardware				Recurring		Interceptor						MDA, Huntsville, AL				22.000		12.100		2009-10		2011-03		2013-07				2		2011		MDA		22.000		0																																																																																				Contract Award Date.																																																								4		4		4		3		3		3								1																																																																																																																																																																																																																																								

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost										THAAD				Hardware				Recurring		Interceptor						MDA, Huntsville, AL				46.000		11.022		2011-08		2012-08		2015-06				3		2012		MDA		46.000		0																																																																																																																						Contract Award Date.																																																																				3										2		7												12																				2		3		9		8																																																																																																																																																										

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost										THAAD				Hardware				Recurring		Interceptor						MDA, Huntsville, AL				34.000		11.022		2011-08		2013-09		2017-07				4		2013		MDA		34.000		0																																																																																																																																																Contract Award Date.																																																																																												4		8		7		1				4				7		3																																																																																																																																										

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost										THAAD				Hardware				Recurring		Interceptor						MDA, Huntsville, AL				27.000		11.022		2013-06		2013-12		2018-03				5		2014		MDA		27.000		0																																																																																																																																																						Contract Award Date.																																																																																																						8		12		6		1																																																																																																																																				

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost										THAAD				Hardware				Recurring		Interceptor						MDA, Huntsville, AL				38.000		10.100		2014-03		2015-12		2018-08				6		2015		MDA		38.000		0																																																																																																																																																																																																						Contract Award Date.																																																																10		6				4		10				8																																																																																																																				

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost										THAAD				Hardware				Recurring		Interceptor						MDA, Huntsville, AL				36.000		10.100		2015-04		2015-12		2019-02				6		2016		MDA		36.000		0																																																																																																																																																																																																						Contract Award Date.																																																																												3		6		3		3		4		5		2		5		1		4																																																																																																		

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost										THAAD				Hardware				Recurring		Interceptor						MDA, Huntsville, AL				47.000		9.185		2016-05		2017-03		2020-01				7		2017		MDA		47.000		0																																																																																																																																																																																																																																				Contract Award Date.																																																																				8		8		8		8		5										10																																																																												

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost										THAAD				Hardware				Recurring		Interceptor						MDA, Huntsville, AL				109.000		9.169		2016-12		2017-12		2020-10				8		2018		MDA		109.000		0																																																																																																																																																																																																																																																						Contract Award Date.																																																																				2		10		8		5		6		8		8		9		9		8		9		9		10		8																																																		

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost										THAAD				Hardware				Recurring		Interceptor						MDA, Huntsville, AL				110.000		8.410		2018-05		2019-04		2022-02				9		2019		MDA		110.000		0																																																																																																																																																																																																																																																																																						Contract Award Date.																																																																				8		8		8		8		8		8		8		8		8		8		8		8		8		6																		

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost										THAAD				Hardware				Recurring		Launcher						MDA, Huntsville, AL				6.000		9.170		2009-10		2011-05		2013-04				10		2010		MDA		6.000		0																																																																																								Contract Award Date.																																														1		2						3																																																																																																																																																																																																																																																								

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost										THAAD				Hardware				Recurring		Launcher						MDA, Huntsville, AL				6.000		9.130		2009-10		2011-05		2013-10				11		2011		MDA		6.000		0																																																																																								Contract Award Date.																																																										1		1		1		1		1		1																																																																																																																																																																																																																																										

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost										THAAD				Hardware				Recurring		Launcher						MDA, Huntsville, AL				6.000		9.130		2011-08		2012-07		2014-05				12		2011		MDA		6.000		0																																																																																																																				Contract Award Date.																																												1		1		1		1		1		1																																																																																																																																																																																																																												

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost										THAAD				Hardware				Recurring		Launcher						MDA, Huntsville, AL				6.000		7.490		2011-08		2012-07		2014-11				13		2012		MDA		6.000		0																																																																																																																				Contract Award Date.																																																								1		1		1		1		1		1																																																																																																																																																																																																																

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost										THAAD				Hardware				Recurring		Launcher						MDA, Huntsville, AL				12.000		9.050		2013-06		2014-08		2016-03				14		2014		MDA		12.000		0																																																																																																																																																																						Contract Award Date.																																						2		2		1		1		1		2		1		1		1																																																																																																																																																																										

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost										THAAD				Hardware				Recurring		TFCC Tactical Station Group						MDA, Huntsville, AL				4.000		10.100		2009-10		2011-03		2013-05				15		2011		MDA		4.000		0																																																																																				Contract Award Date.																																																				1		1												2																																																																																																																																																																																																																																																

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost										THAAD				Hardware				Recurring		TFCC Tactical Station Group						MDA, Huntsville, AL				2.000		10.100		2011-08		2012-07		2014-08				16		2011		MDA		2.000		0																																																																																																																				Contract Award Date.																																																		1		1																																																																																																																																																																																																																														

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		29		17		Major Equipment, Missile Defense Agency		MD07		THAAD		362		A		Weapon System Cost										THAAD				Hardware				Recurring		TFCC Tactical Station Group						MDA, Huntsville, AL				2.000		9.260		2011-08		2012-07		2014-10				17		2012		MDA		2.000		0																																																																																																																				Contract Award Date.																																																						1		1																																																																																																																																																																																																																										

		

		P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		30		17		Major Equipment, Missile Defense Agency		MD08		Ground Based Midcourse		362		A		Weapon System Cost																																																		0																																																																																																																																																																																																																																																																																																																																																																																																						

		

		P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		30		17		Major Equipment, Missile Defense Agency		MD08		Ground Based Midcourse		362		A		Weapon System Cost										Ground Based Interceptors (GBI)																																								0																																																																																																																																																																																																																																																																																																																																																																																																						

		P-5 Category		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		30		17		Major Equipment, Missile Defense Agency		MD08		Ground Based Midcourse		362		A		Weapon System Cost										Ground Based Interceptors (GBI)				Hardware																																				0																																																																																																																																																																																																																																																																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		30		17		Major Equipment, Missile Defense Agency		MD08		Ground Based Midcourse		362		A		Weapon System Cost										Ground Based Interceptors (GBI)				Hardware				Recurring		Ground Based Interceptors						Huntsville				1.000		0.000		2018-01		2018-10		2019-01				1		2019		MDA		1.000		0																																																																																																																																																																																																																																																																										Contract Award Date.						1																																																																																																																						

		

		P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost																																																		0																																																																																																																																																																																																																																																																																																																																																																																																						

		

		P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost										Aegis BMD SM-3 Block IB																																								0																																																																																																																																																																																																																																																																																																																																																																																																						

		P-5 Category		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost										Aegis BMD SM-3 Block IB				Flyaway																																				0																																																																																																																																																																																																																																																																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost										Aegis BMD SM-3 Block IB				Flyaway				Recurring		SM-3 Block IA Procurement						Dahlgren, VA				22.000		9.525		2010-11		2012-08		2013-09				1		2011		MDA		22.000		0																																																																																																																						Contract Award Date.																										1		5		1		2		1				3		4		1		1		3																																																																																																																																																																																																																																		

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost										Aegis BMD SM-3 Block IB				Flyaway				Recurring		SM-3 Block IA Procurement						Dahlgren, VA				11.000		8.405		2007-03		2008-02		2010-03				1		2009		MDA		11.000		0										Contract Award Date.																																																		2								2		2														1		1		3																																																																																																																																																																																																																																																																																																														

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost										Aegis BMD SM-3 Block IB				Flyaway				Recurring		SM-3 Block IA Procurement						Dahlgren, VA				24.000		8.119		2007-03		2008-04		2010-08				1		2010		MDA		24.000		0														Contract Award Date.																																																								2		2		7																																6				1						2				3																								1																																																																																																																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost										Aegis BMD SM-3 Block IB				Flyaway				Recurring		SM-3 Block IA Procurement						Dahlgren, VA				14.000		9.867		2011-08		2012-08		2014-07				1		2012		MDA		14.000		0																																																																																																																						Contract Award Date.																																														2		1		3								3		4				1																																																																																																																																																																																																																

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost										Aegis BMD SM-3 Block IB				Flyaway				Recurring		SM-3 Block IB Procurement						Dahlgren, VA				14.000		13.400		2011-08		2012-05		2013-12				2		2012		MDA		14.000		0																																																																																																																Contract Award Date.																																						1		3		2		3		1		2		2																																																																																																																																																																																																																																				

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost										Aegis BMD SM-3 Block IB				Flyaway				Recurring		SM-3 Block IB Procurement						Dahlgren, VA				33.000		12.130		2012-08		2013-06		2014-06				2		2013		MDA		33.000		0																																																																																																																																										Contract Award Date.																								2		1				1				6		3		1				3		2		4								1		4				5																																																																																																																																																																																																

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost										Aegis BMD SM-3 Block IB				Flyaway				Recurring		SM-3 Block IB Procurement						Dahlgren, VA				52.000		10.236		2013-08		2014-04		2016-01				2		2014		MDA		52.000		0																																																																																																																																																														Contract Award Date.																																										2								2						14		6						12		5		5		4		2																																																																																																																																																																

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost										Aegis BMD SM-3 Block IB				Flyaway				Recurring		SM-3 Block IB Procurement						Dahlgren, VA				52.000		11.411		2014-08		2015-03		2016-11				2		2015		MDA		52.000		0																																																																																																																																																																																				Contract Award Date.																																								2		1								2		6		3				5		8		3				9																				13																																																																																																																												

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost										Aegis BMD SM-3 Block IB				Flyaway				Recurring		SM-3 Block IB Procurement						Dahlgren, VA				46.000		11.538		2015-08		2016-03		2018-10				2		2016		MDA		46.000		0																																																																																																																																																																																																												Contract Award Date.																																																														4												3		3		6		5		13		3		9																																																																																																				

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost										Aegis BMD SM-3 Block IB				Flyaway				Recurring		SM-3 Block IB Procurement						Dahlgren, VA				35.000		10.896		2016-08		2017-03		2019-10				2		2017		MDA		35.000		0																																																																																																																																																																																																																																				Contract Award Date.																																																														4		10				1		1		2		2		3		3		3		3		3																																																																														

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost										Aegis BMD SM-3 Block IB				Flyaway				Recurring		SM-3 Block IB Procurement						Dahlgren, VA				44.000		11.843		2017-08		2019-04		2021-01				2		2018		MDA		44.000		0																																																																																																																																																																																																																																																																																						Contract Award Date.																																										3		3		2		4		4		4		4		4		4		4		4		4																																																

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost										Aegis BMD SM-3 Block IB				Flyaway				Recurring		SM-3 Block IB Procurement						Dahlgren, VA				39.000		8.980		2018-08		2020-03		2022-05				2		2019		MDA		39.000		0																																																																																																																																																																																																																																																																																																												Contract Award Date.																																																				7						10						10						12																				

		

		P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost										Aegis BMD SM-3 Block IIA																																								0																																																																																																																																																																																																																																																																																																																																																																																																						

		P-5 Category		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost										Aegis BMD SM-3 Block IIA				Flyaway																																				0																																																																																																																																																																																																																																																																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		31		17		Major Equipment, Missile Defense Agency		MD09		AEGIS BMD		362		A		Weapon System Cost										Aegis BMD SM-3 Block IIA				Flyaway				Recurring		SM-3 Block IIA Procurement						Dahlgren, VA				20.000		26.848				2018-08		2022-04				1		2018		MDA		20.000		0																																																																																																																																																																																																																																																																						Contract Award Date.																																																																																								2		2		2		2		2		2		2		2		2		2																						

		

		P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost																																																		0																																																																																																																																																																																																																																																																																																																																																																																																						

		

		P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars																																								0																																																																																																																																																																																																																																																																																																																																																																																																						

		P-5 Category		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware																																				0																																																																																																																																																																																																																																																																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		AN/TPY-2 Major End Item CN Kits						MDA, Huntsville, AL				1.000		2.738		2021-05		2021-10		2022-04				1		2022		MDA		1.000		0																																																																																																																																																																																																																																																																																																																																																		Contract Award Date.												1																																								

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		AN/TPY-2 Secure Servers						MDA, Huntsville, AL				2.000		1.862		2018-06		2019-02		2020-08				2		2019		MDA		2.000		0																																																																																																																																																																																																																																																																																		Contract Award Date.																																				2																																																																																

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Antenna Equipment Unit (AEU)						MDA, Huntsville, AL				1.000		144.290				2010-06		2012-12				3		2010		MDA		1.000		0																																																																		Contract Award Date.																																																												1																																																																																																																																																																																																																																																																								

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Antenna Equipment Unit (AEU)						MDA, Huntsville, AL				2.000		144.090				2011-12		2014-06				3		2012		MDA		2.000		0																																																																																																						Contract Award Date.																																																												2																																																																																																																																																																																																																																				

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Antenna Equipment Unit (AEU)						MDA, Huntsville, AL				1.000		126.400				2012-12		2015-06				3		2013		MDA		1.000		0																																																																																																																														Contract Award Date.																																																												1																																																																																																																																																																																																												

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Antenna Equipment Unit (AEU)						MDA, Huntsville, AL				1.000		126.400				2013-12		2016-06				3		2013		MDA		1.000		0																																																																																																																																																						Contract Award Date.																																																												1																																																																																																																																																																																				

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Antenna Equipment Unit (AEU) Transformer						MDA, Huntsville, AL				3.000		1.775				2014-12		2015-09				4		2015		MDA		3.000		0																																																																																																																																																																														Contract Award Date.																		3																																																																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Antenna Equipment Unit (AEU) Transformer						MDA, Huntsville, AL				1.000		0.410				2015-12		2016-09				4		2016		MDA		1.000		0																																																																																																																																																																																																						Contract Award Date.																		1																																																																																																																																																																														

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Antenna Equipment Unit (AEU) Transformer						MDA, Huntsville, AL				1.000		0.919				2016-12		2017-09				4		2017		MDA		1.000		0																																																																																																																																																																																																																														Contract Award Date.																		1																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Antenna Equipment Unit (AEU) Transformer						MDA, Huntsville, AL				1.000		0.947				2017-12		2018-09				4		2018		MDA		1.000		0																																																																																																																																																																																																																																																						Contract Award Date.																		1																																																																																																																														

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Antenna Equipment Unit (AEU) Transformer						MDA, Huntsville, AL				2.000		0.978				2018-12		2019-09				4		2019		MDA		2.000		0																																																																																																																																																																																																																																																																														Contract Award Date.																		2																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Antenna Equipment Unit (AEU) Transformer						MDA, Huntsville, AL				2.000		0.869				2019-12		2020-09				4		2020		MDA		2.000		0																																																																																																																																																																																																																																																																																																						Contract Award Date.																		2																																																																														

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		COBRA DANE Transmitter Group Replacement						MDA, Huntsville, AL				1.000		11.000				2018-04		2019-04				5		2018		MDA		1.000		0																																																																																																																																																																																																																																																														Contract Award Date.																								1																																																																																																																

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		COBRA DANE Transmitter Group Replacement						MDA, Huntsville, AL				1.000		8.000				2019-06		2020-06				5		2019		MDA		1.000		0																																																																																																																																																																																																																																																																																										Contract Award Date.																								1																																																																																				

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Cooling Equipment Unit (CEU)						MDA, Huntsville, AL				1.000		7.800				2010-06		2012-12				6		2010		MDA		1.000		0																																																																		Contract Award Date.																																																												1																																																																																																																																																																																																																																																																								

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Cooling Equipment Unit (CEU)						MDA, Huntsville, AL				2.000		7.668				2011-12		2014-06				6		2012		MDA		2.000		0																																																																																																						Contract Award Date.																																																												2																																																																																																																																																																																																																																				

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Cooling Equipment Unit (CEU)						MDA, Huntsville, AL				1.000		6.802				2012-12		2015-06				6		2013		MDA		1.000		0																																																																																																																														Contract Award Date.																																																												1																																																																																																																																																																																																												

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Cooling Equipment Unit (CEU)						MDA, Huntsville, AL				1.000		6.802				2013-12		2016-06				6		2013		MDA		1.000		0																																																																																																																																																						Contract Award Date.																																																												1																																																																																																																																																																																				

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Critical Spares						MDA, Huntsville, AL				1.000		14.361				2014-05		2015-05				7		2014		MDA		1.000		0																																																																																																																																																																Contract Award Date.																								1																																																																																																																																																																																																														

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Critical Spares						MDA, Huntsville, AL				1.000		11.391				2014-12		2015-12				7		2015		MDA		1.000		0																																																																																																																																																																														Contract Award Date.																								1																																																																																																																																																																																																

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Critical Spares						MDA, Huntsville, AL				1.000		3.475				2015-12		2016-12				7		2016		MDA		1.000		0																																																																																																																																																																																																						Contract Award Date.																								1																																																																																																																																																																								

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Electronic Equipment Unit (EEU)						MDA, Huntsville, AL				1.000		23.400				2010-06		2012-12				8		2010		MDA		1.000		0																																																																		Contract Award Date.																																																												1																																																																																																																																																																																																																																																																								

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Electronic Equipment Unit (EEU)						MDA, Huntsville, AL				2.000		23.000				2011-12		2014-06				8		2012		MDA		2.000		0																																																																																																						Contract Award Date.																																																												2																																																																																																																																																																																																																																				

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Electronic Equipment Unit (EEU)						MDA, Huntsville, AL				1.000		20.220				2012-12		2015-06				8		2013		MDA		1.000		0																																																																																																																														Contract Award Date.																																																												1																																																																																																																																																																																																												

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Electronic Equipment Unit (EEU)						MDA, Huntsville, AL				1.000		20.220				2013-12		2016-06				8		2013		MDA		1.000		0																																																																																																																																																						Contract Award Date.																																																												1																																																																																																																																																																																				

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Electronic Equipment Unit (EEU) Modification Kit						M				3.000		2.795				2014-12		2015-06				9		2015		MDA		3.000		0																																																																																																																																																																														Contract Award Date.												3																																																																																																																																																																																																												

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Electronic Equipment Unit (EEU) Modification Kit						MDA, Huntsville, AL				1.000		3.183				2016-03		2016-09				9		2016		MDA		1.000		0																																																																																																																																																																																																												Contract Award Date.												1																																																																																																																																																																														

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Electronic Equipment Unit (EEU) Modification Kit						MDA, Huntsville, AL				1.000		3.134				2016-12		2017-06				9		2017		MDA		1.000		0																																																																																																																																																																																																																														Contract Award Date.												1																																																																																																																																																												

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Float Antenna Equipment Unit (AEU)						MDA, Huntsville, AL				1.000		62.019				2015-12		2018-06				10		2016		MDA		1.000		0																																																																																																																																																																																																						Contract Award Date.																																																												1																																																																																																																																				

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Float Cooling Equipment Unit (CEU)						MDA, Huntsville, AL				1.000		7.140				2011-12		2014-06				11		2012		MDA		1.000		0																																																																																																						Contract Award Date.																																																												1																																																																																																																																																																																																																																				

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Float Cooling Equipment Unit (CEU)						MDA, Huntsville, AL				1.000		18.721				2014-09		2015-12				11		2014		MDA		1.000		0																																																																																																																																																																								Contract Award Date.																														1																																																																																																																																																																																																

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Float Electronic Equipment Unit (EEU)						MDA, Huntsville, AL				1.000		20.260				2011-12		2014-06				12		2012		MDA		1.000		0																																																																																																						Contract Award Date.																																																												1																																																																																																																																																																																																																																				

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Float Electronic Equipment Unit (EEU)						MDA, Huntsville, AL				1.000		22.718				2014-09		2016-09				12		2014		MDA		1.000		0																																																																																																																																																																								Contract Award Date.																																																1																																																																																																																																																																														

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Forward-Based Mode Prime Power Units (PPU)						MDA, Huntsville, AL				4.000		10.985				2012-12		2014-12				13		2013		MDA		4.000		0																																																																																																																														Contract Award Date.																																																3																																																																																																																																																																																																																								

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Prime Power Unit (PPUs - 2 each radar system)						MDA, Huntsville, AL				1.000		15.600				2010-06		2012-12				14		2010		MDA		1.000		0																																																																		Contract Award Date.																																																												1																																																																																																																																																																																																																																																																								

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Prime Power Unit (PPUs - 2 each radar system)						MDA, Huntsville, AL				2.000		15.336				2011-12		2014-06				14		2012		MDA		2.000		0																																																																																																						Contract Award Date.																																																												2																																																																																																																																																																																																																																				

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Prime Power Unit (PPUs - 2 each radar system)						MDA, Huntsville, AL				1.000		13.895				2012-12		2015-06				14		2013		MDA		1.000		0																																																																																																																														Contract Award Date.																																																												1																																																																																																																																																																																																												

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Prime Power Unit (PPUs - 2 each radar system)						MDA, Huntsville, AL				1.000		13.895				2013-12		2016-06				14		2013		MDA		1.000		0																																																																																																																																																						Contract Award Date.																																																												1																																																																																																																																																																																				

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				Recurring		Transmit/Receive Integrated Microwave Module (TRIMMs)						MDA, Huntsville, AL				1.000		59.840				2014-12		2016-06				15		2015		MDA		1.000		0																																																																																																																																																																														Contract Award Date.																																				1																																																																																																																																																																																				

		P-5 Category		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware																																				0																																																																																																																																																																																																																																																																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				NonRecurring		Antenna Equipment Unit (AEU) Radome						Huntsville, AL				1.000		1.525		2019-05		2020-01		2020-09				16		2020		MDA		1.000		0																																																																																																																																																																																																																																																																																																								Contract Award Date.																1																																																																														

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				NonRecurring		CEU Fan Motors						Huntsville, AL				24.000		0.122		2019-10		2019-12		2020-09				17		2020		MDA		24.000		0																																																																																																																																																																																																																																																																																																						Contract Award Date.																		24																																																																														

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				NonRecurring		Contractor Certification						MDA, Huntsville, AL				1.000		2.862				2014-12		2015-12				18		2015		MDA		1.000		0																																																																																																																																																																														Contract Award Date.																								1																																																																																																																																																																																																

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				NonRecurring		Reference Horn Switch Assembly (RHSA) Retrofit Kits						Huntsville, AL				1.000		0.242		2019-10		2020-02		2020-09				19		2020		MDA		1.000		0																																																																																																																																																																																																																																																																																																										Contract Award Date.														1																																																																														

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		33		17		Major Equipment, Missile Defense Agency		MD11		BMDS Sensors		362		A		Weapon System Cost										BMDS AN/TPY-2 Radars				Hardware				NonRecurring		Retrofit Firewall Kits						Huntsville, AL				37.000		0.092		2019-11		2019-12		2020-09				20		2020		MDA		37.000		0																																																																																																																																																																																																																																																																																																						Contract Award Date.																		37																																																																														

		

		P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		38		17		Major Equipment, Missile Defense Agency		MD73		Aegis Ashore Phase III		362		A		Weapon System Cost																																																		0																																																																																																																																																																																																																																																																																																																																																																																																						

		

		P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		38		17		Major Equipment, Missile Defense Agency		MD73		Aegis Ashore Phase III		362		A		Weapon System Cost										Aegis Ashore Poland, Equipment and Deckhouse																																								0																																																																																																																																																																																																																																																																																																																																																																																																						

		P-5 Category		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		38		17		Major Equipment, Missile Defense Agency		MD73		Aegis Ashore Phase III		362		A		Weapon System Cost										Aegis Ashore Poland, Equipment and Deckhouse				Flyaway																																				0																																																																																																																																																																																																																																																																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		38		17		Major Equipment, Missile Defense Agency		MD73		Aegis Ashore Phase III		362		A		Weapon System Cost										Aegis Ashore Poland, Equipment and Deckhouse				Flyaway				Recurring		Aegis Ashore Poland, Equipment and Deckhouse						Dahlgren VA		MIPR		1.000		0.000				2016-01		2022-06				1		2015		MDA		1.000		0																																																																																																																																																																																																								Contract Award Date.																																																																																																																																																										1																																				

		

		P-40		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost																																																		0																																																																																																																																																																																																																																																																																																																																																																																																						

		

		P-5		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets																																								0																																																																																																																																																																																																																																																																																																																																																																																																						

		P-5 Category		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware																																				0																																																																																																																																																																																																																																																																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 5.4.0 (BMD 4.1.2) Installs						Washington DC				5.000		0.160		2019-06		2020-06		2020-09				1		2020		MDA		5.000		0																																																																																																																																																																																																																																																																																																																		Contract Award Date.						1																		4																																																												

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 5.4.0 (BMD 4.1.2) Installs						Washington, D.C.				5.000		0.647		2020-02		2020-11		2021-11				1		2021		MDA		5.000		0																																																																																																																																																																																																																																																																																																																												Contract Award Date.																								5																																																		

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 5.4.0 (BMD 4.1.2) Procurement						Washington, D.C.				10.000		0.167		2018-01		2019-04		2020-03				2		2019		MDA		10.000		0																																																																																																																																																																																																																																																																																						Contract Award Date.																						10																																																																																										

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 5.4.0 (BMD 4.1.2) Procurement						Washington, D.C.				8.000		0.200		2019-01		2020-04		2020-09				3		2020		MDA		8.000		0																																																																																																																																																																																																																																																																																																														Contract Award Date.										8																																																																														

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 5.4.1 (BMD 4.2) Hardware Procurement						Washington, D.C.				1.000		51.996		2019-03		2019-12		2020-12				4		2020		MDA		1.000		0																																																																																																																																																																																																																																																																																																						Contract Award Date.																								1																																																																								

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) BackFit Installs						Dahlgren, VA				8.000		0.710		2017-02		2017-11		2018-06				5		2018		MDA		8.000		0																																																																																																																																																																																																																																																				Contract Award Date.														1						4								1						1				1																																																																																																												

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) BackFit Installs						Dahlgren, VA				3.000		0.762		2018-06		2019-06		2020-04				5		2019		MDA		3.000		0																																																																																																																																																																																																																																																																																										Contract Award Date.																				3																																																																																								

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) BackFit Installs						Dahlgren, VA				3.000		1.134		2016-08		2017-06		2018-10				5		2017		MDA		3.000		0																																																																																																																																																																																																																																										Contract Award Date.																																1										1								1																																																																																																										

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) BackFit Installs						Dahlgren, VA				2.000		1.485		2019-06		2020-02		2020-06				5		2020		MDA		2.000		0																																																																																																																																																																																																																																																																																																										Contract Award Date.								1										1																																																																										

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) BackFit Installs						Dahlgren, VA				2.000		1.615		2019-12		2020-06		2020-12				5		2021		MDA		2.000		0																																																																																																																																																																																																																																																																																																																		Contract Award Date.												2																																																																								

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) BackFit Procurement						Washington, D.C.				6.000		2.533		2016-07		2017-02		2018-08				6		2017		MDA		6.000		0																																																																																																																																																																																																																																		Contract Award Date.																																				6																																																																																																																																

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) Inline Installs						Washington, D.C.				1.000		3.310		2016-07		2017-02		2018-08				7		2017		MDA		1.000		0																																																																																																																																																																																																																																		Contract Award Date.																																				1																																																																																																																																

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) Inline Installs						Washington, D.C.				3.000		0.450		2017-07		2018-01		2019-01				7		2018		MDA		3.000		0																																																																																																																																																																																																																																																								Contract Award Date.																								1						1				1																																																																																																												

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) Inline Installs						Washington, D.C.				2.000		0.636		2018-07		2019-01		2020-01				7		2019		MDA		2.000		0																																																																																																																																																																																																																																																																																Contract Award Date.																								2																																																																																														

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) Inline Installs						Washington, D.C.				3.000		0.460		2019-07		2020-01		2021-01				7		2020		MDA		3.000		0																																																																																																																																																																																																																																																																																																								Contract Award Date.																								1								1								1																																																						

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) Inline Installs						Washington, D.C.				4.000		2.134		2020-07		2020-11		2022-08				7		2021		MDA		4.000		0																																																																																																																																																																																																																																																																																																																												Contract Award Date.																																										2																								2								

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) Inline Installs						Washington, D.C.				2.000		1.361		2021-07		2021-11		2022-02				7		2022		MDA		2.000		0																																																																																																																																																																																																																																																																																																																																																				Contract Award Date.						2																																												

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) Inline Procurements						Washington, D.C.				1.000		3.913		2016-07		2017-05		2018-11				8		2017		MDA		1.000		0																																																																																																																																																																																																																																								Contract Award Date.																																				1																																																																																																																										

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) Inline Procurements						Washington, D.C.				3.000		3.735		2017-07		2018-02		2019-04				8		2018		MDA		3.000		0																																																																																																																																																																																																																																																										Contract Award Date.																												1																		1						1																																																																																								

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) Inline Procurements						Washington, D.C.				2.000		3.738		2018-06		2019-02		2020-08				8		2019		MDA		2.000		0																																																																																																																																																																																																																																																																																		Contract Award Date.																																				2																																																																																

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) Inline Procurements						Washington, D.C.				3.000		3.871		2019-06		2020-02		2021-08				8		2020		MDA		3.000		0																																																																																																																																																																																																																																																																																																										Contract Award Date.																																				3																																																								

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BL 9.C2 (BMD 5.1) Inline Procurements						Washington, D.C.				3.000		6.862		2020-04		2021-04		2022-06				8		2021		MDA		3.000		0																																																																																																																																																																																																																																																																																																																																						Contract Award Date.																												3																																				

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BMD 3.6 to 4.X Hardware Procurements						Washington, D.C.				1.000		12.100		2016-07		2017-02		2018-08				9		2017		MDA		1.000		0																																																																																																																																																																																																																																		Contract Award Date.																																				1																																																																																																																																

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BMD 3.6 to 4.X Hardware Procurements						Washington, D.C.				3.000		12.100		2017-07		2018-02		2019-08				9		2018		MDA		3.000		0																																																																																																																																																																																																																																																										Contract Award Date.																																				1						2																																																																																																		

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BMD 3.6 to 4.X Hardware Procurements						Washington, D.C.				1.000		15.010		2018-06		2019-02		2020-08				9		2019		MDA		1.000		0																																																																																																																																																																																																																																																																																		Contract Award Date.																																				1																																																																																

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BMD 3.6 to 4.X Installs						Washington, D.C.				1.000		9.100		2016-05		2017-01		2018-06				10		2017		MDA		1.000		0																																																																																																																																																																																																																																Contract Award Date.																																		1																																																																																																																																				

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BMD 3.6 to 4.X Installs						Washington, D.C.				5.000		7.100		2016-08		2018-02		2019-02				10		2018		MDA		5.000		0																																																																																																																																																																																																																																																										Contract Award Date.																								1								1		1		1						1																																																																																																		

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BMD 3.6 to 4.X Installs						Washington, D.C.				3.000		18.299		2017-11		2017-11		2019-09				10		2019		MDA		3.000		0																																																																																																																																																																																																																																																				Contract Award Date.																																												3																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BMD 3.6 to 4.X Installs						Washington, D.C.				1.000		7.500		2018-11		2019-11		2021-07				10		2020		MDA		1.000		0																																																																																																																																																																																																																																																																																																				Contract Award Date.																																								1																																																										

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BMD DMS						Washington, D.C.				12.000		0.326		2020-11		2021-04		2022-06				11		2021		MDA		12.000		0																																																																																																																																																																																																																																																																																																																																						Contract Award Date.																												12																																				

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BMD TI-12H Upgrade Installs						Washington, D.C.				4.000		2.145		2020-02		2020-10		2020-11				12		2021		MDA		4.000		0																																																																																																																																																																																																																																																																																																																										Contract Award Date.		2												2																																																														

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BMD TI-12H Upgrade Installs						Washington, D.C.				1.000		3.147		2021-07		2021-10		2021-11				12		2022		MDA		1.000		0																																																																																																																																																																																																																																																																																																																																																		Contract Award Date.		1																																																		

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BMD TI-12H Upgrade Procurement						Washington, D.C.				5.000		3.419		2019-06		2020-02		2020-10				13		2020		MDA		5.000		0																																																																																																																																																																																																																																																																																																										Contract Award Date.																5																																																																												

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Hardware				Recurring		Aegis BMD TI-12H Upgrade Procurement						Washington, D.C.				3.000		3.671		2020-04		2021-02		2021-10				13		2021		MDA		3.000		0																																																																																																																																																																																																																																																																																																																																		Contract Award Date.																3																																																				

		P-5 Category		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Software																																				0																																																																																																																																																																																																																																																																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Software				Recurring		Aegis BL 9.B/C2 (BMD 5.1) Software Upgrade Installs						Dahlgren, VA				8.000		0.160		2019-04		2020-04		2020-09				14		2020		MDA		8.000		0																																																																																																																																																																																																																																																																																																														Contract Award Date.										8																																																																														

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Software				Recurring		Aegis BL 9.B/C2 (BMD 5.1) Software Upgrade Installs						Washington, D.C.				12.000		0.718		2020-02		2020-11		2021-08				14		2021		MDA		12.000		0																																																																																																																																																																																																																																																																																																																												Contract Award Date.																		12																																																								

		P-21		0300D		Procurement, Defense-Wide		Missile Defense Agency		01		Major Equipment		40		17		Major Equipment, Missile Defense Agency		MD90		Aegis BMD Hardware and Software		362		A		Weapon System Cost										Aegis BMD Shipsets				Software				Recurring		Aegis BL 9.B/C2 (BMD 5.1) Software Upgrade Installs						Washington, D.C.				2.000		0.436		2021-10		2021-11		2022-08				14		2022		MDA		2.000		0																																																																																																																																																																																																																																																																																																																																																				Contract Award Date.																		2																																





